

PowerPlan ----- PRPNPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Tables CR MyPPlan Help Calc Print Win
Drill to W... Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version Working (Inactive)
Funding Project C580365
Revision 3
Approval Type 2022 DOA Policy Update
Amount $28,728,000.00
Status Approved
Sent By
Date Sent 6/5/2023
Date Appr 6/14/2023
Approvers
Required
Date Approved
Authority Limit
Investment Planning $0
Plant Accounting $0
Manager $100,000
Director $500,000
Vice President $2,000,000
SVP/President $7,000,000
EVP $15,000,000
CFO $20,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Type
Prop Tax Dist
Class Code
Misc
Justifications
Alerts
Selected Filters
Reset
Load FP from No
FP Description
Work Order: FP Number (1)
C580365
Asset Location
Budget
Department
Work Order Group
Business Segmen
SAYBROOK
61SL - CLAP BOKUM OLD SAYBROOK
C580365
2EV - Dist Station Construction
Electric
Total for Selected Entries: $33,872,382.73
Show Selected
Close Window
Opening File...
Type here to search
86°F Mostly cloudy
5:23 PM
2/21/2026