Month by Year	New Applications	Total Pending
5/1/2022	97	2573
6/1/2022	112	2639
7/1/2022	117	2720
8/1/2022	83	2785
9/1/2022	83	2836
10/1/2022	61	2884
11/1/2022	54	2883
12/1/2022	71	2872
1/1/2023	50	2890
2/1/2023	33	2902
3/1/2023	106	2891
4/1/2023	79	2975
5/1/2023	84	3002
6/1/2023	87	3044
7/1/2023	109	3065
8/1/2023	99	3121
9/1/2023	33	3173
10/1/2023	100	3166
11/1/2023	126	3245
12/1/2023	48	3346
1/1/2024	215	3366
2/1/2024	204	3556
3/1/2024	144	3739
4/1/2024	80	3850
5/1/2024	60	3897
6/1/2024	87	3938
7/1/2024	91	4011
8/1/2024	59	4082
9/1/2024	66	4113
10/1/2024	57	4162
11/1/2024	17	4201
12/1/2024	8	4202
1/1/2025	52	4188
2/1/2025	42	4221
3/1/2025	34	4250
4/1/2025	39	4271
5/1/2025	21	4244
6/1/2025	29	4249
7/1/2025	41	4257
8/1/2025	58	4278
9/1/2025	55	4308
10/1/2025	46	4342
11/1/2025	23	4376
12/1/2025	67	4384
1/1/2026	57	4426
2/1/2026	109	4450
3/1/2026	76	4536
4/1/2026	156	4585
5/1/2026	128	4715
6/1/2026	132	4819
7/1/2026	120	4924
8/1/2026	25	4983
9/1/2026	14	4995

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1233499	VERIZON WIRELESS	Attachment Denied	2/24/2022		Attachment Denied
1261682	VERIZON WIRELESS	Attachment Denied	4/25/2022		Attachment Denied
1640257	COMCAST - CT	Attachment Denied	1/31/2024		Attachment Denied
1721926	New Cingular Wireless PCS	Attachment Denied	9/4/2024		Attachment Denied
1894201	VERIZON WIRELESS	Attachment Denied	9/8/2025		Attachment Denied
1924430	VERIZON WIRELESS	Attachment Denied	10/9/2025		Attachment Denied
1935740	VERIZON WIRELESS	Attachment Denied	4/15/2026		Attachment Denied
1936937	COMCAST - CT	Attachment Denied	12/9/2025		Attachment Denied
1951777	VERIZON WIRELESS	Attachment Denied	12/9/2025		Attachment Denied
1952792	VERIZON WIRELESS	Attachment Denied	12/9/2025		Attachment Denied
1953039	VERIZON WIRELESS	Attachment Denied	12/17/2025		Attachment Denied
1953045	VERIZON WIRELESS	Attachment Denied	12/17/2025		Attachment Denied
1953063	VERIZON WIRELESS	Attachment Denied	12/17/2025		Attachment Denied
1954250	VERIZON WIRELESS	Attachment Denied	12/17/2025		Attachment Denied
1954274	VERIZON WIRELESS	Attachment Denied	12/17/2025		Attachment Denied
1954641	VERIZON WIRELESS	Attachment Denied	1/8/2026		Attachment Denied
1954706	VERIZON WIRELESS	Attachment Denied	1/8/2026		Attachment Denied
1954861	VERIZON WIRELESS	Attachment Denied	1/8/2026		Attachment Denied
1958704	CROWN CASTLE	Attachment Denied	1/14/2026		Attachment Denied
1958939	COMCAST - CT	Attachment Denied	2/24/2026		Attachment Denied
1959075	CROWN CASTLE	Attachment Denied	1/14/2026		Attachment Denied
1959097	CROWN CASTLE	Attachment Denied	1/14/2026		Attachment Denied
1961349	VERIZON WIRELESS	Attachment Denied	2/4/2026		Attachment Denied
1963708	VERIZON WIRELESS	Attachment Denied	1/14/2026		Attachment Denied
1995557	VERIZON WIRELESS	Attachment Denied	4/2/2026		Attachment Denied
2009232	VERIZON WIRELESS	Attachment Denied	5/26/2026		Attachment Denied
2017242	CROWN CASTLE	Attachment Denied	5/26/2026		Attachment Denied
2017942	CROWN CASTLE	Attachment Denied	5/26/2026		Attachment Denied
2018296	CROWN CASTLE	Attachment Denied	5/26/2026		Attachment Denied
2018297	CROWN CASTLE	Attachment Denied	5/26/2026		Attachment Denied
378897	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/18/2016		3772
383215	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/23/2016		3767
405148	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/27/2016		3702
441477	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/13/2016		3654
448373	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/6/2016		3631
481966	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/21/2016		3555
489856	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/10/2017		3535
488907	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/12/2017		3533
491240	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/25/2017		3520
493855	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/2/2017		3512
497106	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/24/2017		3490
496962	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/7/2017		3479
499341	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/7/2017		3479
504133	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/5/2017		3450
503627	CITY OF STAMFORD	Make-Ready Overdue	4/18/2017		3437
508644	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2017		3430
514406	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/4/2017		3421
515225	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/8/2017		3417
524005	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/15/2017		3410
518810	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/18/2017		3407
518752	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/23/2017		3402
496175	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	5/30/2017		3395
509430	CITY OF STAMFORD	Make-Ready Overdue	5/30/2017		3395
530922	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/1/2017		3393
511134	CHARTER COMMUNICATIONS	Make-Ready Overdue	6/2/2017		3392
529356	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/2/2017		3392
531304	COMCAST - CT	Make-Ready Overdue	6/20/2017		3374
534037	COMCAST - CT	Make-Ready Overdue	6/27/2017		3367
535778	COMCAST - CT	Make-Ready Overdue	6/27/2017		3367
535305	COMCAST - CT	Make-Ready Overdue	6/28/2017		3366
536207	COMCAST - CT	Make-Ready Overdue	6/28/2017		3366
527766	COMCAST - CT	Make-Ready Overdue	7/7/2017		3357
536465	COMCAST - CT	Make-Ready Overdue	7/7/2017		3357
536867	COMCAST - CT	Make-Ready Overdue	7/10/2017		3354
538017	COMCAST - CT	Make-Ready Overdue	7/10/2017		3354
538409	COMCAST - CT	Make-Ready Overdue	7/10/2017		3354
539635	COMCAST - CT	Make-Ready Overdue	7/10/2017		3354
540715	COMCAST - CT	Make-Ready Overdue	7/10/2017		3354
549719	LEVEL 3 COMMUNICATIONS, LLC	Awaiting MR Payment	7/17/2017		3347
541368	COMCAST - CT	Make-Ready Overdue	7/17/2017		3347
543035	COMCAST - CT	Make-Ready Overdue	7/17/2017		3347
547549	COMCAST - CT	Make-Ready Overdue	7/24/2017		3340
547617	COMCAST - CT	Make-Ready Overdue	7/24/2017		3340
554110	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/25/2017		3339
489768	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	7/26/2017		3338
548797	COMCAST - CT	Make-Ready Overdue	7/31/2017		3333
550916	COMCAST - CT	Make-Ready Overdue	7/31/2017		3333
551249	COMCAST - CT	Make-Ready Overdue	7/31/2017		3333
553196	COMCAST - CT	Make-Ready Overdue	8/7/2017		3326
554083	COMCAST - CT	Make-Ready Overdue	8/7/2017		3326
545030	COMCAST - CT	Make-Ready Overdue	8/14/2017		3319
554334	COMCAST - CT	Make-Ready Overdue	8/14/2017		3319
556447	COMCAST - CT	Make-Ready Overdue	8/14/2017		3319
560922	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/24/2017		3309
560975	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/24/2017		3309
561123	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/24/2017		3309
561554	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/24/2017		3309
561570	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/24/2017		3309
544538	COMCAST - CT	Make-Ready Overdue	8/29/2017		3304
560890	COMCAST - CT	Make-Ready Overdue	8/30/2017		3303

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
561248	COMCAST - CT	Make-Ready Overdue	8/30/2017		3303
561500	COMCAST - CT	Make-Ready Overdue	8/30/2017		3303
562314	COMCAST - CT	Make-Ready Overdue	8/30/2017		3303
562456	COMCAST - CT	Make-Ready Overdue	8/30/2017		3303
562899	COMCAST - CT	Make-Ready Overdue	8/30/2017		3303
562364	COMCAST - CT	Make-Ready Overdue	9/11/2017		3291
562887	COMCAST - CT	Make-Ready Overdue	9/11/2017		3291
563211	TOWN OF ENFIELD	Make-Ready Overdue	9/21/2017		3281
571016	COMCAST - CT	Make-Ready Overdue	9/21/2017		3281
571043	COMCAST - CT	Make-Ready Overdue	9/21/2017		3281
569749	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/25/2017		3277
569777	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/25/2017		3277
563898	COMCAST - CT	Make-Ready Overdue	9/26/2017		3276
564464	COMCAST - CT	Make-Ready Overdue	9/26/2017		3276
572327	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/26/2017		3276
572390	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/26/2017		3276
572623	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/26/2017		3276
559598	COMCAST - CT	Make-Ready Overdue	9/27/2017		3275
561496	COMCAST - CT	Make-Ready Overdue	9/27/2017		3275
561839	COMCAST - CT	Make-Ready Overdue	9/27/2017		3275
562319	COMCAST - CT	Make-Ready Overdue	9/27/2017		3275
563205	COMCAST - CT	Make-Ready Overdue	9/27/2017		3275
563246	COMCAST - CT	Make-Ready Overdue	9/27/2017		3275
563289	COMCAST - CT	Make-Ready Overdue	9/27/2017		3275
563329	COMCAST - CT	Make-Ready Overdue	9/27/2017		3275
563547	COMCAST - CT	Make-Ready Overdue	9/27/2017		3275
563399	COMCAST - CT	Make-Ready Overdue	9/28/2017		3274
563681	COMCAST - CT	Make-Ready Overdue	9/28/2017		3274
563937	COMCAST - CT	Make-Ready Overdue	9/28/2017		3274
564178	COMCAST - CT	Make-Ready Overdue	9/28/2017		3274
564486	COMCAST - CT	Make-Ready Overdue	9/28/2017		3274
564552	COMCAST - CT	Make-Ready Overdue	9/28/2017		3274
564818	COMCAST - CT	Make-Ready Overdue	9/28/2017		3274
578405	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/4/2017		3268
573103	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/5/2017		3267
578434	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/5/2017		3267
552038	COMCAST - CT	Make-Ready Overdue	10/10/2017		3262
567184	COMCAST - CT	Make-Ready Overdue	10/10/2017		3262
573270	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/10/2017		3262
573379	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/10/2017		3262
573385	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/10/2017		3262
577434	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/10/2017		3262
577592	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/10/2017		3262
573148	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/11/2017		3261
573261	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/11/2017		3261
580091	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/11/2017		3261
577323	VERIZON WIRELESS	Make-Ready Overdue	10/12/2017		3260
582879	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/17/2017		3255
579790	COMCAST - CT	Make-Ready Overdue	10/19/2017		3253
583064	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/19/2017		3253
578364	COMCAST - CT	Make-Ready Overdue	10/24/2017		3248
578371	COMCAST - CT	Make-Ready Overdue	10/24/2017		3248
578424	COMCAST - CT	Make-Ready Overdue	10/24/2017		3248
578438	COMCAST - CT	Make-Ready Overdue	10/24/2017		3248
576869	COMCAST - CT	Make-Ready Overdue	10/30/2017		3242
577272	COMCAST - CT	Make-Ready Overdue	10/30/2017		3242
577491	COMCAST - CT	Make-Ready Overdue	10/30/2017		3242
577982	COMCAST - CT	Make-Ready Overdue	10/30/2017		3242
578783	COMCAST - CT	Make-Ready Overdue	10/30/2017		3242
579043	COMCAST - CT	Make-Ready Overdue	10/30/2017		3242
585368	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/30/2017		3242
579378	COMCAST - CT	Make-Ready Overdue	11/1/2017		3240
579402	COMCAST - CT	Make-Ready Overdue	11/1/2017		3240
579812	COMCAST - CT	Make-Ready Overdue	11/2/2017		3239
581572	COMCAST - CT	Make-Ready Overdue	11/6/2017		3235
585028	COMCAST - CT	Make-Ready Overdue	11/6/2017		3235
585070	COMCAST - CT	Make-Ready Overdue	11/6/2017		3235
545997	COMCAST - CT	Make-Ready Overdue	11/7/2017		3234
583873	COMCAST - CT	Make-Ready Overdue	11/7/2017		3234
584586	COMCAST - CT	Make-Ready Overdue	11/7/2017		3234
584964	COMCAST - CT	Make-Ready Overdue	11/7/2017		3234
585029	COMCAST - CT	Make-Ready Overdue	11/7/2017		3234
585042	COMCAST - CT	Make-Ready Overdue	11/7/2017		3234
585885	COMCAST - CT	Make-Ready Overdue	11/7/2017		3234
582908	COMCAST - CT	Make-Ready Overdue	11/8/2017		3233
583065	COMCAST - CT	Make-Ready Overdue	11/8/2017		3233
583693	COMCAST - CT	Make-Ready Overdue	11/8/2017		3233
583842	COMCAST - CT	Make-Ready Overdue	11/8/2017		3233
584460	COMCAST - CT	Make-Ready Overdue	11/8/2017		3233
571221	Breezeline - CT	Make-Ready Overdue	11/9/2017		3232
585076	COMCAST - CT	Make-Ready Overdue	11/9/2017		3232
585138	COMCAST - CT	Make-Ready Overdue	11/9/2017		3232
585346	COMCAST - CT	Make-Ready Overdue	11/9/2017		3232
586819	COMCAST - CT	Make-Ready Overdue	11/9/2017		3232
586835	COMCAST - CT	Make-Ready Overdue	11/9/2017		3232
586902	COMCAST - CT	Make-Ready Overdue	11/9/2017		3232
587064	COMCAST - CT	Make-Ready Overdue	11/9/2017		3232
587129	COMCAST - CT	Make-Ready Overdue	11/9/2017		3232
588450	VERIZON WIRELESS	Make-Ready Overdue	11/14/2017		3227
587301	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
587488	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225
587535	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225
587576	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225
587741	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225
587748	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225
588071	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225
588369	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225
588437	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225
588656	COMCAST - CT	Make-Ready Overdue	11/16/2017		3225
577383	COMCAST - CT	Make-Ready Overdue	11/20/2017		3221
584417	COMCAST - CT	Make-Ready Overdue	11/20/2017		3221
585970	COMCAST - CT	Make-Ready Overdue	11/20/2017		3221
586004	COMCAST - CT	Make-Ready Overdue	11/20/2017		3221
586056	COMCAST - CT	Make-Ready Overdue	11/20/2017		3221
586161	COMCAST - CT	Make-Ready Overdue	11/20/2017		3221
590899	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/20/2017		3221
591965	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/21/2017		3220
588691	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
589028	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
589433	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
589599	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
589815	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
589817	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
589884	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
590051	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
590052	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
590171	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
590198	COMCAST - CT	Make-Ready Overdue	11/28/2017		3213
585581	COMCAST - CT	Make-Ready Overdue	12/4/2017		3207
591099	COMCAST - CT	Make-Ready Overdue	12/5/2017		3206
591493	COMCAST - CT	Make-Ready Overdue	12/5/2017		3206
591616	COMCAST - CT	Make-Ready Overdue	12/5/2017		3206
591936	COMCAST - CT	Make-Ready Overdue	12/5/2017		3206
593121	COMCAST - CT	Make-Ready Overdue	12/5/2017		3206
594087	COMCAST - CT	Make-Ready Overdue	12/5/2017		3206
590208	COMCAST - CT	Make-Ready Overdue	12/6/2017		3205
590399	COMCAST - CT	Make-Ready Overdue	12/6/2017		3205
590507	COMCAST - CT	Make-Ready Overdue	12/6/2017		3205
591629	VERIZON WIRELESS	Make-Ready Overdue	12/6/2017		3205
591857	COMCAST - CT	Make-Ready Overdue	12/6/2017		3205
595839	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/6/2017		3205
599700	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/20/2017		3191
596815	COMCAST - CT	Make-Ready Overdue	1/2/2018		3178
596855	COMCAST - CT	Make-Ready Overdue	1/2/2018		3178
602319	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2018		3172
603880	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2018		3172
552169	COMCAST - CT	Make-Ready Overdue	1/22/2018		3158
607709	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/22/2018		3158
608818	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/25/2018		3155
609493	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/29/2018		3151
610912	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/31/2018		3149
610962	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/31/2018		3149
614204	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/14/2018		3135
614341	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/14/2018		3135
614554	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/14/2018		3135
614619	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/14/2018		3135
614677	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/14/2018		3135
614004	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/20/2018		3129
614147	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/20/2018		3129
615247	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/20/2018		3129
615352	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/20/2018		3129
615365	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/20/2018		3129
615654	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/21/2018		3128
615681	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/21/2018		3128
615810	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/21/2018		3128
616532	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/21/2018		3128
554379	TOWN OF SIMSBURY	Make-Ready Overdue	2/22/2018		3127
616877	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/22/2018		3127
616957	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/26/2018		3123
617222	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/26/2018		3123
617335	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/26/2018		3123
617294	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/27/2018		3122
617701	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/27/2018		3122
617934	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/27/2018		3122
618177	Fibertech Networks Inc	Make-Ready Overdue	2/28/2018		3121
618237	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/28/2018		3121
618246	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/28/2018		3121
618333	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/28/2018		3121
618552	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/1/2018		3120
618597	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/1/2018		3120
616718	VERIZON WIRELESS	Make-Ready Overdue	3/5/2018		3116
619954	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/5/2018		3116
615646	COMCAST - CT	Make-Ready Overdue	3/6/2018		3115
621536	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/7/2018		3114
621869	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/7/2018		3114
622770	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/8/2018		3113
623287	VERIZON WIRELESS	Make-Ready Overdue	3/13/2018		3108
624374	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/13/2018		3108
625249	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/15/2018		3106
625439	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/15/2018		3106

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
625938	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/15/2018		3106
626212	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/15/2018		3106
624771	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/19/2018		3102
626870	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/19/2018		3102
626892	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/19/2018		3102
626964	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/19/2018		3102
627047	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/19/2018		3102
627070	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/19/2018		3102
627331	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/19/2018		3102
624942	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/21/2018		3100
611789	CITY OF STAMFORD	Make-Ready Overdue	3/22/2018		3099
623141	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/22/2018		3099
625229	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/22/2018		3099
629768	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/26/2018		3095
629769	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/26/2018		3095
629963	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/26/2018		3095
631126	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/26/2018		3095
631785	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/28/2018		3093
632666	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/28/2018		3093
632517	CITY OF STAMFORD	Make-Ready Overdue	4/2/2018		3088
634514	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/2/2018		3088
635803	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/4/2018		3086
606755	VERIZON WIRELESS	Make-Ready Overdue	4/10/2018		3080
612575	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/12/2018		3078
633320	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/12/2018		3078
627992	Breezeline - CT	Make-Ready Overdue	4/16/2018		3074
630888	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/16/2018		3074
641677	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/18/2018		3072
642261	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/18/2018		3072
642516	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/19/2018		3071
625816	NetSpeed LLC	Make-Ready Overdue	4/24/2018		3066
625926	NetSpeed LLC	Make-Ready Overdue	4/24/2018		3066
646440	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/26/2018		3064
530619	CITY OF STAMFORD	Make-Ready Overdue	4/30/2018		3060
642257	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/30/2018		3060
626649	NetSpeed LLC	Awaiting MR Payment	5/1/2018		3059
625925	NetSpeed LLC	Make-Ready Overdue	5/1/2018		3059
647152	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/1/2018		3059
625896	NetSpeed LLC	Awaiting MR Payment	5/2/2018		3058
647325	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/2/2018		3058
647366	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/2/2018		3058
647675	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/2/2018		3058
642512	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/7/2018		3053
648072	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/7/2018		3053
648550	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/7/2018		3053
648742	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/7/2018		3053
649034	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/7/2018		3053
649558	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/7/2018		3053
649566	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/7/2018		3053
648654	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/8/2018		3052
649632	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/8/2018		3052
645790	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/9/2018		3051
645811	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/9/2018		3051
645912	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/9/2018		3051
647856	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/17/2018		3043
648733	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/17/2018		3043
652156	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/21/2018		3039
653754	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/22/2018		3038
654494	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/22/2018		3038
652216	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/23/2018		3037
650046	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/24/2018		3036
652459	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/24/2018		3036
652568	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/24/2018		3036
649358	NetSpeed LLC	Make-Ready Overdue	5/29/2018		3031
654586	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/29/2018		3031
654629	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2018		3031
654781	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/29/2018		3031
654932	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2018		3031
655176	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/29/2018		3031
655178	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2018		3031
655408	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2018		3031
654134	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/30/2018		3030
655025	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/31/2018		3029
655905	VERIZON WIRELESS	Make-Ready Overdue	5/31/2018		3029
656315	VERIZON WIRELESS	Make-Ready Overdue	6/4/2018		3025
656036	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/5/2018		3024
656548	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/5/2018		3024
656968	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/5/2018		3024
658129	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/5/2018		3024
657857	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/11/2018		3018
671260	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/11/2018		3018
652756	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/12/2018		3017
657452	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/12/2018		3017
671828	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/19/2018		3010
671973	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/19/2018		3010
672139	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/19/2018		3010
672289	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/19/2018		3010
673409	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/19/2018		3010
673436	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/19/2018		3010
673911	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/20/2018		3009

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
673919	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/20/2018		3009
674744	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/20/2018		3009
675217	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/21/2018		3008
675278	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/21/2018		3008
675398	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/21/2018		3008
672981	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
673236	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
673816	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
673871	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
674732	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
675116	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
675131	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
675195	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
675357	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
676518	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2018		3004
677471	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/25/2018		3004
677505	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/25/2018		3004
678652	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/26/2018		3003
568586	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/13/2017	12/2/2025	3002
680161	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/27/2018		3002
681168	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/27/2018		3002
680146	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/28/2018		3001
682312	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/28/2018		3001
682334	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/28/2018		3001
674849	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
677467	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
677556	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
677568	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
677598	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
677601	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
680036	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
680039	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
680057	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
680139	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2018		2997
682296	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/2/2018		2997
675304	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/3/2018		2996
680145	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/3/2018		2996
681193	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/3/2018		2996
681403	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/3/2018		2996
681404	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/3/2018		2996
683237	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/3/2018		2996
685541	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/10/2018		2989
685732	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/10/2018		2989
688804	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/10/2018		2989
689421	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/12/2018		2987
689424	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/12/2018		2987
631827	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	3/28/2018	5/28/2026	2983
681285	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/19/2018		2980
689119	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/19/2018		2980
694656	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/23/2018		2976
700262	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/23/2018		2976
701229	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/23/2018		2976
703579	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/25/2018		2974
701495	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/30/2018		2969
703547	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/30/2018		2969
700721	COMCAST - CT	Make-Ready Overdue	8/2/2018		2966
683755	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Ready To Attach	7/5/2018	8/13/2026	2961
706887	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/7/2018		2961
706708	COMCAST - CT	Make-Ready Overdue	8/13/2018		2955
710105	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/13/2018		2955
707526	COMCAST - CT	Make-Ready Overdue	8/14/2018		2954
707694	COMCAST - CT	Make-Ready Overdue	8/14/2018		2954
708075	COMCAST - CT	Make-Ready Overdue	8/14/2018		2954
708410	COMCAST - CT	Make-Ready Overdue	8/14/2018		2954
708484	COMCAST - CT	Make-Ready Overdue	8/14/2018		2954
709090	COMCAST - CT	Make-Ready Overdue	8/14/2018		2954
709092	COMCAST - CT	Make-Ready Overdue	8/14/2018		2954
709175	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/14/2018		2954
709328	COMCAST - CT	Make-Ready Overdue	8/14/2018		2954
709561	COMCAST - CT	Make-Ready Overdue	8/14/2018		2954
704903	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/16/2018		2952
705150	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/16/2018		2952
705463	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/16/2018		2952
705481	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/16/2018		2952
705482	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/16/2018		2952
705645	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/16/2018		2952
709249	COMCAST - CT	Make-Ready Overdue	8/16/2018		2952
483769	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	12/21/2016	1/9/2025	2941
703678	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/27/2018		2941
703725	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/27/2018		2941
704301	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/27/2018		2941
712388	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/27/2018		2941
709630	COMCAST - CT	Make-Ready Overdue	8/28/2018		2940
710111	COMCAST - CT	Make-Ready Overdue	8/28/2018		2940
710235	COMCAST - CT	Make-Ready Overdue	8/28/2018		2940
710956	COMCAST - CT	Make-Ready Overdue	8/28/2018		2940
711038	COMCAST - CT	Make-Ready Overdue	8/28/2018		2940
711177	COMCAST - CT	Make-Ready Overdue	8/28/2018		2940
711428	COMCAST - CT	Make-Ready Overdue	8/28/2018		2940
712055	COMCAST - CT	Make-Ready Overdue	8/28/2018		2940

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
712474	COMCAST - CT	Make-Ready Overdue	8/28/2018		2940
712920	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/28/2018		2940
714869	COX COMMUNICATIONS	Make-Ready Overdue	8/29/2018		2939
527172	COMCAST - CT	Make-Ready Overdue	8/30/2018		2938
556518	COMCAST - CT	Make-Ready Overdue	8/30/2018		2938
557432	COMCAST - CT	Make-Ready Overdue	8/30/2018		2938
712665	COMCAST - CT	Make-Ready Overdue	8/30/2018		2938
714242	COMCAST - CT	Make-Ready Overdue	8/30/2018		2938
718994	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/30/2018		2938
716088	COMCAST/BRANFORD	Make-Ready Overdue	9/5/2018		2932
719065	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/5/2018		2932
719099	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/5/2018		2932
719378	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/5/2018		2932
719814	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/5/2018		2932
718904	COMCAST - CT	Make-Ready Overdue	9/6/2018		2931
718932	COMCAST - CT	Make-Ready Overdue	9/6/2018		2931
719077	COMCAST - CT	Make-Ready Overdue	9/6/2018		2931
722018	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/6/2018		2931
558496	COMCAST - CT	Make-Ready Overdue	9/20/2018		2917
558833	COMCAST - CT	Make-Ready Overdue	9/20/2018		2917
712404	COMCAST - CT	Make-Ready Overdue	9/20/2018		2917
712405	COMCAST - CT	Make-Ready Overdue	9/20/2018		2917
715525	COMCAST - CT	Make-Ready Overdue	9/20/2018		2917
718988	COMCAST - CT	Make-Ready Overdue	9/20/2018		2917
720290	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/20/2018		2917
721767	COX COMMUNICATIONS	Make-Ready Overdue	9/20/2018		2917
722955	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/20/2018		2917
723820	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/20/2018		2917
558128	COMCAST - CT	Make-Ready Overdue	9/24/2018		2913
716037	COMCAST - CT	Make-Ready Overdue	9/24/2018		2913
719670	COMCAST - CT	Make-Ready Overdue	9/24/2018		2913
719675	COMCAST - CT	Make-Ready Overdue	9/24/2018		2913
719689	COMCAST - CT	Make-Ready Overdue	9/24/2018		2913
719812	COMCAST - CT	Make-Ready Overdue	9/24/2018		2913
719824	COMCAST - CT	Make-Ready Overdue	9/24/2018		2913
720710	COMCAST - CT	Make-Ready Overdue	9/24/2018		2913
722107	COMCAST - CT	Make-Ready Overdue	9/24/2018		2913
673014	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/27/2018		2910
712406	COMCAST - CT	Make-Ready Overdue	9/27/2018		2910
726051	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/27/2018		2910
726105	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/27/2018		2910
726162	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/27/2018		2910
726227	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/27/2018		2910
724943	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/1/2018		2906
722838	COMCAST - CT	Make-Ready Overdue	10/2/2018		2905
513036	VERIZON WIRELESS	Attachment Overdue	5/24/2017	5/5/2025	2903
723881	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/9/2018		2898
726141	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/9/2018		2898
729653	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/9/2018		2898
730148	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/9/2018		2898
731518	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/9/2018		2898
731733	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/9/2018		2898
731748	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/9/2018		2898
731155	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/11/2018		2896
731512	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/11/2018		2896
682446	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/15/2018		2892
726780	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	10/15/2018		2892
733165	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/15/2018		2892
733180	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/15/2018		2892
733648	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/15/2018		2892
732872	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/22/2018		2885
733040	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/22/2018		2885
734703	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/22/2018		2885
737265	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/23/2018		2884
737737	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/25/2018		2882
738315	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/25/2018		2882
738345	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/25/2018		2882
737692	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/29/2018		2878
737695	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/29/2018		2878
738328	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/29/2018		2878
738336	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/29/2018		2878
738901	COX COMMUNICATIONS NEW ENGLAND/CLEC	Make-Ready Overdue	10/29/2018		2878
727615	CITY OF MERIDEN	Make-Ready Overdue	11/1/2018		2875
738396	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/1/2018		2875
738994	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/1/2018		2875
738995	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/1/2018		2875
740221	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/1/2018		2875
741149	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/5/2018		2871
741557	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/5/2018		2871
741677	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/5/2018		2871
737310	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/7/2018		2869
737781	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/7/2018		2869
739744	COMCAST/PLAINVILLE	Make-Ready Overdue	11/7/2018		2869
739745	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/7/2018		2869
741715	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/7/2018		2869
739371	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/14/2018		2862
742545	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/14/2018		2862
742835	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/14/2018		2862
746626	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/15/2018		2861
747023	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/19/2018		2857

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
748241	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/26/2018		2850
730439	NetSpeed LLC	Awaiting MR Payment	12/3/2018		2843
730484	NetSpeed LLC	Make-Ready Overdue	12/3/2018		2843
730514	NetSpeed LLC	Make-Ready Overdue	12/3/2018		2843
730913	NetSpeed LLC	Make-Ready Overdue	12/3/2018		2843
747013	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/3/2018		2843
747527	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/3/2018		2843
749514	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/3/2018		2843
750457	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/3/2018		2843
750744	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/3/2018		2843
746218	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/4/2018		2842
751538	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/6/2018		2840
751742	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/6/2018		2840
751813	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/10/2018		2836
672829	NetSpeed LLC	Awaiting MR Payment	12/12/2018		2834
754031	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/12/2018		2834
755076	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/19/2018		2827
755952	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/19/2018		2827
755080	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/20/2018		2826
627278	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	3/19/2018	12/10/2025	2823
555022	COMCAST - CT	Attachment Overdue	8/14/2017	5/1/2025	2817
573151	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/2/2017	6/16/2025	2814
301921	COX COMMUNICATIONS	Attachment Overdue	10/29/2015	7/12/2023	2813
758648	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/2/2019		2813
759162	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/2/2019		2813
568266	COMCAST - CT	Attachment Overdue	9/20/2017	5/28/2025	2807
760684	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2019		2807
642754	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	4/30/2018	12/29/2025	2800
758312	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/15/2019		2800
763059	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/15/2019		2800
762082	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/16/2019		2799
763382	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/22/2019		2793
764832	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/22/2019		2793
762261	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/24/2019		2791
762480	COMCAST - CT	Make-Ready Overdue	1/24/2019		2791
762509	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/24/2019		2791
764086	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/24/2019		2791
766738	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/24/2019		2791
767074	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/24/2019		2791
764610	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/29/2019		2786
762656	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/30/2019		2785
767057	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/30/2019		2785
767058	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/30/2019		2785
768257	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/30/2019		2785
768635	COX COMMUNICATIONS	Make-Ready Overdue	1/31/2019		2784
756334	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/4/2019		2780
764216	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
768252	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
768300	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
768342	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
768479	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
768659	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
768717	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
768727	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
768729	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
768742	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/4/2019		2780
771925	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/4/2019		2780
773081	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/4/2019		2780
772303	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/5/2019		2779
767191	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/11/2019		2773
773538	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/11/2019		2773
774383	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	2/11/2019		2773
775369	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/11/2019		2773
762223	TELEPORT COMMUNICATIONS AMERICA, LLC	Ready To Attach	1/15/2019	8/17/2026	2771
759183	CITY OF BRISTOL, CT	Make-Ready Overdue	2/13/2019		2771
773810	COMCAST - CT	Make-Ready Overdue	2/14/2019		2770
774427	COMCAST - CT	Make-Ready Overdue	2/14/2019		2770
776159	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/14/2019		2770
778142	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/21/2019		2763
762075	VERIZON WIRELESS	Make-Ready Overdue	2/26/2019		2758
780296	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/26/2019		2758
780299	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/26/2019		2758
579738	COMCAST - CT	Attachment Overdue	10/19/2017	5/7/2025	2757
780481	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/27/2019		2757
781526	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/27/2019		2757
773062	VERIZON WIRELESS	Make-Ready Overdue	3/4/2019		2752
773086	VERIZON WIRELESS	Make-Ready Overdue	3/4/2019		2752
780964	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/4/2019		2752
625891	NetSpeed LLC	Awaiting MR Payment	3/7/2019		2749
773835	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/7/2019		2749
783513	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/7/2019		2749
764553	NetSpeed LLC	Awaiting MR Payment	3/11/2019		2745
768833	NetSpeed LLC	Awaiting MR Payment	3/11/2019		2745
764580	NetSpeed LLC	Make-Ready Overdue	3/11/2019		2745
780439	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/12/2019		2744
781495	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/12/2019		2744
764538	NetSpeed LLC	Awaiting MR Payment	3/13/2019		2743
764547	NetSpeed LLC	Awaiting MR Payment	3/13/2019		2743
764550	NetSpeed LLC	Awaiting MR Payment	3/13/2019		2743
764545	NetSpeed LLC	Make-Ready Overdue	3/13/2019		2743

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
583338	COMCAST - CT	Attachment Overdue	11/6/2017	5/7/2025	2739
584748	COMCAST - CT	Attachment Overdue	11/7/2017	5/7/2025	2738
584759	COMCAST - CT	Attachment Overdue	11/7/2017	5/7/2025	2738
780441	Town of South Windsor, CT	Make-Ready Overdue	3/18/2019		2738
783482	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/18/2019		2738
786053	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/18/2019		2738
786061	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/18/2019		2738
786084	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/18/2019		2738
786497	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/18/2019		2738
786836	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/18/2019		2738
788067	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/18/2019		2738
585757	COMCAST - CT	Attachment Overdue	11/9/2017	5/7/2025	2736
768832	NetSpeed LLC	Awaiting MR Payment	3/21/2019		2735
789102	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/21/2019		2735
789630	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/27/2019		2729
792073	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/1/2019		2724
788702	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/2/2019		2723
789173	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/2/2019		2723
711427	COMCAST - CT	Ready To Attach	8/28/2018	2/6/2026	2719
712431	COMCAST - CT	Ready To Attach	8/28/2018	2/6/2026	2719
589331	COMCAST - CT	Attachment Overdue	11/28/2017	5/7/2025	2717
714241	COMCAST - CT	Attachment Overdue	8/30/2018	2/6/2026	2717
786516	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/8/2019		2717
791291	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/8/2019		2717
794224	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/8/2019		2717
794685	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/8/2019		2717
794694	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/8/2019		2717
795388	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/10/2019		2715
795502	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/10/2019		2715
795556	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/10/2019		2715
795410	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/11/2019		2714
795414	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/11/2019		2714
797218	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/11/2019		2714
717571	COMCAST - CT	Attachment Overdue	9/6/2018	2/6/2026	2710
590479	COMCAST - CT	Attachment Overdue	12/6/2017	5/7/2025	2709
796360	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/16/2019		2709
796618	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/16/2019		2709
784207	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	4/18/2019		2707
793975	COMCAST - CT	Make-Ready Overdue	4/18/2019		2707
800136	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/18/2019		2707
797747	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/24/2019		2701
797748	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/24/2019		2701
800992	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/24/2019		2701
801876	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/24/2019		2701
803452	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2019		2700
803528	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2019		2700
699402	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/23/2018	12/10/2025	2697
795057	COMCAST - CT	Make-Ready Overdue	4/29/2019		2696
796887	COMCAST - CT	Make-Ready Overdue	4/29/2019		2696
803054	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/29/2019		2696
803719	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/6/2019		2689
588926	COMCAST - CT	Attachment Overdue	1/2/2018	5/13/2025	2688
798450	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/7/2019		2688
798739	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/7/2019		2688
801894	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/7/2019		2688
802726	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/7/2019		2688
802727	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/7/2019		2688
802728	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/7/2019		2688
802729	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/7/2019		2688
802730	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/7/2019		2688
805857	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/7/2019		2688
807765	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/8/2019		2687
796814	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/9/2019		2686
802725	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/9/2019		2686
808374	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/13/2019		2682
803075	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/14/2019		2681
808344	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/15/2019		2680
808421	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/15/2019		2680
808891	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/15/2019		2680
808924	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/15/2019		2680
808951	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/15/2019		2680
808967	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/15/2019		2680
804303	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/20/2019		2675
804440	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/20/2019		2675
804693	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/20/2019		2675
805088	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/20/2019		2675
805089	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/20/2019		2675
805090	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/20/2019		2675
805592	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/20/2019		2675
808963	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/20/2019		2675
804698	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
804946	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
804956	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
804969	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
805097	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
805098	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
805100	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
805288	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
805804	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
805805	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
806500	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
806504	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
806512	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
806625	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/21/2019		2674
809470	COMCAST - CT	Make-Ready Overdue	5/21/2019		2674
810809	COX Communications New England/Manchester	Make-Ready Overdue	5/21/2019		2674
810991	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/21/2019		2674
811665	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/21/2019		2674
811883	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/21/2019		2674
812282	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/22/2019		2673
812751	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/22/2019		2673
805094	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
805095	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
805099	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
805191	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
805296	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
805468	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
805810	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
805878	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
805879	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
806042	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
806472	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/29/2019		2666
603488	COMCAST - CT	Attachment Overdue	1/25/2018	5/12/2025	2664
813408	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/3/2019		2661
815449	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/3/2019		2661
606333	COX COMMUNICATIONS NEW ENGLAND/CLEC	Attachment Overdue	1/18/2018	4/30/2025	2659
807934	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
808026	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
809466	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
809651	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
809781	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
810195	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
810564	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
810592	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
810598	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
810801	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
811765	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
811766	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/10/2019		2654
816549	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/10/2019		2654
767091	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/11/2019		2653
809771	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/11/2019		2653
811060	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/11/2019		2653
818814	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/18/2019		2646
819413	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/18/2019		2646
819669	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/18/2019		2646
814057	NetSpeed LLC	Awaiting MR Payment	6/19/2019		2645
814123	NetSpeed LLC	Awaiting MR Payment	6/19/2019		2645
817240	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/19/2019		2645
820033	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/19/2019		2645
821173	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/19/2019		2645
689428	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/12/2018	10/7/2025	2644
775409	COMCAST - CT	Make-Ready Overdue	6/20/2019		2644
816669	COMCAST - CT	Make-Ready Overdue	6/20/2019		2644
820645	COMCAST - CT	Make-Ready Overdue	6/20/2019		2644
811055	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/25/2019		2639
812150	VERIZON WIRELESS	Make-Ready Overdue	6/25/2019		2639
823383	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/25/2019		2639
823895	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/25/2019		2639
714906	COMCAST - CT	Attachment Overdue	9/20/2018	12/9/2025	2637
794327	VERIZON WIRELESS	Make-Ready Overdue	6/27/2019		2637
794330	VERIZON WIRELESS	Make-Ready Overdue	6/27/2019		2637
825199	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/27/2019		2637
825873	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/27/2019		2637
826063	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/27/2019		2637
779230	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	3/4/2019	5/21/2026	2635
766761	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2019		2632
768428	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2019		2632
819727	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2019		2632
822951	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/2/2019		2632
824419	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/9/2019		2625
824435	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/9/2019		2625
824646	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/9/2019		2625
824663	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/9/2019		2625
824681	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/9/2019		2625
825205	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/9/2019		2625
812186	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
812187	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
812189	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
812190	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
812240	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
812245	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
813840	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
814523	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
827767	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
828059	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
828479	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2019		2624
811954	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623
812236	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623
812237	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623
812785	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
813134	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623
813135	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623
813807	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623
813870	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623
814042	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623
814161	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/11/2019		2623
825306	COMCAST - CT	Make-Ready Overdue	7/11/2019		2623
682418	VERIZON WIRELESS	Attachment Overdue	7/5/2018	9/8/2025	2622
811626	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/15/2019		2619
811864	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/15/2019		2619
830516	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/15/2019		2619
830518	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/15/2019		2619
831035	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/15/2019		2619
828515	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
828526	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
829014	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
829030	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
829127	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
829145	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
829199	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
829267	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
829583	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
829604	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2019		2618
831116	COMCAST - CT	Awaiting MR Payment	7/17/2019		2617
831314	COMCAST - CT	Awaiting MR Payment	7/17/2019		2617
814169	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2019		2617
814213	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2019		2617
814238	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2019		2617
814239	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2019		2617
814240	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2019		2617
814324	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2019		2617
814524	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2019		2617
814525	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2019		2617
816750	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2019		2617
711702	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	8/16/2018	10/14/2025	2616
814049	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
814207	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
816019	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
824917	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
825758	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
825791	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
825836	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
825854	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
826062	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
826071	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
826102	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
826169	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/18/2019		2616
622755	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	3/8/2018	5/5/2025	2615
816058	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/19/2019		2615
816084	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/19/2019		2615
816115	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/19/2019		2615
816218	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/19/2019		2615
816247	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/19/2019		2615
794328	VERIZON WIRELESS	Make-Ready Overdue	7/22/2019		2612
814329	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/22/2019		2612
814365	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/22/2019		2612
830043	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/22/2019		2612
832589	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/22/2019		2612
832754	COX Communications New England/Meriden	Make-Ready Overdue	7/22/2019		2612
816292	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/23/2019		2611
806591	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/24/2019		2610
816124	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/24/2019		2610
816200	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/24/2019		2610
830077	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/25/2019		2609
831651	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/25/2019		2609
832549	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/25/2019		2609
832582	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/25/2019		2609
794356	VERIZON WIRELESS	Make-Ready Overdue	7/30/2019		2604
833742	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/30/2019		2604
811625	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/5/2019		2598
812261	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/5/2019		2598
812262	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/5/2019		2598
812789	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/5/2019		2598
835646	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/5/2019		2598
836655	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/6/2019		2597
836688	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/6/2019		2597
836460	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/7/2019		2596
836981	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/7/2019		2596
837994	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/7/2019		2596
676492	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/25/2018	7/31/2025	2593
840836	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/12/2019		2591
840840	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/12/2019		2591
835624	VERIZON WIRELESS	Make-Ready Overdue	8/19/2019		2584
835626	VERIZON WIRELESS	Make-Ready Overdue	8/19/2019		2584
841354	COX COMMUNICATIONS	Make-Ready Overdue	8/19/2019		2584
841361	COX COMMUNICATIONS	Make-Ready Overdue	8/19/2019		2584
842483	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/19/2019		2584
843755	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/19/2019		2584
837540	Town of South Windsor, CT	Make-Ready Overdue	8/21/2019		2582
841507	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Payments Received	8/21/2019		2582

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
842427	COMCAST - CT	Awaiting MR Payment	8/26/2019		2577
845274	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	8/27/2019		2576
818072	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/27/2019		2576
819041	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/27/2019		2576
819042	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/27/2019		2576
819552	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/27/2019		2576
819554	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/27/2019		2576
845259	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/27/2019		2576
650921	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	5/15/2018	5/29/2025	2571
646609	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	4/26/2018	5/7/2025	2568
648119	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	5/2/2018	5/12/2025	2567
819558	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/9/2019		2563
819704	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/9/2019		2563
841715	VERIZON WIRELESS	Make-Ready Overdue	9/9/2019		2563
808706	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
819559	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
819560	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
819607	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
819621	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
819625	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
819626	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
819629	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
820859	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
820860	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
820863	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
821060	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/17/2019		2555
857679	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/17/2019		2555
818821	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/19/2019		2553
821074	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/19/2019		2553
824062	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/19/2019		2553
807442	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/23/2019		2549
807446	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/23/2019		2549
807620	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/23/2019		2549
807343	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/25/2019		2547
821824	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/25/2019		2547
846809	COMCAST - CT	Make-Ready Overdue	9/25/2019		2547
862173	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/25/2019		2547
857317	NetSpeed LLC	Awaiting MR Payment	10/1/2019		2541
859051	NetSpeed LLC	Awaiting MR Payment	10/1/2019		2541
859064	NetSpeed LLC	Awaiting MR Payment	10/1/2019		2541
859065	NetSpeed LLC	Awaiting MR Payment	10/1/2019		2541
859067	NetSpeed LLC	Awaiting MR Payment	10/1/2019		2541
824128	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/1/2019		2541
824641	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/1/2019		2541
824644	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/1/2019		2541
824691	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/1/2019		2541
825050	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/1/2019		2541
714878	COX COMMUNICATIONS	Inspection	8/29/2018	8/12/2025	2540
857371	NetSpeed LLC	Awaiting MR Payment	10/3/2019		2539
859050	NetSpeed LLC	Awaiting MR Payment	10/3/2019		2539
859068	NetSpeed LLC	Awaiting MR Payment	10/3/2019		2539
808701	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/3/2019		2539
808704	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/3/2019		2539
808705	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/3/2019		2539
857300	NetSpeed LLC	Awaiting MR Payment	10/7/2019		2535
857305	NetSpeed LLC	Awaiting MR Payment	10/7/2019		2535
857552	NetSpeed LLC	Awaiting MR Payment	10/7/2019		2535
824130	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/7/2019		2535
824494	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/7/2019		2535
824592	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/7/2019		2535
868500	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	10/7/2019		2535
868602	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/7/2019		2535
808788	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/10/2019		2532
821065	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/10/2019		2532
821552	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/14/2019		2528
821765	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/14/2019		2528
857206	NetSpeed LLC	Awaiting MR Payment	10/15/2019		2527
857216	NetSpeed LLC	Awaiting MR Payment	10/15/2019		2527
857323	NetSpeed LLC	Awaiting MR Payment	10/15/2019		2527
821817	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/15/2019		2527
821818	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/15/2019		2527
863918	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/15/2019		2527
829697	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	10/16/2019		2526
821100	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
821129	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
821135	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
821371	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
821372	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
821636	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
821819	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
821820	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
821911	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
824698	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
824704	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
824722	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
824742	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
824782	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
825004	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
825006	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
825721	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
826878	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
826946	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
826949	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/17/2019		2525
821259	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/21/2019		2521
824892	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/21/2019		2521
825722	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/21/2019		2521
825733	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/21/2019		2521
825749	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/21/2019		2521
827593	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/21/2019		2521
865004	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/21/2019		2521
869267	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/21/2019		2521
816949	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/23/2019		2519
870848	VERIZON WIRELESS	Make-Ready Overdue	10/24/2019		2518
870849	VERIZON WIRELESS	Make-Ready Overdue	10/24/2019		2518
870857	VERIZON WIRELESS	Make-Ready Overdue	10/24/2019		2518
870881	VERIZON WIRELESS	Make-Ready Overdue	10/24/2019		2518
892618	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/24/2019		2518
819553	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/28/2019		2514
824060	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/28/2019		2514
824470	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/28/2019		2514
870853	VERIZON WIRELESS	Make-Ready Overdue	10/28/2019		2514
870884	VERIZON WIRELESS	Make-Ready Overdue	10/28/2019		2514
870930	VERIZON WIRELESS	Make-Ready Overdue	10/28/2019		2514
681267	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/27/2018	5/13/2025	2512
870876	VERIZON WIRELESS	Make-Ready Overdue	10/30/2019		2512
812191	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/7/2019		2504
819557	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/7/2019		2504
824855	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/7/2019		2504
830258	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/7/2019		2504
865551	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/7/2019		2504
870889	VERIZON WIRELESS	Make-Ready Overdue	11/7/2019		2504
895270	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/7/2019		2504
895473	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	11/7/2019		2504
741154	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	11/5/2018	9/9/2025	2500
897218	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/13/2019		2498
898120	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/13/2019		2498
862607	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	11/14/2019		2497
896876	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/14/2019		2497
898295	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/14/2019		2497
870929	VERIZON WIRELESS	Ready To Attach	10/28/2019	8/28/2026	2496
900536	COX COMMUNICATIONS	Make-Ready Overdue	11/18/2019		2493
901157	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/18/2019		2493
819039	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/20/2019		2491
819040	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/20/2019		2491
821821	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/21/2019		2490
824587	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/21/2019		2490
827576	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	11/26/2019		2485
826894	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/26/2019		2485
827569	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/26/2019		2485
898601	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/26/2019		2485
903272	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/26/2019		2485
903568	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/26/2019		2485
904686	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/27/2019		2484
901773	NetSpeed LLC	Awaiting MR Payment	12/2/2019		2479
901783	NetSpeed LLC	Awaiting MR Payment	12/2/2019		2479
826893	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/2/2019		2479
827570	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/2/2019		2479
905646	VERIZON WIRELESS	Make-Ready Overdue	12/2/2019		2479
905777	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/2/2019		2479
905778	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/2/2019		2479
704779	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/31/2018	5/13/2025	2478
857905	COMCAST - CT	Make-Ready Overdue	12/4/2019		2477
707170	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	8/8/2018	5/15/2025	2472
894233	VERIZON WIRELESS	Make-Ready Overdue	12/9/2019		2472
894253	VERIZON WIRELESS	Make-Ready Overdue	12/9/2019		2472
894255	VERIZON WIRELESS	Make-Ready Overdue	12/9/2019		2472
894256	VERIZON WIRELESS	Make-Ready Overdue	12/9/2019		2472
907669	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/9/2019		2472
897285	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/10/2019		2471
904683	NetSpeed LLC	Awaiting MR Payment	12/16/2019		2465
872304	COMCAST - CT	Make-Ready Overdue	12/16/2019		2465
894231	VERIZON WIRELESS	Make-Ready Overdue	12/16/2019		2465
904810	COMCAST - CT	Make-Ready Overdue	12/16/2019		2465
907219	COMCAST - CT	Make-Ready Overdue	12/16/2019		2465
910776	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/16/2019		2465
905770	NetSpeed LLC	Awaiting MR Payment	12/17/2019		2464
911634	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/17/2019		2464
906592	NetSpeed LLC	Awaiting MR Payment	12/19/2019		2462
906841	NetSpeed LLC	Awaiting MR Payment	12/19/2019		2462
905769	NetSpeed LLC	Awaiting MR Payment	12/23/2019		2458
906598	NetSpeed LLC	Awaiting MR Payment	12/23/2019		2458
894229	VERIZON WIRELESS	Make-Ready Overdue	12/23/2019		2458
894264	VERIZON WIRELESS	Make-Ready Overdue	12/23/2019		2458
894277	VERIZON WIRELESS	Make-Ready Overdue	12/23/2019		2458
894278	VERIZON WIRELESS	Make-Ready Overdue	12/23/2019		2458
894279	VERIZON WIRELESS	Make-Ready Overdue	12/23/2019		2458
906071	VERIZON WIRELESS	Make-Ready Overdue	12/23/2019		2458
894234	VERIZON WIRELESS	Make-Ready Overdue	12/24/2019		2457
912035	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/24/2019		2457
912618	COX COMMUNICATIONS NEW ENGLAND/ENFIELD	Make-Ready Overdue	12/24/2019		2457

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
652768	VERIZON WIRELESS	Attachment Overdue	5/22/2018	2/10/2025	2456
909556	COMCAST - CT	Make-Ready Overdue	12/26/2019		2455
704349	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	8/27/2018	5/13/2025	2451
912881	VERIZON WIRELESS	Make-Ready Overdue	12/30/2019		2451
915024	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/31/2019		2450
726176	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/9/2018	6/19/2025	2445
721325	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/5/2018	5/13/2025	2442
915649	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2020		2442
913644	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/9/2020		2441
916870	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/9/2020		2441
759252	COX COMMUNICATIONS	Inspection	1/8/2019	9/10/2025	2437
917070	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/14/2020		2436
894262	VERIZON WIRELESS	Make-Ready Overdue	1/21/2020		2429
722001	COMCAST - CT	Attachment Overdue	9/24/2018	5/13/2025	2423
852376	NetSpeed LLC	Awaiting MR Payment	1/27/2020		2423
852572	NetSpeed LLC	Awaiting MR Payment	1/27/2020		2423
853546	NetSpeed LLC	Awaiting MR Payment	1/27/2020		2423
853578	NetSpeed LLC	Awaiting MR Payment	1/27/2020		2423
853590	NetSpeed LLC	Awaiting MR Payment	1/27/2020		2423
921447	NetSpeed LLC	Awaiting MR Payment	1/28/2020		2422
921461	NetSpeed LLC	Awaiting MR Payment	1/28/2020		2422
921469	NetSpeed LLC	Awaiting MR Payment	1/28/2020		2422
921494	NetSpeed LLC	Awaiting MR Payment	1/28/2020		2422
809397	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/29/2020		2421
810807	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/29/2020		2421
914018	NetSpeed LLC	Make-Ready Overdue	2/3/2020		2416
925738	VERIZON WIRELESS	Make-Ready Overdue	2/3/2020		2416
922320	NetSpeed LLC	Awaiting MR Payment	2/4/2020		2415
910979	NetSpeed LLC	Awaiting MR Payment	2/5/2020		2414
927589	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/6/2020		2413
922254	NetSpeed LLC	Survey	2/6/2020		2413
922257	NetSpeed LLC	Awaiting MR Payment	2/10/2020		2409
928029	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	2/10/2020		2409
926554	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2020		2409
922262	NetSpeed LLC	Awaiting MR Payment	2/11/2020		2408
926152	NetSpeed LLC	Awaiting MR Payment	2/11/2020		2408
873772	COMCAST - CT	Make-Ready Overdue	2/12/2020		2407
892306	COMCAST - CT	Make-Ready Overdue	2/12/2020		2407
919230	COMCAST - CT	Make-Ready Overdue	2/12/2020		2407
919231	COMCAST - CT	Make-Ready Overdue	2/12/2020		2407
923444	COMCAST - CT	Make-Ready Overdue	2/12/2020		2407
925132	COMCAST - CT	Make-Ready Overdue	2/12/2020		2407
927612	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/12/2020		2407
922289	NetSpeed LLC	Awaiting MR Payment	2/13/2020		2406
773157	VERIZON WIRELESS	Attachment Overdue	3/4/2019	10/2/2025	2404
870868	VERIZON WIRELESS	Attachment Overdue	10/30/2019	5/29/2026	2403
935852	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/18/2020		2401
936236	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/18/2020		2401
781001	CROWN CASTLE	Awaiting MR Payment	2/19/2020		2400
921814	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/20/2020		2399
936519	COX COMMUNICATIONS	Make-Ready Overdue	2/20/2020		2399
680050	VERIZON WIRELESS	Attachment Overdue	7/2/2018	1/22/2025	2396
936483	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/24/2020		2395
938104	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/24/2020		2395
938316	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/2/2020		2388
939764	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/2/2020		2388
940493	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/2/2020		2388
940583	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/2/2020		2388
940970	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/2/2020		2388
573446	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	10/10/2017	4/22/2024	2386
939131	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	3/4/2020		2386
939485	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	3/4/2020		2386
939551	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	3/4/2020		2386
788703	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	3/27/2019	10/6/2025	2385
455608	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/25/2016	5/3/2023	2381
922395	NetSpeed LLC	Awaiting MR Payment	3/12/2020		2378
927176	COMCAST - CT	Make-Ready Overdue	3/12/2020		2378
942496	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	3/12/2020		2378
945294	VERIZON WIRELESS	Make-Ready Overdue	3/12/2020		2378
941147	COMCAST - CT	Make-Ready Overdue	3/19/2020		2371
733652	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/22/2018	4/15/2025	2367
947657	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2020		2365
948377	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2020		2365
948633	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2020		2365
948182	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/26/2020		2364
948374	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/26/2020		2364
747518	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	11/26/2018	5/13/2025	2360
935252	NetSpeed LLC	Awaiting MR Payment	4/1/2020		2358
935475	NetSpeed LLC	Awaiting MR Payment	4/2/2020		2357
935491	NetSpeed LLC	Awaiting MR Payment	4/2/2020		2357
935695	NetSpeed LLC	Make-Ready Overdue	4/2/2020		2357
443732	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	9/14/2016	2/26/2023	2356
948706	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/6/2020		2353
949903	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/6/2020		2353
870861	VERIZON WIRELESS	Attachment Overdue	10/28/2019	4/6/2026	2352
956951	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/8/2020		2351
579813	COMCAST - CT	Attachment Overdue	11/2/2017	4/4/2024	2345
796303	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	4/10/2019	9/10/2025	2345
935696	NetSpeed LLC	Awaiting MR Payment	4/14/2020		2345
935196	NetSpeed LLC	Make-Ready Overdue	4/14/2020		2345

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
947097	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/14/2020		2345
962471	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/14/2020		2345
753520	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	12/12/2018	5/13/2025	2344
935229	NetSpeed LLC	Awaiting MR Payment	4/16/2020		2343
935262	NetSpeed LLC	Awaiting MR Payment	4/16/2020		2343
958626	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/16/2020		2343
439423	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	9/7/2016	2/4/2023	2341
957135	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/20/2020		2339
957172	COMCAST - CT	Make-Ready Overdue	4/20/2020		2339
962249	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/20/2020		2339
585140	COMCAST - CT	Attachment Overdue	11/9/2017	4/4/2024	2338
585614	COMCAST - CT	Attachment Overdue	11/9/2017	4/4/2024	2338
585927	COMCAST - CT	Attachment Overdue	11/9/2017	4/4/2024	2338
954240	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	4/22/2020		2337
963150	COX COMMUNICATIONS NEW ENGLAND/CLEC	Make-Ready Overdue	4/27/2020		2332
964959	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/27/2020		2332
587328	COMCAST - CT	Attachment Overdue	11/16/2017	4/4/2024	2331
934645	NetSpeed LLC	Awaiting MR Payment	4/28/2020		2331
934691	NetSpeed LLC	Awaiting MR Payment	4/28/2020		2331
967345	NetSpeed LLC	Awaiting MR Payment	4/28/2020		2331
963039	COMCAST - CT	Make-Ready Overdue	4/28/2020		2331
935131	NetSpeed LLC	Awaiting MR Payment	4/29/2020		2330
935179	NetSpeed LLC	Awaiting MR Payment	4/29/2020		2330
934664	NetSpeed LLC	Awaiting MR Payment	4/30/2020		2329
951309	COMCAST - CT	Make-Ready Overdue	4/30/2020		2329
951321	COMCAST - CT	Make-Ready Overdue	4/30/2020		2329
951346	COMCAST - CT	Make-Ready Overdue	4/30/2020		2329
584418	COMCAST - CT	Attachment Overdue	11/20/2017	4/4/2024	2327
969316	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/6/2020		2323
972047	COMCAST - CT	Make-Ready Overdue	5/26/2020		2303
980851	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/28/2020		2301
969475	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	6/1/2020		2297
836461	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	8/7/2019	11/18/2025	2295
947114	VERIZON WIRELESS	Make-Ready Overdue	6/3/2020		2295
947124	VERIZON WIRELESS	Make-Ready Overdue	6/3/2020		2295
947157	VERIZON WIRELESS	Make-Ready Overdue	6/3/2020		2295
934480	NetSpeed LLC	Awaiting MR Payment	6/4/2020		2294
922433	NetSpeed LLC	Awaiting MR Payment	6/8/2020		2290
934382	NetSpeed LLC	Awaiting MR Payment	6/8/2020		2290
934383	NetSpeed LLC	Awaiting MR Payment	6/8/2020		2290
935946	NetSpeed LLC	Awaiting MR Payment	6/8/2020		2290
935947	NetSpeed LLC	Awaiting MR Payment	6/8/2020		2290
947338	VERIZON WIRELESS	Make-Ready Overdue	6/8/2020		2290
947342	VERIZON WIRELESS	Make-Ready Overdue	6/8/2020		2290
947343	VERIZON WIRELESS	Make-Ready Overdue	6/8/2020		2290
947348	VERIZON WIRELESS	Make-Ready Overdue	6/8/2020		2290
947358	VERIZON WIRELESS	Make-Ready Overdue	6/8/2020		2290
947368	VERIZON WIRELESS	Make-Ready Overdue	6/8/2020		2290
761862	LEVEL 3 COMMUNICATIONS, LLC	Attachment Overdue	6/5/2019	9/10/2025	2289
935133	NetSpeed LLC	Awaiting MR Payment	6/9/2020		2289
935144	NetSpeed LLC	Awaiting MR Payment	6/9/2020		2289
935156	NetSpeed LLC	Awaiting MR Payment	6/9/2020		2289
935157	NetSpeed LLC	Make-Ready Overdue	6/9/2020		2289
934378	NetSpeed LLC	Awaiting MR Payment	6/10/2020		2288
935145	NetSpeed LLC	Awaiting MR Payment	6/10/2020		2288
947386	VERIZON WIRELESS	Make-Ready Overdue	6/10/2020		2288
935150	NetSpeed LLC	Make-Ready Overdue	6/11/2020		2287
776571	COMCAST - CT	Attachment Overdue	2/26/2019	5/29/2025	2284
922401	NetSpeed LLC	Awaiting MR Payment	6/15/2020		2283
824680	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/15/2020		2283
922408	NetSpeed LLC	Awaiting MR Payment	6/16/2020		2282
985345	COMCAST - CT	Make-Ready Overdue	6/17/2020		2281
922417	NetSpeed LLC	Awaiting MR Payment	6/18/2020		2280
922424	NetSpeed LLC	Awaiting MR Payment	6/22/2020		2276
952158	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/22/2020		2276
968626	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/22/2020		2276
980926	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/22/2020		2276
981054	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/22/2020		2276
982702	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/22/2020		2276
982835	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/22/2020		2276
922428	NetSpeed LLC	Awaiting MR Payment	6/23/2020		2275
996876	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/23/2020		2275
935203	NetSpeed LLC	Awaiting MR Payment	6/24/2020		2274
995971	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/24/2020		2274
947460	VERIZON WIRELESS	Make-Ready Overdue	6/25/2020		2273
995514	VERIZON WIRELESS	Make-Ready Overdue	6/29/2020		2269
821560	COMCAST - CT	Attachment Overdue	7/24/2019	10/6/2025	2266
814408	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/7/2020		2261
814409	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/7/2020		2261
609390	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/29/2018	4/3/2024	2256
819648	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/15/2020		2253
997475	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/15/2020		2253
999498	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/15/2020		2253
1001001	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/15/2020		2253
985299	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2020		2252
985683	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2020		2252
985686	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2020		2252
985694	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/16/2020		2252
835622	VERIZON WIRELESS	Attachment Overdue	8/1/2019	9/29/2025	2251
927244	NetSpeed LLC	Awaiting MR Payment	7/21/2020		2247

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1001648	COX COMMUNICATIONS	Make-Ready Overdue	7/21/2020		2247
1002316	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/21/2020		2247
962721	NetSpeed LLC	Awaiting MR Payment	7/23/2020		2245
972922	NetSpeed LLC	Awaiting MR Payment	7/23/2020		2245
978744	NetSpeed LLC	Awaiting MR Payment	7/23/2020		2245
1003443	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/23/2020		2245
1003464	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/23/2020		2245
1003469	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/23/2020		2245
1003734	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/23/2020		2245
830842	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/15/2019	9/3/2025	2242
982458	NetSpeed LLC	Awaiting MR Payment	7/28/2020		2240
1001952	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/28/2020		2240
1002309	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/28/2020		2240
1003217	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/28/2020		2240
972920	NetSpeed LLC	Awaiting MR Payment	7/30/2020		2238
982459	NetSpeed LLC	Awaiting MR Payment	7/30/2020		2238
1005091	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/30/2020		2238
972918	NetSpeed LLC	Awaiting MR Payment	8/3/2020		2234
1005008	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/3/2020		2234
1005034	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/3/2020		2234
1005090	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/3/2020		2234
962715	NetSpeed LLC	Awaiting MR Payment	8/13/2020		2224
1002688	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/13/2020		2224
1006661	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/13/2020		2224
962709	NetSpeed LLC	Survey Overdue	8/13/2020		2224
962681	NetSpeed LLC	Awaiting MR Payment	8/17/2020		2220
1004751	VERIZON WIRELESS	Make-Ready Overdue	8/17/2020		2220
1006693	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/17/2020		2220
978738	NetSpeed LLC	Awaiting MR Payment	8/20/2020		2217
1006406	COX COMMUNICATIONS	Make-Ready Overdue	8/20/2020		2217
1006681	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/20/2020		2217
549812	COMCAST - CT	Attachment Overdue	7/31/2017	8/23/2023	2214
570959	COMCAST - CT	Attachment Overdue	9/21/2017	10/13/2023	2213
1007631	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/25/2020		2212
678884	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/28/2018	7/17/2024	2211
753123	VERIZON WIRELESS	Attachment Overdue	2/20/2019	3/11/2025	2211
801478	COX Communications New England/Manchester	Inspection	4/24/2019	5/13/2025	2211
981102	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Ready To Attach	7/16/2020	8/4/2026	2210
626853	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/19/2018	4/4/2024	2208
570837	COX COMMUNICATIONS	Attachment Overdue	9/19/2017	10/4/2023	2206
1011669	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/1/2020		2205
1011712	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/1/2020		2205
1000765	NetSpeed LLC	Awaiting MR Payment	9/10/2020		2196
1000785	NetSpeed LLC	Awaiting MR Payment	9/10/2020		2196
1007992	NetSpeed LLC	Awaiting MR Payment	9/10/2020		2196
1008273	NetSpeed LLC	Awaiting MR Payment	9/10/2020		2196
1003268	NetSpeed LLC	Make-Ready Overdue	9/10/2020		2196
1011663	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/10/2020		2196
1000649	NetSpeed LLC	Awaiting MR Payment	9/14/2020		2192
1000721	NetSpeed LLC	Awaiting MR Payment	9/14/2020		2192
968063	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/14/2020		2192
969322	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/14/2020		2192
975823	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/14/2020		2192
999947	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/14/2020		2192
999948	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/14/2020		2192
1014045	VERIZON WIRELESS	Make-Ready Overdue	9/14/2020		2192
770937	VERIZON WIRELESS	Attachment Overdue	2/26/2019	2/21/2025	2187
811672	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	5/21/2019	5/15/2025	2186
995519	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/22/2020	6/16/2026	2185
1000663	NetSpeed LLC	Awaiting MR Payment	9/21/2020		2185
579784	COMCAST - CT	Attachment Overdue	10/19/2017	10/12/2023	2184
1000654	NetSpeed LLC	Awaiting MR Payment	9/23/2020		2183
938332	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Ready To Attach	2/20/2020	2/6/2026	2178
1000653	NetSpeed LLC	Awaiting MR Payment	9/28/2020		2178
1000282	NetSpeed LLC	Make-Ready Overdue	9/28/2020		2178
1008913	CABLEVISION OF LITCHFIELD, INC	Make-Ready Overdue	9/28/2020		2178
1013023	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	9/28/2020		2178
1013047	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	9/28/2020		2178
1016803	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/28/2020		2178
1000281	NetSpeed LLC	Awaiting MR Payment	10/6/2020		2170
1000304	NetSpeed LLC	Awaiting MR Payment	10/6/2020		2170
1000745	NetSpeed LLC	Awaiting MR Payment	10/6/2020		2170
1020959	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/6/2020		2170
1000194	NetSpeed LLC	Awaiting MR Payment	10/8/2020		2168
1000266	NetSpeed LLC	Awaiting MR Payment	10/8/2020		2168
577751	COMCAST - CT	Attachment Overdue	10/30/2017	10/3/2023	2164
999562	NetSpeed LLC	Awaiting MR Payment	10/13/2020		2163
999875	NetSpeed LLC	Awaiting MR Payment	10/13/2020		2163
1020479	NetSpeed LLC	Awaiting MR Payment	10/13/2020		2163
1021774	NetSpeed LLC	Awaiting MR Payment	10/13/2020		2163
1019987	NetSpeed LLC	Make-Ready Overdue	10/13/2020		2163
1020486	NetSpeed LLC	Make-Ready Overdue	10/13/2020		2163
1020844	COX COMMUNICATIONS	Make-Ready Overdue	10/13/2020		2163
1022700	COX COMMUNICATIONS NEW ENGLAND/CLEC	Make-Ready Overdue	10/13/2020		2163
1024575	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/13/2020		2163
999556	NetSpeed LLC	Awaiting MR Payment	10/14/2020		2162
1025820	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/14/2020		2162
579604	COMCAST - CT	Attachment Overdue	11/2/2017	10/3/2023	2161
580311	COMCAST - CT	Attachment Overdue	11/2/2017	10/3/2023	2161
905776	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	11/27/2019	10/27/2025	2161

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
828482	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/8/2019	6/2/2025	2156
999538	NetSpeed LLC	Awaiting MR Payment	10/20/2020		2156
1021765	NetSpeed LLC	Awaiting MR Payment	10/20/2020		2156
1021867	NetSpeed LLC	Awaiting MR Payment	10/20/2020		2156
1022558	NetSpeed LLC	Awaiting MR Payment	10/20/2020		2156
1021761	NetSpeed LLC	Awaiting MR Payment	10/26/2020		2150
816764	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/17/2019	6/3/2025	2148
1021711	NetSpeed LLC	Awaiting MR Payment	10/28/2020		2148
1021758	NetSpeed LLC	Awaiting MR Payment	10/28/2020		2148
1021684	NetSpeed LLC	Awaiting MR Payment	10/29/2020		2147
1021686	NetSpeed LLC	Awaiting MR Payment	10/29/2020		2147
1019907	NetSpeed LLC	Awaiting MR Payment	11/2/2020		2143
1020448	NetSpeed LLC	Awaiting MR Payment	11/2/2020		2143
1020480	NetSpeed LLC	Awaiting MR Payment	11/2/2020		2143
828317	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/8/2019	5/13/2025	2136
1012591	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/10/2020		2135
1026426	New Cingular Wireless PCS	Make-Ready Overdue	11/10/2020		2135
1030374	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/10/2020		2135
647415	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/2/2018	2/28/2024	2128
1020440	NetSpeed LLC	Awaiting MR Payment	11/17/2020		2128
1026567	NetSpeed LLC	Awaiting MR Payment	11/17/2020		2128
1034000	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/19/2020		2126
1034594	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/19/2020		2126
1037760	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/19/2020		2126
1038386	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/19/2020		2126
1038978	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/19/2020		2126
1033904	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/25/2020		2120
998016	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/2/2020		2113
701220	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/30/2018	5/10/2024	2111
773079	VERIZON WIRELESS	Attachment Overdue	3/4/2019	12/13/2024	2111
846226	COX COMMUNICATIONS	Inspection	8/27/2019	6/3/2025	2107
894268	VERIZON WIRELESS	Attachment Overdue	12/23/2019	9/29/2025	2107
567186	COMCAST - CT	Attachment Overdue	10/10/2017	7/13/2023	2102
1040125	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/14/2020		2101
1040142	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/14/2020		2101
1040173	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/14/2020		2101
1042460	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/14/2020		2101
1036187	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/15/2020		2100
1040767	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/15/2020		2100
1040780	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/15/2020		2100
783665	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	3/12/2019	12/4/2024	2094
1038990	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/29/2020		2086
763002	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	1/16/2019	9/25/2024	2079
1011716	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	9/1/2020	5/11/2026	2078
1048326	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/13/2021		2071
616920	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	2/22/2018	10/13/2023	2059
1029369	COMCAST - CT	Make-Ready Overdue	1/25/2021		2059
1046949	COMCAST - CT	Make-Ready Overdue	1/25/2021		2059
999944	COMCAST - CT	Make-Ready Overdue	1/27/2021		2057
1012605	COMCAST - CT	Make-Ready Overdue	1/27/2021		2057
1012668	CABLEVISION OF LITCHFIELD, INC	Make-Ready Overdue	1/27/2021		2057
1025970	COMCAST - CT	Make-Ready Overdue	1/27/2021		2057
1030304	CABLEVISION OF LITCHFIELD, INC	Make-Ready Overdue	1/27/2021		2057
1039430	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/27/2021		2057
1039432	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/27/2021		2057
1039770	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/27/2021		2057
1043926	COX COMMUNICATIONS	Make-Ready Overdue	1/27/2021		2057
1051988	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/27/2021		2057
1051992	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/27/2021		2057
908933	Town of South Windsor, CT	Attachment Overdue	12/19/2019	7/30/2025	2050
1053815	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/3/2021		2050
892620	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/24/2019	6/3/2025	2049
730608	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/9/2018	5/14/2024	2044
1053719	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/10/2021		2043
1055538	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/10/2021		2043
1051782	NetSpeed LLC	Make-Ready Overdue	2/16/2021		2037
1054860	COX COMMUNICATIONS	Make-Ready Overdue	2/16/2021		2037
1054874	COX COMMUNICATIONS	Make-Ready Overdue	2/16/2021		2037
1054881	COX COMMUNICATIONS	Make-Ready Overdue	2/16/2021		2037
1057134	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/16/2021		2037
1057260	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/16/2021		2037
1059387	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/16/2021		2037
1059728	NetSpeed LLC	Awaiting MR Payment	2/18/2021		2035
1059729	NetSpeed LLC	Awaiting MR Payment	2/18/2021		2035
1060486	NetSpeed LLC	Awaiting MR Payment	2/18/2021		2035
1057986	NetSpeed LLC	Make-Ready Overdue	2/18/2021		2035
1059338	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/18/2021		2035
1060167	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/18/2021		2035
1062685	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/18/2021		2035
1062719	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/18/2021		2035
507215	VERIZON WIRELESS	Attachment Overdue	4/13/2017	11/2/2022	2029
1016767	TOWN OF GLASTONBURY	Make-Ready Overdue	2/24/2021		2029
1060631	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/24/2021		2029
898117	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	11/14/2019	6/3/2025	2028
813880	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/25/2021		2028
955584	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/25/2021		2028
1057221	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/25/2021		2028
602961	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/2/2018	7/20/2023	2025
1012277	Breezeline - CT	Make-Ready Overdue	3/1/2021		2024
1061020	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/1/2021		2024

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1062295	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/1/2021		2024
1063396	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/1/2021		2024
1064556	Breezeline - CT	Make-Ready Overdue	3/1/2021		2024
681182	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/3/2018	1/15/2024	2022
1054900	NetSpeed LLC	Awaiting MR Payment	3/5/2021		2020
1062215	NetSpeed LLC	Awaiting MR Payment	3/5/2021		2020
1062220	NetSpeed LLC	Awaiting MR Payment	3/5/2021		2020
1063733	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/5/2021		2020
721997	COMCAST - CT	Attachment Overdue	9/24/2018	4/3/2024	2018
722199	COMCAST - CT	Attachment Overdue	9/24/2018	4/3/2024	2018
655127	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	6/4/2018	12/12/2023	2017
1062217	NetSpeed LLC	Awaiting MR Payment	3/8/2021		2017
1062221	NetSpeed LLC	Awaiting MR Payment	3/8/2021		2017
1064212	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/8/2021		2017
1066327	Breezeline - CT	Make-Ready Overdue	3/8/2021		2017
579888	COMCAST - CT	Attachment Overdue	11/2/2017	5/7/2023	2012
585903	COMCAST - CT	Inspection	11/9/2017	5/14/2023	2012
1057057	CHARTER COMMUNICATIONS OF NORTHEASTERN CONNECTICUT	Make-Ready Overdue	3/15/2021		2010
1066833	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/15/2021		2010
1067090	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/15/2021		2010
1067925	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/15/2021		2010
1068043	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/15/2021		2010
810999	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	5/21/2019	11/19/2024	2009
1039431	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/16/2021		2009
585888	COMCAST - CT	Inspection	11/7/2017	5/8/2023	2008
588368	COMCAST - CT	Attachment Overdue	11/16/2017	5/17/2023	2008
824857	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	10/17/2019	4/15/2025	2007
825655	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	10/17/2019	4/15/2025	2007
585683	COMCAST - CT	Inspection	11/9/2017	5/8/2023	2006
703726	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	8/27/2018	2/23/2024	2006
686732	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/24/2018	1/18/2024	2004
969377	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	3/23/2021		2002
824859	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/23/2021		2002
924976	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/23/2021		2002
965012	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/23/2021		2002
969780	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/23/2021		2002
970559	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/23/2021		2002
972382	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/23/2021		2002
1063745	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/23/2021		2002
725778	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	9/27/2018	3/20/2024	2001
1062218	NetSpeed LLC	Awaiting MR Payment	3/25/2021		2000
1062219	NetSpeed LLC	Awaiting MR Payment	3/25/2021		2000
825752	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2021		2000
997938	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2021		2000
998013	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2021		2000
998113	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2021		2000
999541	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2021		2000
999842	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2021		2000
1052453	CHARTER COMMUNICATIONS OF NORTHEASTERN CONNECTICUT	Make-Ready Overdue	3/25/2021		2000
1060907	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/25/2021		2000
813829	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/24/2019	1/10/2025	1997
1038715	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	12/14/2020	5/27/2026	1990
1074532	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/7/2021		1987
821895	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/8/2021		1986
821896	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/8/2021		1986
821897	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/8/2021		1986
1067493	NetSpeed LLC	Make-Ready Overdue	4/8/2021		1986
1070189	NetSpeed LLC	Make-Ready Overdue	4/8/2021		1986
1073873	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/8/2021		1986
1006932	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	8/20/2020	1/22/2026	1981
1088341	NetSpeed LLC	Make-Ready Overdue	4/13/2021		1981
1088721	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/13/2021		1981
1094229	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/13/2021		1981
1124813	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/13/2021		1981
596743	COMCAST - CT	Attachment Overdue	1/2/2018	6/5/2023	1980
1003452	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/23/2020	12/23/2025	1979
1126778	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/15/2021		1979
1067521	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/20/2021		1974
1084565	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/20/2021		1974
1124903	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/20/2021		1974
1126736	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/20/2021		1974
1126834	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/20/2021		1974
1066078	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/21/2021		1973
1074993	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/21/2021		1973
1094337	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/21/2021		1973
1125560	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/21/2021		1973
1126708	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/21/2021		1973
490746	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/30/2017	6/23/2022	1970
579078	COMCAST - CT	Attachment Overdue	11/1/2017	3/22/2023	1967
1035454	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	12/14/2020	5/4/2026	1967
1060652	COMCAST - CT	Make-Ready Overdue	4/27/2021		1967
1130674	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/27/2021		1967
579591	COMCAST - CT	Attachment Overdue	11/2/2017	3/22/2023	1966
1041544	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	12/2/2020	4/21/2026	1966
1096147	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/28/2021		1966
1131623	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/28/2021		1966
1075575	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/3/2021		1961
1129904	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/3/2021		1961
1133123	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/3/2021		1961
816280	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/24/2019	12/4/2024	1960

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
580431	VERIZON WIRELESS	Attachment Overdue	10/25/2017	3/3/2023	1955
1088400	NetSpeed LLC	Awaiting MR Payment	5/11/2021		1953
1090932	NetSpeed LLC	Awaiting MR Payment	5/13/2021		1951
1090971	NetSpeed LLC	Awaiting MR Payment	5/13/2021		1951
1090975	NetSpeed LLC	Awaiting MR Payment	5/13/2021		1951
1094282	NetSpeed LLC	Awaiting MR Payment	5/13/2021		1951
1094319	NetSpeed LLC	Awaiting MR Payment	5/13/2021		1951
1094321	NetSpeed LLC	Awaiting MR Payment	5/13/2021		1951
1094440	NetSpeed LLC	Awaiting MR Payment	5/13/2021		1951
1094443	NetSpeed LLC	Make-Ready Overdue	5/13/2021		1951
1066708	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/17/2021		1947
1066714	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/17/2021		1947
1066715	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/17/2021		1947
1126015	NetSpeed LLC	Awaiting MR Payment	5/19/2021		1945
1126023	NetSpeed LLC	Awaiting MR Payment	5/19/2021		1945
1126458	NetSpeed LLC	Awaiting MR Payment	5/19/2021		1945
1135142	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/19/2021		1945
1135393	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/19/2021		1945
1135407	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/19/2021		1945
1135465	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/19/2021		1945
1149747	Breezeline - CT	Make-Ready Overdue	5/19/2021		1945
928453	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	2/10/2020	6/3/2025	1940
935509	NetSpeed LLC	Awaiting MR Payment	5/24/2021		1940
1126642	NetSpeed LLC	Awaiting MR Payment	5/24/2021		1940
1126656	NetSpeed LLC	Awaiting MR Payment	5/24/2021		1940
1126657	NetSpeed LLC	Awaiting MR Payment	5/24/2021		1940
1126658	NetSpeed LLC	Awaiting MR Payment	5/24/2021		1940
1126662	NetSpeed LLC	Awaiting MR Payment	5/24/2021		1940
1126663	NetSpeed LLC	Awaiting MR Payment	5/24/2021		1940
1073939	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/25/2021		1939
1094325	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/25/2021		1939
1134464	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/25/2021		1939
1149682	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/25/2021		1939
1150067	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/25/2021		1939
1150470	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/25/2021		1939
1150481	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/25/2021		1939
1151636	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/25/2021		1939
1151653	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/25/2021		1939
1151987	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/25/2021		1939
1152005	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/25/2021		1939
690857	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	7/16/2018	11/1/2023	1934
732278	VERIZON WIRELESS	Attachment Overdue	10/17/2018	2/2/2024	1934
642214	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/18/2018	8/3/2023	1933
1135477	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/1/2021		1932
1154321	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/2/2021		1931
736576	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/22/2018	2/2/2024	1929
1084544	NetSpeed LLC	Awaiting MR Payment	6/8/2021		1925
1084595	NetSpeed LLC	Awaiting MR Payment	6/8/2021		1925
1084641	NetSpeed LLC	Awaiting MR Payment	6/8/2021		1925
1073558	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/8/2021		1925
1126999	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/8/2021		1925
1133833	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/8/2021		1925
1133837	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/8/2021		1925
1133838	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/8/2021		1925
1134249	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/8/2021		1925
1139262	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/8/2021		1925
1150402	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/8/2021		1925
1151159	CITY OF BRISTOL, CT	Make-Ready Overdue	6/8/2021		1925
1152802	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/8/2021		1925
1153756	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/8/2021		1925
1153757	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/8/2021		1925
1154939	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/8/2021		1925
1154940	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/8/2021		1925
1156073	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/8/2021		1925
1156569	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/8/2021		1925
1057945	CHARTER COMMUNICATIONS OF NORTHEASTERN CONNECTICUT	Make-Ready Overdue	6/16/2021		1917
1073406	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/16/2021		1917
1151898	New Cingular Wireless PCS	Make-Ready Overdue	6/16/2021		1917
1088429	NetSpeed LLC	Awaiting MR Payment	6/17/2021		1916
1090888	NetSpeed LLC	Awaiting MR Payment	6/17/2021		1916
1125538	NetSpeed LLC	Awaiting MR Payment	6/17/2021		1916
965962	COX COMMUNICATIONS	Inspection	6/15/2020	9/11/2025	1914
1126032	NetSpeed LLC	Awaiting MR Payment	6/24/2021		1909
951300	COMCAST - CT	Attachment Overdue	4/30/2020	7/18/2025	1905
1126242	NetSpeed LLC	Awaiting MR Payment	6/29/2021		1904
1155812	COMCAST - CT	Make-Ready Overdue	6/29/2021		1904
1126254	NetSpeed LLC	Awaiting MR Payment	7/1/2021		1902
1126258	NetSpeed LLC	Awaiting MR Payment	7/1/2021		1902
1126651	NetSpeed LLC	Awaiting MR Payment	7/1/2021		1902
870931	VERIZON WIRELESS	Attachment Overdue	10/28/2019	1/10/2025	1901
1126652	NetSpeed LLC	Awaiting MR Payment	7/8/2021		1895
1126654	NetSpeed LLC	Awaiting MR Payment	7/8/2021		1895
1126655	NetSpeed LLC	Awaiting MR Payment	7/8/2021		1895
1129485	NetSpeed LLC	Awaiting MR Payment	7/8/2021		1895
1129511	NetSpeed LLC	Awaiting MR Payment	7/8/2021		1895
1160640	COMCAST - CT	Make-Ready Overdue	7/8/2021		1895
1129518	NetSpeed LLC	Awaiting MR Payment	7/12/2021		1891
1133836	NetSpeed LLC	Awaiting MR Payment	7/12/2021		1891
1133846	NetSpeed LLC	Awaiting MR Payment	7/12/2021		1891
1133862	NetSpeed LLC	Awaiting MR Payment	7/12/2021		1891

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1149657	COMCAST - CT	Make-Ready Overdue	7/12/2021		1891
1149659	COMCAST - CT	Make-Ready Overdue	7/12/2021		1891
1157722	COMCAST - CT	Make-Ready Overdue	7/12/2021		1891
1158044	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/12/2021		1891
1162668	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/12/2021		1891
768253	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/31/2019	4/3/2024	1889
597137	COMCAST - CT	Attachment Overdue	1/2/2018	3/2/2023	1885
1133883	NetSpeed LLC	Awaiting MR Payment	7/19/2021		1884
1133886	NetSpeed LLC	Awaiting MR Payment	7/19/2021		1884
1133891	NetSpeed LLC	Awaiting MR Payment	7/19/2021		1884
1164062	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/19/2021		1884
1164333	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/20/2021		1883
1164337	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/20/2021		1883
1164351	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/20/2021		1883
1158045	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/20/2021		1883
1161961	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	7/20/2021		1883
1161976	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	7/20/2021		1883
1164350	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/20/2021		1883
1164352	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/20/2021		1883
1165094	Breezeline - CT	Make-Ready Overdue	7/20/2021		1883
1176880	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/20/2021		1883
1075631	NetSpeed LLC	Awaiting MR Payment	7/29/2021		1874
1094442	NetSpeed LLC	Awaiting MR Payment	7/29/2021		1874
1133962	NetSpeed LLC	Awaiting MR Payment	7/29/2021		1874
1133980	NetSpeed LLC	Awaiting MR Payment	7/29/2021		1874
1134626	NetSpeed LLC	Awaiting MR Payment	7/29/2021		1874
1134627	NetSpeed LLC	Awaiting MR Payment	7/29/2021		1874
1159677	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/29/2021		1874
1162461	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/29/2021		1874
1163758	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/29/2021		1874
1165570	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/29/2021		1874
1159676	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/29/2021		1874
946908	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	3/24/2020	5/8/2025	1871
672982	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	6/25/2018	8/8/2023	1870
683706	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/5/2018	8/18/2023	1870
692134	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/24/2018	9/6/2023	1870
1166253	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/2/2021		1870
596913	COMCAST - CT	Attachment Overdue	1/2/2018	2/14/2023	1869
762630	VERIZON WIRELESS	Attachment Overdue	1/16/2019	2/28/2024	1869
1084490	NetSpeed LLC	Awaiting MR Payment	8/4/2021		1868
1084493	NetSpeed LLC	Awaiting MR Payment	8/4/2021		1868
1084509	NetSpeed LLC	Awaiting MR Payment	8/4/2021		1868
1162051	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/4/2021		1868
1164341	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/4/2021		1868
1177529	COMCAST - CT	Make-Ready Overdue	8/4/2021		1868
1096030	NetSpeed LLC	Awaiting MR Payment	8/9/2021		1863
1096040	NetSpeed LLC	Awaiting MR Payment	8/9/2021		1863
1096041	NetSpeed LLC	Awaiting MR Payment	8/9/2021		1863
1130592	NetSpeed LLC	Awaiting MR Payment	8/9/2021		1863
1152720	COMCAST - CT	Make-Ready Overdue	8/9/2021		1863
578292	COMCAST - CT	Attachment Overdue	10/24/2017	11/29/2022	1862
596761	COMCAST - CT	Attachment Overdue	1/2/2018	2/7/2023	1862
1161026	COMCAST - CT	Make-Ready Overdue	8/10/2021		1862
758102	VERIZON WIRELESS	Attachment Overdue	2/13/2019	3/19/2024	1861
1068634	COMCAST - CT	Make-Ready Overdue	8/11/2021		1861
1164501	COMCAST - CT	Make-Ready Overdue	8/11/2021		1861
1180001	COMCAST - CT	Make-Ready Overdue	8/11/2021		1861
1182047	COMCAST - CT	Make-Ready Overdue	8/11/2021		1861
1130623	NetSpeed LLC	Awaiting MR Payment	8/16/2021		1856
1130668	NetSpeed LLC	Awaiting MR Payment	8/16/2021		1856
1130805	NetSpeed LLC	Awaiting MR Payment	8/16/2021		1856
1183279	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/16/2021		1856
1184801	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/16/2021		1856
579335	COMCAST - CT	Attachment Overdue	11/1/2017	11/29/2022	1854
650930	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	5/15/2018	6/7/2023	1849
1131091	NetSpeed LLC	Awaiting MR Payment	8/23/2021		1849
1131128	NetSpeed LLC	Awaiting MR Payment	8/23/2021		1849
1131140	NetSpeed LLC	Awaiting MR Payment	8/23/2021		1849
1177916	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/23/2021		1849
1184798	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/23/2021		1849
1185879	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/23/2021		1849
1186103	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/23/2021		1849
1186431	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/23/2021		1849
678633	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/25/2018	7/17/2023	1848
1183364	CHARTER COMMUNICATIONS	Awaiting MR Payment	8/25/2021		1847
1020206	COMCAST - CT	Make-Ready Overdue	8/25/2021		1847
1039745	COMCAST - CT	Make-Ready Overdue	8/25/2021		1847
1042495	COMCAST - CT	Make-Ready Overdue	8/25/2021		1847
1136813	COMCAST - CT	Make-Ready Overdue	8/25/2021		1847
1136847	COMCAST - CT	Make-Ready Overdue	8/25/2021		1847
1136867	COMCAST - CT	Make-Ready Overdue	8/25/2021		1847
1131215	NetSpeed LLC	Awaiting MR Payment	9/2/2021		1839
1185699	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/2/2021		1839
1185700	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/2/2021		1839
1185701	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/2/2021		1839
648065	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/2/2018	5/12/2023	1836
1165128	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/7/2021		1834
1181040	COMCAST - CT	Make-Ready Overdue	9/7/2021		1834
1182585	COMCAST - CT	Make-Ready Overdue	9/7/2021		1834
1187916	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/7/2021		1834

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1182912	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Ready To Attach	8/11/2021	8/17/2026	1832
1131255	NetSpeed LLC	Awaiting MR Payment	9/9/2021		1832
1131300	NetSpeed LLC	Awaiting MR Payment	9/9/2021		1832
1131618	NetSpeed LLC	Awaiting MR Payment	9/9/2021		1832
1131651	NetSpeed LLC	Awaiting MR Payment	9/9/2021		1832
1187488	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/9/2021		1832
1188498	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/9/2021		1832
1188624	COMCAST - CT	Make-Ready Overdue	9/9/2021		1832
1188835	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/9/2021		1832
569691	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	9/13/2017	9/18/2022	1831
672908	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/30/2018	8/3/2023	1830
1075181	NetSpeed LLC	Awaiting MR Payment	9/14/2021		1827
1075282	NetSpeed LLC	Awaiting MR Payment	9/14/2021		1827
1075313	NetSpeed LLC	Awaiting MR Payment	9/14/2021		1827
1131652	NetSpeed LLC	Awaiting MR Payment	9/14/2021		1827
1191699	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/14/2021		1827
1191987	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/14/2021		1827
1074921	NetSpeed LLC	Awaiting MR Payment	9/20/2021		1821
1075333	NetSpeed LLC	Awaiting MR Payment	9/20/2021		1821
1075512	NetSpeed LLC	Awaiting MR Payment	9/20/2021		1821
1084557	NetSpeed LLC	Awaiting MR Payment	9/20/2021		1821
1191312	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	9/20/2021		1821
1189726	COMCAST - CT	Make-Ready Overdue	9/20/2021		1821
1190131	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/20/2021		1821
1190201	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/20/2021		1821
1190931	COMCAST - CT	Make-Ready Overdue	9/20/2021		1821
1191082	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/20/2021		1821
1191091	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/20/2021		1821
1019908	COX COMMUNICATIONS	Inspection	10/6/2020	9/29/2025	1819
1084667	NetSpeed LLC	Awaiting MR Payment	9/27/2021		1814
1088223	NetSpeed LLC	Awaiting MR Payment	9/27/2021		1814
1088264	NetSpeed LLC	Awaiting MR Payment	9/27/2021		1814
1094482	NetSpeed LLC	Awaiting MR Payment	9/27/2021		1814
1179355	CITY OF STAMFORD	Make-Ready Overdue	9/27/2021		1814
1190903	CHARTER COMMUNICATIONS	Make-Ready Overdue	9/27/2021		1814
1192309	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/27/2021		1814
1195392	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/27/2021		1814
1188537	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/28/2021		1813
1192978	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/28/2021		1813
1193602	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/28/2021		1813
719093	COMCAST - CT	Attachment Overdue	9/6/2018	8/23/2023	1812
1126789	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	4/20/2021	4/6/2026	1812
1194976	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/30/2021		1811
1194978	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/30/2021		1811
1197193	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/6/2021		1805
1126824	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	4/28/2021	4/6/2026	1804
718987	COMCAST - CT	Attachment Overdue	9/20/2018	8/28/2023	1803
718982	COMCAST - CT	Attachment Overdue	9/20/2018	8/25/2023	1800
732885	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/15/2018	9/19/2023	1800
783481	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/7/2019	2/8/2024	1799
714801	COMCAST - CT	Attachment Overdue	9/20/2018	8/23/2023	1798
1193620	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/13/2021		1798
1074951	NetSpeed LLC	Awaiting MR Payment	10/20/2021		1791
1195616	NetSpeed LLC	Awaiting MR Payment	10/20/2021		1791
1198722	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/20/2021		1791
1199707	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/20/2021		1791
824129	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	10/7/2019	8/30/2024	1789
730922	NetSpeed LLC	Attachment Overdue	12/3/2018	10/19/2023	1781
814410	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/7/2020	5/21/2025	1779
1036548	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	11/25/2020	10/8/2025	1778
1192106	COMCAST - CT	Make-Ready Overdue	11/2/2021		1778
1192364	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/2/2021		1778
1192365	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/2/2021		1778
1075048	NetSpeed LLC	Awaiting MR Payment	11/3/2021		1777
1154570	NetSpeed LLC	Awaiting MR Payment	11/3/2021		1777
1155129	NetSpeed LLC	Awaiting MR Payment	11/3/2021		1777
1157008	NetSpeed LLC	Awaiting MR Payment	11/3/2021		1777
1157756	NetSpeed LLC	Awaiting MR Payment	11/3/2021		1777
1074953	NetSpeed LLC	Make-Ready Overdue	11/3/2021		1777
1135039	NetSpeed LLC	Make-Ready Overdue	11/3/2021		1777
1187600	CHARTER COMMUNICATIONS	Make-Ready Overdue	11/3/2021		1777
1196891	COX COMMUNICATIONS	Make-Ready Overdue	11/3/2021		1777
1204760	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/3/2021		1777
714958	COMCAST - CT	Attachment Overdue	9/20/2018	7/31/2023	1775
781471	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/7/2019	1/15/2024	1775
637075	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/5/2018	2/10/2023	1772
1199378	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/8/2021		1772
1199383	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/8/2021		1772
1199683	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/8/2021		1772
1205349	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/8/2021		1772
742785	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	11/14/2018	9/14/2023	1765
1189736	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/15/2021		1765
1190068	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/15/2021		1765
1194752	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/15/2021		1765
1199371	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/15/2021		1765
1215578	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/15/2021		1765
1218239	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/15/2021		1765
1218778	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/15/2021		1765
1218779	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/15/2021		1765
1219800	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/15/2021		1765

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
721764	VERIZON WIRELESS	Attachment Overdue	9/20/2018	7/20/2023	1764
580397	VERIZON WIRELESS	Attachment Overdue	10/25/2017	8/23/2022	1763
578003	COMCAST - CT	Attachment Overdue	10/30/2017	8/28/2022	1763
1009742	Town of Putnam CT	Attachment Overdue	12/2/2020	9/29/2025	1762
579071	COMCAST - CT	Attachment Overdue	11/1/2017	8/28/2022	1761
579141	COMCAST - CT	Attachment Overdue	11/1/2017	8/28/2022	1761
714873	COMCAST - CT	Attachment Overdue	9/20/2018	7/17/2023	1761
579500	COMCAST - CT	Attachment Overdue	11/2/2017	8/28/2022	1760
579811	COMCAST - CT	Attachment Overdue	11/2/2017	8/28/2022	1760
579829	COMCAST - CT	Attachment Overdue	11/2/2017	8/28/2022	1760
806588	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/6/2019	2/28/2024	1759
730978	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	10/11/2018	8/3/2023	1757
1199362	NetSpeed LLC	Awaiting MR Payment	11/23/2021		1757
1158573	NetSpeed LLC	Make-Ready Overdue	11/23/2021		1757
1158584	NetSpeed LLC	Make-Ready Overdue	11/23/2021		1757
1216867	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/23/2021		1757
1217121	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/23/2021		1757
715954	COMCAST - CT	Attachment Overdue	9/24/2018	7/13/2023	1753
720732	COMCAST - CT	Attachment Overdue	9/24/2018	7/13/2023	1753
1193209	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/29/2021		1751
1196557	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/29/2021		1751
1196617	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/29/2021		1751
1198340	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/29/2021		1751
1199939	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/29/2021		1751
1221201	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/29/2021		1751
1189021	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/30/2021		1750
1189025	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/30/2021		1750
1189030	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/30/2021		1750
1189034	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/30/2021		1750
1189082	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/30/2021		1750
1189083	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/30/2021		1750
1189084	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/30/2021		1750
1189085	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/30/2021		1750
1190064	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/30/2021		1750
1220379	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	11/30/2021		1750
1163852	NetSpeed LLC	Awaiting MR Payment	12/1/2021		1749
1194965	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	12/1/2021		1749
1219185	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	12/1/2021		1749
1225568	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/1/2021		1749
1138890	NetSpeed LLC	Awaiting MR Payment	12/2/2021		1748
1152796	NetSpeed LLC	Awaiting MR Payment	12/2/2021		1748
1152882	NetSpeed LLC	Awaiting MR Payment	12/2/2021		1748
1162310	NetSpeed LLC	Awaiting MR Payment	12/2/2021		1748
1166275	NetSpeed LLC	Awaiting MR Payment	12/2/2021		1748
1179348	NetSpeed LLC	Awaiting MR Payment	12/2/2021		1748
1139045	NetSpeed LLC	Make-Ready Overdue	12/2/2021		1748
1156542	NetSpeed LLC	Make-Ready Overdue	12/2/2021		1748
1166141	NetSpeed LLC	Make-Ready Overdue	12/2/2021		1748
1216453	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/2/2021		1748
1216463	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/2/2021		1748
1222146	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/2/2021		1748
588370	COMCAST - CT	Attachment Overdue	11/16/2017	8/28/2022	1746
720707	COMCAST - CT	Attachment Overdue	10/1/2018	7/13/2023	1746
1133592	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1139021	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1166279	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1177088	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1178397	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1179349	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1179358	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1179361	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1184487	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1220940	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1220973	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1223579	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1226045	NetSpeed LLC	Awaiting MR Payment	12/9/2021		1741
1182503	NetSpeed LLC	Make-Ready Overdue	12/9/2021		1741
1223242	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/9/2021		1741
1223244	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/9/2021		1741
1224930	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/9/2021		1741
712403	COMCAST - CT	Attachment Overdue	9/20/2018	6/20/2023	1734
1009325	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	8/20/2020	5/20/2025	1734
1233784	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/21/2021		1729
1166151	NetSpeed LLC	Awaiting MR Payment	12/22/2021		1728
1166260	NetSpeed LLC	Awaiting MR Payment	12/22/2021		1728
1226878	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/22/2021		1728
1226919	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/22/2021		1728
1228260	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/22/2021		1728
1228288	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/22/2021		1728
742789	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	11/14/2018	8/3/2023	1723
951116	COX COMMUNICATIONS	Attachment Overdue	6/8/2020	2/25/2025	1723
719818	COMCAST - CT	Attachment Overdue	9/24/2018	6/11/2023	1721
945739	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	3/12/2020	11/27/2024	1721
1166149	NetSpeed LLC	Awaiting MR Payment	12/29/2021		1721
1166152	NetSpeed LLC	Awaiting MR Payment	12/29/2021		1721
1166153	NetSpeed LLC	Awaiting MR Payment	12/29/2021		1721
1179346	NetSpeed LLC	Awaiting MR Payment	12/29/2021		1721
1226135	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/30/2021		1720
1228544	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/30/2021		1720
1229022	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/30/2021		1720

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1185688	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	8/25/2021	5/4/2026	1713
1166660	NetSpeed LLC	Awaiting MR Payment	1/6/2022		1713
1166679	NetSpeed LLC	Awaiting MR Payment	1/6/2022		1713
1234447	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/6/2022		1713
1235072	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	1/6/2022		1713
1181771	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	8/16/2021	4/21/2026	1709
1166286	NetSpeed LLC	Awaiting MR Payment	1/13/2022		1706
1166603	NetSpeed LLC	Awaiting MR Payment	1/13/2022		1706
1224788	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/13/2022		1706
1236633	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/13/2022		1706
1237536	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/13/2022		1706
1176892	NetSpeed LLC	Survey Overdue	1/13/2022		1706
1178724	NetSpeed LLC	Awaiting MR Payment	1/20/2022		1699
1178751	NetSpeed LLC	Awaiting MR Payment	1/20/2022		1699
1189220	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/20/2022		1699
1199965	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/20/2022		1699
1220426	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/20/2022		1699
1222907	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/20/2022		1699
1222914	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/20/2022		1699
1236400	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/20/2022		1699
709091	COMCAST - CT	Attachment Overdue	9/24/2018	5/15/2023	1694
1204988	Town of South Windsor, CT	Make-Ready Overdue	1/25/2022		1694
1205054	Town of South Windsor, CT	Make-Ready Overdue	1/25/2022		1694
1205061	Town of South Windsor, CT	Make-Ready Overdue	1/25/2022		1694
1205063	Town of South Windsor, CT	Make-Ready Overdue	1/25/2022		1694
1224848	Town of South Windsor, CT	Make-Ready Overdue	1/25/2022		1694
1226106	Town of South Windsor, CT	Make-Ready Overdue	1/25/2022		1694
1240037	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/25/2022		1694
579424	COMCAST - CT	Attachment Overdue	11/1/2017	6/16/2022	1688
1185740	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	8/23/2021	4/6/2026	1687
584808	COMCAST - CT	Attachment Overdue	11/7/2017	6/20/2022	1686
1251626	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/9/2022		1679
717558	COMCAST - CT	Attachment Overdue	9/6/2018	4/11/2023	1678
1166631	NetSpeed LLC	Awaiting MR Payment	2/10/2022		1678
1178952	NetSpeed LLC	Awaiting MR Payment	2/10/2022		1678
1178967	NetSpeed LLC	Awaiting MR Payment	2/10/2022		1678
1179357	NetSpeed LLC	Awaiting MR Payment	2/10/2022		1678
1239874	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	2/10/2022		1678
1229957	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1229958	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1237401	COMCAST - CT	Make-Ready Overdue	2/10/2022		1678
1237402	COMCAST - CT	Make-Ready Overdue	2/10/2022		1678
1237550	COMCAST - CT	Make-Ready Overdue	2/10/2022		1678
1237811	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1238932	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1239888	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1239892	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1239903	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1239980	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1240026	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1240281	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1240938	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1240951	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1240963	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1240981	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1241006	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1241034	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1245849	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1245940	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1245946	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/10/2022		1678
1178958	NetSpeed LLC	Survey Overdue	2/10/2022		1678
1178374	NetSpeed LLC	Awaiting MR Payment	2/14/2022		1674
1179347	NetSpeed LLC	Awaiting MR Payment	2/14/2022		1674
1179360	NetSpeed LLC	Awaiting MR Payment	2/14/2022		1674
1243464	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/15/2022		1673
1243465	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/15/2022		1673
1243511	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/15/2022		1673
1250130	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/15/2022		1673
1245974	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	2/15/2022		1673
700722	COMCAST - CT	Attachment Overdue	8/2/2018	3/1/2023	1672
1234835	VERIZON WIRELESS	Make-Ready Overdue	2/17/2022		1671
1238621	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/17/2022		1671
1238774	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/17/2022		1671
1242799	COMCAST - CT	Make-Ready Overdue	2/17/2022		1671
1246970	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/17/2022		1671
1246998	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/17/2022		1671
1247035	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/17/2022		1671
685379	COMCAST - CT	Attachment Overdue	7/16/2018	2/10/2023	1670
719029	COMCAST - CT	Attachment Overdue	9/20/2018	4/11/2023	1664
1178317	NetSpeed LLC	Awaiting MR Payment	2/24/2022		1664
1178368	NetSpeed LLC	Awaiting MR Payment	2/24/2022		1664
1178387	NetSpeed LLC	Awaiting MR Payment	2/24/2022		1664
1204996	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/24/2022		1664
1215702	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/24/2022		1664
1215703	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/24/2022		1664
1216595	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/24/2022		1664
1222889	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/24/2022		1664
1226843	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/24/2022		1664
1226844	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/24/2022		1664
1226848	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/24/2022		1664

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1226850	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/24/2022		1664
1233809	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/24/2022		1664
1239379	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/24/2022		1664
1233796	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	2/24/2022		1664
716096	COMCAST/BRANFORD	Attachment Overdue	9/5/2018	3/26/2023	1663
1043923	COX COMMUNICATIONS	Inspection	1/27/2021	8/12/2025	1658
1178722	NetSpeed LLC	Awaiting MR Payment	3/2/2022		1658
1178797	NetSpeed LLC	Awaiting MR Payment	3/2/2022		1658
1236438	NetSpeed LLC	Awaiting MR Payment	3/2/2022		1658
1244881	NetSpeed LLC	Awaiting MR Payment	3/2/2022		1658
1242111	COX COMMUNICATIONS	Make-Ready Overdue	3/2/2022		1658
1245744	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/2/2022		1658
1253439	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/2/2022		1658
1261991	COX COMMUNICATIONS	Make-Ready Overdue	3/2/2022		1658
1244882	NetSpeed LLC	Survey Overdue	3/2/2022		1658
757435	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	1/16/2019	7/31/2023	1657
1230003	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/3/2022		1657
1230311	COMCAST - CT	Make-Ready Overdue	3/3/2022		1657
1230388	COMCAST - CT	Make-Ready Overdue	3/3/2022		1657
1238953	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/3/2022		1657
1248370	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/3/2022		1657
718926	COMCAST - CT	Attachment Overdue	9/6/2018	3/19/2023	1655
678814	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/26/2018	1/4/2023	1653
1250181	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/7/2022		1653
1255084	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/7/2022		1653
1260726	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/7/2022		1653
1263757	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/7/2022		1653
948655	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	3/25/2020	10/2/2024	1652
1178948	NetSpeed LLC	Awaiting MR Payment	3/8/2022		1652
1191715	NetSpeed LLC	Awaiting MR Payment	3/8/2022		1652
1230346	COMCAST - CT	Make-Ready Overdue	3/8/2022		1652
1232967	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/8/2022		1652
1233853	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/8/2022		1652
1235280	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/8/2022		1652
1238578	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/8/2022		1652
1241201	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/8/2022		1652
1244373	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/8/2022		1652
1259371	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/8/2022		1652
1259468	COMCAST - CT	Make-Ready Overdue	3/8/2022		1652
1260536	COMCAST - CT	Make-Ready Overdue	3/8/2022		1652
1260888	COMCAST - CT	Make-Ready Overdue	3/8/2022		1652
764099	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	1/22/2019	7/31/2023	1651
1234947	COMCAST - CT	Make-Ready Overdue	3/15/2022		1645
1193623	NetSpeed LLC	Awaiting MR Payment	3/17/2022		1643
1193628	NetSpeed LLC	Awaiting MR Payment	3/17/2022		1643
1193943	NetSpeed LLC	Awaiting MR Payment	3/17/2022		1643
1193954	NetSpeed LLC	Awaiting MR Payment	3/17/2022		1643
1193958	NetSpeed LLC	Awaiting MR Payment	3/17/2022		1643
1215997	NetSpeed LLC	Awaiting MR Payment	3/17/2022		1643
1262672	COMCAST - CT	Make-Ready Overdue	3/17/2022		1643
1263393	COMCAST - CT	Make-Ready Overdue	3/17/2022		1643
1263753	COMCAST - CT	Make-Ready Overdue	3/17/2022		1643
1268114	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/17/2022		1643
720127	COMCAST - CT	Attachment Overdue	9/24/2018	3/20/2023	1638
719680	COMCAST - CT	Attachment Overdue	9/24/2018	3/19/2023	1637
719914	COMCAST - CT	Attachment Overdue	9/24/2018	3/19/2023	1637
722063	COMCAST - CT	Attachment Overdue	9/24/2018	3/19/2023	1637
1039050	COX COMMUNICATIONS	Inspection	11/25/2020	5/20/2025	1637
1192320	NetSpeed LLC	Awaiting MR Payment	3/24/2022		1636
1193576	NetSpeed LLC	Awaiting MR Payment	3/24/2022		1636
1193652	NetSpeed LLC	Awaiting MR Payment	3/24/2022		1636
1193930	NetSpeed LLC	Awaiting MR Payment	3/24/2022		1636
1215597	NetSpeed LLC	Awaiting MR Payment	3/24/2022		1636
1215761	NetSpeed LLC	Awaiting MR Payment	3/24/2022		1636
1261011	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/24/2022		1636
1267167	COX COMMUNICATIONS	Make-Ready Overdue	3/24/2022		1636
1268116	COX COMMUNICATIONS	Make-Ready Overdue	3/24/2022		1636
1269288	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/24/2022		1636
1269360	COX COMMUNICATIONS	Make-Ready Overdue	3/24/2022		1636
1269734	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/24/2022		1636
672993	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	6/19/2018	12/7/2022	1632
1040765	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	4/21/2021	10/8/2025	1631
1226547	Breezeline - CT	Make-Ready Overdue	3/30/2022		1630
1271167	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/30/2022		1630
1271191	COX COMMUNICATIONS	Make-Ready Overdue	3/30/2022		1630
674723	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	7/5/2018	12/20/2022	1629
1193568	NetSpeed LLC	Awaiting MR Payment	3/31/2022		1629
1228578	NetSpeed LLC	Awaiting MR Payment	3/31/2022		1629
1238165	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/31/2022		1629
1267907	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/31/2022		1629
1268106	COMCAST - CT	Make-Ready Overdue	3/31/2022		1629
1268690	COMCAST - CT	Make-Ready Overdue	3/31/2022		1629
1268692	COMCAST - CT	Make-Ready Overdue	3/31/2022		1629
1268705	COMCAST - CT	Make-Ready Overdue	3/31/2022		1629
1268746	COMCAST - CT	Make-Ready Overdue	3/31/2022		1629
1268764	COMCAST - CT	Make-Ready Overdue	3/31/2022		1629
1269352	COMCAST - CT	Make-Ready Overdue	3/31/2022		1629
1192888	NetSpeed LLC	Survey Overdue	3/31/2022		1629
1266886	COMCAST - CT	Make-Ready Overdue	4/4/2022		1625
1266894	COMCAST - CT	Make-Ready Overdue	4/4/2022		1625

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1266923	COMCAST - CT	Make-Ready Overdue	4/4/2022		1625
1268706	COMCAST - CT	Make-Ready Overdue	4/4/2022		1625
1268728	COMCAST - CT	Make-Ready Overdue	4/4/2022		1625
1268743	COMCAST - CT	Make-Ready Overdue	4/4/2022		1625
1269353	COMCAST - CT	Make-Ready Overdue	4/4/2022		1625
749148	VERIZON WIRELESS	Attachment Overdue	12/11/2018	5/23/2023	1624
804649	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	5/20/2019	10/30/2023	1624
1191737	NetSpeed LLC	Awaiting MR Payment	4/5/2022		1624
1192302	NetSpeed LLC	Awaiting MR Payment	4/5/2022		1624
1192306	NetSpeed LLC	Awaiting MR Payment	4/5/2022		1624
1192368	NetSpeed LLC	Awaiting MR Payment	4/5/2022		1624
1192470	NetSpeed LLC	Awaiting MR Payment	4/5/2022		1624
1192821	NetSpeed LLC	Awaiting MR Payment	4/5/2022		1624
1234964	COMCAST - CT	Make-Ready Overdue	4/5/2022		1624
671450	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	6/19/2018	11/28/2022	1623
1191701	NetSpeed LLC	Awaiting MR Payment	4/6/2022		1623
1224812	NetSpeed LLC	Awaiting MR Payment	4/6/2022		1623
1224813	NetSpeed LLC	Awaiting MR Payment	4/6/2022		1623
1228282	NetSpeed LLC	Awaiting MR Payment	4/6/2022		1623
1228396	NetSpeed LLC	Awaiting MR Payment	4/6/2022		1623
1228360	NetSpeed LLC	Make-Ready Overdue	4/6/2022		1623
1265320	COMCAST - CT	Make-Ready Overdue	4/6/2022		1623
1272122	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/6/2022		1623
1273089	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/6/2022		1623
819705	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	9/9/2019	2/14/2024	1619
1217126	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	11/30/2021	5/6/2026	1618
1205238	NetSpeed LLC	Awaiting MR Payment	4/11/2022		1618
1215567	NetSpeed LLC	Awaiting MR Payment	4/11/2022		1618
1215583	NetSpeed LLC	Awaiting MR Payment	4/11/2022		1618
1222901	NetSpeed LLC	Awaiting MR Payment	4/11/2022		1618
1265362	COMCAST - CT	Make-Ready Overdue	4/11/2022		1618
1269794	CITY OF HARTFORD - CT	Make-Ready Overdue	4/11/2022		1618
1269803	CITY OF HARTFORD - CT	Make-Ready Overdue	4/11/2022		1618
1269819	CITY OF HARTFORD - CT	Make-Ready Overdue	4/11/2022		1618
1269826	CITY OF HARTFORD - CT	Make-Ready Overdue	4/11/2022		1618
1269883	CITY OF HARTFORD - CT	Make-Ready Overdue	4/11/2022		1618
1269886	CITY OF HARTFORD - CT	Make-Ready Overdue	4/11/2022		1618
1269891	CITY OF HARTFORD - CT	Make-Ready Overdue	4/11/2022		1618
1269922	CITY OF HARTFORD - CT	Make-Ready Overdue	4/11/2022		1618
1216067	NetSpeed LLC	Survey Overdue	4/11/2022		1618
1215632	NetSpeed LLC	Awaiting MR Payment	4/13/2022		1616
1215727	NetSpeed LLC	Awaiting MR Payment	4/13/2022		1616
1215995	NetSpeed LLC	Awaiting MR Payment	4/13/2022		1616
1216018	NetSpeed LLC	Awaiting MR Payment	4/13/2022		1616
1272538	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/13/2022		1616
1242869	NetSpeed LLC	Survey Overdue	4/13/2022		1616
614866	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	2/21/2018	7/25/2022	1615
1128889	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/10/2021	10/8/2025	1612
675319	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/25/2018	11/22/2022	1611
818132	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/10/2019	11/7/2023	1611
1129431	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/10/2021	10/7/2025	1611
1217782	TOWN OF WEST HARTFORD CT	Awaiting MR Payment	4/19/2022		1610
1267250	CITY OF HARTFORD - CT	Make-Ready Overdue	4/21/2022		1608
1267287	CITY OF HARTFORD - CT	Make-Ready Overdue	4/21/2022		1608
1267334	CITY OF HARTFORD - CT	Make-Ready Overdue	4/21/2022		1608
1269369	CITY OF HARTFORD - CT	Make-Ready Overdue	4/21/2022		1608
1269564	CITY OF HARTFORD - CT	Make-Ready Overdue	4/21/2022		1608
1269772	CITY OF HARTFORD - CT	Make-Ready Overdue	4/21/2022		1608
1269815	CITY OF HARTFORD - CT	Make-Ready Overdue	4/21/2022		1608
1274227	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/21/2022		1608
1274983	COX COMMUNICATIONS	Make-Ready Overdue	4/21/2022		1608
1275024	COX COMMUNICATIONS	Make-Ready Overdue	4/21/2022		1608
1275379	COX COMMUNICATIONS	Make-Ready Overdue	4/21/2022		1608
1242478	NetSpeed LLC	Awaiting MR Payment	4/25/2022		1604
1242554	NetSpeed LLC	Awaiting MR Payment	4/25/2022		1604
1261333	NetSpeed LLC	Awaiting MR Payment	4/25/2022		1604
1264692	COMCAST - CT	Awaiting MR Payment	4/25/2022		1604
1269366	NetSpeed LLC	Awaiting MR Payment	4/25/2022		1604
1268982	NetSpeed LLC	Make-Ready Overdue	4/25/2022		1604
1269731	CITY OF HARTFORD - CT	Make-Ready Overdue	4/25/2022		1604
1269841	CITY OF HARTFORD - CT	Make-Ready Overdue	4/25/2022		1604
1269867	CITY OF HARTFORD - CT	Make-Ready Overdue	4/25/2022		1604
1278467	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2022		1604
1242495	NetSpeed LLC	Survey Overdue	4/25/2022		1604
1242600	NetSpeed LLC	Survey Overdue	4/25/2022		1604
985685	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	5/19/2021	10/7/2025	1602
1242727	NetSpeed LLC	Awaiting MR Payment	4/27/2022		1602
1242728	NetSpeed LLC	Awaiting MR Payment	4/27/2022		1602
1242729	NetSpeed LLC	Awaiting MR Payment	4/27/2022		1602
1242730	NetSpeed LLC	Awaiting MR Payment	4/27/2022		1602
1279428	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/27/2022		1602
870895	VERIZON WIRELESS	Attachment Overdue	11/7/2019	3/22/2024	1597
951337	COMCAST - CT	Attachment Overdue	4/30/2020	9/12/2024	1596
1161912	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	5/4/2022		1595
1011721	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	9/1/2020	1/10/2025	1592
1003913	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/28/2020	12/4/2024	1590
1242923	NetSpeed LLC	Awaiting MR Payment	5/9/2022		1590
1242937	NetSpeed LLC	Awaiting MR Payment	5/9/2022		1590
1242945	NetSpeed LLC	Awaiting MR Payment	5/9/2022		1590
1242951	NetSpeed LLC	Awaiting MR Payment	5/9/2022		1590

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1242963	NetSpeed LLC	Awaiting MR Payment	5/9/2022		1590
1266622	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/9/2022		1590
1274212	CHARTER COMMUNICATIONS	Make-Ready Overdue	5/9/2022		1590
1281895	TELEPORT COMMUNICATIONS AMERICA, LLC	Awaiting MR Payment	5/11/2022		1588
1275480	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/11/2022		1588
1275484	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/11/2022		1588
1275530	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/11/2022		1588
1275563	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/11/2022		1588
1275599	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/11/2022		1588
1282384	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/11/2022		1588
1282603	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/11/2022		1588
1282604	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/11/2022		1588
1282910	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/11/2022		1588
1284123	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/11/2022		1588
1242862	NetSpeed LLC	Awaiting MR Payment	5/12/2022		1587
1280863	VERIZON WIRELESS	Make-Ready Overdue	5/12/2022		1587
1283668	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/12/2022		1587
1284555	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/12/2022		1587
1284566	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/12/2022		1587
1284586	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/12/2022		1587
734916	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/22/2018	2/21/2023	1583
1269268	NetSpeed LLC	Ready To Attach	4/25/2022	8/25/2026	1583
1242883	NetSpeed LLC	Awaiting MR Payment	5/16/2022		1583
1242894	NetSpeed LLC	Awaiting MR Payment	5/16/2022		1583
1242903	NetSpeed LLC	Awaiting MR Payment	5/16/2022		1583
1260917	NetSpeed LLC	Awaiting MR Payment	5/16/2022		1583
1283698	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/16/2022		1583
1284295	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/16/2022		1583
1284317	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/16/2022		1583
1268812	NetSpeed LLC	Awaiting MR Payment	5/18/2022		1581
1268823	NetSpeed LLC	Awaiting MR Payment	5/18/2022		1581
1260924	NetSpeed LLC	Awaiting MR Payment	5/23/2022		1576
1260927	NetSpeed LLC	Awaiting MR Payment	5/23/2022		1576
1260937	NetSpeed LLC	Awaiting MR Payment	5/23/2022		1576
1261225	NetSpeed LLC	Awaiting MR Payment	5/23/2022		1576
1279729	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/23/2022		1576
1280113	VERIZON WIRELESS	Make-Ready Overdue	5/23/2022		1576
1285365	COMCAST - CT	Make-Ready Overdue	5/24/2022		1575
1285366	COMCAST - CT	Make-Ready Overdue	5/24/2022		1575
1285425	COMCAST - CT	Make-Ready Overdue	5/24/2022		1575
1285427	COMCAST - CT	Make-Ready Overdue	5/24/2022		1575
1285589	COMCAST - CT	Make-Ready Overdue	5/24/2022		1575
1285642	COMCAST - CT	Make-Ready Overdue	5/24/2022		1575
719114	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	9/5/2018	12/27/2022	1574
1275510	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Ready To Attach	5/11/2022	9/1/2026	1574
1268838	NetSpeed LLC	Awaiting MR Payment	5/25/2022		1574
1268827	NetSpeed LLC	Make-Ready Overdue	5/25/2022		1574
1238177	COMCAST - CT	Attachment Overdue	2/10/2022	6/1/2026	1572
802530	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	5/20/2019	9/5/2023	1569
1226893	TELEPORT COMMUNICATIONS AMERICA, LLC	Ready To Attach	12/22/2021	4/9/2026	1569
1260947	NetSpeed LLC	Awaiting MR Payment	5/31/2022		1568
1261228	NetSpeed LLC	Awaiting MR Payment	5/31/2022		1568
1261230	NetSpeed LLC	Awaiting MR Payment	5/31/2022		1568
1261285	NetSpeed LLC	Awaiting MR Payment	5/31/2022		1568
1287332	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/31/2022		1568
1287337	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/31/2022		1568
1287350	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/31/2022		1568
1268842	NetSpeed LLC	Awaiting MR Payment	6/2/2022		1566
1268853	NetSpeed LLC	Awaiting MR Payment	6/2/2022		1566
1268874	NetSpeed LLC	Awaiting MR Payment	6/2/2022		1566
1269270	NetSpeed LLC	Awaiting MR Payment	6/2/2022		1566
1279038	NetSpeed LLC	Make-Ready Overdue	6/2/2022		1566
1287326	COMCAST - CT	Make-Ready Overdue	6/2/2022		1566
1287331	COMCAST - CT	Make-Ready Overdue	6/2/2022		1566
1268865	NetSpeed LLC	Survey Overdue	6/2/2022		1566
1126801	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	4/20/2021	8/1/2025	1564
1261310	NetSpeed LLC	Awaiting MR Payment	6/6/2022		1562
1261582	NetSpeed LLC	Awaiting MR Payment	6/6/2022		1562
1261593	NetSpeed LLC	Awaiting MR Payment	6/6/2022		1562
1261632	NetSpeed LLC	Awaiting MR Payment	6/6/2022		1562
1269280	NetSpeed LLC	Awaiting MR Payment	6/6/2022		1562
1274185	NetSpeed LLC	Awaiting MR Payment	6/6/2022		1562
1287676	COMCAST - CT	Make-Ready Overdue	6/6/2022		1562
1268891	NetSpeed LLC	Awaiting MR Payment	6/8/2022		1560
1268900	NetSpeed LLC	Awaiting MR Payment	6/8/2022		1560
1269267	NetSpeed LLC	Awaiting MR Payment	6/8/2022		1560
1274187	NetSpeed LLC	Awaiting MR Payment	6/8/2022		1560
1287742	COMCAST - CT	Make-Ready Overdue	6/8/2022		1560
1291341	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/8/2022		1560
1268914	NetSpeed LLC	Survey Overdue	6/8/2022		1560
721043	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	9/5/2018	12/10/2022	1557
1261643	NetSpeed LLC	Awaiting MR Payment	6/13/2022		1555
1261655	NetSpeed LLC	Awaiting MR Payment	6/13/2022		1555
1261678	NetSpeed LLC	Awaiting MR Payment	6/13/2022		1555
1235042	COMCAST - CT	Make-Ready Overdue	6/13/2022		1555
1235084	COMCAST - CT	Make-Ready Overdue	6/13/2022		1555
1235251	COMCAST - CT	Make-Ready Overdue	6/13/2022		1555
1235257	COMCAST - CT	Make-Ready Overdue	6/13/2022		1555
1291264	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/13/2022		1555
1261652	NetSpeed LLC	Survey Overdue	6/13/2022		1555

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1050116	CHARTER COMMUNICATIONS OF WESTERN CONNECTICUT (48)	Attachment Overdue	2/16/2021	5/20/2025	1554
648117	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/2/2018	8/2/2022	1553
1273791	NetSpeed LLC	Awaiting MR Payment	6/15/2022		1553
1273814	NetSpeed LLC	Awaiting MR Payment	6/15/2022		1553
1273824	NetSpeed LLC	Awaiting MR Payment	6/15/2022		1553
1274186	NetSpeed LLC	Awaiting MR Payment	6/15/2022		1553
1278967	NetSpeed LLC	Awaiting MR Payment	6/15/2022		1553
1279009	NetSpeed LLC	Awaiting MR Payment	6/15/2022		1553
1279039	NetSpeed LLC	Make-Ready Overdue	6/15/2022		1553
715548	COMCAST - CT	Attachment Overdue	9/20/2018	12/14/2022	1546
1151649	COX COMMUNICATIONS	Inspection	6/16/2021	9/9/2025	1546
1240998	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	2/10/2022	5/6/2026	1546
1261689	NetSpeed LLC	Awaiting MR Payment	6/22/2022		1546
1264677	NetSpeed LLC	Awaiting MR Payment	6/22/2022		1546
1266242	NetSpeed LLC	Awaiting MR Payment	6/22/2022		1546
1273402	NetSpeed LLC	Awaiting MR Payment	6/22/2022		1546
1274131	NetSpeed LLC	Awaiting MR Payment	6/22/2022		1546
1274156	NetSpeed LLC	Awaiting MR Payment	6/22/2022		1546
1274158	NetSpeed LLC	Awaiting MR Payment	6/22/2022		1546
1279010	NetSpeed LLC	Awaiting MR Payment	6/22/2022		1546
1287840	COMCAST - CT	Make-Ready Overdue	6/22/2022		1546
1292012	COMCAST - CT	Make-Ready Overdue	6/22/2022		1546
1294493	COMCAST - CT	Make-Ready Overdue	6/22/2022		1546
1295180	COMCAST - CT	Make-Ready Overdue	6/22/2022		1546
1295325	COMCAST - CT	Make-Ready Overdue	6/22/2022		1546
1269750	CITY OF HARTFORD - CT	Attachment Overdue	4/11/2022	7/2/2026	1543
726675	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	10/9/2018	12/29/2022	1542
779350	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	3/4/2019	5/23/2023	1541
1293028	COMCAST - CT	Make-Ready Overdue	6/27/2022		1541
1293075	COMCAST - CT	Make-Ready Overdue	6/27/2022		1541
1293191	COMCAST - CT	Make-Ready Overdue	6/27/2022		1541
1294460	COMCAST - CT	Make-Ready Overdue	6/27/2022		1541
968676	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	2/24/2021	5/13/2025	1539
1273412	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1273418	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1273427	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1273473	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1273645	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1273745	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1274161	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1274412	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1275490	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1275805	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1275807	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1275814	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1275828	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1278994	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1278996	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1278998	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1279000	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1279002	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1279003	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1279004	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1279007	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1280523	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1283338	NetSpeed LLC	Awaiting MR Payment	6/29/2022		1539
1281395	NetSpeed LLC	Make-Ready Overdue	6/29/2022		1539
1282332	NetSpeed LLC	Make-Ready Overdue	6/29/2022		1539
1290560	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/29/2022		1539
1297199	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/29/2022		1539
1273755	NetSpeed LLC	Survey Overdue	6/29/2022		1539
1279037	NetSpeed LLC	Survey Overdue	6/29/2022		1539
649037	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/7/2018	7/20/2022	1535
1275403	NetSpeed LLC	Awaiting MR Payment	7/5/2022		1533
1275417	NetSpeed LLC	Awaiting MR Payment	7/5/2022		1533
1275505	NetSpeed LLC	Awaiting MR Payment	7/5/2022		1533
1275531	NetSpeed LLC	Awaiting MR Payment	7/5/2022		1533
1282891	NetSpeed LLC	Awaiting MR Payment	7/5/2022		1533
1282892	NetSpeed LLC	Awaiting MR Payment	7/5/2022		1533
1275460	NetSpeed LLC	Make-Ready Overdue	7/5/2022		1533
1282888	NetSpeed LLC	Make-Ready Overdue	7/5/2022		1533
1292561	COMCAST - CT	Make-Ready Overdue	7/5/2022		1533
1292644	COMCAST - CT	Make-Ready Overdue	7/5/2022		1533
1292699	COMCAST - CT	Make-Ready Overdue	7/5/2022		1533
1292976	COMCAST - CT	Make-Ready Overdue	7/5/2022		1533
1295151	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/5/2022		1533
1301178	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/5/2022		1533
624826	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/15/2018	5/25/2022	1532
1275861	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1275865	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1275873	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1282889	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1282893	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1282894	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1282895	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1282897	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1282899	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1282900	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1282902	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1282903	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1286182	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286193	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286196	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286200	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286205	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286208	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286216	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286548	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286549	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286560	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286580	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286592	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286681	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1286691	NetSpeed LLC	Awaiting MR Payment	7/6/2022		1532
1289834	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/6/2022		1532
1291152	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/6/2022		1532
1289728	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/6/2022		1532
1289856	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/6/2022		1532
1289868	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/6/2022		1532
1290088	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/6/2022		1532
1291151	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/6/2022		1532
1302009	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/6/2022		1532
1275841	NetSpeed LLC	Survey Overdue	7/6/2022		1532
1282898	NetSpeed LLC	Survey Overdue	7/6/2022		1532
928192	LEVEL 3 COMMUNICATIONS, LLC	Attachment Overdue	2/24/2020	5/2/2024	1529
1286889	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1286890	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1286893	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1286900	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1286901	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1286903	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1289735	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1290473	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1290474	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1290475	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1290476	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1290510	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1290511	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1290512	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1290513	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1290514	NetSpeed LLC	Awaiting MR Payment	7/12/2022		1526
1293500	COMCAST - CT	Make-Ready Overdue	7/12/2022		1526
1293786	COMCAST - CT	Make-Ready Overdue	7/12/2022		1526
1295068	COMCAST - CT	Make-Ready Overdue	7/12/2022		1526
1295221	COMCAST - CT	Make-Ready Overdue	7/12/2022		1526
1296065	COMCAST - CT	Make-Ready Overdue	7/12/2022		1526
1302410	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/12/2022		1526
1302411	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/12/2022		1526
1286714	NetSpeed LLC	Survey Overdue	7/12/2022		1526
673879	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	6/20/2018	8/19/2022	1521
741988	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/5/2018	1/4/2023	1521
1285031	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/20/2022		1518
1302749	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/20/2022		1518
1305989	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/20/2022		1518
1307796	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/20/2022		1518
1285014	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/20/2022		1518
1285034	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/20/2022		1518
1302751	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/20/2022		1518
1304921	COMCAST - CT	Make-Ready Overdue	7/20/2022		1518
1305349	COMCAST - CT	Make-Ready Overdue	7/20/2022		1518
1305462	COMCAST - CT	Make-Ready Overdue	7/20/2022		1518
1305498	COMCAST - CT	Make-Ready Overdue	7/20/2022		1518
1305546	COMCAST - CT	Make-Ready Overdue	7/20/2022		1518
1305974	COMCAST - CT	Make-Ready Overdue	7/20/2022		1518
1305975	COMCAST - CT	Make-Ready Overdue	7/20/2022		1518
1305977	COMCAST - CT	Make-Ready Overdue	7/20/2022		1518
1306019	COMCAST - CT	Make-Ready Overdue	7/20/2022		1518
1307784	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/20/2022		1518
1307792	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/20/2022		1518
1309622	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/20/2022		1518
718836	COMCAST - CT	Attachment Overdue	9/6/2018	11/1/2022	1517
924391	COMCAST - CT	Attachment Overdue	2/12/2020	4/4/2024	1513
1285759	NetSpeed LLC	Awaiting MR Payment	7/26/2022		1512
1285911	NetSpeed LLC	Awaiting MR Payment	7/26/2022		1512
1295110	NetSpeed LLC	Awaiting MR Payment	7/26/2022		1512
1295111	NetSpeed LLC	Awaiting MR Payment	7/26/2022		1512
1295120	NetSpeed LLC	Awaiting MR Payment	7/26/2022		1512
1295122	NetSpeed LLC	Awaiting MR Payment	7/26/2022		1512
1304544	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/26/2022		1512
1306054	COMCAST - CT	Make-Ready Overdue	7/26/2022		1512
1312205	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/26/2022		1512
1312240	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/26/2022		1512
1285905	NetSpeed LLC	Survey Overdue	7/26/2022		1512
1269813	CITY OF HARTFORD - CT	Attachment Overdue	4/11/2022	5/29/2026	1509
787389	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/25/2019	5/9/2023	1506
794868	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/8/2019	5/23/2023	1506
1285923	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1285931	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1285987	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1285992	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1291997	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1292004	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1292010	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1292027	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1292057	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1292077	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1292169	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1292174	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1301734	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1301737	NetSpeed LLC	Awaiting MR Payment	8/2/2022		1505
1264283	COMCAST - CT	Make-Ready Overdue	8/2/2022		1505
1308347	COMCAST - CT	Make-Ready Overdue	8/2/2022		1505
1312601	COMCAST - CT	Make-Ready Overdue	8/2/2022		1505
1313267	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/2/2022		1505
1285916	NetSpeed LLC	Survey Overdue	8/2/2022		1505
580626	COMCAST - CT	Inspection	7/23/2018	9/1/2022	1501
715532	COMCAST - CT	Attachment Overdue	9/24/2018	11/2/2022	1500
1315644	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/10/2022		1497
1315781	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/10/2022		1497
1315790	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/10/2022		1497
1316446	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/10/2022		1497
1316482	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/10/2022		1497
1317082	CROWN CASTLE	Make-Ready Overdue	8/10/2022		1497
1317158	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/10/2022		1497
1318341	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/10/2022		1497
1318373	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/10/2022		1497
1318385	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/10/2022		1497
1318400	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/10/2022		1497
1318408	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/10/2022		1497
1318740	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/10/2022		1497
557525	COMCAST - CT	Attachment Overdue	8/30/2018	10/4/2022	1496
716098	COMCAST/BRANFORD	Attachment Overdue	9/5/2018	10/6/2022	1492
786104	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	3/18/2019	4/17/2023	1491
1263326	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	3/7/2022	4/6/2026	1491
1259342	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	3/8/2022	4/6/2026	1490
1055259	COMCAST - CT	Attachment Overdue	4/22/2021	5/20/2025	1489
710147	COMCAST - CT	Attachment Overdue	9/5/2018	10/1/2022	1487
1267310	CITY OF HARTFORD - CT	Attachment Overdue	4/11/2022	5/6/2026	1486
1055266	COMCAST - CT	Attachment Overdue	4/27/2021	5/20/2025	1484
1321866	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	8/23/2022		1484
1315627	COMCAST - CT	Make-Ready Overdue	8/23/2022		1484
1316830	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/23/2022		1484
1321499	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/23/2022		1484
1322069	COX COMMUNICATIONS	Make-Ready Overdue	8/23/2022		1484
1267313	CITY OF HARTFORD - CT	Attachment Overdue	4/21/2022	5/12/2026	1482
714874	COMCAST - CT	Attachment Overdue	9/20/2018	10/6/2022	1477
1319770	NetSpeed LLC	Awaiting MR Payment	8/31/2022		1476
1294367	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/31/2022		1476
1294639	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/31/2022		1476
1319179	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/31/2022		1476
1322381	CHARTER COMMUNICATIONS	Make-Ready Overdue	8/31/2022		1476
1323320	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/31/2022		1476
1323760	COMCAST - CT	Make-Ready Overdue	8/31/2022		1476
1096652	COMCAST - CT	Attachment Overdue	5/11/2021	5/21/2025	1471
1296144	NetSpeed LLC	Awaiting MR Payment	9/8/2022		1468
1296467	NetSpeed LLC	Awaiting MR Payment	9/8/2022		1468
1296480	NetSpeed LLC	Awaiting MR Payment	9/8/2022		1468
1296530	NetSpeed LLC	Awaiting MR Payment	9/8/2022		1468
1296544	NetSpeed LLC	Awaiting MR Payment	9/8/2022		1468
1272523	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/8/2022		1468
1283183	CABLEVISION OF LITCHFIELD, INC	Make-Ready Overdue	9/8/2022		1468
1304963	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/8/2022		1468
1315610	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/8/2022		1468
1319103	COMCAST - CT	Make-Ready Overdue	9/8/2022		1468
1319746	COMCAST - CT	Make-Ready Overdue	9/8/2022		1468
1323256	CHARTER COMMUNICATIONS	Make-Ready Overdue	9/8/2022		1468
1332759	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/8/2022		1468
1332760	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/8/2022		1468
1296219	NetSpeed LLC	Survey Overdue	9/8/2022		1468
794341	VERIZON WIRELESS	Attachment Overdue	7/15/2019	7/20/2023	1466
1226819	COX COMMUNICATIONS	Inspection	2/24/2022	2/27/2026	1464
1296548	NetSpeed LLC	Awaiting MR Payment	9/14/2022		1462
1297085	NetSpeed LLC	Awaiting MR Payment	9/14/2022		1462
1297131	NetSpeed LLC	Awaiting MR Payment	9/14/2022		1462
1297137	NetSpeed LLC	Awaiting MR Payment	9/14/2022		1462
1297138	NetSpeed LLC	Awaiting MR Payment	9/14/2022		1462
1315777	CABLEVISION OF LITCHFIELD, INC	Make-Ready Overdue	9/14/2022		1462
1321246	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/14/2022		1462
1322086	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/14/2022		1462
1325356	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/14/2022		1462
1332222	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/14/2022		1462
804299	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	5/20/2019	5/19/2023	1460
730615	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/9/2018	10/7/2022	1459
755394	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	12/19/2018	12/12/2022	1454
1297103	NetSpeed LLC	Awaiting MR Payment	9/22/2022		1454
1297151	NetSpeed LLC	Awaiting MR Payment	9/22/2022		1454
1297161	NetSpeed LLC	Awaiting MR Payment	9/22/2022		1454
1300323	NetSpeed LLC	Awaiting MR Payment	9/22/2022		1454
1300342	NetSpeed LLC	Awaiting MR Payment	9/22/2022		1454
1196005	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/22/2022		1454

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1283566	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/22/2022		1454
1333341	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/22/2022		1454
1338535	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/22/2022		1454
671263	VERIZON WIRELESS	Attachment Overdue	8/20/2018	8/8/2022	1449
841341	COMCAST - CT	Attachment Overdue	10/28/2019	10/16/2023	1449
1300358	NetSpeed LLC	Awaiting MR Payment	9/29/2022		1447
1300397	NetSpeed LLC	Awaiting MR Payment	9/29/2022		1447
1300586	NetSpeed LLC	Awaiting MR Payment	9/29/2022		1447
1300686	NetSpeed LLC	Awaiting MR Payment	9/29/2022		1447
1300711	NetSpeed LLC	Awaiting MR Payment	9/29/2022		1447
1333859	COMCAST - CT	Make-Ready Overdue	9/29/2022		1447
1333899	COMCAST - CT	Make-Ready Overdue	9/29/2022		1447
1333958	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/29/2022		1447
1334677	COMCAST - CT	Make-Ready Overdue	9/29/2022		1447
1337636	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/29/2022		1447
1338412	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/29/2022		1447
1339789	COMCAST - CT	Make-Ready Overdue	9/29/2022		1447
764090	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/24/2019	1/7/2023	1444
903655	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	1/22/2020	1/3/2024	1442
1300730	NetSpeed LLC	Awaiting MR Payment	10/6/2022		1440
1300752	NetSpeed LLC	Awaiting MR Payment	10/6/2022		1440
1300792	NetSpeed LLC	Awaiting MR Payment	10/6/2022		1440
1301084	NetSpeed LLC	Awaiting MR Payment	10/6/2022		1440
1307804	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	10/6/2022		1440
1345472	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/6/2022		1440
1300768	NetSpeed LLC	Survey Overdue	10/6/2022		1440
1300740	NetSpeed LLC	Awaiting MR Payment	10/13/2022		1433
1301095	NetSpeed LLC	Awaiting MR Payment	10/13/2022		1433
1301106	NetSpeed LLC	Awaiting MR Payment	10/13/2022		1433
1301118	NetSpeed LLC	Awaiting MR Payment	10/13/2022		1433
1301174	NetSpeed LLC	Awaiting MR Payment	10/13/2022		1433
1331603	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/13/2022		1433
1339848	Town of South Windsor, CT	Make-Ready Overdue	10/13/2022		1433
1191336	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	9/20/2021	8/20/2025	1430
715543	COMCAST - CT	Attachment Overdue	9/20/2018	8/17/2022	1427
1301791	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1304898	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1304925	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1306188	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1306196	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1330706	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1330708	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1330709	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1330711	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1330712	NetSpeed LLC	Awaiting MR Payment	10/19/2022		1427
1301200	NetSpeed LLC	Make-Ready Overdue	10/19/2022		1427
1304895	NetSpeed LLC	Make-Ready Overdue	10/19/2022		1427
1306192	NetSpeed LLC	Make-Ready Overdue	10/19/2022		1427
1330707	NetSpeed LLC	Make-Ready Overdue	10/19/2022		1427
1347560	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/19/2022		1427
1304932	NetSpeed LLC	Survey Overdue	10/19/2022		1427
852403	COMCAST - CT	Inspection	9/17/2019	8/10/2023	1423
1330723	NetSpeed LLC	Awaiting MR Payment	10/25/2022		1421
1330724	NetSpeed LLC	Awaiting MR Payment	10/25/2022		1421
1330725	NetSpeed LLC	Awaiting MR Payment	10/25/2022		1421
1330728	NetSpeed LLC	Awaiting MR Payment	10/25/2022		1421
1330734	NetSpeed LLC	Awaiting MR Payment	10/25/2022		1421
1342490	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	10/25/2022		1421
1330822	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/25/2022		1421
1331320	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/25/2022		1421
1335068	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/25/2022		1421
1335302	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/25/2022		1421
1348417	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/25/2022		1421
1348452	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/25/2022		1421
1351253	COX COMMUNICATIONS	Make-Ready Overdue	10/25/2022		1421
1322018	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	10/25/2022		1421
1330722	NetSpeed LLC	Survey Overdue	10/25/2022		1421
825657	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	11/26/2019	10/16/2023	1420
1162734	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/1/2021	5/21/2025	1420
1351973	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/26/2022		1420
728997	COMCAST/LAKEVILLE	Inspection	10/9/2018	8/25/2022	1416
870885	VERIZON WIRELESS	Attachment Overdue	10/30/2019	9/13/2023	1414
729454	COMCAST - CT	Attachment Overdue	10/15/2018	8/28/2022	1413
1330737	NetSpeed LLC	Awaiting MR Payment	11/2/2022		1413
1330784	NetSpeed LLC	Awaiting MR Payment	11/2/2022		1413
1330785	NetSpeed LLC	Awaiting MR Payment	11/2/2022		1413
1330801	NetSpeed LLC	Awaiting MR Payment	11/2/2022		1413
1333748	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	11/2/2022		1413
1349031	COX COMMUNICATIONS	Make-Ready Overdue	11/2/2022		1413
709173	COMCAST - CT	Attachment Overdue	8/14/2018	6/21/2022	1407
1324185	COMCAST - CT	Attachment Overdue	8/31/2022	7/7/2026	1406
1330738	NetSpeed LLC	Make-Ready Overdue	11/10/2022		1405
1350746	NetSpeed LLC	Make-Ready Overdue	11/10/2022		1405
1356153	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/10/2022		1405
1356463	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/10/2022		1405
727616	CITY OF MERIDEN	Attachment Overdue	12/3/2018	10/6/2022	1403
1351966	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	11/17/2022		1398
1330845	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/17/2022		1398
1345455	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/17/2022		1398
1346468	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/17/2022		1398

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1351169	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/17/2022		1398
1351188	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/17/2022		1398
1356644	CHARTER COMMUNICATIONS	Make-Ready Overdue	11/17/2022		1398
1357779	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/17/2022		1398
954927	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/1/2020	1/25/2024	1394
1344215	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	11/23/2022		1392
1353607	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	11/23/2022		1392
1353629	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	11/23/2022		1392
1353606	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/23/2022		1392
1360364	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/23/2022		1392
1165893	COX COMMUNICATIONS	Inspection	10/6/2021	7/26/2025	1389
1361923	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/30/2022		1385
941921	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/2/2020	12/12/2023	1380
947364	VERIZON WIRELESS	Attachment Overdue	6/8/2020	3/19/2024	1380
1163440	COMCAST - CT	Attachment Overdue	8/9/2021	5/20/2025	1380
766179	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/22/2019	11/1/2022	1379
821606	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	10/10/2019	7/20/2023	1379
1333179	NetSpeed LLC	Awaiting MR Payment	12/7/2022		1378
1333215	NetSpeed LLC	Awaiting MR Payment	12/7/2022		1378
1333498	NetSpeed LLC	Awaiting MR Payment	12/7/2022		1378
1333572	NetSpeed LLC	Awaiting MR Payment	12/7/2022		1378
1333853	NetSpeed LLC	Awaiting MR Payment	12/7/2022		1378
1333895	NetSpeed LLC	Awaiting MR Payment	12/7/2022		1378
1339135	NetSpeed LLC	Awaiting MR Payment	12/7/2022		1378
1340027	NetSpeed LLC	Awaiting MR Payment	12/7/2022		1378
1337884	NetSpeed LLC	Make-Ready	12/7/2022		1378
1333814	NetSpeed LLC	Make-Ready Overdue	12/7/2022		1378
1337415	NetSpeed LLC	Make-Ready Overdue	12/7/2022		1378
1338710	NetSpeed LLC	Make-Ready Overdue	12/7/2022		1378
1355170	COMCAST - CT	Make-Ready Overdue	12/7/2022		1378
1362771	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/7/2022		1378
1341317	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1341486	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1346001	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1349235	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1350013	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1352342	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1352418	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1353921	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1353934	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1357959	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1359860	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1363897	NetSpeed LLC	Awaiting MR Payment	12/8/2022		1377
1345198	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1345882	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1345952	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1346499	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1346536	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1347249	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1349149	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1349746	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1353911	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1357457	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1357958	NetSpeed LLC	Make-Ready Overdue	12/8/2022		1377
1361421	COMCAST - CT	Make-Ready Overdue	12/8/2022		1377
794631	VERIZON WIRELESS	Attachment Overdue	5/7/2019	2/7/2023	1372
747449	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/19/2018	8/20/2022	1370
1353340	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/15/2022		1370
1364423	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/15/2022		1370
1364626	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/15/2022		1370
1364627	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/15/2022		1370
1364628	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/15/2022		1370
722072	COMCAST - CT	Attachment Overdue	9/24/2018	6/24/2022	1369
955204	CABLEVISION of Connecticut, LP	Inspection	6/15/2020	3/15/2024	1369
1351863	NetSpeed LLC	Ready To Attach	12/8/2022	9/7/2026	1369
1044057	VERIZON WIRELESS	Attachment Overdue	6/1/2021	2/24/2025	1364
1330721	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/21/2022		1364
1368438	COX COMMUNICATIONS	Make-Ready Overdue	12/21/2022		1364
1357903	NetSpeed LLC	Ready To Attach	12/8/2022	8/25/2026	1356
1269422	COX COMMUNICATIONS	Inspection	3/24/2022	12/5/2025	1352
1367818	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	1/5/2023		1349
1365485	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/5/2023		1349
1365491	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/5/2023		1349
1365558	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/5/2023		1349
1365577	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/5/2023		1349
1366816	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/5/2023		1349
1368739	COMCAST - CT	Make-Ready Overdue	1/5/2023		1349
1371173	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/5/2023		1349
808702	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/3/2019	6/8/2023	1344
1224892	COX COMMUNICATIONS	Inspection	12/14/2021	8/12/2025	1337
1353063	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/19/2023		1335
1369739	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/19/2023		1335
1374410	COX COMMUNICATIONS	Make-Ready Overdue	1/19/2023		1335
1375246	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/19/2023		1335
1365138	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365190	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365236	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365493	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365496	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365510	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1365517	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365552	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365678	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365859	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365886	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365900	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365910	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365927	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1365938	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1373320	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1373321	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1373996	NetSpeed LLC	Awaiting MR Payment	1/26/2023		1328
1377608	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/26/2023		1328
1365202	NetSpeed LLC	Survey Overdue	1/26/2023		1328
1365531	NetSpeed LLC	Survey Overdue	1/26/2023		1328
1365881	NetSpeed LLC	Survey Overdue	1/26/2023		1328
826086	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/18/2019	3/6/2023	1327
959729	COMCAST - CT	Attachment Overdue	6/15/2020	2/2/2024	1327
806470	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/29/2019	1/11/2023	1323
780452	CROWN CASTLE	Attachment Overdue	3/28/2019	11/9/2022	1322
1373413	COMCAST - CT	Make-Ready Overdue	2/1/2023		1322
1375039	COMCAST - CT	Make-Ready Overdue	2/1/2023		1322
1375040	COMCAST - CT	Make-Ready Overdue	2/1/2023		1322
824179	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/25/2019	2/2/2023	1318
1237526	COMCAST - CT	Attachment Overdue	2/10/2022	9/18/2025	1316
825049	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	10/1/2019	4/24/2023	1301
1370348	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/23/2023		1300
1373632	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/23/2023		1300
1387569	NetSpeed LLC	Make-Ready Overdue	2/23/2023		1300
1390365	NetSpeed LLC	Awaiting MR Payment	2/27/2023		1296
1391433	NetSpeed LLC	Awaiting MR Payment	2/27/2023		1296
1391435	NetSpeed LLC	Awaiting MR Payment	2/27/2023		1296
1391100	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/27/2023		1296
1391650	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/27/2023		1296
1391859	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/27/2023		1296
1391434	NetSpeed LLC	Survey Overdue	2/27/2023		1296
1269284	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	3/24/2022	10/9/2025	1295
1380931	COMCAST - CT	Make-Ready Overdue	3/1/2023		1294
1381118	COMCAST - CT	Make-Ready Overdue	3/1/2023		1294
1387175	COMCAST - CT	Make-Ready Overdue	3/1/2023		1294
1391163	COX COMMUNICATIONS	Make-Ready Overdue	3/1/2023		1294
1220017	COX COMMUNICATIONS	Inspection	12/2/2021	6/17/2025	1293
1359912	COX COMMUNICATIONS	Make-Ready Overdue	3/2/2023		1293
967305	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/27/2020	11/8/2023	1290
756771	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	1/8/2019	7/20/2022	1289
1242967	COX COMMUNICATIONS	Ready To Attach	3/2/2022	9/11/2025	1289
1366382	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/6/2023		1289
1392035	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/6/2023		1289
1392038	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/6/2023		1289
1126972	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	4/20/2021	10/29/2024	1288
1383447	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1383586	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1383704	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1384008	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1388100	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1388137	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1392892	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1392899	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1392904	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1392915	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1393035	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1394499	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1394502	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1394537	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1394543	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1394544	COMCAST - CT	Make-Ready Overdue	3/8/2023		1287
1394540	COMCAST - CT	Survey Overdue	3/8/2023		1287
970552	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	3/25/2021	10/1/2024	1286
1393146	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393488	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393514	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393538	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393580	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393585	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393769	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393812	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393830	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393914	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393940	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1393945	COMCAST - CT	Make-Ready Overdue	3/9/2023		1286
1395672	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/9/2023		1286
1395723	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/9/2023		1286
1396434	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/9/2023		1286
1233817	VERIZON WIRELESS	Attachment Overdue	2/17/2022	8/25/2025	1285
1394342	COMCAST - CT	Awaiting MR Payment	3/15/2023		1280
1293184	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/15/2023		1280
1293187	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/15/2023		1280
1393933	COMCAST - CT	Make-Ready Overdue	3/15/2023		1280
1394338	COMCAST - CT	Make-Ready Overdue	3/15/2023		1280
1394339	COMCAST - CT	Make-Ready Overdue	3/15/2023		1280

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1394340	COMCAST - CT	Make-Ready Overdue	3/15/2023		1280
1394341	COMCAST - CT	Make-Ready Overdue	3/15/2023		1280
1395004	COMCAST - CT	Make-Ready Overdue	3/15/2023		1280
1397833	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/15/2023		1280
1398269	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/15/2023		1280
1020368	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	10/6/2020	4/4/2024	1276
1366601	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1366793	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1366813	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1366827	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1366984	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1367326	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1398230	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1398231	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1398232	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1398234	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1398237	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1399284	NetSpeed LLC	Awaiting MR Payment	3/22/2023		1273
1293793	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/22/2023		1273
1397867	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/22/2023		1273
1398238	NetSpeed LLC	Make-Ready Overdue	3/22/2023		1273
1399273	NetSpeed LLC	Make-Ready Overdue	3/22/2023		1273
1180998	COMCAST - CT	Make-Ready Overdue	3/23/2023		1272
1269814	CITY OF HARTFORD - CT	Attachment Overdue	4/11/2022	9/29/2025	1267
1404896	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/29/2023		1266
1244756	COX COMMUNICATIONS	Inspection	3/2/2022	8/12/2025	1259
917864	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/10/2020	6/17/2023	1254
1400919	COMCAST - CT	Make-Ready Overdue	4/10/2023		1254
1405074	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/10/2023		1254
1405081	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/10/2023		1254
816569	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/24/2019	12/28/2022	1253
965123	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/22/2020	9/27/2023	1253
1408129	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/11/2023		1253
939120	LEVEL 3 COMMUNICATIONS, LLC	Attachment Overdue	3/4/2020	8/2/2023	1246
1379684	NetSpeed LLC	Awaiting MR Payment	4/18/2023		1246
1380323	NetSpeed LLC	Awaiting MR Payment	4/18/2023		1246
1380358	NetSpeed LLC	Awaiting MR Payment	4/18/2023		1246
1380695	NetSpeed LLC	Awaiting MR Payment	4/18/2023		1246
1380711	NetSpeed LLC	Awaiting MR Payment	4/18/2023		1246
1380723	NetSpeed LLC	Awaiting MR Payment	4/18/2023		1246
1408927	NetSpeed LLC	Awaiting MR Payment	4/18/2023		1246
1422125	NetSpeed LLC	Awaiting MR Payment	4/18/2023		1246
1422353	NetSpeed LLC	Awaiting MR Payment	4/18/2023		1246
1379655	NetSpeed LLC	Make-Ready Overdue	4/18/2023		1246
1408581	NetSpeed LLC	Make-Ready Overdue	4/18/2023		1246
1408926	NetSpeed LLC	Make-Ready Overdue	4/18/2023		1246
1409672	COX COMMUNICATIONS	Make-Ready Overdue	4/18/2023		1246
1422182	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/18/2023		1246
1405823	COMCAST - CT	Make-Ready Overdue	4/19/2023		1245
1407822	COMCAST - CT	Make-Ready Overdue	4/19/2023		1245
1407832	COMCAST - CT	Make-Ready Overdue	4/19/2023		1245
1407841	COMCAST - CT	Make-Ready Overdue	4/19/2023		1245
1333788	COMCAST - CT	Attachment Overdue	9/29/2022	2/23/2026	1243
928230	LEVEL 3 COMMUNICATIONS, LLC	Attachment Overdue	2/24/2020	7/20/2023	1242
1235337	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	1/6/2022	5/29/2025	1239
1407192	NetSpeed LLC	Awaiting MR Payment	4/25/2023		1239
1423591	NetSpeed LLC	Awaiting MR Payment	4/25/2023		1239
1316824	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/25/2023		1239
1316911	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/25/2023		1239
1369055	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/25/2023		1239
1372340	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/25/2023		1239
1392551	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/25/2023		1239
1393582	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/25/2023		1239
1400967	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/25/2023		1239
1408122	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/25/2023		1239
1423146	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2023		1239
1423778	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2023		1239
1423787	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2023		1239
1423808	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/25/2023		1239
1424078	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2023		1239
1424511	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2023		1239
1425137	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/25/2023		1239
1372321	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	4/25/2023		1239
1426070	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/26/2023		1238
1425581	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/26/2023		1238
829273	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/16/2019	12/3/2022	1236
822933	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/2/2019	11/15/2022	1232
1287686	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	5/24/2022	10/7/2025	1232
1422254	CHARTER COMMUNICATIONS	Make-Ready Overdue	5/3/2023		1231
816546	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	6/10/2019	10/17/2022	1225
1150516	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	5/25/2021	9/30/2024	1224
1431224	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Awaiting MR Payment	5/10/2023		1224
1407276	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/10/2023		1224
1428472	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/10/2023		1224
796308	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/10/2019	8/15/2022	1223
816573	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	9/9/2019	1/11/2023	1220
1393915	COMCAST - CT	Make-Ready Overdue	5/15/2023		1219
1424349	COMCAST - CT	Make-Ready Overdue	5/15/2023		1219
1424443	COMCAST - CT	Make-Ready Overdue	5/15/2023		1219
1432253	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/15/2023		1219

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1388989	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1389036	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1389060	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1389441	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1397760	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1397770	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1397837	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1397848	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1397871	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1432343	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1432345	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1432347	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1432350	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1432354	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1432360	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1432361	NetSpeed LLC	Awaiting MR Payment	5/17/2023		1217
1432348	NetSpeed LLC	Make-Ready Overdue	5/17/2023		1217
808789	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/10/2019	2/7/2023	1216
808790	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/10/2019	2/7/2023	1216
1389162	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	5/18/2023		1216
1362668	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1362740	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1363068	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1363079	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1363090	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1363201	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1363660	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1363670	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1363873	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1426382	COMCAST - CT	Awaiting MR Payment	5/22/2023		1212
1430193	COMCAST - CT	Awaiting MR Payment	5/22/2023		1212
1433366	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1433367	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1433368	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1433369	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1433372	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1433382	NetSpeed LLC	Awaiting MR Payment	5/22/2023		1212
1357085	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/22/2023		1212
1362745	NetSpeed LLC	Make-Ready Overdue	5/22/2023		1212
1407284	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/22/2023		1212
1422634	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1426040	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1426045	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1426361	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1426370	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1426391	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1426414	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1429624	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1430280	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1430304	COMCAST - CT	Make-Ready Overdue	5/22/2023		1212
1430717	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	5/22/2023		1212
1433375	NetSpeed LLC	Make-Ready Overdue	5/22/2023		1212
1423135	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/23/2023		1211
827592	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/21/2019	2/11/2023	1209
928162	LEVEL 3 COMMUNICATIONS, LLC	Attachment Overdue	2/20/2020	6/9/2023	1205
795403	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	4/11/2019	7/28/2022	1204
1433615	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/30/2023		1204
1426437	COMCAST - CT	Awaiting MR Payment	5/31/2023		1203
1426445	COMCAST - CT	Make-Ready Overdue	5/31/2023		1203
1428975	COMCAST - CT	Make-Ready Overdue	5/31/2023		1203
1429216	COMCAST - CT	Make-Ready Overdue	5/31/2023		1203
1429224	COMCAST - CT	Make-Ready Overdue	5/31/2023		1203
1429228	COMCAST - CT	Make-Ready Overdue	5/31/2023		1203
1429230	COMCAST - CT	Make-Ready Overdue	5/31/2023		1203
1429589	COMCAST - CT	Make-Ready Overdue	5/31/2023		1203
1429591	COMCAST - CT	Make-Ready Overdue	5/31/2023		1203
1158029	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/1/2021	10/11/2024	1198
1441848	NetSpeed LLC	Awaiting MR Payment	6/5/2023		1198
1427885	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1427904	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1427975	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1427999	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1428003	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1428015	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1428025	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1428069	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1428098	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1429368	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1429370	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1429373	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1429376	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1429415	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
1429418	COMCAST - CT	Make-Ready Overdue	6/5/2023		1198
939527	LEVEL 3 COMMUNICATIONS, LLC	Attachment Overdue	3/4/2020	6/13/2023	1196
1223752	COMCAST - CT	Attachment Overdue	12/22/2021	3/31/2025	1195
909615	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	12/11/2019	3/16/2023	1191
1427978	COMCAST - CT	Make-Ready Overdue	6/12/2023		1191
1427996	COMCAST - CT	Make-Ready Overdue	6/12/2023		1191
1434534	COMCAST - CT	Make-Ready Overdue	6/12/2023		1191
1451766	COX COMMUNICATIONS	Make-Ready Overdue	6/12/2023		1191

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1426072	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Ready To Attach	4/26/2023	7/28/2026	1189
1426057	COMCAST - CT	Make-Ready Overdue	6/14/2023		1189
1427959	COMCAST - CT	Make-Ready Overdue	6/14/2023		1189
1428109	COMCAST - CT	Make-Ready Overdue	6/14/2023		1189
1429243	COMCAST - CT	Make-Ready Overdue	6/14/2023		1189
1429280	COMCAST - CT	Make-Ready Overdue	6/14/2023		1189
1429363	COMCAST - CT	Make-Ready Overdue	6/14/2023		1189
1436028	COMCAST - CT	Make-Ready Overdue	6/14/2023		1189
1436076	COMCAST - CT	Make-Ready Overdue	6/14/2023		1189
1436140	COMCAST - CT	Make-Ready Overdue	6/14/2023		1189
1369681	COMCAST - CT	Make-Ready Overdue	6/15/2023		1188
1012274	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	9/14/2020	12/12/2023	1184
1457208	NetSpeed LLC	Awaiting MR Payment	6/21/2023		1182
1454799	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/21/2023		1182
1332582	COMCAST - CT	Attachment Overdue	9/22/2022	12/15/2025	1180
1272524	VERIZON WIRELESS	Attachment Overdue	4/25/2022	7/14/2025	1176
1398908	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	6/27/2023		1176
1435776	COMCAST - CT	Awaiting MR Payment	6/27/2023		1176
1439396	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	6/27/2023		1176
1385253	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/27/2023		1176
1385254	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/27/2023		1176
1423284	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/27/2023		1176
1431650	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1435608	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1435628	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1435739	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1435837	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1435973	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1436027	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1436527	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1436602	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1436636	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1437627	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1437636	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1438281	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/27/2023		1176
1438455	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1438576	COMCAST - CT	Make-Ready Overdue	6/27/2023		1176
1459649	NetSpeed LLC	Make-Ready Overdue	6/27/2023		1176
1261994	COX COMMUNICATIONS	Inspection	3/2/2022	5/20/2025	1175
1431298	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1431373	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1431514	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1431541	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1435990	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1436196	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1436512	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1436698	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1437310	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1438695	COMCAST - CT	Make-Ready Overdue	6/28/2023		1175
1006682	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/20/2020	11/7/2023	1174
1296561	COX COMMUNICATIONS	Attachment Overdue	6/27/2022	9/11/2025	1172
945011	COMCAST - CT	Attachment Overdue	4/30/2020	7/13/2023	1169
926233	COMCAST - CT	Inspection	2/12/2020	4/25/2023	1168
1451841	COMCAST - CT	Awaiting MR Payment	7/6/2023		1167
1460128	COMCAST - CT	Awaiting MR Payment	7/6/2023		1167
1430407	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1430471	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1430703	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1430733	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1430823	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1430824	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1430896	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1431193	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1431220	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1433237	TOWN OF POMFRET	Make-Ready Overdue	7/6/2023		1167
1436934	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1437311	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1437457	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1439214	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1439327	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1439359	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1439412	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1439413	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1439478	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1441809	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1456389	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1456426	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1459414	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1459670	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1459729	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1459814	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1460090	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1460579	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1460601	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1460992	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1461018	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1461136	COMCAST - CT	Make-Ready Overdue	7/6/2023		1167
1463723	NetSpeed LLC	Make-Ready Overdue	7/6/2023		1167
1439133	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/6/2023		1167
1052320	COMCAST - CT	Attachment Overdue	1/25/2021	4/5/2024	1166

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1243721	COX COMMUNICATIONS	Attachment Overdue	3/2/2022	5/6/2025	1161
1407677	COMCAST - CT	Attachment Overdue	4/19/2023	6/22/2026	1160
821133	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/17/2019	12/17/2022	1157
1435833	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/17/2023		1156
1462059	COMCAST - CT	Make-Ready Overdue	7/17/2023		1156
1463968	CHARTER COMMUNICATIONS	Make-Ready Overdue	7/17/2023		1156
1464453	COMCAST - CT	Make-Ready Overdue	7/17/2023		1156
1406692	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	4/5/2023	6/2/2026	1154
1464410	COMCAST - CT	Awaiting MR Payment	7/19/2023		1154
1465515	COMCAST - CT	Awaiting MR Payment	7/19/2023		1154
1434533	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1438239	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1463703	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1464262	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1464812	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1464874	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1464893	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1464966	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1465297	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1465337	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1465748	COMCAST - CT	Make-Ready Overdue	7/19/2023		1154
1468105	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/19/2023		1154
1462459	COMCAST - CT	Awaiting MR Payment	7/20/2023		1153
1461440	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1461647	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1461973	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1462066	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1462075	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1462357	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1462727	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1462986	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1463097	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1463199	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1463268	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1463607	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1463647	COMCAST - CT	Make-Ready Overdue	7/20/2023		1153
1462708	COMCAST - CT	Survey Overdue	7/20/2023		1153
801874	COMCAST - CT	Attachment Overdue	10/21/2019	12/15/2022	1151
958420	COMCAST - CT	Attachment Overdue	6/15/2020	8/9/2023	1150
1023812	VERIZON WIRELESS	Attachment Overdue	11/25/2020	1/19/2024	1150
1467991	NetSpeed LLC	Awaiting MR Payment	7/24/2023		1149
1466243	COMCAST - CT	Make-Ready Overdue	7/24/2023		1149
1470196	NetSpeed LLC	Make-Ready Overdue	7/24/2023		1149
773114	VERIZON WIRELESS	Attachment Overdue	6/25/2019	8/16/2022	1148
812152	VERIZON WIRELESS	Attachment Overdue	6/25/2019	8/16/2022	1148
1387191	Town of Windsor - CT	Make-Ready Overdue	7/25/2023		1148
1238945	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	3/7/2022	4/23/2025	1143
1461745	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1461982	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1461990	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1462108	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1462131	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1463710	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1465746	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1466784	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1469793	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1469803	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1469804	NetSpeed LLC	Awaiting MR Payment	7/31/2023		1142
1469794	NetSpeed LLC	Make-Ready Overdue	7/31/2023		1142
1472435	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/31/2023		1142
1472450	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/31/2023		1142
1462360	NetSpeed LLC	Survey Overdue	7/31/2023		1142
1470869	CHARTER COMMUNICATIONS	Make-Ready Overdue	8/1/2023		1141
1456442	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	8/2/2023		1140
824671	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/21/2019	12/1/2022	1137
1470924	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/7/2023		1135
1477943	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/7/2023		1135
1233825	VERIZON WIRELESS	Attachment Overdue	2/17/2022	3/27/2025	1134
1479763	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/9/2023		1133
870927	VERIZON WIRELESS	Attachment Overdue	10/28/2019	11/30/2022	1129
1000996	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	7/15/2020	8/18/2023	1129
1467791	COMCAST - CT	Awaiting MR Payment	8/14/2023		1128
1472395	COMCAST - CT	Awaiting MR Payment	8/14/2023		1128
1472418	COMCAST - CT	Awaiting MR Payment	8/14/2023		1128
1462985	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1466814	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1466815	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1466881	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1466982	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1467197	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1467466	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1467997	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1468123	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1468622	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1469011	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1469762	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1470193	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1471919	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1472471	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128
1472474	COMCAST - CT	Make-Ready Overdue	8/14/2023		1128

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1479181	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/14/2023		1128
1467098	COMCAST - CT	Survey Overdue	8/14/2023		1128
1470844	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1471217	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1472059	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1473146	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1474163	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1474532	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1475080	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1475106	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1477373	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1477782	COMCAST - CT	Awaiting MR Payment	8/17/2023		1125
1468100	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1471470	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1471525	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1471631	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1471984	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1474006	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1474164	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1474474	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1474648	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1475020	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1477872	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1477952	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1478965	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1478966	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1479021	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1479643	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1480215	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
1481146	COMCAST - CT	Make-Ready Overdue	8/17/2023		1125
807440	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	9/23/2019	10/17/2022	1120
1478603	CHARTER COMMUNICATIONS	Make-Ready Overdue	8/22/2023		1120
1483355	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/22/2023		1120
920449	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/16/2020	2/7/2023	1118
1422840	COMCAST - CT	Make-Ready Overdue	8/28/2023		1114
1422872	COMCAST - CT	Make-Ready Overdue	8/28/2023		1114
1475186	TOWN OF MANCHESTER	Make-Ready Overdue	8/28/2023		1114
1477394	TOWN OF MANCHESTER	Make-Ready Overdue	8/28/2023		1114
1481358	TOWN OF VERNON	Make-Ready Overdue	8/28/2023		1114
1481359	TOWN OF VERNON	Make-Ready Overdue	8/28/2023		1114
1149789	Breezeline - CT	Attachment Overdue	5/19/2021	6/5/2024	1113
1194002	COX COMMUNICATIONS	Attachment Overdue	10/6/2021	10/22/2024	1112
1473815	COMCAST - CT	Awaiting MR Payment	8/31/2023		1111
1474869	COMCAST - CT	Awaiting MR Payment	8/31/2023		1111
1479577	COMCAST - CT	Awaiting MR Payment	8/31/2023		1111
1538610	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	8/31/2023		1111
1471923	COMCAST - CT	Make-Ready Overdue	8/31/2023		1111
1473884	COMCAST - CT	Make-Ready Overdue	8/31/2023		1111
1474300	COMCAST - CT	Make-Ready Overdue	8/31/2023		1111
1474314	COMCAST - CT	Make-Ready Overdue	8/31/2023		1111
1474330	COMCAST - CT	Make-Ready Overdue	8/31/2023		1111
1474354	COMCAST - CT	Make-Ready Overdue	8/31/2023		1111
1479532	COMCAST - CT	Make-Ready Overdue	8/31/2023		1111
1540890	NetSpeed LLC	Make-Ready Overdue	8/31/2023		1111
1541559	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/31/2023		1111
1135464	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	5/19/2021	5/30/2024	1107
1474338	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1474339	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1474415	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1474813	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1474828	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1474880	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1479098	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1479131	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1479142	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1520258	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
1521044	COMCAST - CT	Make-Ready Overdue	9/7/2023		1104
985693	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/16/2020	7/20/2023	1099
1458911	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	9/12/2023		1099
1465766	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	9/12/2023		1099
1529438	CHARTER COMMUNICATIONS	Make-Ready Overdue	9/12/2023		1099
1546644	NetSpeed LLC	Make-Ready Overdue	9/12/2023		1099
897356	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/14/2019	11/16/2022	1098
1438803	COMCAST - CT	Attachment Overdue	7/6/2023	7/8/2026	1098
1529252	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	9/14/2023		1097
1538423	COMCAST - CT	Make-Ready Overdue	9/14/2023		1097
1550868	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/14/2023		1097
912657	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	12/19/2019	12/17/2022	1094
1460000	COMCAST - CT	Make-Ready Overdue	9/21/2023		1090
1554270	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	9/21/2023		1090
1238537	VERIZON WIRELESS	Attachment Overdue	2/17/2022	2/10/2025	1089
894232	VERIZON WIRELESS	Attachment Overdue	12/9/2019	12/1/2022	1088
1266722	VERIZON WIRELESS	Attachment Overdue	4/21/2022	4/10/2025	1085
809461	COMCAST - CT	Attachment Overdue	5/21/2019	5/9/2022	1084
962244	COMCAST - CT	Inspection	4/28/2020	4/17/2023	1084
872197	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/15/2019	9/30/2022	1081
1557093	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/3/2023		1078
1558083	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1558085	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1558086	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1558087	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1559084	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1559088	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1559132	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1559159	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1559183	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1559228	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1559257	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1559287	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1562826	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1562835	NetSpeed LLC	Awaiting MR Payment	10/5/2023		1076
1554538	COMCAST - CT	Make-Ready Overdue	10/5/2023		1076
1557224	COMCAST - CT	Make-Ready Overdue	10/5/2023		1076
1561194	NetSpeed LLC	Make-Ready Overdue	10/5/2023		1076
1562828	NetSpeed LLC	Make-Ready Overdue	10/5/2023		1076
1557448	COMCAST - CT	Survey Overdue	10/5/2023		1076
927017	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	2/4/2020	1/12/2023	1073
1594041	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/11/2023		1070
1595622	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/11/2023		1070
1134628	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/3/2021	4/5/2024	1068
1218768	VERIZON WIRELESS	Attachment Overdue	12/9/2021	11/8/2024	1065
1034446	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	11/19/2020	10/19/2023	1064
1595550	COX COMMUNICATIONS	Make-Ready Overdue	10/18/2023		1063
996017	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/24/2020	5/18/2023	1058
1600719	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/23/2023		1058
1128905	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/10/2021	4/1/2024	1057
1602183	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/24/2023		1057
1560298	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1563311	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1563402	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1563477	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1563512	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1563531	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1563548	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1581170	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1581524	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1582381	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1582513	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1601284	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1601285	NetSpeed LLC	Awaiting MR Payment	10/25/2023		1056
1582598	NetSpeed LLC	Make-Ready Overdue	10/25/2023		1056
1599209	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/25/2023		1056
1601438	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/25/2023		1056
1581316	NetSpeed LLC	Survey Overdue	10/25/2023		1056
1524358	COMCAST - CT	Awaiting MR Payment	10/26/2023		1055
1524406	COMCAST - CT	Awaiting MR Payment	10/26/2023		1055
1524312	COMCAST - CT	Make-Ready	10/26/2023		1055
1482739	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1482740	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1523990	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1524007	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1524051	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1524164	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1524198	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1524218	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1524229	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1524299	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1524329	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1530118	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1530122	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1538434	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1538435	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1554751	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1594847	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1597455	COMCAST - CT	Make-Ready Overdue	10/26/2023		1055
1129436	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/10/2021	3/29/2024	1054
1341323	NetSpeed LLC	Attachment Overdue	12/8/2022	10/27/2025	1054
1474140	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1474152	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1474838	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1479090	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1479113	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1479154	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1483921	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1524018	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1524187	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1524234	COMCAST - CT	Make-Ready Overdue	10/31/2023		1050
1554772	COMCAST - CT	Survey Overdue	10/31/2023		1050
1404795	COMCAST - CT	Make-Ready Overdue	11/1/2023		1049
1474202	COMCAST - CT	Make-Ready Overdue	11/1/2023		1049
1555876	COMCAST - CT	Make-Ready Overdue	11/1/2023		1049
1556261	COMCAST - CT	Make-Ready Overdue	11/1/2023		1049
1561956	COMCAST - CT	Make-Ready Overdue	11/1/2023		1049
1556181	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1557669	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1557895	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1558790	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1561957	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1581478	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1581672	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1582574	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1595089	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1597181	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1597183	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1597184	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1597185	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1601602	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1601789	COMCAST - CT	Make-Ready Overdue	11/2/2023		1048
1602478	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/2/2023		1048
1601961	NetSpeed LLC	Make-Ready Overdue	11/6/2023		1044
1608691	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/8/2023		1042
821912	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/17/2019	8/21/2022	1039
1055522	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	2/10/2021	12/14/2023	1037
1238691	COX COMMUNICATIONS	Attachment Overdue	1/25/2022	11/27/2024	1037
1386940	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/14/2023		1036
1469823	COMCAST - CT	Make-Ready Overdue	11/14/2023		1036
1601292	COMCAST - CT	Make-Ready Overdue	11/14/2023		1036
1603430	COMCAST - CT	Make-Ready Overdue	11/14/2023		1036
1604740	CHARTER COMMUNICATIONS	Make-Ready Overdue	11/14/2023		1036
1608472	CHARTER COMMUNICATIONS	Make-Ready Overdue	11/14/2023		1036
1608631	CHARTER COMMUNICATIONS	Make-Ready Overdue	11/14/2023		1036
1614014	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/14/2023		1036
1614541	COX COMMUNICATIONS	Make-Ready Overdue	11/14/2023		1036
1613226	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	11/14/2023		1036
1233821	VERIZON WIRELESS	Attachment Overdue	2/17/2022	12/18/2024	1035
1554763	COMCAST - CT	Make-Ready Overdue	11/16/2023		1034
1596483	COMCAST - CT	Make-Ready Overdue	11/16/2023		1034
1596503	COMCAST - CT	Make-Ready Overdue	11/16/2023		1034
1596863	COMCAST - CT	Make-Ready Overdue	11/16/2023		1034
1596864	COMCAST - CT	Make-Ready Overdue	11/16/2023		1034
1597180	COMCAST - CT	Make-Ready Overdue	11/16/2023		1034
1617041	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/16/2023		1034
1188803	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	9/9/2021	7/8/2024	1033
1023666	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/21/2020	8/17/2023	1030
964838	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	4/22/2020	2/15/2023	1029
1597084	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597451	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597477	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597494	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597544	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597587	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597601	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597770	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597775	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597806	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1597918	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1598009	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1599312	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1599574	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1599669	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1600428	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1600496	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1600791	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1600873	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1600928	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1600943	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1601392	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1601432	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1602074	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1605294	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1607629	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1607699	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1608540	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1608729	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1609422	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1609477	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1618310	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1618326	NetSpeed LLC	Awaiting MR Payment	11/21/2023		1029
1555837	COMCAST - CT	Make-Ready Overdue	11/21/2023		1029
1557890	COMCAST - CT	Make-Ready Overdue	11/21/2023		1029
1600041	COMCAST - CT	Make-Ready Overdue	11/21/2023		1029
1600801	COMCAST - CT	Make-Ready Overdue	11/21/2023		1029
1601029	COMCAST - CT	Make-Ready Overdue	11/21/2023		1029
1617057	NetSpeed LLC	Make-Ready Overdue	11/21/2023		1029
1184811	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	8/23/2021	6/13/2024	1025
1595441	COMCAST - CT	Awaiting MR Payment	11/27/2023		1023
1608450	COMCAST - CT	Awaiting MR Payment	11/27/2023		1023
1614574	COMCAST - CT	Awaiting MR Payment	11/27/2023		1023
1615712	COMCAST - CT	Awaiting MR Payment	11/27/2023		1023
1618636	NetSpeed LLC	Awaiting MR Payment	11/27/2023		1023
1594313	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1594589	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1595606	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1603945	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1604026	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1604289	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1604306	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1604314	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1604739	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1605261	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1607630	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614558	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614559	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614563	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614564	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614565	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614566	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614567	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614570	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614571	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614575	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614576	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614577	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1614657	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1615436	COMCAST - CT	Make-Ready Overdue	11/27/2023		1023
1618296	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/27/2023		1023
1618297	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/27/2023		1023
1618629	NetSpeed LLC	Make-Ready Overdue	11/27/2023		1023
1226111	Town of South Windsor, CT	Inspection	1/25/2022	11/12/2024	1022
1073871	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	4/8/2021	1/24/2024	1021
1226114	Town of South Windsor, CT	Inspection	1/25/2022	11/11/2024	1021
1619251	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/29/2023		1021
1316483	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	8/10/2022	5/21/2025	1015
1619107	NetSpeed LLC	Awaiting MR Payment	12/5/2023		1015
1620907	NetSpeed LLC	Awaiting MR Payment	12/5/2023		1015
1618012	NetSpeed LLC	Make-Ready Overdue	12/5/2023		1015
1619120	NetSpeed LLC	Make-Ready Overdue	12/5/2023		1015
1619125	NetSpeed LLC	Make-Ready Overdue	12/5/2023		1015
1619172	NetSpeed LLC	Make-Ready Overdue	12/5/2023		1015
1619174	NetSpeed LLC	Make-Ready Overdue	12/5/2023		1015
1619179	NetSpeed LLC	Make-Ready Overdue	12/5/2023		1015
1622049	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/5/2023		1015
925238	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	2/12/2020	11/22/2022	1014
1560510	COMCAST - CT	Awaiting MR Payment	12/6/2023		1014
1595082	COMCAST - CT	Awaiting MR Payment	12/6/2023		1014
1597179	COMCAST - CT	Awaiting MR Payment	12/6/2023		1014
1597221	COMCAST - CT	Awaiting MR Payment	12/6/2023		1014
1597755	COMCAST - CT	Awaiting MR Payment	12/6/2023		1014
1598215	COMCAST - CT	Awaiting MR Payment	12/6/2023		1014
1612288	COMCAST - CT	Awaiting MR Payment	12/6/2023		1014
1563605	COMCAST - CT	Make-Ready Overdue	12/6/2023		1014
1563701	COMCAST - CT	Make-Ready Overdue	12/6/2023		1014
1596692	COMCAST - CT	Make-Ready Overdue	12/6/2023		1014
1597186	COMCAST - CT	Make-Ready Overdue	12/6/2023		1014
1597689	COMCAST - CT	Make-Ready Overdue	12/6/2023		1014
1600104	COMCAST - CT	Make-Ready Overdue	12/6/2023		1014
1600131	COMCAST - CT	Make-Ready Overdue	12/6/2023		1014
1612287	COMCAST - CT	Make-Ready Overdue	12/6/2023		1014
1618343	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/6/2023		1014
1623194	COX COMMUNICATIONS	Make-Ready Overdue	12/6/2023		1014
1040036	VERIZON WIRELESS	Attachment Overdue	12/14/2020	9/20/2023	1010
1563295	COMCAST - CT	Awaiting MR Payment	12/11/2023		1009
1563706	COMCAST - CT	Awaiting MR Payment	12/11/2023		1009
1603107	COMCAST - CT	Awaiting MR Payment	12/11/2023		1009
1557892	COMCAST - CT	Make-Ready Overdue	12/11/2023		1009
1558657	COMCAST - CT	Make-Ready Overdue	12/11/2023		1009
1576187	COMCAST - CT	Make-Ready Overdue	12/11/2023		1009
1581937	COMCAST - CT	Make-Ready Overdue	12/11/2023		1009
1600233	COMCAST - CT	Make-Ready Overdue	12/11/2023		1009
1600282	COMCAST - CT	Make-Ready Overdue	12/11/2023		1009
1614750	COMCAST - CT	Make-Ready Overdue	12/11/2023		1009
1623357	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/11/2023		1009
1597754	COMCAST - CT	Survey Overdue	12/11/2023		1009
1365124	COMCAST - CT	Attachment Overdue	1/5/2023	10/8/2025	1007
942115	COMCAST - CT	Inspection	3/19/2020	12/17/2022	1003
1234072	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	12/30/2021	9/19/2024	994
1600228	COMCAST - CT	Make-Ready Overdue	12/27/2023		993
1595098	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1603245	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1603253	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1603877	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1604281	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1605616	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1607826	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1615374	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1615418	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1616412	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1616522	COMCAST - CT	Awaiting MR Payment	1/2/2024		987
1603210	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1603211	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1603246	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1603247	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1603268	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1603269	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1603270	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1603402	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1603873	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1604278	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1604280	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1604734	COMCAST - CT	Make-Ready Overdue	1/2/2024		987

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1607709	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1607825	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1608410	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1608837	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1609742	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1609743	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1609932	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1610357	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1612302	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1612305	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1612356	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1613736	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1614344	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1614445	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1614739	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1615030	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1616438	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1616523	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1617095	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1617119	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1617124	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1617178	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1617766	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1617812	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1618316	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1618443	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1619135	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1620557	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1623679	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1623680	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1623681	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1623683	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
1623684	COMCAST - CT	Make-Ready Overdue	1/2/2024		987
964839	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	4/22/2020	1/3/2023	986
1321611	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	9/8/2022	5/21/2025	986
1613190	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1613315	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1613521	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1613864	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1614039	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1614106	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1614204	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1614281	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1614944	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1615004	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1615306	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1627315	NetSpeed LLC	Awaiting MR Payment	1/4/2024		985
1602866	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/4/2024		985
1623907	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/4/2024		985
1627665	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/4/2024		985
1628385	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/4/2024		985
1629030	CHARTER COMMUNICATIONS	Make-Ready Overdue	1/4/2024		985
1629043	NetSpeed LLC	Make-Ready Overdue	1/4/2024		985
1629616	CHARTER COMMUNICATIONS	Make-Ready Overdue	1/4/2024		985
1629811	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/4/2024		985
1630812	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/4/2024		985
1189788	COMCAST - CT	Inspection	9/20/2021	5/29/2024	982
1222556	New Cingular Wireless PCS	Attachment Overdue	12/9/2021	8/16/2024	981
1612782	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1613096	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1615862	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1615918	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1616092	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1616139	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1616155	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1616354	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1616384	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1616454	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1616464	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1620881	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1623167	COMCAST - CT	Awaiting MR Payment	1/8/2024		981
1603027	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1603209	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1612457	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1612891	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1613372	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1613546	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1613558	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1613564	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1613731	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1615121	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1615694	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1615696	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1615920	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1616001	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1616205	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1616378	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1616398	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1616409	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1616456	COMCAST - CT	Make-Ready Overdue	1/8/2024		981

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1616517	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1616760	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1616762	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1616763	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1617098	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1617820	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1618384	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1618753	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1620887	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1620955	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1621737	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1621835	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1621845	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1621879	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1621890	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1622061	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1622622	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1623142	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1623186	COMCAST - CT	Make-Ready Overdue	1/8/2024		981
1631758	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2024		981
1631768	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2024		981
1631820	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2024		981
1632209	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2024		981
1632215	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2024		981
1632820	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2024		981
1632827	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/8/2024		981
1633819	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	1/8/2024		981
1626874	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/9/2024		980
1291288	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/8/2022	2/11/2025	979
1322955	COX COMMUNICATIONS	Inspection	8/31/2022	5/2/2025	975
1181041	COMCAST - CT	Attachment Overdue	9/7/2021	5/8/2024	974
1038973	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	11/19/2020	7/20/2023	973
1620860	COMCAST - CT	Awaiting MR Payment	1/18/2024		971
1621680	COMCAST - CT	Awaiting MR Payment	1/18/2024		971
1621681	COMCAST - CT	Awaiting MR Payment	1/18/2024		971
1634075	NetSpeed LLC	Make-Ready Overdue	1/18/2024		971
1634866	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/18/2024		971
1635249	COX COMMUNICATIONS	Make-Ready Overdue	1/18/2024		971
1635369	NetSpeed LLC	Make-Ready Overdue	1/18/2024		971
1126806	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	4/20/2021	12/14/2023	968
1033936	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	11/25/2020	7/20/2023	967
1636538	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/22/2024		967
1638750	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/22/2024		967
1640245	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/22/2024		967
1640246	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/22/2024		967
1640385	CROWN CASTLE	Make-Ready Overdue	1/22/2024		967
1638241	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/23/2024		966
1638588	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/23/2024		966
1640384	CROWN CASTLE	Make-Ready Overdue	1/23/2024		966
923409	COMCAST - CT	Inspection	2/12/2020	9/30/2022	961
1344730	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/6/2022	5/21/2025	958
1617866	COMCAST - CT	Awaiting MR Payment	1/31/2024		958
1617992	COMCAST - CT	Awaiting MR Payment	1/31/2024		958
1480488	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1480646	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1480719	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1480764	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1480799	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1480863	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1481056	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1481303	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1618239	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1618253	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1618304	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1618611	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1630473	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1630475	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1630502	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1630506	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1632092	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1633457	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1633614	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1633850	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1633855	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1633981	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1635971	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1636274	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1636278	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1636280	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1637367	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1637442	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1639823	COMCAST - CT	Make-Ready Overdue	1/31/2024		958
1643204	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/31/2024		958
1643510	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/31/2024		958
1618361	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1618434	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1625242	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1631079	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1631436	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1632032	COMCAST - CT	Awaiting MR Payment	2/1/2024		957

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1632041	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1632387	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1636284	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1637002	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1638539	COMCAST - CT	Awaiting MR Payment	2/1/2024		957
1618288	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1620672	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1623337	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1625388	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1626768	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1626902	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1627854	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1630472	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1630474	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1630476	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1631137	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1631150	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1632048	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/1/2024		957
1632381	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1632397	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1632914	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1633762	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1635735	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1636374	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1636406	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1636928	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1636956	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1638563	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1638604	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1638652	COMCAST - CT	Make-Ready Overdue	2/1/2024		957
1640214	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/1/2024		957
1225766	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	2/24/2022	10/7/2024	956
1618681	COMCAST - CT	Awaiting MR Payment	2/7/2024		951
1632029	COMCAST - CT	Awaiting MR Payment	2/7/2024		951
1628066	COMCAST - CT	Make-Ready Overdue	2/7/2024		951
1630503	COMCAST - CT	Make-Ready Overdue	2/7/2024		951
1630505	COMCAST - CT	Make-Ready Overdue	2/7/2024		951
1631417	COMCAST - CT	Make-Ready Overdue	2/7/2024		951
1632033	COMCAST - CT	Make-Ready Overdue	2/7/2024		951
1632375	COMCAST - CT	Make-Ready Overdue	2/7/2024		951
1641403	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/7/2024		951
1643013	NetSpeed LLC	Make-Ready Overdue	2/7/2024		951
1646105	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/7/2024		951
1633980	COMCAST - CT	Make-Ready Payments Received	2/7/2024		951
1355955	COX COMMUNICATIONS	Inspection	1/5/2023	8/12/2025	950
1465749	COMCAST - CT	Attachment Overdue	7/19/2023	2/23/2026	950
1025963	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/21/2020	5/27/2023	948
1052857	VERIZON WIRELESS	Attachment Overdue	2/25/2021	9/27/2023	944
1639321	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	2/15/2024		943
1640291	COMCAST - CT	Awaiting MR Payment	2/15/2024		943
1640351	COMCAST - CT	Awaiting MR Payment	2/15/2024		943
1641629	COMCAST - CT	Awaiting MR Payment	2/15/2024		943
1641630	COMCAST - CT	Awaiting MR Payment	2/15/2024		943
1634014	Town of Killingly	Make-Ready Overdue	2/15/2024		943
1637369	COMCAST - CT	Make-Ready Overdue	2/15/2024		943
1638200	COMCAST - CT	Make-Ready Overdue	2/15/2024		943
1638203	COMCAST - CT	Make-Ready Overdue	2/15/2024		943
1639881	COMCAST - CT	Make-Ready Overdue	2/15/2024		943
1641283	COMCAST - CT	Make-Ready Overdue	2/15/2024		943
1641313	COMCAST - CT	Make-Ready Overdue	2/15/2024		943
1641631	COMCAST - CT	Make-Ready Overdue	2/15/2024		943
1641846	COMCAST - CT	Make-Ready Overdue	2/15/2024		943
1641847	COMCAST - CT	Make-Ready Overdue	2/15/2024		943
1649259	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/15/2024		943
1055663	VERIZON WIRELESS	Attachment Overdue	2/16/2021	9/15/2023	941
1215548	COMCAST - CT	Attachment Overdue	11/15/2021	6/13/2024	941
947399	VERIZON WIRELESS	Attachment Overdue	6/10/2020	1/6/2023	940
1038964	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	11/19/2020	6/17/2023	940
1151679	Breezeline - CT	Attachment Overdue	5/25/2021	12/20/2023	939
1073565	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	6/8/2021	1/3/2024	939
1629927	COMCAST - CT	Awaiting MR Payment	2/19/2024		939
1633853	COMCAST - CT	Awaiting MR Payment	2/19/2024		939
1637063	COMCAST - CT	Awaiting MR Payment	2/19/2024		939
1638199	COMCAST - CT	Awaiting MR Payment	2/19/2024		939
1639285	COMCAST - CT	Awaiting MR Payment	2/19/2024		939
1639297	COMCAST - CT	Awaiting MR Payment	2/19/2024		939
1639917	COMCAST - CT	Awaiting MR Payment	2/19/2024		939
1628183	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1628950	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1629083	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1629351	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1629523	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1629581	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1629790	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1629922	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1630148	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1630327	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1630813	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1630929	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1630933	COMCAST - CT	Make-Ready Overdue	2/19/2024		939

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1633452	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1633454	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1633456	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1636297	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1636789	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1637037	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1638188	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1638202	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1638235	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1639445	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1639449	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1639450	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1639661	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1639985	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1639986	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1639987	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1639988	COMCAST - CT	Make-Ready Overdue	2/19/2024		939
1629370	COMCAST - CT	Survey Overdue	2/19/2024		939
1633455	COMCAST - CT	Survey Overdue	2/19/2024		939
1637413	COMCAST - CT	Survey Overdue	2/19/2024		939
1639807	COMCAST - CT	Survey Overdue	2/19/2024		939
1630154	COMCAST - CT	Awaiting MR Payment	2/20/2024		938
1633849	COMCAST - CT	Awaiting MR Payment	2/20/2024		938
1639308	COMCAST - CT	Awaiting MR Payment	2/20/2024		938
1640249	COMCAST - CT	Awaiting MR Payment	2/20/2024		938
1618634	COMCAST - CT	Make-Ready Overdue	2/20/2024		938
1630814	COMCAST - CT	Make-Ready Overdue	2/20/2024		938
1633611	COMCAST - CT	Make-Ready Overdue	2/20/2024		938
1640363	COMCAST - CT	Make-Ready Overdue	2/20/2024		938
1641334	COMCAST - CT	Make-Ready Overdue	2/20/2024		938
1617934	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1620216	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1620863	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1621062	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1621882	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1622682	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1623191	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1623350	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1626598	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1626960	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1627700	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1627759	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1628076	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1628139	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1628187	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1642515	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1642573	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1644824	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1647931	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1647976	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1647978	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1648035	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1648054	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1648704	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1648706	NetSpeed LLC	Awaiting MR Payment	2/22/2024		936
1626852	NetSpeed LLC	Make-Ready Overdue	2/22/2024		936
1644955	NetSpeed LLC	Make-Ready Overdue	2/22/2024		936
1647012	NetSpeed LLC	Make-Ready Overdue	2/22/2024		936
1647949	NetSpeed LLC	Make-Ready Overdue	2/22/2024		936
1648053	NetSpeed LLC	Make-Ready Overdue	2/22/2024		936
1622932	NetSpeed LLC	Survey Overdue	2/22/2024		936
1635428	COMCAST - CT	Survey Overdue	2/22/2024		936
1644823	NetSpeed LLC	Survey Overdue	2/22/2024		936
1062216	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	3/23/2021	10/13/2023	934
1280114	COX COMMUNICATIONS	Attachment Overdue	5/9/2022	11/27/2024	933
969751	COMCAST - CT	Inspection	6/15/2020	1/3/2023	932
1634872	COMCAST - CT	Awaiting MR Payment	2/26/2024		932
1635233	COMCAST - CT	Awaiting MR Payment	2/26/2024		932
1635247	COMCAST - CT	Awaiting MR Payment	2/26/2024		932
1640677	COMCAST - CT	Awaiting MR Payment	2/26/2024		932
1642432	COMCAST - CT	Awaiting MR Payment	2/26/2024		932
1642444	COMCAST - CT	Awaiting MR Payment	2/26/2024		932
1643518	COMCAST - CT	Awaiting MR Payment	2/26/2024		932
1634754	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1634836	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1635427	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1640638	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1641626	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1641628	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1642356	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1642530	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1643102	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1643248	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1643429	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1643430	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1643431	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1650841	COMCAST - CT	Make-Ready Overdue	2/26/2024		932
1643027	COMCAST - CT	Survey Overdue	2/26/2024		932
1646789	Town of Avon	Make-Ready Overdue	2/27/2024		931
1648685	Town of Avon	Make-Ready Overdue	2/27/2024		931

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1648692	Town of Avon	Make-Ready Overdue	2/27/2024		931
1648697	Town of Avon	Make-Ready Overdue	2/27/2024		931
1648837	Town of Avon	Make-Ready Overdue	2/27/2024		931
1648846	Town of Avon	Make-Ready Overdue	2/27/2024		931
1649160	Town of Avon	Make-Ready Overdue	2/27/2024		931
1649171	Town of Avon	Make-Ready Overdue	2/27/2024		931
1649182	Town of Avon	Make-Ready Overdue	2/27/2024		931
1388328	COMCAST - CT	Attachment Overdue	3/15/2023	9/25/2025	925
1523083	COMCAST - CT	Attachment Overdue	9/7/2023	3/19/2026	924
1598905	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/25/2023	5/6/2026	924
1609333	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/5/2024		924
1609334	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/5/2024		924
1631277	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/5/2024		924
1465747	NetSpeed LLC	Attachment Overdue	8/2/2023	2/10/2026	923
1353220	CHARTER COMMUNICATIONS	Attachment Overdue	11/10/2022	5/20/2025	922
1645885	COMCAST - CT	Awaiting MR Payment	3/7/2024		922
1646482	COMCAST - CT	Awaiting MR Payment	3/7/2024		922
1647355	COMCAST - CT	Awaiting MR Payment	3/7/2024		922
1647397	COMCAST - CT	Awaiting MR Payment	3/7/2024		922
1647502	COMCAST - CT	Awaiting MR Payment	3/7/2024		922
1645748	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1645793	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1645826	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1646430	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1646731	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1647319	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1647323	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1647391	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1647497	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1647499	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1647858	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1647876	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1647901	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1647953	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1648555	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1648815	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1648816	COMCAST - CT	Make-Ready Overdue	3/7/2024		922
1265814	COX COMMUNICATIONS	Attachment Overdue	3/8/2022	9/12/2024	919
1647500	COMCAST - CT	Make-Ready Overdue	3/13/2024		916
1653798	COMCAST - CT	Make-Ready Overdue	3/13/2024		916
1658774	COMCAST - CT	Make-Ready Overdue	3/13/2024		916
985671	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/9/2020	12/10/2022	914
1351350	COMCAST - CT	Attachment Overdue	11/17/2022	5/16/2025	911
1468692	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/18/2024		911
1640842	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/19/2024		910
1645463	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/19/2024		910
1023159	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/14/2020	4/11/2023	909
1629947	NetSpeed LLC	Awaiting MR Payment	3/20/2024		909
1630307	NetSpeed LLC	Awaiting MR Payment	3/20/2024		909
1630822	NetSpeed LLC	Awaiting MR Payment	3/20/2024		909
1630858	NetSpeed LLC	Awaiting MR Payment	3/20/2024		909
1630923	NetSpeed LLC	Awaiting MR Payment	3/20/2024		909
1631076	NetSpeed LLC	Awaiting MR Payment	3/20/2024		909
1632493	NetSpeed LLC	Awaiting MR Payment	3/20/2024		909
1632829	NetSpeed LLC	Awaiting MR Payment	3/20/2024		909
1662493	NetSpeed LLC	Make-Ready Overdue	3/20/2024		909
1630604	NetSpeed LLC	Survey Overdue	3/20/2024		909
1001282	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	7/22/2020	1/16/2023	908
1650260	COMCAST - CT	Awaiting MR Payment	3/21/2024		908
1652050	COMCAST - CT	Awaiting MR Payment	3/21/2024		908
1653320	COMCAST - CT	Awaiting MR Payment	3/21/2024		908
1653322	COMCAST - CT	Awaiting MR Payment	3/21/2024		908
1563742	COMCAST - CT	Make-Ready Overdue	3/21/2024		908
1595001	COMCAST - CT	Make-Ready Overdue	3/21/2024		908
1648675	COMCAST - CT	Make-Ready Overdue	3/21/2024		908
1648707	COMCAST - CT	Make-Ready Overdue	3/21/2024		908
1649329	COMCAST - CT	Make-Ready Overdue	3/21/2024		908
1650261	COMCAST - CT	Make-Ready Overdue	3/21/2024		908
1650755	COMCAST - CT	Make-Ready Overdue	3/21/2024		908
1653323	COMCAST - CT	Make-Ready Overdue	3/21/2024		908
1657872	COMCAST - CT	Make-Ready Overdue	3/21/2024		908
1665035	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/21/2024		908
1653321	COMCAST - CT	Survey Overdue	3/21/2024		908
1624245	NetSpeed LLC	Attachment Overdue	12/11/2023	6/2/2026	904
1663537	CHARTER COMMUNICATIONS	Make-Ready Overdue	3/25/2024		904
1654754	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1656573	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1657165	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1657274	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1657691	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1657719	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1657727	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1657871	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1658145	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1658753	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1658772	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1659305	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1659308	COMCAST - CT	Awaiting MR Payment	3/26/2024		903
1649150	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1653318	COMCAST - CT	Make-Ready Overdue	3/26/2024		903

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1654848	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1654909	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1655684	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1655685	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1657216	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1657303	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1658239	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1658267	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1658488	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1658755	COMCAST - CT	Make-Ready Overdue	3/26/2024		903
1656625	COMCAST - CT	Survey Overdue	3/26/2024		903
1658808	COMCAST - CT	Survey Overdue	3/26/2024		903
1649331	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1649667	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1649684	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1649768	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1650257	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1650727	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1650762	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1650920	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1651227	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1651623	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1659255	COMCAST - CT	Awaiting MR Payment	3/28/2024		901
1664957	NetSpeed LLC	Awaiting MR Payment	3/28/2024		901
1666598	NetSpeed LLC	Awaiting MR Payment	3/28/2024		901
1649328	COMCAST - CT	Make-Ready	3/28/2024		901
1648793	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1649377	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1649703	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1650217	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1650325	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1650707	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1650756	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1651182	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1651188	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1651291	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1651632	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1653315	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1653316	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1653317	COMCAST - CT	Make-Ready Overdue	3/28/2024		901
1667657	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/28/2024		901
1650716	COMCAST - CT	Survey Overdue	3/28/2024		901
1423809	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	4/25/2023	10/9/2025	898
1457212	NetSpeed LLC	Attachment Overdue	6/21/2023	12/5/2025	898
1666795	VERIZON WIRELESS	Make-Ready Overdue	4/1/2024		897
1669389	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/1/2024		897
1670201	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/2/2024		896
1671741	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	4/8/2024		890
1005482	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	9/1/2020	2/6/2023	888
1060942	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	2/24/2021	8/1/2023	888
1330800	NetSpeed LLC	Attachment Overdue	11/2/2022	4/8/2025	888
1663430	COMCAST - CT	Awaiting MR Payment	4/11/2024		887
1663570	COMCAST - CT	Awaiting MR Payment	4/11/2024		887
1663927	COMCAST - CT	Awaiting MR Payment	4/11/2024		887
1663930	COMCAST - CT	Awaiting MR Payment	4/11/2024		887
1673131	NetSpeed LLC	Awaiting MR Payment	4/11/2024		887
1644709	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1644887	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1649130	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1663055	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1663928	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1663929	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1663931	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1663932	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1663933	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1664040	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1666558	COMCAST - CT	Make-Ready Overdue	4/11/2024		887
1672879	NetSpeed LLC	Make-Ready Overdue	4/11/2024		887
967548	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/29/2020	9/30/2022	884
985301	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/16/2020	12/16/2022	883
1670615	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/15/2024		883
1672831	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/15/2024		883
1149999	VERIZON WIRELESS	Attachment Overdue	6/8/2021	11/7/2023	882
1676188	COX COMMUNICATIONS	Make-Ready Overdue	4/16/2024		882
947407	VERIZON WIRELESS	Attachment Overdue	6/10/2020	11/8/2022	881
1058728	CHARTER COMMUNICATIONS	Attachment Overdue	3/1/2021	7/30/2023	881
1067639	CHARTER COMMUNICATIONS	Attachment Overdue	3/25/2021	8/23/2023	881
1665899	COX COMMUNICATIONS	Make-Ready Overdue	4/17/2024		881
1673556	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/17/2024		881
1676524	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/17/2024		881
1659309	COMCAST - CT	Ready To Attach	3/21/2024	8/17/2026	879
967544	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/4/2020	9/29/2022	878
989188	COX COMMUNICATIONS	Attachment Overdue	7/21/2020	12/16/2022	878
942502	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/4/2020	7/28/2022	876
1672449	CHARTER COMMUNICATIONS	Make-Ready Overdue	4/22/2024		876
1002951	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	7/21/2020	12/12/2022	874
1643561	COMCAST - CT	Awaiting MR Payment	4/24/2024		874
1643913	COMCAST - CT	Awaiting MR Payment	4/24/2024		874
1644886	COMCAST - CT	Awaiting MR Payment	4/24/2024		874
1673082	COMCAST - CT	Awaiting MR Payment	4/24/2024		874

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1643868	COMCAST - CT	Make-Ready Overdue	4/24/2024		874
1643924	COMCAST - CT	Make-Ready Overdue	4/24/2024		874
1643973	COMCAST - CT	Make-Ready Overdue	4/24/2024		874
1643483	COMCAST - CT	Survey Overdue	4/24/2024		874
1295051	Town of South Windsor, CT	Inspection	6/22/2022	11/11/2024	873
1003656	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	7/23/2020	12/12/2022	872
1081174	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/17/2021	10/3/2023	869
1661220	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1661223	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1661412	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1661718	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1661722	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1661724	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1662482	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1662485	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1663640	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1663647	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1664345	COMCAST - CT	Awaiting MR Payment	4/29/2024		869
1678947	NetSpeed LLC	Awaiting MR Payment	4/29/2024		869
1659599	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1660246	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1660393	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1660678	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1660709	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1661460	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1662483	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1663645	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1663646	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1663648	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1670106	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1671833	COMCAST - CT	Make-Ready Overdue	4/29/2024		869
1678219	NetSpeed LLC	Make-Ready Overdue	4/29/2024		869
1678289	NetSpeed LLC	Make-Ready Overdue	4/29/2024		869
1678300	NetSpeed LLC	Make-Ready Overdue	4/29/2024		869
1678959	NetSpeed LLC	Make-Ready Overdue	4/29/2024		869
1679305	NetSpeed LLC	Make-Ready Overdue	4/29/2024		869
1659601	COMCAST - CT	Survey Overdue	4/29/2024		869
1659772	COMCAST - CT	Survey Overdue	4/29/2024		869
1661353	COMCAST - CT	Survey Overdue	4/29/2024		869
1096428	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	4/21/2021	9/5/2023	867
1231596	VERIZON WIRELESS	Attachment Overdue	12/30/2021	5/15/2024	867
1680566	NetSpeed LLC	Awaiting MR Payment	5/1/2024		867
1678175	CHARTER COMMUNICATIONS	Make-Ready Overdue	5/1/2024		867
1680078	NetSpeed LLC	Make-Ready Overdue	5/1/2024		867
1025968	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/21/2020	3/2/2023	862
1646674	COMCAST - CT	Attachment Overdue	2/26/2024	7/7/2026	862
1665896	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	5/8/2024		860
1666060	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/8/2024		860
1669140	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/8/2024		860
1679313	CHARTER COMMUNICATIONS	Make-Ready Overdue	5/8/2024		860
1681225	NetSpeed LLC	Make-Ready Overdue	5/8/2024		860
1681266	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/8/2024		860
1681844	NetSpeed LLC	Make-Ready Overdue	5/8/2024		860
1682211	NetSpeed LLC	Make-Ready Overdue	5/8/2024		860
999843	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	3/25/2021	7/26/2023	853
1666025	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	5/15/2024		853
1669139	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	5/15/2024		853
1682716	CHARTER COMMUNICATIONS	Awaiting MR Payment	5/15/2024		853
1653475	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/15/2024		853
1653872	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/15/2024		853
1665327	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/15/2024		853
1665363	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/15/2024		853
1665437	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/15/2024		853
1665611	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/15/2024		853
1665625	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/15/2024		853
1665874	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/15/2024		853
1665876	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	5/15/2024		853
1686010	COX COMMUNICATIONS	Make-Ready Overdue	5/15/2024		853
1690916	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/15/2024		853
1692221	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/15/2024		853
1692235	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/15/2024		853
1692241	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/15/2024		853
1693488	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/15/2024		853
1315756	COX COMMUNICATIONS	Attachment Overdue	8/2/2022	11/27/2024	848
1073908	COX COMMUNICATIONS	Inspection	4/7/2021	8/2/2023	847
1657801	COMCAST - CT	Attachment Overdue	3/13/2024	7/8/2026	847
1694120	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/22/2024		846
951338	COMCAST - CT	Inspection	4/30/2020	8/23/2022	845
1029378	COMCAST - CT	Attachment Overdue	8/25/2021	12/14/2023	841
1663973	COMCAST - CT	Awaiting MR Payment	5/29/2024		839
1664142	COMCAST - CT	Awaiting MR Payment	5/29/2024		839
1664361	COMCAST - CT	Awaiting MR Payment	5/29/2024		839
1664369	COMCAST - CT	Awaiting MR Payment	5/29/2024		839
1664407	COMCAST - CT	Awaiting MR Payment	5/29/2024		839
1664878	COMCAST - CT	Make-Ready	5/29/2024		839
1664084	COMCAST - CT	Make-Ready Overdue	5/29/2024		839
1664350	COMCAST - CT	Make-Ready Overdue	5/29/2024		839
1664567	COMCAST - CT	Make-Ready Overdue	5/29/2024		839
1664848	COMCAST - CT	Make-Ready Overdue	5/29/2024		839
1665331	COMCAST - CT	Make-Ready Overdue	5/29/2024		839

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1665332	COMCAST - CT	Make-Ready Overdue	5/29/2024		839
1666028	COMCAST - CT	Make-Ready Overdue	5/29/2024		839
1666481	COMCAST - CT	Make-Ready Overdue	5/29/2024		839
967550	COMCAST - CT	Inspection	5/11/2020	8/26/2022	837
1394503	COMCAST - CT	Attachment Overdue	3/8/2023	6/20/2025	835
1663675	COMCAST - CT	Awaiting MR Payment	6/4/2024		833
1694843	NetSpeed LLC	Awaiting MR Payment	6/4/2024		833
1694918	NetSpeed LLC	Awaiting MR Payment	6/4/2024		833
1663694	COMCAST - CT	Make-Ready Overdue	6/4/2024		833
1664143	COMCAST - CT	Make-Ready Overdue	6/4/2024		833
1682646	COMCAST - CT	Make-Ready Overdue	6/4/2024		833
1694905	NetSpeed LLC	Make-Ready Overdue	6/4/2024		833
1237850	VERIZON WIRELESS	Attachment Overdue	2/17/2022	5/29/2024	832
1700563	NetSpeed LLC	Awaiting MR Payment	6/5/2024		832
1700602	NetSpeed LLC	Awaiting MR Payment	6/5/2024		832
1694780	COMCAST - CT	Make-Ready Overdue	6/5/2024		832
1696164	COMCAST - CT	Make-Ready Overdue	6/5/2024		832
1700580	NetSpeed LLC	Make-Ready Overdue	6/5/2024		832
1694983	NetSpeed LLC	Survey Overdue	6/5/2024		832
1344932	VERIZON WIRELESS	Attachment Overdue	11/2/2022	2/10/2025	831
951200	COMCAST - CT	Inspection	4/30/2020	8/8/2022	830
975790	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/18/2020	8/26/2022	830
1126767	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	4/15/2021	7/20/2023	826
1704655	NetSpeed LLC	Awaiting MR Payment	6/12/2024		825
1616075	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1616776	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1671128	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1671945	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1672320	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1672835	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1684642	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1686015	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1691487	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1691490	COMCAST - CT	Awaiting MR Payment	6/19/2024		818
1671095	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1671763	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1671784	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1691484	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1691485	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1691486	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1691489	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1692211	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1692212	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1692215	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1692227	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1692229	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1692231	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1700384	Town of South Windsor, CT	Make-Ready Overdue	6/19/2024		818
1701734	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1702149	COMCAST - CT	Make-Ready Overdue	6/19/2024		818
1702755	Town of South Windsor, CT	Make-Ready Overdue	6/19/2024		818
1705119	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/19/2024		818
1706198	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/19/2024		818
1707927	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/19/2024		818
1615796	COMCAST - CT	Survey Overdue	6/19/2024		818
1671874	COMCAST - CT	Survey Overdue	6/19/2024		818
1700322	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	6/19/2024		818
1388993	NetSpeed LLC	Attachment Overdue	2/23/2023	5/20/2025	817
969682	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	6/15/2020	9/6/2022	813
1000905	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	7/9/2020	9/30/2022	813
1670979	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1670994	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1671007	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1672394	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1672430	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1672470	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1674645	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1674989	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1675682	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1675706	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1675729	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1676082	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1676174	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1678952	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1678970	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1679726	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1681181	COMCAST - CT	Awaiting MR Payment	6/26/2024		811
1672797	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1675669	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1675694	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1676073	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1676087	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1676238	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1676517	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1678948	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1681579	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1681583	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1696493	COMCAST - CT	Make-Ready Overdue	6/26/2024		811
1703206	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	6/26/2024		811
1675302	COMCAST - CT	Survey Overdue	6/26/2024		811

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1149721	COMCAST - CT	Inspection	7/12/2021	9/28/2023	808
1166254	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	8/2/2021	10/19/2023	808
1025979	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/21/2020	1/6/2023	807
1632513	COMCAST - CT	Attachment Overdue	2/1/2024	4/14/2026	803
1094283	NetSpeed LLC	Attachment Overdue	5/13/2021	7/20/2023	798
1149718	Breezeline - CT	Attachment Overdue	5/19/2021	7/26/2023	798
1656634	NetSpeed LLC	Awaiting MR Payment	7/10/2024		797
1657013	NetSpeed LLC	Awaiting MR Payment	7/10/2024		797
1657266	NetSpeed LLC	Awaiting MR Payment	7/10/2024		797
1657352	NetSpeed LLC	Awaiting MR Payment	7/10/2024		797
1657399	NetSpeed LLC	Awaiting MR Payment	7/10/2024		797
1657482	NetSpeed LLC	Awaiting MR Payment	7/10/2024		797
1705604	NetSpeed LLC	Awaiting MR Payment	7/10/2024		797
1710222	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	7/10/2024		797
1707682	NetSpeed LLC	Make-Ready Overdue	7/10/2024		797
1712336	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/10/2024		797
1713197	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/10/2024		797
1714648	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/10/2024		797
1713196	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/10/2024		797
1129590	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	5/25/2021	7/28/2023	794
969169	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	11/10/2020	1/11/2023	792
1321021	COX COMMUNICATIONS	Attachment Overdue	8/23/2022	10/23/2024	792
982303	COMCAST - CT	Inspection	1/27/2021	3/29/2023	791
1717249	NetSpeed LLC	Survey Overdue	7/17/2024		790
1401571	NetSpeed LLC	Attachment Overdue	3/23/2023	5/20/2025	789
1554020	VERIZON WIRELESS	Attachment Overdue	9/25/2023	11/20/2025	787
984228	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/4/2020	7/29/2022	785
997929	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	3/25/2021	5/19/2023	785
1304922	COX COMMUNICATIONS	Attachment Overdue	7/20/2022	9/12/2024	785
1044188	VERIZON WIRELESS	Attachment Overdue	12/15/2020	2/7/2023	784
1161921	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/20/2021	9/12/2023	784
1185851	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/23/2021	10/16/2023	784
1707333	CHARTER COMMUNICATIONS	Make-Ready Overdue	7/24/2024		783
1713696	COMCAST - CT	Make-Ready Overdue	7/24/2024		783
1696565	COMCAST - CT	Awaiting MR Payment	7/30/2024		777
1701300	COMCAST - CT	Awaiting MR Payment	7/30/2024		777
1696492	COMCAST - CT	Make-Ready	7/30/2024		777
1698859	COMCAST - CT	Make-Ready	7/30/2024		777
1694063	COMCAST - CT	Make-Ready Overdue	7/30/2024		777
1694092	COMCAST - CT	Make-Ready Overdue	7/30/2024		777
1696160	COMCAST - CT	Make-Ready Overdue	7/30/2024		777
1698919	COMCAST - CT	Make-Ready Overdue	7/30/2024		777
1700696	COMCAST - CT	Make-Ready Overdue	7/30/2024		777
1700731	COMCAST - CT	Make-Ready Overdue	7/30/2024		777
1701185	COMCAST - CT	Make-Ready Overdue	7/30/2024		777
1702134	COMCAST - CT	Make-Ready Overdue	7/30/2024		777
1701752	COMCAST - CT	Make-Ready Payments Received	7/30/2024		777
1696218	COMCAST - CT	Survey Overdue	7/30/2024		777
1701708	COMCAST - CT	Survey Overdue	7/30/2024		777
1686003	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1686041	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1686066	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1690463	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1690893	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1691375	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1691435	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1691466	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1691469	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1692214	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1692228	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1692230	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1692285	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1692322	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1694908	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1695567	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1695706	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1695748	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1700050	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1700375	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1700406	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1700443	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1701150	COMCAST - CT	Awaiting MR Payment	7/31/2024		776
1722962	NetSpeed LLC	Awaiting MR Payment	7/31/2024		776
1694052	COMCAST - CT	Make-Ready	7/31/2024		776
1694536	COMCAST - CT	Make-Ready	7/31/2024		776
1695011	COMCAST - CT	Make-Ready	7/31/2024		776
1695821	COMCAST - CT	Make-Ready	7/31/2024		776
1699560	COMCAST - CT	Make-Ready	7/31/2024		776
1699860	COMCAST - CT	Make-Ready	7/31/2024		776
1699867	COMCAST - CT	Make-Ready	7/31/2024		776
1700441	COMCAST - CT	Make-Ready	7/31/2024		776
1700694	COMCAST - CT	Make-Ready	7/31/2024		776
1700733	COMCAST - CT	Make-Ready	7/31/2024		776
1686166	COMCAST - CT	Make-Ready Overdue	7/31/2024		776
1694002	COMCAST - CT	Make-Ready Overdue	7/31/2024		776
1694741	COMCAST - CT	Make-Ready Overdue	7/31/2024		776
1700734	COMCAST - CT	Make-Ready Overdue	7/31/2024		776
1719498	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/31/2024		776
1723787	COX COMMUNICATIONS	Make-Ready Overdue	7/31/2024		776
1726540	COX COMMUNICATIONS	Make-Ready Overdue	7/31/2024		776

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1692226	COMCAST - CT	Survey Overdue	7/31/2024		776
1695045	COMCAST - CT	Survey Overdue	7/31/2024		776
1695680	COMCAST - CT	Survey Overdue	7/31/2024		776
1696170	COMCAST - CT	Survey Overdue	7/31/2024		776
1696503	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1698946	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1699311	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1700370	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1702136	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1702146	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1702184	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1702310	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1702412	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1702415	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1702422	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1706067	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1706093	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1706378	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1706712	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1706714	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1707161	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1707684	COMCAST - CT	Awaiting MR Payment	8/1/2024		775
1699404	COMCAST - CT	Make-Ready	8/1/2024		775
1706686	COMCAST - CT	Make-Ready	8/1/2024		775
1698865	COMCAST - CT	Make-Ready Overdue	8/1/2024		775
1702171	COMCAST - CT	Make-Ready Overdue	8/1/2024		775
1702311	COMCAST - CT	Make-Ready Overdue	8/1/2024		775
1707153	COMCAST - CT	Make-Ready Overdue	8/1/2024		775
1707174	COMCAST - CT	Make-Ready Overdue	8/1/2024		775
1707311	COMCAST - CT	Make-Ready Overdue	8/1/2024		775
1707594	COMCAST - CT	Make-Ready Overdue	8/1/2024		775
1707685	COMCAST - CT	Make-Ready Overdue	8/1/2024		775
1699434	COMCAST - CT	Make-Ready Payments Received	8/1/2024		775
1706374	COMCAST - CT	Make-Ready Payments Received	8/1/2024		775
1698993	COMCAST - CT	Survey Overdue	8/1/2024		775
1699421	COMCAST - CT	Survey Overdue	8/1/2024		775
1706756	COMCAST - CT	Survey Overdue	8/1/2024		775
1039111	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/25/2020	1/6/2023	772
999389	VERIZON WIRELESS	Attachment Overdue	7/7/2020	8/17/2022	771
1008143	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/20/2020	9/30/2022	771
1153683	COMCAST - CT	Inspection	8/9/2021	9/18/2023	770
1676705	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	8/7/2024		769
1676717	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	8/7/2024		769
1676739	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	8/7/2024		769
1676740	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	8/7/2024		769
1676745	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	8/7/2024		769
1676746	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	8/7/2024		769
1694876	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	8/7/2024		769
1702426	COMCAST - CT	Make-Ready Overdue	8/7/2024		769
1726554	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	8/7/2024		769
1129438	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/10/2021	6/13/2023	764
1129495	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/11/2021	6/13/2023	763
1649330	COMCAST - CT	Attachment Overdue	3/28/2024	4/23/2026	756
1729194	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	8/21/2024		755
1729219	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	8/21/2024		755
1729979	TELEPORT COMMUNICATIONS AMERICA, LLC	Awaiting MR Payment	8/21/2024		755
1732418	NetSpeed LLC	Awaiting MR Payment	8/21/2024		755
1732432	NetSpeed LLC	Awaiting MR Payment	8/21/2024		755
1712959	CHARTER COMMUNICATIONS	Make-Ready Overdue	8/21/2024		755
1730033	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	8/21/2024		755
1730482	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/21/2024		755
1731078	NetSpeed LLC	Make-Ready Overdue	8/21/2024		755
1732918	NetSpeed LLC	Make-Ready Overdue	8/21/2024		755
1733022	NetSpeed LLC	Make-Ready Overdue	8/21/2024		755
1154744	CHARTER COMMUNICATIONS	Attachment Overdue	10/20/2021	11/13/2023	754
1430835	COMCAST - CT	Attachment Overdue	7/6/2023	7/29/2025	754
1190545	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	9/27/2021	10/19/2023	752
1649428	VERIZON WIRELESS	Attachment Overdue	3/13/2024	4/1/2026	749
1149695	COMCAST - CT	Inspection	7/12/2021	7/28/2023	746
1422909	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	4/18/2023	5/1/2025	744
1649157	Town of Avon	Attachment Overdue	2/27/2024	3/12/2026	744
1734148	NetSpeed LLC	Awaiting MR Payment	9/4/2024		741
1664949	COMCAST - CT	Make-Ready Overdue	9/4/2024		741
1665397	COMCAST - CT	Make-Ready Overdue	9/4/2024		741
1666448	COMCAST - CT	Make-Ready Overdue	9/4/2024		741
1666449	COMCAST - CT	Make-Ready Overdue	9/4/2024		741
1726018	COMCAST - CT	Make-Ready Overdue	9/4/2024		741
1734716	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/4/2024		741
1734929	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/4/2024		741
1734984	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/4/2024		741
1735171	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/4/2024		741
1735469	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/4/2024		741
1735486	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/4/2024		741
1735863	NetSpeed LLC	Make-Ready Overdue	9/4/2024		741
1734643	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	9/4/2024		741
1423151	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	4/25/2023	5/1/2025	737
1042490	COMCAST - CT	Inspection	7/8/2021	7/12/2023	734
1738515	NetSpeed LLC	Awaiting MR Payment	9/11/2024		734
1728328	COMCAST - CT	Make-Ready Overdue	9/11/2024		734
1733333	COMCAST - CT	Make-Ready Overdue	9/11/2024		734

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1735336	Town of South Windsor, CT	Make-Ready Overdue	9/11/2024		734
1739443	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/11/2024		734
1739852	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/11/2024		734
1739920	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	9/11/2024		734
1177007	COMCAST - CT	Inspection	8/2/2021	8/5/2023	733
1040112	NetSpeed LLC	Attachment Overdue	12/28/2020	12/29/2022	731
1650379	NetSpeed LLC	Awaiting MR Payment	9/18/2024		727
1650708	NetSpeed LLC	Awaiting MR Payment	9/18/2024		727
1650758	NetSpeed LLC	Awaiting MR Payment	9/18/2024		727
1650853	NetSpeed LLC	Awaiting MR Payment	9/18/2024		727
1651769	NetSpeed LLC	Awaiting MR Payment	9/18/2024		727
1741169	NetSpeed LLC	Awaiting MR Payment	9/18/2024		727
1741170	NetSpeed LLC	Make-Ready Overdue	9/18/2024		727
1741171	NetSpeed LLC	Make-Ready Overdue	9/18/2024		727
1740689	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	9/18/2024		727
1269879	CITY OF HARTFORD - CT	Attachment Overdue	4/11/2022	4/5/2024	725
1165546	COMCAST - CT	Inspection	8/9/2021	8/3/2023	724
1731464	COMCAST - CT	Awaiting MR Payment	9/23/2024		722
1731879	COMCAST - CT	Awaiting MR Payment	9/23/2024		722
1702421	COMCAST - CT	Make-Ready Overdue	9/23/2024		722
1734936	COMCAST - CT	Make-Ready Overdue	9/23/2024		722
1734938	COMCAST - CT	Make-Ready Overdue	9/23/2024		722
1696155	COMCAST - CT	Survey Overdue	9/23/2024		722
1731449	COMCAST - CT	Awaiting MR Payment	9/24/2024		721
1731454	COMCAST - CT	Awaiting MR Payment	9/24/2024		721
1731877	COMCAST - CT	Awaiting MR Payment	9/24/2024		721
1731878	COMCAST - CT	Make-Ready Overdue	9/24/2024		721
1731880	COMCAST - CT	Make-Ready Overdue	9/24/2024		721
1735441	COMCAST - CT	Make-Ready Overdue	9/24/2024		721
1671736	COMCAST - CT	Survey Overdue	9/24/2024		721
1744283	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Awaiting MR Payment	9/25/2024		720
1727238	COX COMMUNICATIONS	Make-Ready Overdue	9/25/2024		720
1744055	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/25/2024		720
1744337	NetSpeed LLC	Make-Ready Overdue	9/25/2024		720
1746273	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/25/2024		720
1746316	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/25/2024		720
1006934	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/20/2020	8/3/2022	713
1747765	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/2/2024		713
1750270	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	10/2/2024		713
1225567	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	12/1/2021	11/10/2023	709
1665360	NetSpeed LLC	Attachment Overdue	3/28/2024	3/6/2026	708
1437392	COX COMMUNICATIONS	Inspection	5/30/2023	5/5/2025	706
1701191	COMCAST - CT	Awaiting MR Payment	10/9/2024		706
1745053	NetSpeed LLC	Awaiting MR Payment	10/9/2024		706
1745071	NetSpeed LLC	Awaiting MR Payment	10/9/2024		706
1745114	NetSpeed LLC	Awaiting MR Payment	10/9/2024		706
1672344	COMCAST - CT	Make-Ready Overdue	10/9/2024		706
1747811	NetSpeed LLC	Make-Ready Overdue	10/9/2024		706
1748677	CITY OF BRISTOL, CT	Make-Ready Overdue	10/9/2024		706
1749350	NetSpeed LLC	Make-Ready Overdue	10/9/2024		706
1749825	NetSpeed LLC	Make-Ready Overdue	10/9/2024		706
1749899	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/9/2024		706
1750483	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	10/9/2024		706
1753244	COX COMMUNICATIONS	Make-Ready Overdue	10/9/2024		706
1749790	NetSpeed LLC	Survey Overdue	10/9/2024		706
1652595	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1652930	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1653273	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1653431	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1653491	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1653709	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1654214	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1655446	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1655642	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1655732	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1655805	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1655918	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1655954	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1733828	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1733877	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1734139	NetSpeed LLC	Awaiting MR Payment	10/10/2024		705
1654175	NetSpeed LLC	Survey Overdue	10/10/2024		705
1654885	NetSpeed LLC	Survey Overdue	10/10/2024		705
1655515	NetSpeed LLC	Survey Overdue	10/10/2024		705
1006927	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/25/2020	7/29/2022	703
1161982	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/20/2021	6/22/2023	702
969159	COMCAST - CT	Inspection	6/15/2020	5/17/2022	701
1164722	COMCAST - CT	Inspection	8/11/2021	7/12/2023	700
1754342	NetSpeed LLC	Awaiting MR Payment	10/16/2024		699
1739959	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/16/2024		699
1750982	NetSpeed LLC	Make-Ready Overdue	10/16/2024		699
1752586	NetSpeed LLC	Make-Ready Overdue	10/16/2024		699
1753338	NetSpeed LLC	Make-Ready Overdue	10/16/2024		699
1266887	COMCAST - CT	Attachment Overdue	3/24/2022	2/20/2024	698
1198609	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/20/2021	9/15/2023	695
1595486	COX COMMUNICATIONS	Inspection	10/18/2023	9/11/2025	694
1749801	COMCAST - CT	Make-Ready Overdue	10/22/2024		693
1752958	COMCAST - CT	Make-Ready Overdue	10/22/2024		693
1753813	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	10/22/2024		693
1136879	COMCAST - CT	Inspection	8/25/2021	7/15/2023	689

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1153695	COMCAST - CT	Inspection	8/25/2021	7/11/2023	685
1228525	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	12/30/2021	11/15/2023	685
1676751	LEVEL 3 COMMUNICATIONS, LLC	Make-Ready Overdue	10/30/2024		685
1691491	COMCAST - CT	Make-Ready Overdue	10/30/2024		685
1754228	COMCAST - CT	Make-Ready Overdue	10/30/2024		685
1754269	COMCAST - CT	Make-Ready Overdue	10/30/2024		685
1755736	COMCAST - CT	Make-Ready Overdue	10/30/2024		685
1755785	COMCAST - CT	Make-Ready Overdue	10/30/2024		685
1755741	COMCAST - CT	Survey Overdue	10/30/2024		685
1758200	COMCAST - CT	Survey Overdue	10/30/2024		685
1287835	Breezeline - CT	Attachment Overdue	6/22/2022	5/3/2024	681
1223248	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	12/2/2021	10/11/2023	678
1754253	COMCAST - CT	Awaiting MR Payment	11/6/2024		678
1754254	COMCAST - CT	Make-Ready Overdue	11/6/2024		678
1030306	CABLEVISION of Connecticut, LP	Attachment Overdue	1/27/2021	12/3/2022	675
1009792	Stonington School System	Attachment Overdue	4/29/2021	3/2/2023	672
1764940	NetSpeed LLC	Awaiting MR Payment	11/13/2024		671
1765023	NetSpeed LLC	Survey Overdue	11/13/2024		671
1139063	Breezeline - CT	Attachment Overdue	5/19/2021	3/17/2023	667
1197278	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	10/6/2021	8/3/2023	666
1198608	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/20/2021	8/16/2023	665
1009556	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/26/2020	6/21/2022	664
1760295	COMCAST - CT	Awaiting MR Payment	11/20/2024		664
1761389	COMCAST - CT	Make-Ready Overdue	11/20/2024		664
1761452	COMCAST - CT	Make-Ready Overdue	11/20/2024		664
1762297	COMCAST - CT	Make-Ready Overdue	11/20/2024		664
1762343	COMCAST - CT	Make-Ready Overdue	11/20/2024		664
1766758	NetSpeed LLC	Survey Overdue	11/21/2024		663
1767437	NetSpeed LLC	Survey Overdue	11/21/2024		663
1192507	COMCAST - CT	Inspection	9/20/2021	7/14/2023	662
1222141	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	12/2/2021	9/18/2023	655
1766982	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/4/2024		650
1766998	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/4/2024		650
1770198	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/4/2024		650
1657771	COMCAST - CT	Attachment Overdue	3/13/2024	12/22/2025	649
1096039	NetSpeed LLC	Attachment Overdue	8/9/2021	5/18/2023	647
1269732	CITY OF HARTFORD - CT	Attachment Overdue	4/11/2022	1/17/2024	646
1773787	NetSpeed LLC	Survey Overdue	12/12/2024		642
1128883	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/10/2021	2/9/2023	640
1269704	CITY OF HARTFORD - CT	Attachment Overdue	4/11/2022	1/10/2024	639
1234546	VERIZON WIRELESS	Attachment Overdue	1/25/2022	10/25/2023	638
1050415	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	2/16/2021	11/15/2022	637
1647956	NetSpeed LLC	Attachment Overdue	2/22/2024	11/20/2025	637
1780670	COX COMMUNICATIONS	Make-Ready Overdue	12/17/2024		637
1306182	NetSpeed LLC	Attachment Overdue	10/19/2022	7/10/2024	630
1262441	VERIZON WIRELESS	Attachment Overdue	3/31/2022	12/15/2023	624
1322390	CHARTER COMMUNICATIONS	Attachment Overdue	8/31/2022	5/15/2024	623
1215775	CHARTER COMMUNICATIONS	Attachment Overdue	12/9/2021	8/23/2023	622
1242124	VERIZON WIRELESS	Attachment Overdue	2/24/2022	11/8/2023	622
1734553	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1735642	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1735975	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1736020	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1736277	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1736346	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1736405	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1737695	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1743990	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1744256	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1744341	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1754259	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1774927	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1774969	NetSpeed LLC	Awaiting MR Payment	1/2/2025		621
1775317	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/2/2025		621
1778551	NetSpeed LLC	Make-Ready Overdue	1/2/2025		621
1262435	VERIZON WIRELESS	Attachment Overdue	3/31/2022	12/6/2023	615
1761380	COMCAST - CT	Awaiting MR Payment	1/8/2025		615
1761374	COMCAST - CT	Awaiting MR Payment	1/9/2025		614
1761000	COMCAST - CT	Awaiting MR Payment	1/13/2025		610
1761007	COMCAST - CT	Awaiting MR Payment	1/13/2025		610
1761035	COMCAST - CT	Awaiting MR Payment	1/13/2025		610
1770375	COMCAST - CT	Make-Ready Overdue	1/13/2025		610
1770376	COMCAST - CT	Make-Ready Overdue	1/13/2025		610
1771735	COMCAST - CT	Make-Ready Overdue	1/13/2025		610
1770543	COMCAST - CT	Survey Overdue	1/13/2025		610
1771083	COMCAST - CT	Survey Overdue	1/14/2025		609
1278509	NetSpeed LLC	Attachment Overdue	6/29/2022	2/27/2024	608
1735137	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/4/2024	5/4/2026	607
1066720	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	5/17/2021	1/10/2023	603
1096697	COMCAST - CT	Inspection	5/11/2021	1/3/2023	602
1727854	COMCAST - CT	Awaiting MR Payment	1/21/2025		602
1775354	COMCAST - CT	Awaiting MR Payment	1/21/2025		602
1791222	NetSpeed LLC	Awaiting MR Payment	1/21/2025		602
1787702	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/21/2025		602
1787757	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/21/2025		602
1791077	NetSpeed LLC	Make-Ready Overdue	1/21/2025		602
1791397	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	1/21/2025		602
1792989	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/21/2025		602
1794128	COX COMMUNICATIONS	Make-Ready Overdue	1/21/2025		602
1794309	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	1/21/2025		602

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1794538	NetSpeed LLC	Make-Ready Overdue	1/21/2025		602
1781425	COMCAST - CT	Survey Overdue	1/21/2025		602
1794161	NetSpeed LLC	Survey Overdue	1/21/2025		602
1748454	NetSpeed LLC	Attachment Overdue	10/10/2024	6/2/2026	600
1055276	COMCAST - CT	Inspection	4/27/2021	12/16/2022	598
1178979	CHARTER COMMUNICATIONS	Attachment Overdue	8/2/2021	3/22/2023	597
1236657	VERIZON WIRELESS	Attachment Overdue	1/25/2022	9/13/2023	596
1644773	COX COMMUNICATIONS	Inspection	2/7/2024	9/25/2025	596
1796681	NetSpeed LLC	Awaiting MR Payment	1/29/2025		594
1369869	VERIZON WIRELESS	Attachment Overdue	1/19/2023	8/28/2024	587
1799075	NetSpeed LLC	Make-Ready	2/5/2025		587
1791509	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/5/2025		587
1799949	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2025		587
1800046	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2025		587
1126742	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	4/15/2021	11/21/2022	585
1227385	COMCAST - CT	Inspection	12/30/2021	8/3/2023	581
1638370	NetSpeed LLC	Awaiting MR Payment	2/12/2025		580
1637419	NetSpeed LLC	Make-Ready Overdue	2/12/2025		580
1057064	CHARTER COMMUNICATIONS OF NORTHEASTERN CONNECTICUT	Attachment Overdue	3/15/2021	10/11/2022	575
1126793	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	4/27/2021	11/21/2022	573
1231594	VERIZON WIRELESS	Attachment Overdue	12/30/2021	7/26/2023	573
1817103	NetSpeed LLC	Awaiting MR Payment	2/19/2025		573
1785049	COMCAST - CT	Make-Ready	2/19/2025		573
1785036	COMCAST - CT	Make-Ready Overdue	2/19/2025		573
1792559	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/19/2025		573
1793388	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/19/2025		573
1794212	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/19/2025		573
1786712	COMCAST - CT	Survey Overdue	2/19/2025		573
1815147	COX COMMUNICATIONS	Survey Overdue	2/19/2025		573
1817190	NetSpeed LLC	Survey Overdue	2/19/2025		573
1075545	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	5/3/2021	11/22/2022	568
1222552	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/30/2021	6/21/2023	568
1799152	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	2/25/2025		567
1799786	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	2/25/2025		567
1797006	COMCAST - CT	Make-Ready Overdue	2/25/2025		567
1797007	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/25/2025		567
1797119	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/25/2025		567
1797150	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/25/2025		567
1798930	COMCAST - CT	Make-Ready Overdue	2/25/2025		567
1799787	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	2/25/2025		567
1799933	COMCAST - CT	Make-Ready Overdue	2/25/2025		567
1804446	Town of South Windsor, CT	Make-Ready Overdue	2/25/2025		567
1804514	Town of South Windsor, CT	Make-Ready Overdue	2/25/2025		567
1804519	Town of South Windsor, CT	Make-Ready Overdue	2/25/2025		567
1817517	NetSpeed LLC	Make-Ready Overdue	2/25/2025		567
1819444	NetSpeed LLC	Make-Ready Overdue	2/25/2025		567
1795960	COMCAST - CT	Survey Overdue	2/25/2025		567
1799937	COMCAST - CT	Survey Overdue	2/25/2025		567
1800295	COMCAST - CT	Survey Overdue	2/25/2025		567
1228893	VERIZON WIRELESS	Attachment Overdue	12/30/2021	7/19/2023	566
1181360	CHARTER COMMUNICATIONS	Attachment Overdue	8/16/2021	2/28/2023	561
1820075	NetSpeed LLC	Awaiting MR Payment	3/4/2025		560
1815668	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/4/2025		560
1820922	NetSpeed LLC	Make-Ready Overdue	3/4/2025		560
1821421	NetSpeed LLC	Make-Ready Overdue	3/4/2025		560
1042491	COMCAST - CT	Inspection	7/8/2021	1/18/2023	559
1322624	VERIZON WIRELESS	Attachment Overdue	9/22/2022	4/2/2024	558
1151681	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/25/2021	12/3/2022	557
1269286	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	3/24/2022	9/27/2023	552
1823942	NetSpeed LLC	Awaiting MR Payment	3/12/2025		552
1823973	NetSpeed LLC	Awaiting MR Payment	3/12/2025		552
1635922	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/12/2025		552
1756579	COMCAST - CT	Make-Ready Overdue	3/12/2025		552
1757375	COMCAST - CT	Make-Ready Overdue	3/12/2025		552
1757376	COMCAST - CT	Make-Ready Overdue	3/12/2025		552
1757912	COMCAST - CT	Make-Ready Overdue	3/12/2025		552
1757913	COMCAST - CT	Make-Ready Overdue	3/12/2025		552
1814961	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/12/2025		552
1815119	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/12/2025		552
1815976	COMCAST - CT	Make-Ready Overdue	3/12/2025		552
1817028	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/12/2025		552
1818005	COMCAST - CT	Make-Ready Overdue	3/12/2025		552
1824024	CROWN CASTLE	Make-Ready Overdue	3/12/2025		552
1728308	COMCAST - CT	Survey Overdue	3/12/2025		552
1756575	COMCAST - CT	Survey Overdue	3/12/2025		552
1188743	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	12/2/2021	6/6/2023	551
1826470	NetSpeed LLC	Make-Ready Overdue	3/18/2025		546
1828346	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/18/2025		546
1815114	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	3/18/2025		546
1830276	TELEPORT COMMUNICATIONS AMERICA, LLC	Awaiting MR Payment	3/19/2025		545
1830277	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	3/19/2025		545
1042472	COMCAST - CT	Inspection	7/8/2021	1/3/2023	544
970532	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	3/23/2021	9/15/2022	541
1816734	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready	3/25/2025		539
1815013	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/25/2025		539
1827354	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	3/26/2025		538
1817372	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/26/2025		538
1404128	New Cingular Wireless PCS	Attachment Overdue	5/10/2023	10/28/2024	537
1196550	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	1/20/2022	7/10/2023	536
1481378	COX COMMUNICATIONS	Inspection	8/14/2023	1/29/2025	534

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1228889	VERIZON WIRELESS	Attachment Overdue	12/30/2021	6/16/2023	533
1186778	New Cingular Wireless PCS	Attachment Overdue	9/30/2021	3/15/2023	531
1233502	VERIZON WIRELESS	Attachment Overdue	2/24/2022	8/9/2023	531
1262445	VERIZON WIRELESS	Attachment Overdue	3/31/2022	9/13/2023	531
1262030	VERIZON WIRELESS	Attachment Overdue	4/5/2022	9/18/2023	531
1832212	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	4/2/2025		531
1834099	NetSpeed LLC	Awaiting MR Payment	4/2/2025		531
1838339	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/2/2025		531
1838640	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/2/2025		531
1829753	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	4/2/2025		531
1832210	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/2/2025		531
1241124	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	2/10/2022	7/25/2023	530
1042522	VERIZON WIRELESS	Attachment Overdue	1/25/2021	7/8/2022	529
1257750	COMCAST - CT	Attachment Overdue	3/3/2022	8/14/2023	529
1157789	COMCAST - CT	Inspection	8/9/2021	1/17/2023	526
1266243	CHARTER COMMUNICATIONS	Attachment Overdue	6/6/2022	11/13/2023	525
1827673	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	4/9/2025		524
1840700	NetSpeed LLC	Awaiting MR Payment	4/9/2025		524
1794826	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/9/2025		524
1814943	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/9/2025		524
1833972	NetSpeed LLC	Make-Ready Overdue	4/9/2025		524
1840106	NetSpeed LLC	Make-Ready Overdue	4/9/2025		524
1840210	NetSpeed LLC	Make-Ready Overdue	4/9/2025		524
1823559	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	4/9/2025		524
1833973	NetSpeed LLC	Survey Overdue	4/9/2025		524
1840209	NetSpeed LLC	Survey Overdue	4/9/2025		524
1156167	COMCAST - CT	Inspection	7/12/2021	12/16/2022	522
1360313	COMCAST - CT	Attachment Overdue	12/7/2022	5/10/2024	520
1186198	VERIZON WIRELESS	Attachment Overdue	12/30/2021	6/2/2023	519
1290177	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/6/2022	11/7/2023	519
1409335	COX COMMUNICATIONS	Inspection	4/18/2023	9/18/2024	519
1600419	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/23/2023	3/25/2025	519
1239896	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	2/10/2022	7/12/2023	517
1307776	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	7/20/2022	12/14/2023	512
1847105	NetSpeed LLC	Awaiting MR Payment	4/22/2025		511
1829296	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/22/2025		511
1842900	NetSpeed LLC	Make-Ready Overdue	4/22/2025		511
1842935	NetSpeed LLC	Make-Ready Overdue	4/22/2025		511
1843563	NetSpeed LLC	Make-Ready Overdue	4/22/2025		511
1845065	NetSpeed LLC	Make-Ready Overdue	4/22/2025		511
1845530	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/22/2025		511
1847051	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	4/22/2025		511
1847160	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	4/22/2025		511
1847484	NetSpeed LLC	Make-Ready Overdue	4/22/2025		511
1075332	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	5/3/2021	9/24/2022	509
1428762	COX COMMUNICATIONS	Inspection	5/10/2023	9/30/2024	509
1625351	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	12/11/2023	5/1/2025	507
1238784	VERIZON WIRELESS	Attachment Overdue	2/24/2022	7/13/2023	504
1786769	COMCAST - CT	Attachment Overdue	2/19/2025	7/8/2026	504
1826034	COMCAST - CT	Awaiting MR Payment	4/29/2025		504
1821794	COMCAST - CT	Make-Ready Overdue	4/29/2025		504
1824929	COMCAST - CT	Make-Ready Overdue	4/29/2025		504
1824905	COMCAST - CT	Survey Overdue	4/29/2025		504
1288293	New Cingular Wireless PCS	Attachment Overdue	6/15/2022	10/30/2023	502
1344381	VERIZON WIRELESS	Attachment Overdue	11/10/2022	3/26/2024	502
1204040	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	11/15/2021	3/29/2023	499
1408665	COX COMMUNICATIONS	Inspection	4/18/2023	8/29/2024	499
1600108	COMCAST - CT	Attachment Overdue	1/2/2024	5/13/2025	497
1830193	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Ready To Attach	4/22/2025	9/1/2026	497
1824461	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	5/7/2025		496
1824482	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	5/7/2025		496
1852025	NetSpeed LLC	Awaiting MR Payment	5/7/2025		496
1852150	NetSpeed LLC	Awaiting MR Payment	5/7/2025		496
1852577	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	5/7/2025		496
1850094	NetSpeed LLC	Make-Ready Overdue	5/7/2025		496
1851037	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/7/2025		496
1855290	COX COMMUNICATIONS	Make-Ready Overdue	5/7/2025		496
1852270	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	5/7/2025		496
1244405	VERIZON WIRELESS	Attachment Overdue	3/7/2022	7/13/2023	493
1262032	VERIZON WIRELESS	Attachment Overdue	3/31/2022	8/4/2023	491
1699998	COMCAST - CT	Awaiting MR Payment	5/14/2025		489
1851722	NetSpeed LLC	Awaiting MR Payment	5/14/2025		489
1857143	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	5/14/2025		489
1593937	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/16/2023	2/13/2025	486
1165925	COX COMMUNICATIONS	Attachment Overdue	7/20/2021	11/17/2022	485
1233819	VERIZON WIRELESS	Attachment Overdue	2/17/2022	6/15/2023	483
1855388	COMCAST - CT	Make-Ready Overdue	5/21/2025		482
1857929	NetSpeed LLC	Make-Ready Overdue	5/21/2025		482
1857973	NetSpeed LLC	Make-Ready Overdue	5/21/2025		482
1262423	VERIZON WIRELESS	Attachment Overdue	3/31/2022	7/24/2023	480
1194746	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	9/28/2021	1/18/2023	477
1177901	COX COMMUNICATIONS	Attachment Overdue	7/29/2021	11/17/2022	476
1149674	COMCAST - CT	Inspection	8/25/2021	12/14/2022	476
1861063	NetSpeed LLC	Awaiting MR Payment	6/2/2025		470
1858009	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/2/2025		470
1860939	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/2/2025		470
1862208	Town of Plainville	Make-Ready Overdue	6/2/2025		470
1862318	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/2/2025		470
1862637	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/2/2025		470
1275885	COMCAST - CT	Inspection	4/25/2022	8/7/2023	469

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1790264	NetSpeed LLC	Attachment Overdue	1/21/2025	5/4/2026	468
1867937	NetSpeed LLC	Awaiting MR Payment	6/4/2025		468
1759892	NetSpeed LLC	Make-Ready	6/4/2025		468
1760310	NetSpeed LLC	Make-Ready	6/4/2025		468
1864522	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	6/4/2025		468
1866830	NetSpeed LLC	Make-Ready Overdue	6/4/2025		468
1866979	NetSpeed LLC	Make-Ready Overdue	6/4/2025		468
1871173	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/4/2025		468
1370321	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	12/28/2022	4/5/2024	464
1039727	COMCAST - CT	Inspection	7/29/2021	11/4/2022	463
1650956	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	2/27/2024	6/4/2025	463
1129477	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/11/2021	8/16/2022	462
1868694	NetSpeed LLC	Make-Ready Overdue	6/11/2025		461
1870830	NetSpeed LLC	Make-Ready Overdue	6/11/2025		461
1871058	NetSpeed LLC	Make-Ready Overdue	6/11/2025		461
1867487	NetSpeed LLC	Survey Overdue	6/11/2025		461
1869813	NetSpeed LLC	Survey Overdue	6/11/2025		461
1475182	TOWN OF MANCHESTER	Attachment Overdue	8/28/2023	11/27/2024	457
1391988	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/1/2023	5/30/2024	456
1602908	COX COMMUNICATIONS	Inspection	10/31/2023	1/27/2025	454
1787280	TOWN OF GLASTONBURY	Make-Ready Overdue	6/18/2025		454
1871714	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/18/2025		454
1872316	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	6/18/2025		454
1405833	COMCAST - CT	Attachment Overdue	4/19/2023	7/15/2024	453
1269898	COMCAST - CT	Inspection	4/21/2022	7/17/2023	452
1295181	COMCAST - CT	Attachment Overdue	6/22/2022	9/15/2023	450
1279470	CHARTER COMMUNICATIONS	Attachment Overdue	5/9/2022	8/1/2023	449
1262450	VERIZON WIRELESS	Attachment Overdue	3/31/2022	6/22/2023	448
1149671	COMCAST - CT	Attachment Overdue	10/13/2021	1/3/2023	447
1287743	COMCAST - CT	Attachment Overdue	6/8/2022	8/29/2023	447
1866258	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	6/25/2025		447
1866594	TOWN OF GLASTONBURY	Make-Ready Overdue	6/25/2025		447
1161513	Breezeline - CT	Attachment Overdue	6/29/2021	9/18/2022	446
1368992	COMCAST - CT	Attachment Overdue	1/5/2023	3/25/2024	445
1262447	VERIZON WIRELESS	Attachment Overdue	3/31/2022	6/18/2023	444
1277267	VERIZON WIRELESS	Attachment Overdue	4/25/2022	7/13/2023	444
1186200	VERIZON WIRELESS	Attachment Overdue	9/9/2021	11/25/2022	442
1193064	Breezeline - CT	Attachment Overdue	2/10/2022	4/28/2023	442
1649240	CHARTER COMMUNICATIONS	Attachment Overdue	5/15/2024	7/31/2025	442
1231045	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	12/29/2021	3/15/2023	441
1641627	COMCAST - CT	Attachment Overdue	2/15/2024	5/1/2025	441
1866286	NetSpeed LLC	Awaiting MR Payment	7/1/2025		441
1868008	VERIZON WIRELESS	Make-Ready	7/1/2025		441
1849312	VERIZON WIRELESS	Make-Ready Overdue	7/1/2025		441
1879733	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	7/1/2025		441
1880915	Town of East Hartford	Make-Ready Overdue	7/1/2025		441
1877132	NetSpeed LLC	Survey Overdue	7/1/2025		441
1280608	VERIZON WIRELESS	Attachment Overdue	5/23/2022	8/4/2023	438
1199563	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	11/8/2021	1/18/2023	436
1218770	COMCAST - CT	Inspection	12/2/2021	2/11/2023	436
1284168	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/11/2022	7/21/2023	436
1320150	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/23/2022	10/31/2023	434
1620861	COMCAST - CT	Attachment Overdue	1/18/2024	3/27/2025	434
1855217	COMCAST - CT	Ready To Attach	5/21/2025	7/29/2026	434
1886336	NetSpeed LLC	Awaiting MR Payment	7/9/2025		433
1886349	NetSpeed LLC	Awaiting MR Payment	7/9/2025		433
1873902	COX COMMUNICATIONS	Make-Ready Overdue	7/11/2025		431
1875828	COX COMMUNICATIONS	Make-Ready Overdue	7/11/2025		431
1875016	COX COMMUNICATIONS	Survey Overdue	7/11/2025		431
1278577	COMCAST - CT	Inspection	5/9/2022	7/12/2023	429
1887609	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	7/14/2025		428
1886888	NetSpeed LLC	Survey Overdue	7/14/2025		428
1275543	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/11/2022	7/11/2023	426
1662335	COMCAST - CT	Inspection	3/21/2024	5/21/2025	426
1842919	COMCAST - CT	Make-Ready Overdue	7/17/2025		425
1847505	COMCAST - CT	Make-Ready Overdue	7/17/2025		425
1862539	COMCAST - CT	Make-Ready Overdue	7/17/2025		425
1841459	COMCAST - CT	Survey Overdue	7/17/2025		425
1841750	COMCAST - CT	Survey Overdue	7/17/2025		425
1216106	COX COMMUNICATIONS	Inspection	11/8/2021	1/4/2023	422
1284473	COMCAST - CT	Inspection	5/18/2022	7/13/2023	421
1290937	VERIZON WIRELESS	Attachment Overdue	7/20/2022	9/13/2023	420
1704261	COMCAST - CT	Attachment Overdue	9/23/2024	11/17/2025	420
1233500	VERIZON WIRELESS	Attachment Overdue	2/24/2022	4/17/2023	417
1199901	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/20/2021	12/10/2022	416
1266712	VERIZON WIRELESS	Attachment Overdue	4/25/2022	6/12/2023	413
1318061	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/10/2022	9/27/2023	413
1879526	NetSpeed LLC	Awaiting MR Payment	7/30/2025		412
1879685	NetSpeed LLC	Awaiting MR Payment	7/30/2025		412
1885618	VERIZON WIRELESS	Awaiting MR Payment	7/30/2025		412
1887956	NetSpeed LLC	Awaiting MR Payment	7/30/2025		412
1890612	NetSpeed LLC	Awaiting MR Payment	7/30/2025		412
1893189	NetSpeed LLC	Awaiting MR Payment	7/30/2025		412
1884182	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	7/30/2025		412
1888572	NetSpeed LLC	Make-Ready Overdue	7/30/2025		412
1889687	NetSpeed LLC	Make-Ready Overdue	7/30/2025		412
1890070	COX COMMUNICATIONS	Make-Ready Overdue	7/30/2025		412
1890644	NetSpeed LLC	Make-Ready Overdue	7/30/2025		412
1892754	NetSpeed LLC	Make-Ready Overdue	7/30/2025		412
1893118	COX COMMUNICATIONS	Make-Ready Overdue	7/30/2025		412

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1893616	NetSpeed LLC	Make-Ready Overdue	7/30/2025		412
1892755	NetSpeed LLC	Survey Overdue	7/30/2025		412
1266716	VERIZON WIRELESS	Attachment Overdue	4/21/2022	6/6/2023	411
1667936	COMCAST - CT	Inspection	4/11/2024	5/21/2025	405
1851469	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	8/6/2025		405
1895153	NetSpeed LLC	Awaiting MR Payment	8/6/2025		405
1895211	NetSpeed LLC	Awaiting MR Payment	8/6/2025		405
1885362	VERIZON WIRELESS	Make-Ready Overdue	8/6/2025		405
1893230	New Cingular Wireless PCS	Make-Ready Overdue	8/6/2025		405
1893781	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/6/2025		405
1894161	NetSpeed LLC	Make-Ready Overdue	8/6/2025		405
1895243	NetSpeed LLC	Make-Ready Overdue	8/6/2025		405
1896269	COX COMMUNICATIONS	Make-Ready Overdue	8/6/2025		405
1897266	COX COMMUNICATIONS	Make-Ready Overdue	8/6/2025		405
1896549	NetSpeed LLC	Survey Overdue	8/6/2025		405
1222558	New Cingular Wireless PCS	Inspection	12/9/2021	1/17/2023	404
1285426	COMCAST - CT	Attachment Overdue	5/24/2022	6/27/2023	399
1294640	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	8/31/2022	10/4/2023	399
1887414	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	8/13/2025		398
1897416	NetSpeed LLC	Awaiting MR Payment	8/13/2025		398
1897527	NetSpeed LLC	Awaiting MR Payment	8/13/2025		398
1896569	NetSpeed LLC	Make-Ready Overdue	8/13/2025		398
1897347	NetSpeed LLC	Make-Ready Overdue	8/13/2025		398
1897510	NetSpeed LLC	Make-Ready Overdue	8/13/2025		398
1897540	NetSpeed LLC	Make-Ready Overdue	8/13/2025		398
1897550	NetSpeed LLC	Make-Ready Overdue	8/13/2025		398
1900215	NetSpeed LLC	Make-Ready Overdue	8/13/2025		398
1897349	NetSpeed LLC	Survey Overdue	8/13/2025		398
1157786	COMCAST - CT	Inspection	8/9/2021	9/6/2022	393
1234960	VERIZON WIRELESS	Attachment Overdue	2/24/2022	3/23/2023	392
1052871	COMCAST - CT	Inspection	4/27/2021	5/23/2022	391
1874163	COMCAST - CT	Awaiting MR Payment	8/20/2025		391
1891065	NetSpeed LLC	Awaiting MR Payment	8/20/2025		391
1875110	COMCAST - CT	Make-Ready	8/20/2025		391
1897625	VERIZON WIRELESS	Make-Ready	8/20/2025		391
1897492	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1897530	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1897574	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1897596	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1897598	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1897619	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1897632	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1897641	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1897649	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1898483	VERIZON WIRELESS	Make-Ready Overdue	8/20/2025		391
1899503	NetSpeed LLC	Make-Ready Overdue	8/20/2025		391
1899513	NetSpeed LLC	Make-Ready Overdue	8/20/2025		391
1902196	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	8/20/2025		391
1909177	NetSpeed LLC	Make-Ready Overdue	8/20/2025		391
1899480	NetSpeed LLC	Survey Overdue	8/20/2025		391
1233495	VERIZON WIRELESS	Attachment Overdue	3/24/2022	4/17/2023	389
1874178	COMCAST - CT	Make-Ready Overdue	8/22/2025		389
1879725	COMCAST - CT	Make-Ready Overdue	8/22/2025		389
1191871	COMCAST - CT	Inspection	9/28/2021	10/19/2022	386
1223894	COMCAST - CT	Inspection	12/22/2021	1/10/2023	384
1239361	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	2/24/2022	3/14/2023	383
1301050	VERIZON WIRELESS	Attachment Overdue	7/20/2022	8/7/2023	383
1023337	COMCAST - CT	Inspection	7/8/2021	7/25/2022	382
1149676	COMCAST - CT	Inspection	7/12/2021	7/28/2022	381
1269264	NetSpeed LLC	Attachment Overdue	4/25/2022	5/11/2023	381
1275540	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	4/25/2022	5/10/2023	380
1678671	New Cingular Wireless PCS	Inspection	5/8/2024	5/23/2025	380
1682655	New Cingular Wireless PCS	Inspection	5/8/2024	5/23/2025	380
1243872	New Cingular Wireless PCS	Attachment Overdue	2/14/2022	2/27/2023	378
1913616	NetSpeed LLC	Awaiting MR Payment	9/3/2025		377
1913786	NetSpeed LLC	Awaiting MR Payment	9/3/2025		377
1913787	NetSpeed LLC	Awaiting MR Payment	9/3/2025		377
1914761	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/4/2025		376
1912893	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	9/4/2025		376
1893209	New Cingular Wireless PCS	Ready To Attach	8/6/2025	8/14/2026	373
1334577	COMCAST - CT	Inspection	10/6/2022	10/13/2023	372
1894198	VERIZON WIRELESS	Make-Ready Overdue	9/8/2025		372
1894205	VERIZON WIRELESS	Make-Ready Overdue	9/8/2025		372
1894209	VERIZON WIRELESS	Make-Ready Overdue	9/8/2025		372
1894214	VERIZON WIRELESS	Make-Ready Overdue	9/8/2025		372
1226238	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	12/9/2021	12/15/2022	371
1322506	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/31/2022	9/6/2023	371
1319534	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/23/2022	8/28/2023	370
1910254	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	9/10/2025		370
1910283	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	9/10/2025		370
1911025	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	9/10/2025		370
1915912	NetSpeed LLC	Awaiting MR Payment	9/10/2025		370
1893220	New Cingular Wireless PCS	Make-Ready Overdue	9/10/2025		370
1905337	New Cingular Wireless PCS	Make-Ready Overdue	9/10/2025		370
1911117	New Cingular Wireless PCS	Make-Ready Overdue	9/10/2025		370
1917533	NetSpeed LLC	Survey Overdue	9/10/2025		370
1889061	Town of Suffield	Make-Ready Overdue	9/11/2025		369
1315871	CABLEVISION OF LITCHFIELD, INC	Inspection	9/14/2022	9/14/2023	365
1359859	NetSpeed LLC	Attachment Overdue	12/8/2022	12/8/2023	365
1911286	VERIZON WIRELESS	Awaiting MR Payment	9/16/2025		364

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1917162	VERIZON WIRELESS	Make-Ready	9/16/2025		364
1911261	VERIZON WIRELESS	Make-Ready Overdue	9/16/2025		364
1917044	NetSpeed LLC	Make-Ready Overdue	9/16/2025		364
1917157	VERIZON WIRELESS	Make-Ready Overdue	9/16/2025		364
1920159	NetSpeed LLC	Make-Ready Overdue	9/16/2025		364
1920281	NetSpeed LLC	Make-Ready Overdue	9/16/2025		364
1911434	VERIZON WIRELESS	Survey Overdue	9/16/2025		364
1236393	COX COMMUNICATIONS	Attachment Overdue	1/13/2022	1/11/2023	363
1162772	CHARTER COMMUNICATIONS	Attachment Overdue	8/25/2021	8/22/2022	362
1222549	New Cingular Wireless PCS	Inspection	12/9/2021	12/6/2022	362
1666482	COMCAST - CT	Attachment Overdue	5/29/2024	5/23/2025	359
1631267	VERIZON WIRELESS	Attachment Overdue	1/29/2024	1/20/2025	357
1600055	COMCAST - CT	Attachment Overdue	12/6/2023	11/26/2024	356
1260743	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	3/24/2022	3/14/2023	355
1391101	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	2/27/2023	2/16/2024	354
1237562	COX COMMUNICATIONS	Attachment Overdue	1/20/2022	1/6/2023	351
1379335	New Cingular Wireless PCS	Attachment Overdue	2/2/2023	1/19/2024	351
1922022	NetSpeed LLC	Awaiting MR Payment	9/29/2025		351
1923336	NetSpeed LLC	Awaiting MR Payment	9/29/2025		351
1921531	NetSpeed LLC	Make-Ready Overdue	9/29/2025		351
1921677	NetSpeed LLC	Make-Ready Overdue	9/29/2025		351
1925626	NetSpeed LLC	Make-Ready Overdue	9/29/2025		351
1927630	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	9/29/2025		351
1306200	NetSpeed LLC	Attachment Overdue	10/19/2022	10/3/2023	349
1650940	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	2/27/2024	2/10/2025	349
1904725	NetSpeed LLC	Awaiting MR Payment	10/1/2025		349
1922576	COX COMMUNICATIONS	Awaiting MR Payment	10/1/2025		349
1922589	COX COMMUNICATIONS	Make-Ready Overdue	10/1/2025		349
1928153	NetSpeed LLC	Make-Ready Overdue	10/1/2025		349
1926280	NetSpeed LLC	Survey Overdue	10/1/2025		349
1394389	COMCAST - CT	Attachment Overdue	3/15/2023	2/26/2024	348
1630864	COMCAST - CT	Attachment Overdue	1/31/2024	1/13/2025	348
1423770	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/25/2023	4/5/2024	346
1215696	CHARTER COMMUNICATIONS	Attachment Overdue	11/15/2021	10/26/2022	345
1199049	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/20/2021	9/29/2022	344
1917109	VERIZON WIRELESS	Ready To Attach	9/16/2025	8/26/2026	344
1204444	VERIZON WIRELESS	Attachment Overdue	12/2/2021	11/8/2022	341
1230411	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	12/30/2021	12/6/2022	341
1631451	COMCAST - CT	Attachment Overdue	2/7/2024	1/13/2025	341
1922053	VERIZON WIRELESS	Awaiting MR Payment	10/9/2025		341
1926887	VERIZON WIRELESS	Awaiting MR Payment	10/9/2025		341
1931302	NetSpeed LLC	Awaiting MR Payment	10/9/2025		341
1931574	NetSpeed LLC	Awaiting MR Payment	10/9/2025		341
1890091	COMCAST - CT	Make-Ready	10/9/2025		341
1930029	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	10/9/2025		341
1930470	NetSpeed LLC	Make-Ready Overdue	10/9/2025		341
1931318	NetSpeed LLC	Make-Ready Overdue	10/9/2025		341
1931331	NetSpeed LLC	Make-Ready Overdue	10/9/2025		341
1930449	COX COMMUNICATIONS	Survey Overdue	10/9/2025		341
1183362	COMCAST - CT	Inspection	8/23/2021	7/28/2022	339
1906735	New Cingular Wireless PCS	Ready To Attach	9/10/2025	8/14/2026	338
1906847	New Cingular Wireless PCS	Ready To Attach	9/10/2025	8/14/2026	338
1906851	New Cingular Wireless PCS	Ready To Attach	9/10/2025	8/14/2026	338
1905330	New Cingular Wireless PCS	Ready To Attach	9/10/2025	8/12/2026	336
1905343	New Cingular Wireless PCS	Ready To Attach	9/10/2025	8/12/2026	336
1278003	CHARTER COMMUNICATIONS	Attachment Overdue	5/9/2022	4/4/2023	330
1657246	CHARTER COMMUNICATIONS	Attachment Overdue	3/11/2024	2/4/2025	330
1925696	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1926597	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1927687	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1928072	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1928113	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1928128	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1929607	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1929725	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1931187	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1931315	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1931585	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1931646	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1932181	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1937029	NetSpeed LLC	Awaiting MR Payment	10/22/2025		328
1933601	NetSpeed LLC	Make-Ready	10/22/2025		328
1932159	NetSpeed LLC	Make-Ready Overdue	10/22/2025		328
1934404	NetSpeed LLC	Make-Ready Overdue	10/22/2025		328
1934824	NetSpeed LLC	Make-Ready Overdue	10/22/2025		328
1931710	NetSpeed LLC	Survey Overdue	10/22/2025		328
1933217	NetSpeed LLC	Survey Overdue	10/22/2025		328
1188535	COMCAST - CT	Inspection	9/9/2021	8/2/2022	327
1450901	CHARTER COMMUNICATIONS	Attachment Overdue	6/21/2023	5/10/2024	324
1678677	New Cingular Wireless PCS	Inspection	5/8/2024	3/28/2025	324
1601397	COMCAST - CT	Attachment Overdue	1/2/2024	11/19/2024	322
1733882	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/4/2024	7/23/2025	322
1323536	COMCAST - CT	Inspection	9/22/2022	8/9/2023	321
1733730	NetSpeed LLC	Attachment Overdue	9/4/2024	7/22/2025	321
1938708	NetSpeed LLC	Awaiting MR Payment	10/29/2025		321
1740708	COMCAST - CT	Attachment Overdue	9/23/2024	8/6/2025	317
1756010	COMCAST - CT	Attachment Overdue	3/12/2025	1/23/2026	317
1893115	CHARTER COMMUNICATIONS	Ready To Attach	9/16/2025	7/29/2026	316
1248111	COMCAST - CT	Inspection	2/17/2022	12/28/2022	314
1940135	NetSpeed LLC	Awaiting MR Payment	11/6/2025		313

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1939804	NetSpeed LLC	Survey Overdue	11/6/2025		313
1276881	COMCAST - CT	Inspection	4/25/2022	3/3/2023	312
1322539	COMCAST - CT	Inspection	9/8/2022	7/17/2023	312
1216621	COMCAST - CT	Inspection	11/23/2021	9/29/2022	310
1278477	COMCAST - CT	Inspection	5/9/2022	3/14/2023	309
1277272	VERIZON WIRELESS	Attachment Overdue	5/12/2022	3/16/2023	308
1278999	NetSpeed LLC	Attachment Overdue	6/29/2022	5/3/2023	308
1073877	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/29/2021	5/2/2022	307
1266732	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/17/2022	1/18/2023	307
1233487	VERIZON WIRELESS	Attachment Overdue	3/24/2022	1/25/2023	307
1906842	New Cingular Wireless PCS	Attachment Overdue	9/10/2025	7/14/2026	307
1906850	New Cingular Wireless PCS	Attachment Overdue	9/10/2025	7/14/2026	307
1911247	VERIZON WIRELESS	Ready To Attach	9/16/2025	7/20/2026	307
1944234	NetSpeed LLC	Awaiting MR Payment	11/12/2025		307
1944351	NetSpeed LLC	Awaiting MR Payment	11/12/2025		307
1929344	COMCAST - CT	Make-Ready	11/12/2025		307
1929342	COMCAST - CT	Make-Ready Overdue	11/12/2025		307
1696153	COMCAST - CT	Attachment Overdue	9/23/2024	7/21/2025	301
1178029	New Cingular Wireless PCS	Attachment Overdue	7/20/2021	5/16/2022	300
1893224	New Cingular Wireless PCS	Attachment Overdue	8/6/2025	6/2/2026	300
1945406	NetSpeed LLC	Awaiting MR Payment	11/19/2025		300
1923360	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/19/2025		300
1923361	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	11/19/2025		300
1945508	NetSpeed LLC	Make-Ready Overdue	11/19/2025		300
1945796	COX COMMUNICATIONS	Make-Ready Overdue	11/19/2025		300
1950881	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	11/19/2025		300
1650258	COMCAST - CT	Attachment Overdue	3/21/2024	1/13/2025	298
1398761	COMCAST - CT	Attachment Overdue	3/27/2023	1/18/2024	297
1642455	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	3/5/2024	12/26/2024	296
1464923	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	8/28/2023	6/18/2024	295
1136874	COMCAST - CT	Inspection	8/25/2021	6/15/2022	294
1232961	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	2/24/2022	12/15/2022	294
1295182	COMCAST - CT	Attachment Overdue	6/22/2022	4/12/2023	294
1188608	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	9/9/2021	6/27/2022	291
1236654	VERIZON WIRELESS	Attachment Overdue	1/25/2022	11/10/2022	289
1841382	COMCAST - CT	Attachment Overdue	5/14/2025	2/27/2026	289
1216386	Breezeline - CT	Attachment Overdue	4/25/2022	2/7/2023	288
1340017	NetSpeed LLC	Attachment Overdue	12/7/2022	9/21/2023	288
1722058	COMCAST - CT	Inspection	8/21/2024	6/5/2025	288
1475167	CHARTER COMMUNICATIONS	Attachment Overdue	8/22/2023	6/4/2024	287
1631452	COMCAST - CT	Attachment Overdue	2/7/2024	11/20/2024	287
1764980	COX COMMUNICATIONS	Inspection	11/13/2024	8/26/2025	286
1948479	NetSpeed LLC	Awaiting MR Payment	12/4/2025		285
1951945	VERIZON WIRELESS	Awaiting MR Payment	12/4/2025		285
1951952	VERIZON WIRELESS	Awaiting MR Payment	12/4/2025		285
1923842	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/4/2025		285
1923843	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/4/2025		285
1924832	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/4/2025		285
1952609	NetSpeed LLC	Make-Ready Overdue	12/4/2025		285
1954553	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	12/4/2025		285
1950201	NetSpeed LLC	Survey Overdue	12/4/2025		285
1952194	NetSpeed LLC	Survey Overdue	12/4/2025		285
1153727	COMCAST - CT	Inspection	8/25/2021	6/3/2022	282
1315625	COMCAST - CT	Attachment Overdue	8/23/2022	5/31/2023	281
1767269	COX COMMUNICATIONS	Inspection	12/4/2024	9/11/2025	281
1938351	COMCAST - CT	Make-Ready	12/8/2025		281
1935624	COMCAST - CT	Make-Ready Overdue	12/8/2025		281
1940568	COMCAST - CT	Make-Ready Overdue	12/8/2025		281
1248460	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	2/15/2022	11/22/2022	280
1933225	COMCAST - CT	Ready To Attach	11/12/2025	8/19/2026	280
1937662	COMCAST - CT	Awaiting MR Payment	12/9/2025		280
1951147	VERIZON WIRELESS	Awaiting MR Payment	12/9/2025		280
1951801	VERIZON WIRELESS	Awaiting MR Payment	12/9/2025		280
1951817	VERIZON WIRELESS	Awaiting MR Payment	12/9/2025		280
1951822	VERIZON WIRELESS	Awaiting MR Payment	12/9/2025		280
1952761	VERIZON WIRELESS	Awaiting MR Payment	12/9/2025		280
1952784	VERIZON WIRELESS	Awaiting MR Payment	12/9/2025		280
1894586	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	12/9/2025		280
1936650	COMCAST - CT	Make-Ready Overdue	12/9/2025		280
1936651	COMCAST - CT	Make-Ready Overdue	12/9/2025		280
1936852	COMCAST - CT	Make-Ready Overdue	12/9/2025		280
1936961	COMCAST - CT	Make-Ready Overdue	12/9/2025		280
1937060	COMCAST - CT	Make-Ready Overdue	12/9/2025		280
1937373	COMCAST - CT	Make-Ready Overdue	12/9/2025		280
1937516	COMCAST - CT	Make-Ready Overdue	12/9/2025		280
1955613	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	12/9/2025		280
1952800	VERIZON WIRELESS	Survey Overdue	12/9/2025		280
1952827	VERIZON WIRELESS	Survey Overdue	12/9/2025		280
1956763	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	12/9/2025		280
1233447	CHARTER COMMUNICATIONS	Attachment Overdue	2/9/2022	11/15/2022	279
1272181	VERIZON WIRELESS	Attachment Overdue	5/11/2022	2/14/2023	279
1937381	COMCAST - CT	Make-Ready Overdue	12/10/2025		279
1937529	COMCAST - CT	Make-Ready Overdue	12/10/2025		279
1225934	COMCAST - CT	Inspection	12/29/2021	9/30/2022	275
981062	COMCAST - CT	Inspection	3/8/2022	12/8/2022	275
1722977	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/31/2024	5/1/2025	274
1950343	NetSpeed LLC	Awaiting MR Payment	12/15/2025		274
1956588	NetSpeed LLC	Awaiting MR Payment	12/15/2025		274
1956672	NetSpeed LLC	Awaiting MR Payment	12/15/2025		274
1953664	NetSpeed LLC	Make-Ready Overdue	12/15/2025		274

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1957087	NetSpeed LLC	Make-Ready Overdue	12/15/2025		274
1261665	VERIZON WIRELESS	Attachment Overdue	3/31/2022	12/29/2022	273
1273054	New Cingular Wireless PCS	Attachment Overdue	4/21/2022	1/19/2023	273
1373365	COMCAST - CT	Attachment Overdue	2/1/2023	11/1/2023	273
1463640	CHARTER COMMUNICATIONS	Attachment Overdue	7/17/2023	4/15/2024	273
1649705	COMCAST - CT	Attachment Overdue	2/26/2024	11/25/2024	273
1462076	COMCAST - CT	Attachment Overdue	7/20/2023	4/17/2024	272
1953046	VERIZON WIRELESS	Awaiting MR Payment	12/17/2025		272
1953073	VERIZON WIRELESS	Awaiting MR Payment	12/17/2025		272
1953075	VERIZON WIRELESS	Awaiting MR Payment	12/17/2025		272
1953078	VERIZON WIRELESS	Awaiting MR Payment	12/17/2025		272
1954267	VERIZON WIRELESS	Awaiting MR Payment	12/17/2025		272
1957144	NetSpeed LLC	Awaiting MR Payment	12/17/2025		272
1953068	VERIZON WIRELESS	Survey Overdue	12/17/2025		272
1136662	COMCAST - CT	Inspection	8/25/2021	5/20/2022	268
1269391	VERIZON WIRELESS	Attachment Overdue	5/24/2022	2/16/2023	268
1330735	NetSpeed LLC	Attachment Overdue	11/2/2022	7/28/2023	268
1758229	New Cingular Wireless PCS	Inspection	11/6/2024	7/31/2025	267
1903961	CHARTER COMMUNICATIONS	Inspection	10/29/2025	7/22/2026	266
1232077	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/6/2022	9/28/2022	265
1720960	COMCAST - CT	Inspection	8/21/2024	5/13/2025	265
1639291	NetSpeed LLC	Attachment Overdue	1/31/2024	10/21/2024	264
1478919	VERIZON WIRELESS	Attachment Overdue	9/14/2023	6/3/2024	263
1618957	COMCAST - CT	Attachment Overdue	1/2/2024	9/20/2024	262
1618958	COMCAST - CT	Attachment Overdue	1/2/2024	9/20/2024	262
1239932	Breezeline - CT	Attachment Overdue	4/25/2022	1/11/2023	261
1233493	VERIZON WIRELESS	Attachment Overdue	3/31/2022	12/15/2022	259
1262094	VERIZON WIRELESS	Attachment Overdue	3/31/2022	12/15/2022	259
1905398	New Cingular Wireless PCS	Attachment Overdue	9/10/2025	5/27/2026	259
1196084	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	11/3/2021	7/19/2022	258
1243860	VERIZON WIRELESS	Attachment Overdue	2/24/2022	11/9/2022	258
1337429	NetSpeed LLC	Attachment Overdue	12/7/2022	8/22/2023	258
1337859	NetSpeed LLC	Attachment Overdue	12/7/2022	8/22/2023	258
1230324	COMCAST - CT	Inspection	12/30/2021	9/13/2022	257
1269892	COMCAST - CT	Inspection	4/21/2022	1/3/2023	257
1262124	VERIZON WIRELESS	Attachment Overdue	4/5/2022	12/15/2022	254
1680816	NetSpeed LLC	Attachment Overdue	5/8/2024	1/17/2025	254
1875017	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/18/2025	2/27/2026	254
1163305	CITY OF STAMFORD	Attachment Overdue	4/11/2022	12/20/2022	253
1264284	COMCAST - CT	Inspection	8/2/2022	4/12/2023	253
1406209	COX COMMUNICATIONS	Inspection	4/5/2023	12/14/2023	253
1266717	VERIZON WIRELESS	Attachment Overdue	4/21/2022	12/29/2022	252
1635274	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	3/5/2024	11/12/2024	252
1261992	COX COMMUNICATIONS	Attachment Overdue	3/2/2022	11/8/2022	251
1261220	COX COMMUNICATIONS	Inspection	3/2/2022	11/8/2022	251
1958827	NetSpeed LLC	Awaiting MR Payment	1/7/2026		251
1963686	NetSpeed LLC	Make-Ready Overdue	1/7/2026		251
1954606	VERIZON WIRELESS	Awaiting MR Payment	1/8/2026		250
1954697	VERIZON WIRELESS	Awaiting MR Payment	1/8/2026		250
1954711	VERIZON WIRELESS	Awaiting MR Payment	1/8/2026		250
1954717	VERIZON WIRELESS	Awaiting MR Payment	1/8/2026		250
1954727	VERIZON WIRELESS	Awaiting MR Payment	1/8/2026		250
1964787	COX COMMUNICATIONS	Survey Overdue	1/8/2026		250
1271577	COMCAST - CT	Inspection	4/25/2022	12/28/2022	247
1355162	COMCAST - CT	Attachment Overdue	2/13/2023	10/18/2023	247
1872463	New Cingular Wireless PCS	Attachment Overdue	6/25/2025	2/27/2026	247
1474671	COX COMMUNICATIONS	Inspection	8/1/2023	4/1/2024	244
1954879	VERIZON WIRELESS	Awaiting MR Payment	1/14/2026		244
1956044	VERIZON WIRELESS	Awaiting MR Payment	1/14/2026		244
1956057	VERIZON WIRELESS	Awaiting MR Payment	1/14/2026		244
1956060	VERIZON WIRELESS	Awaiting MR Payment	1/14/2026		244
1956061	VERIZON WIRELESS	Awaiting MR Payment	1/14/2026		244
1958669	CROWN CASTLE	Awaiting MR Payment	1/14/2026		244
1963876	VERIZON WIRELESS	Awaiting MR Payment	1/14/2026		244
1965478	NetSpeed LLC	Awaiting MR Payment	1/14/2026		244
1958654	CROWN CASTLE	Make-Ready	1/14/2026		244
1959311	CROWN CASTLE	Make-Ready Overdue	1/14/2026		244
1965707	NetSpeed LLC	Make-Ready Overdue	1/14/2026		244
1968043	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	1/14/2026		244
1958666	CROWN CASTLE	Make-Ready Payments Received	1/14/2026		244
1958699	CROWN CASTLE	Make-Ready Payments Received	1/14/2026		244
1955029	VERIZON WIRELESS	Survey Overdue	1/14/2026		244
1955162	VERIZON WIRELESS	Survey Overdue	1/14/2026		244
1955180	VERIZON WIRELESS	Survey Overdue	1/14/2026		244
1965497	NetSpeed LLC	Survey Overdue	1/14/2026		244
1965698	NetSpeed LLC	Survey Overdue	1/14/2026		244
1968110	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	1/14/2026		244
1893507	New Cingular Wireless PCS	Attachment Overdue	8/6/2025	4/6/2026	243
1353274	CHARTER COMMUNICATIONS	Attachment Overdue	11/10/2022	7/10/2023	242
1262155	VERIZON WIRELESS	Attachment Overdue	4/25/2022	12/22/2022	241
1257762	VERIZON WIRELESS	Attachment Overdue	4/11/2022	12/7/2022	240
1262403	VERIZON WIRELESS	Attachment Overdue	4/25/2022	12/21/2022	240
1719365	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	7/17/2024	3/14/2025	240
1223186	NetSpeed LLC	Attachment Overdue	4/6/2022	12/1/2022	239
1630214	COX COMMUNICATIONS	Inspection	1/4/2024	8/30/2024	239
1626889	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	1/8/2024	9/3/2024	239
1243703	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	2/15/2022	10/11/2022	238
1266725	VERIZON WIRELESS	Attachment Overdue	4/21/2022	12/15/2022	238
1772320	COX COMMUNICATIONS	Inspection	11/26/2024	7/22/2025	238
1772281	COMCAST - CT	Attachment Overdue	1/14/2025	9/9/2025	238

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1897512	VERIZON WIRELESS	Attachment Overdue	8/20/2025	4/14/2026	237
1966881	VERIZON WIRELESS	Awaiting MR Payment	1/21/2026		237
1965305	VERIZON WIRELESS	Make-Ready	1/21/2026		237
1222900	NetSpeed LLC	Attachment Overdue	3/31/2022	11/22/2022	236
1313085	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	9/8/2022	5/2/2023	236
1522959	CHARTER COMMUNICATIONS	Attachment Overdue	9/7/2023	4/29/2024	235
1781409	COMCAST - CT	Attachment Overdue	1/21/2025	9/12/2025	234
1277934	NetSpeed LLC	Attachment Overdue	6/29/2022	2/17/2023	233
1302748	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/20/2022	3/9/2023	232
1663641	COMCAST - CT	Attachment Overdue	4/24/2024	12/12/2024	232
1682657	New Cingular Wireless PCS	Attachment Overdue	5/8/2024	12/26/2024	232
1898836	CHARTER COMMUNICATIONS	Awaiting MR Payment	1/26/2026		232
1953056	VERIZON WIRELESS	Awaiting MR Payment	1/26/2026		232
1960200	NetSpeed LLC	Awaiting MR Payment	1/26/2026		232
1960381	NetSpeed LLC	Awaiting MR Payment	1/26/2026		232
1961657	NetSpeed LLC	Awaiting MR Payment	1/26/2026		232
1961834	NetSpeed LLC	Awaiting MR Payment	1/26/2026		232
1970773	NetSpeed LLC	Awaiting MR Payment	1/26/2026		232
1938378	CITY OF HARTFORD - CT	Make-Ready Overdue	1/26/2026		232
1962160	NetSpeed LLC	Make-Ready Overdue	1/26/2026		232
1969060	NetSpeed LLC	Make-Ready Overdue	1/26/2026		232
1969081	NetSpeed LLC	Make-Ready Overdue	1/26/2026		232
1960753	NetSpeed LLC	Survey Overdue	1/26/2026		232
1961775	NetSpeed LLC	Survey Overdue	1/26/2026		232
1962063	NetSpeed LLC	Survey Overdue	1/26/2026		232
1962170	NetSpeed LLC	Survey Overdue	1/26/2026		232
1969080	NetSpeed LLC	Survey Overdue	1/26/2026		232
1261973	VERIZON WIRELESS	Attachment Overdue	5/23/2022	1/9/2023	231
1321618	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	8/23/2022	4/11/2023	231
1266397	COX COMMUNICATIONS	Inspection	3/24/2022	11/8/2022	229
1690918	NetSpeed LLC	Attachment Overdue	6/4/2024	1/17/2025	227
1691371	COMCAST - CT	Attachment Overdue	6/4/2024	1/17/2025	227
1268691	COMCAST - CT	Attachment Overdue	4/4/2022	11/16/2022	226
1268693	COMCAST - CT	Attachment Overdue	4/4/2022	11/16/2022	226
1360334	COMCAST - CT	Attachment Overdue	12/7/2022	7/21/2023	226
1636997	COMCAST - CT	Attachment Overdue	2/7/2024	9/20/2024	226
1217821	NetSpeed LLC	Attachment Overdue	12/22/2021	8/4/2022	225
1283003	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	5/16/2022	12/27/2022	225
1456425	COMCAST - CT	Attachment Overdue	7/6/2023	2/16/2024	225
1890985	COX COMMUNICATIONS	Inspection	7/30/2025	3/12/2026	225
1924960	NetSpeed LLC	Attachment Overdue	9/29/2025	5/12/2026	225
1310753	COMCAST - CT	Inspection	8/2/2022	3/14/2023	224
1322383	CHARTER COMMUNICATIONS	Attachment Overdue	8/31/2022	4/12/2023	224
1603101	COMCAST - CT	Attachment Overdue	12/6/2023	7/17/2024	224
1257703	VERIZON WIRELESS	Attachment Overdue	3/31/2022	11/9/2022	223
1961169	VERIZON WIRELESS	Awaiting MR Payment	2/4/2026		223
1962207	VERIZON WIRELESS	Awaiting MR Payment	2/4/2026		223
1962306	VERIZON WIRELESS	Awaiting MR Payment	2/4/2026		223
1962225	VERIZON WIRELESS	Survey Overdue	2/4/2026		223
1276879	COX COMMUNICATIONS	Inspection	4/21/2022	11/29/2022	222
1938579	COMCAST - CT	Awaiting MR Payment	2/5/2026		222
1939024	COMCAST - CT	Awaiting MR Payment	2/5/2026		222
1940601	COMCAST - CT	Awaiting MR Payment	2/5/2026		222
1940610	COMCAST - CT	Awaiting MR Payment	2/5/2026		222
1940808	COMCAST - CT	Awaiting MR Payment	2/5/2026		222
1975769	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Awaiting MR Payment	2/5/2026		222
1975692	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	2/5/2026		222
1940579	COMCAST - CT	Make-Ready Overdue	2/5/2026		222
1940591	COMCAST - CT	Make-Ready Overdue	2/5/2026		222
1940713	COMCAST - CT	Make-Ready Overdue	2/5/2026		222
1969155	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2026		222
1970193	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2026		222
1970273	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2026		222
1970991	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2026		222
1971560	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2026		222
1972075	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2026		222
1972283	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2026		222
1972301	NetSpeed LLC	Make-Ready Overdue	2/5/2026		222
1972822	NetSpeed LLC	Make-Ready Overdue	2/5/2026		222
1972912	TELEPORT COMMUNICATIONS AMERICA, LLC	Make-Ready Overdue	2/5/2026		222
1974520	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2026		222
1975233	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/5/2026		222
1940639	COMCAST - CT	Survey Overdue	2/5/2026		222
1940811	COMCAST - CT	Survey Overdue	2/5/2026		222
1963489	VERIZON WIRELESS	Survey Overdue	2/5/2026		222
1970788	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	2/5/2026		222
1973983	NetSpeed LLC	Survey Overdue	2/5/2026		222
1974450	NetSpeed LLC	Survey Overdue	2/5/2026		222
1974837	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	2/5/2026		222
1263846	CHARTER COMMUNICATIONS	Attachment Overdue	4/25/2022	12/2/2022	221
1265886	VERIZON WIRELESS	Attachment Overdue	4/5/2022	11/10/2022	219
1472093	CHARTER COMMUNICATIONS	Attachment Overdue	8/2/2023	3/8/2024	219
1313389	COMCAST - CT	Inspection	8/2/2022	3/8/2023	218
1354153	CHARTER COMMUNICATIONS	Attachment Overdue	11/10/2022	6/15/2023	217
1737715	COMCAST - CT	Attachment Overdue	9/23/2024	4/28/2025	217
1394501	COMCAST - CT	Attachment Overdue	3/8/2023	10/10/2023	216
1659604	COX COMMUNICATIONS	Inspection	3/7/2024	10/9/2024	216
1526442	NetSpeed LLC	Attachment Overdue	8/31/2023	4/1/2024	214
1391436	NetSpeed LLC	Attachment Overdue	2/27/2023	9/27/2023	212
1890986	NetSpeed LLC	Attachment Overdue	7/30/2025	2/27/2026	212

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1219962	NetSpeed LLC	Attachment Overdue	4/6/2022	11/2/2022	210
1344028	NetSpeed LLC	Attachment Overdue	11/2/2022	5/31/2023	210
1391877	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/1/2023	9/27/2023	210
1522812	COMCAST - CT	Attachment Overdue	9/7/2023	4/4/2024	210
1635763	COMCAST - CT	Attachment Overdue	1/31/2024	8/28/2024	210
1715074	COMCAST - CT	Inspection	8/21/2024	3/19/2025	210
1947175	COMCAST - CT	Make-Ready Overdue	2/17/2026		210
1958883	COMCAST - CT	Make-Ready Overdue	2/17/2026		210
1960372	CABLEVISION LIGHTPATH OF CT	Make-Ready Overdue	2/17/2026		210
1951443	COMCAST - CT	Survey Overdue	2/17/2026		210
1951444	COMCAST - CT	Survey Overdue	2/17/2026		210
1964947	CABLEVISION LIGHTPATH OF CT	Survey Overdue	2/17/2026		210
1235371	CHARTER COMMUNICATIONS	Attachment Overdue	1/25/2022	8/22/2022	209
1402287	NetSpeed LLC	Attachment Overdue	3/23/2023	10/18/2023	209
1464813	NetSpeed LLC	Attachment Overdue	7/6/2023	1/31/2024	209
1467476	COMCAST - CT	Attachment Overdue	8/17/2023	3/13/2024	209
1675664	New Cingular Wireless PCS	Attachment Overdue	4/24/2024	11/19/2024	209
1230838	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	12/30/2021	7/26/2022	208
1700397	COMCAST - CT	Attachment Overdue	6/5/2024	12/30/2024	208
1914782	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/4/2025	3/31/2026	208
1962081	COMCAST - CT	Awaiting MR Payment	2/19/2026		208
1959058	COMCAST - CT	Make-Ready Overdue	2/19/2026		208
1977325	COMCAST - CT	Make-Ready Overdue	2/19/2026		208
1968580	COMCAST - CT	Survey Overdue	2/19/2026		208
1650259	COMCAST - CT	Attachment Overdue	3/28/2024	10/21/2024	207
1295112	NetSpeed LLC	Attachment Overdue	7/26/2022	2/17/2023	206
1339098	NetSpeed LLC	Attachment Overdue	11/2/2022	5/26/2023	205
1893509	New Cingular Wireless PCS	Attachment Overdue	8/6/2025	2/27/2026	205
1893513	New Cingular Wireless PCS	Attachment Overdue	8/6/2025	2/27/2026	205
1455658	COMCAST - CT	Inspection	8/14/2023	3/5/2024	204
1556407	COMCAST - CT	Inspection	10/5/2023	4/26/2024	204
1640292	VERIZON WIRELESS	Attachment Overdue	2/1/2024	8/23/2024	204
1958897	COMCAST - CT	Make-Ready	2/24/2026		203
1959018	COMCAST - CT	Make-Ready Overdue	2/24/2026		203
1962226	COMCAST - CT	Make-Ready Overdue	2/24/2026		203
1962314	COMCAST - CT	Make-Ready Overdue	2/24/2026		203
1968606	COMCAST - CT	Make-Ready Overdue	2/24/2026		203
1962200	COMCAST - CT	Make-Ready Payments Received	2/24/2026		203
1959078	COMCAST - CT	Survey Overdue	2/24/2026		203
1959172	COMCAST - CT	Survey Overdue	2/24/2026		203
1977149	NetSpeed LLC	Awaiting MR Payment	2/25/2026		202
1977847	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Awaiting MR Payment	2/25/2026		202
1979188	NetSpeed LLC	Awaiting MR Payment	2/25/2026		202
1979773	NetSpeed LLC	Awaiting MR Payment	2/25/2026		202
1977233	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	2/25/2026		202
1978314	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	2/25/2026		202
1978977	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	2/25/2026		202
1978978	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	2/25/2026		202
1959582	COMCAST - CT	Make-Ready Overdue	2/25/2026		202
1959618	COMCAST - CT	Make-Ready Overdue	2/25/2026		202
1977235	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/25/2026		202
1978792	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/25/2026		202
1978878	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/25/2026		202
1983280	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	2/25/2026		202
1980289	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	2/25/2026		202
1983279	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	2/25/2026		202
1947409	COMCAST - CT	Make-Ready Overdue	2/26/2026		201
1957496	COMCAST - CT	Make-Ready Overdue	2/26/2026		201
1957722	COMCAST - CT	Make-Ready Overdue	2/26/2026		201
1977204	NetSpeed LLC	Make-Ready Overdue	2/26/2026		201
1623682	COMCAST - CT	Attachment Overdue	1/2/2024	7/19/2024	199
1309716	COMCAST - CT	Inspection	8/2/2022	2/16/2023	198
1288601	COX COMMUNICATIONS	Attachment Overdue	6/2/2022	12/15/2022	196
1474573	COMCAST - CT	Attachment Overdue	8/14/2023	2/26/2024	196
1774302	New Cingular Wireless PCS	Attachment Overdue	1/2/2025	7/17/2025	196
1936954	New Cingular Wireless PCS	Attachment Overdue	11/6/2025	5/21/2026	196
1727303	CITY OF DANBURY	Make-Ready	3/3/2026		196
1862855	CITY OF DANBURY	Make-Ready Overdue	3/3/2026		196
1529214	CITY OF DANBURY	Survey Overdue	3/3/2026		196
1541236	CITY OF DANBURY	Survey Overdue	3/3/2026		196
1541339	CITY OF DANBURY	Survey Overdue	3/3/2026		196
1546634	CITY OF DANBURY	Survey Overdue	3/3/2026		196
1547169	CITY OF DANBURY	Survey Overdue	3/3/2026		196
1547869	CITY OF DANBURY	Survey Overdue	3/3/2026		196
1862854	CITY OF DANBURY	Survey Overdue	3/3/2026		196
1222056	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	12/2/2021	6/15/2022	195
1234655	CHARTER COMMUNICATIONS	Attachment Overdue	2/9/2022	8/23/2022	195
1659932	NetSpeed LLC	Attachment Overdue	3/12/2024	9/23/2024	195
1788677	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	1/21/2025	8/4/2025	195
1425171	COX COMMUNICATIONS	Inspection	4/27/2023	11/7/2023	194
1904641	New Cingular Wireless PCS	Attachment Overdue	9/10/2025	3/23/2026	194
1945999	NetSpeed LLC	Attachment Overdue	11/19/2025	6/1/2026	194
1940566	COMCAST - CT	Ready To Attach	2/5/2026	8/17/2026	193
1940641	COMCAST - CT	Ready To Attach	2/5/2026	8/17/2026	193
1952139	COMCAST - CT	Ready To Attach	2/5/2026	8/17/2026	193
1477932	COMCAST - CT	Inspection	8/28/2023	3/7/2024	192
1424673	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/25/2023	11/2/2023	191
1726017	COMCAST - CT	Attachment Overdue	9/4/2024	3/14/2025	191
1874164	COMCAST - CT	Attachment Overdue	8/20/2025	2/27/2026	191
1288080	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/31/2022	12/7/2022	190

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1330731	NetSpeed LLC	Attachment Overdue	10/25/2022	5/3/2023	190
1647498	COMCAST - CT	Attachment Overdue	3/7/2024	9/13/2024	190
1647503	COMCAST - CT	Attachment Overdue	3/7/2024	9/13/2024	190
1969063	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Awaiting MR Payment	3/9/2026		190
1972145	NetSpeed LLC	Awaiting MR Payment	3/9/2026		190
1984630	NetSpeed LLC	Awaiting MR Payment	3/9/2026		190
1987379	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Awaiting MR Payment	3/9/2026		190
1968903	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready	3/9/2026		190
1969355	New Cingular Wireless PCS	Make-Ready	3/9/2026		190
1989697	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	3/9/2026		190
1966146	COMCAST - CT	Make-Ready Overdue	3/9/2026		190
1966175	COMCAST - CT	Make-Ready Overdue	3/9/2026		190
1984283	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/9/2026		190
1986353	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	3/9/2026		190
1987273	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Review	3/9/2026		190
1988888	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Review	3/9/2026		190
1959610	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	3/9/2026		190
1966099	COMCAST - CT	Survey Overdue	3/9/2026		190
1966157	COMCAST - CT	Survey Overdue	3/9/2026		190
1984645	NetSpeed LLC	Survey Overdue	3/9/2026		190
1984687	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	3/9/2026		190
1986354	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	3/9/2026		190
1330696	NetSpeed LLC	Attachment Overdue	10/19/2022	4/26/2023	189
1467446	CHARTER COMMUNICATIONS	Attachment Overdue	7/24/2023	1/29/2024	189
1788842	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	1/21/2025	7/29/2025	189
1939032	COMCAST - CT	Awaiting MR Payment	3/10/2026		189
1961773	COMCAST - CT	Make-Ready	3/10/2026		189
1939146	COMCAST - CT	Make-Ready Overdue	3/10/2026		189
1966052	COMCAST - CT	Make-Ready Overdue	3/10/2026		189
1966132	COMCAST - CT	Make-Ready Overdue	3/10/2026		189
1971712	COMCAST - CT	Make-Ready Overdue	3/10/2026		189
1939046	COMCAST - CT	Review	3/10/2026		189
1961634	COMCAST - CT	Review	3/10/2026		189
1961778	COMCAST - CT	Review	3/10/2026		189
1961803	COMCAST - CT	Review	3/10/2026		189
1961818	COMCAST - CT	Review	3/10/2026		189
1962227	COMCAST - CT	Review	3/10/2026		189
1966239	COMCAST - CT	Review	3/10/2026		189
1939539	COMCAST - CT	Survey Overdue	3/10/2026		189
1939856	COMCAST - CT	Survey Overdue	3/10/2026		189
1965720	COMCAST - CT	Survey Overdue	3/10/2026		189
1966103	COMCAST - CT	Survey Overdue	3/10/2026		189
1966127	COMCAST - CT	Survey Overdue	3/10/2026		189
1972037	COMCAST - CT	Survey Overdue	3/10/2026		189
1804238	NetSpeed LLC	Attachment Overdue	2/19/2025	8/26/2025	188
1989845	NetSpeed LLC	Awaiting MR Payment	3/11/2026		188
1990119	NetSpeed LLC	Awaiting MR Payment	3/11/2026		188
1992045	NetSpeed LLC	Awaiting MR Payment	3/11/2026		188
1989834	NetSpeed LLC	Make-Ready Overdue	3/11/2026		188
1990104	NetSpeed LLC	Make-Ready Overdue	3/11/2026		188
1990105	NetSpeed LLC	Make-Ready Overdue	3/11/2026		188
1990522	NetSpeed LLC	Survey Overdue	3/11/2026		188
1639316	NetSpeed LLC	Attachment Overdue	1/31/2024	8/5/2024	187
1657824	COMCAST - CT	Inspection	3/21/2024	9/24/2024	187
1713722	NetSpeed LLC	Attachment Overdue	7/10/2024	1/13/2025	187
1614734	CHARTER COMMUNICATIONS	Attachment Overdue	11/16/2023	5/20/2024	186
1938711	COMCAST - CT	Ready To Attach	2/5/2026	8/10/2026	186
1260594	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/8/2022	9/8/2022	184
1641345	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	3/5/2024	9/5/2024	184
1831317	COMCAST - CT	Attachment Overdue	4/29/2025	10/30/2025	184
1911060	CHARTER COMMUNICATIONS	Ready To Attach	1/26/2026	7/29/2026	184
1959712	COMCAST - CT	Ready To Attach	2/25/2026	8/28/2026	184
1215630	CHARTER COMMUNICATIONS	Attachment Overdue	11/15/2021	5/17/2022	183
1330799	NetSpeed LLC	Attachment Overdue	11/2/2022	5/4/2023	183
1561191	COX COMMUNICATIONS	Inspection	10/16/2023	4/16/2024	183
1648036	NetSpeed LLC	Attachment Overdue	2/22/2024	8/23/2024	183
1360335	COMCAST - CT	Attachment Overdue	12/7/2022	6/6/2023	181
1986146	NetSpeed LLC	Awaiting MR Payment	3/18/2026		181
1993407	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready	3/18/2026		181
1988505	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Make-Ready Overdue	3/18/2026		181
1541226	CITY OF DANBURY	Survey Overdue	3/18/2026		181
1973174	VERIZON WIRELESS	Survey Overdue	3/18/2026		181
1992201	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	3/18/2026		181
1993059	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	3/18/2026		181
1993406	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	3/18/2026		181
1242797	COMCAST - CT	Inspection	2/17/2022	8/15/2022	179
1467095	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	9/14/2023	3/11/2024	179
1401408	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/22/2023	9/15/2023	177
1680817	NetSpeed LLC	Attachment Overdue	5/8/2024	10/31/2024	176
1914774	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/4/2025	2/27/2026	176
1231730	NetSpeed LLC	Attachment Overdue	1/6/2022	6/30/2022	175
1282467	COMCAST - CT	Inspection	5/18/2022	11/9/2022	175
1657873	COMCAST - CT	Attachment Overdue	3/26/2024	9/17/2024	175
1993451	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	3/24/2026		175
1995542	NetSpeed LLC	Survey Overdue	3/24/2026		175
1396462	COMCAST - CT	Inspection	3/15/2023	9/5/2023	174
1893512	New Cingular Wireless PCS	Attachment Overdue	8/6/2025	1/27/2026	174
1376510	COMCAST - CT	Inspection	2/2/2023	7/25/2023	173
1456524	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	8/28/2023	2/16/2024	172
1422196	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/18/2023	10/6/2023	171

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1598607	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	12/11/2023	5/30/2024	171
1404081	COMCAST - CT	Attachment Overdue	4/10/2023	9/27/2023	170
1405844	COMCAST - CT	Attachment Overdue	4/19/2023	10/6/2023	170
1623172	COMCAST - CT	Inspection	1/2/2024	6/20/2024	170
1789243	CHARTER COMMUNICATIONS	Attachment Overdue	4/22/2025	10/9/2025	170
1911024	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	9/10/2025	2/27/2026	170
1911118	New Cingular Wireless PCS	Attachment Overdue	9/10/2025	2/27/2026	170
1233431	CHARTER COMMUNICATIONS	Attachment Overdue	2/9/2022	7/28/2022	169
1266767	COMCAST - CT	Inspection	4/25/2022	10/11/2022	169
1702520	VERIZON WIRELESS	Attachment Overdue	7/10/2024	12/26/2024	169
1750788	COMCAST - CT	Attachment Overdue	2/19/2025	8/7/2025	169
1855222	COMCAST - CT	Attachment Overdue	5/21/2025	11/6/2025	169
1437831	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/5/2023	11/20/2023	168
1968900	COMCAST - CT	Awaiting MR Payment	4/2/2026		166
1970093	COMCAST - CT	Awaiting MR Payment	4/2/2026		166
1995614	VERIZON WIRELESS	Awaiting MR Payment	4/2/2026		166
1984955	COMCAST - CT	Make-Ready	4/2/2026		166
1966470	COMCAST - CT	Make-Ready Overdue	4/2/2026		166
1961307	VERIZON WIRELESS	Survey Overdue	4/2/2026		166
1963306	COMCAST - CT	Survey Overdue	4/2/2026		166
1963316	COMCAST - CT	Survey Overdue	4/2/2026		166
1963392	COMCAST - CT	Survey Overdue	4/2/2026		166
1963400	COMCAST - CT	Survey Overdue	4/2/2026		166
1963412	COMCAST - CT	Survey Overdue	4/2/2026		166
1963415	COMCAST - CT	Survey Overdue	4/2/2026		166
1966472	COMCAST - CT	Survey Overdue	4/2/2026		166
1966474	COMCAST - CT	Survey Overdue	4/2/2026		166
1966475	COMCAST - CT	Survey Overdue	4/2/2026		166
1966480	COMCAST - CT	Survey Overdue	4/2/2026		166
1966488	COMCAST - CT	Survey Overdue	4/2/2026		166
1966491	COMCAST - CT	Survey Overdue	4/2/2026		166
1970075	COMCAST - CT	Survey Overdue	4/2/2026		166
1970085	COMCAST - CT	Survey Overdue	4/2/2026		166
1988074	COMCAST - CT	Survey Overdue	4/2/2026		166
1988687	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/2/2026		166
1988848	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/2/2026		166
1989087	COMCAST - CT	Survey Overdue	4/2/2026		166
1989446	COMCAST - CT	Survey Overdue	4/2/2026		166
1989454	COMCAST - CT	Survey Overdue	4/2/2026		166
1993058	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/2/2026		166
1995602	VERIZON WIRELESS	Survey Overdue	4/2/2026		166
1995621	VERIZON WIRELESS	Survey Overdue	4/2/2026		166
1999233	TELEPORT COMMUNICATIONS AMERICA, LLC	Survey Overdue	4/2/2026		166
1375785	New Cingular Wireless PCS	Attachment Overdue	2/2/2023	7/17/2023	165
1471426	COMCAST - CT	Attachment Overdue	8/14/2023	1/25/2024	164
1310171	CHARTER COMMUNICATIONS	Attachment Overdue	8/2/2022	1/11/2023	162
1713708	COMCAST - CT	Attachment Overdue	8/1/2024	1/10/2025	162
1439377	COMCAST - CT	Attachment Overdue	7/6/2023	12/14/2023	161
1659306	COMCAST - CT	Attachment Overdue	3/26/2024	9/3/2024	161
1271580	COMCAST - CT	Inspection	4/21/2022	9/28/2022	160
1292987	COMCAST - CT	Attachment Overdue	6/22/2022	11/29/2022	160
1990608	NetSpeed LLC	Awaiting MR Payment	4/8/2026		160
1990635	CABLEVISION LIGHTPATH OF CT	Awaiting MR Payment	4/8/2026		160
1997530	NetSpeed LLC	Awaiting MR Payment	4/8/2026		160
1998274	NetSpeed LLC	Awaiting MR Payment	4/8/2026		160
1990509	NetSpeed LLC	Make-Ready	4/8/2026		160
1999134	NetSpeed LLC	Make-Ready	4/8/2026		160
1999664	NetSpeed LLC	Make-Ready	4/8/2026		160
1990534	NetSpeed LLC	Survey	4/8/2026		160
1994420	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/8/2026		160
2001534	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/8/2026		160
2002063	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	4/8/2026		160
1266793	LEVEL 3 COMMUNICATIONS, LLC	Attachment Overdue	3/31/2022	9/6/2022	159
1313984	COMCAST - CT	Inspection	8/23/2022	1/29/2023	159
1339174	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/6/2022	3/14/2023	159
1707302	COMCAST - CT	Attachment Overdue	7/24/2024	12/30/2024	159
1731128	COX COMMUNICATIONS	Inspection	8/21/2024	1/27/2025	159
1834570	COMCAST - CT	Attachment Overdue	5/14/2025	10/20/2025	159
1963744	COMCAST - CT	Awaiting MR Payment	4/9/2026		159
1966238	COMCAST - CT	Review	4/9/2026		159
1939905	COMCAST - CT	Survey	4/9/2026		159
1939953	COMCAST - CT	Survey	4/9/2026		159
1940008	COMCAST - CT	Survey	4/9/2026		159
1940066	COMCAST - CT	Survey	4/9/2026		159
1963433	COMCAST - CT	Survey	4/9/2026		159
1963672	COMCAST - CT	Survey	4/9/2026		159
1963776	COMCAST - CT	Survey	4/9/2026		159
1966216	COMCAST - CT	Survey	4/9/2026		159
1987254	COMCAST - CT	Survey	4/9/2026		159
1987270	COMCAST - CT	Survey	4/9/2026		159
1963734	COMCAST - CT	Survey Overdue	4/9/2026		159
1968901	COMCAST - CT	Survey Overdue	4/9/2026		159
1972181	COMCAST - CT	Survey Overdue	4/9/2026		159
1973649	COMCAST - CT	Survey Overdue	4/9/2026		159
1983170	COMCAST - CT	Survey Overdue	4/9/2026		159
1986150	COMCAST - CT	Survey Overdue	4/9/2026		159
1379340	New Cingular Wireless PCS	Attachment Overdue	2/2/2023	7/10/2023	158
1633798	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	2/1/2024	7/8/2024	158
1735550	COMCAST - CT	Attachment Overdue	9/23/2024	2/27/2025	157
1937551	COMCAST - CT	Attachment Overdue	12/9/2025	5/15/2026	157

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1560090	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Ready To Attach	3/9/2026	8/13/2026	157
1380689	CHARTER COMMUNICATIONS	Attachment Overdue	2/15/2023	7/21/2023	156
1731894	COMCAST - CT	Attachment Overdue	9/11/2024	2/14/2025	156
1268010	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	4/11/2022	9/13/2022	155
1348246	CHARTER COMMUNICATIONS	Attachment Overdue	11/2/2022	4/6/2023	155
1556403	COMCAST - CT	Inspection	10/5/2023	3/8/2024	155
1820087	NetSpeed LLC	Attachment Overdue	3/4/2025	8/6/2025	155
1193996	COMCAST - CT	Inspection	3/17/2022	8/18/2022	154
1284861	COMCAST - CT	Inspection	5/31/2022	11/1/2022	154
1744292	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/25/2024	2/26/2025	154
1649840	Town of Avon	Attachment Overdue	2/27/2024	7/29/2024	153
1749369	COMCAST - CT	Inspection	10/22/2024	3/24/2025	153
1879648	COMCAST - CT	Attachment Overdue	8/20/2025	1/20/2026	153
1961123	COMCAST - CT	Awaiting MR Payment	4/15/2026		153
2000677	NetSpeed LLC	Awaiting MR Payment	4/15/2026		153
2000995	NetSpeed LLC	Awaiting MR Payment	4/15/2026		153
2001143	NetSpeed LLC	Awaiting MR Payment	4/15/2026		153
1961292	COMCAST - CT	Make-Ready	4/15/2026		153
1986100	COMCAST - CT	Make-Ready	4/15/2026		153
2003080	NetSpeed LLC	Make-Ready	4/15/2026		153
1939994	COMCAST - CT	Survey Overdue	4/15/2026		153
1940089	COMCAST - CT	Survey Overdue	4/15/2026		153
1940141	COMCAST - CT	Survey Overdue	4/15/2026		153
1940690	COMCAST - CT	Survey Overdue	4/15/2026		153
1961112	COMCAST - CT	Survey Overdue	4/15/2026		153
1961130	COMCAST - CT	Survey Overdue	4/15/2026		153
1961133	COMCAST - CT	Survey Overdue	4/15/2026		153
1961141	COMCAST - CT	Survey Overdue	4/15/2026		153
1961149	COMCAST - CT	Survey Overdue	4/15/2026		153
1964795	COMCAST - CT	Survey Overdue	4/15/2026		153
1966210	COMCAST - CT	Survey Overdue	4/15/2026		153
1966224	COMCAST - CT	Survey Overdue	4/15/2026		153
1972130	COMCAST - CT	Survey Overdue	4/15/2026		153
1973648	COMCAST - CT	Survey Overdue	4/15/2026		153
1985815	COMCAST - CT	Survey Overdue	4/15/2026		153
1986136	COMCAST - CT	Survey Overdue	4/15/2026		153
1986188	COMCAST - CT	Survey Overdue	4/15/2026		153
1996515	VERIZON WIRELESS	Survey Overdue	4/15/2026		153
1354688	COMCAST - CT	Inspection	11/17/2022	4/18/2023	152
1633854	COMCAST - CT	Attachment Overdue	1/31/2024	7/1/2024	152
1824853	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	3/12/2025	8/11/2025	152
1871813	COMCAST - CT	Attachment Overdue	8/22/2025	1/21/2026	152
1961145	COMCAST - CT	Survey Overdue	4/16/2026		152
1961170	COMCAST - CT	Survey Overdue	4/16/2026		152
1999264	VERIZON WIRELESS	Survey Overdue	4/16/2026		152
1267181	COMCAST - CT	Inspection	4/21/2022	9/19/2022	151
1475215	COMCAST - CT	Attachment Overdue	8/28/2023	1/26/2024	151
1644774	COMCAST - CT	Attachment Overdue	2/15/2024	7/15/2024	151
1947144	COMCAST - CT	Ready To Attach	2/17/2026	7/17/2026	150
1707608	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/19/2024	11/15/2024	149
1725448	New Cingular Wireless PCS	Attachment Overdue	7/24/2024	12/20/2024	149
1919816	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/22/2025	3/20/2026	149
1250422	NetSpeed LLC	Attachment Overdue	3/2/2022	7/28/2022	148
1263113	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/8/2022	8/3/2022	148
1407823	COMCAST - CT	Inspection	4/19/2023	9/14/2023	148
1385231	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	6/21/2023	11/16/2023	148
1554486	CHARTER COMMUNICATIONS	Attachment Overdue	9/28/2023	2/23/2024	148
1717454	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/17/2024	12/12/2024	148
1958946	COMCAST - CT	Ready To Attach	2/19/2026	7/17/2026	148
1939880	COMCAST - CT	Ready To Attach	4/9/2026	9/4/2026	148
1398275	COMCAST - CT	Inspection	3/22/2023	8/16/2023	147
1429416	COMCAST - CT	Attachment Overdue	6/5/2023	10/30/2023	147
1434536	COMCAST - CT	Attachment Overdue	6/5/2023	10/30/2023	147
1653628	COMCAST - CT	Attachment Overdue	3/13/2024	8/7/2024	147
1735935	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/4/2024	1/29/2025	147
1799946	COMCAST - CT	Attachment Overdue	2/25/2025	7/22/2025	147
2005817	NetSpeed LLC	Make-Ready	4/21/2026		147
1994767	NetSpeed LLC	Survey Overdue	4/21/2026		147
1994813	NetSpeed LLC	Survey Overdue	4/21/2026		147
1994976	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995110	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995126	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995344	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995381	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995400	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995644	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995869	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995885	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995894	NetSpeed LLC	Survey Overdue	4/21/2026		147
1995914	NetSpeed LLC	Survey Overdue	4/21/2026		147
1996107	NetSpeed LLC	Survey Overdue	4/21/2026		147
1996171	NetSpeed LLC	Survey Overdue	4/21/2026		147
1996178	NetSpeed LLC	Survey Overdue	4/21/2026		147
1996392	NetSpeed LLC	Survey Overdue	4/21/2026		147
1996437	NetSpeed LLC	Survey Overdue	4/21/2026		147
1996472	NetSpeed LLC	Survey Overdue	4/21/2026		147
1996522	NetSpeed LLC	Survey Overdue	4/21/2026		147
1996935	NetSpeed LLC	Survey Overdue	4/21/2026		147
1997043	NetSpeed LLC	Survey Overdue	4/21/2026		147
1997242	NetSpeed LLC	Survey Overdue	4/21/2026		147

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
2002467	NetSpeed LLC	Survey Overdue	4/21/2026		147
2004834	NetSpeed LLC	Survey Overdue	4/21/2026		147
2004835	NetSpeed LLC	Survey Overdue	4/21/2026		147
2005000	NetSpeed LLC	Survey Overdue	4/21/2026		147
2005916	NetSpeed LLC	Survey Overdue	4/21/2026		147
2006690	NetSpeed LLC	Survey Overdue	4/21/2026		147
2006691	NetSpeed LLC	Survey Overdue	4/21/2026		147
1788715	COMCAST - CT	Inspection	2/19/2025	7/15/2025	146
1770257	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	12/4/2024	4/28/2025	145
2008164	NetSpeed LLC	Make-Ready	4/23/2026		145
2005503	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Make-Ready Overdue	4/23/2026		145
1978669	VERIZON WIRELESS	Review	4/23/2026		145
2002031	NetSpeed LLC	Survey Overdue	4/23/2026		145
2002060	NetSpeed LLC	Survey Overdue	4/23/2026		145
2002068	NetSpeed LLC	Survey Overdue	4/23/2026		145
2002150	NetSpeed LLC	Survey Overdue	4/23/2026		145
2002174	NetSpeed LLC	Survey Overdue	4/23/2026		145
2002184	NetSpeed LLC	Survey Overdue	4/23/2026		145
2002189	NetSpeed LLC	Survey Overdue	4/23/2026		145
2002193	NetSpeed LLC	Survey Overdue	4/23/2026		145
2008372	NetSpeed LLC	Survey Overdue	4/23/2026		145
2008681	NetSpeed LLC	Survey Overdue	4/23/2026		145
1692405	COMCAST - CT	Inspection	9/23/2024	2/14/2025	144
1988304	COMCAST - CT	Ready To Attach	4/2/2026	8/24/2026	144
1423758	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/25/2023	9/15/2023	143
1613196	COMCAST - CT	Attachment Overdue	1/2/2024	5/23/2024	142
1937571	NetSpeed LLC	Attachment Overdue	10/29/2025	3/20/2026	142
1963763	COMCAST - CT	Ready To Attach	4/15/2026	9/4/2026	142
1986117	COMCAST - CT	Ready To Attach	4/15/2026	9/4/2026	142
1313992	COMCAST - CT	Inspection	8/23/2022	1/11/2023	141
1546650	COMCAST - CT	Inspection	9/7/2023	1/26/2024	141
1659797	COX COMMUNICATIONS	Inspection	3/13/2024	8/1/2024	141
1713691	COMCAST - CT	Attachment Overdue	7/24/2024	12/12/2024	141
1920856	COMCAST - CT	Attachment Overdue	10/9/2025	2/27/2026	141
1265339	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/8/2022	7/26/2022	140
1799956	COMCAST - CT	Inspection	2/25/2025	7/15/2025	140
1954707	CHARTER COMMUNICATIONS	Ready To Attach	3/3/2026	7/21/2026	140
2009855	NetSpeed LLC	Survey Overdue	4/28/2026		140
2010212	NetSpeed LLC	Survey Overdue	4/28/2026		140
2010241	NetSpeed LLC	Survey Overdue	4/28/2026		140
2010477	COX COMMUNICATIONS	Survey Overdue	4/28/2026		140
1289048	COMCAST - CT	Inspection	6/8/2022	10/25/2022	139
1289240	CHARTER COMMUNICATIONS	Attachment Overdue	6/22/2022	11/8/2022	139
1352027	NetSpeed LLC	Attachment Overdue	11/10/2022	3/29/2023	139
1425620	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/26/2023	9/12/2023	139
1702451	COX COMMUNICATIONS	Inspection	6/11/2024	10/28/2024	139
1755756	COMCAST - CT	Inspection	10/30/2024	3/18/2025	139
1961289	COMCAST - CT	Ready To Attach	4/15/2026	9/1/2026	139
1986165	COMCAST - CT	Ready To Attach	4/15/2026	9/1/2026	139
1733480	COMCAST - CT	Attachment Overdue	9/11/2024	1/27/2025	138
1923782	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	12/4/2025	4/21/2026	138
1948510	NetSpeed LLC	Attachment Overdue	12/4/2025	4/21/2026	138
1626769	CHARTER COMMUNICATIONS	Attachment Overdue	1/4/2024	5/20/2024	137
1990360	COMCAST - CT	Ready To Attach	4/2/2026	8/17/2026	137
1766992	COMCAST - CT	Inspection	1/13/2025	5/29/2025	136
1965721	COMCAST - CT	Ready To Attach	3/10/2026	7/24/2026	136
1874172	COMCAST - CT	Attachment Overdue	8/20/2025	1/2/2026	135
1944002	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	11/12/2025	3/27/2026	135
1629997	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/4/2024	5/17/2024	134
1679326	CHARTER COMMUNICATIONS	Attachment Overdue	5/8/2024	9/19/2024	134
1797572	COMCAST - CT	Attachment Overdue	2/25/2025	7/9/2025	134
1267881	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/17/2022	7/28/2022	133
1451923	COMCAST - CT	Attachment Overdue	7/20/2023	11/30/2023	133
1640681	COMCAST - CT	Attachment Overdue	2/15/2024	6/27/2024	133
1877441	COMCAST - CT	Attachment Overdue	8/22/2025	1/2/2026	133
1947348	COMCAST - CT	Attachment Overdue	2/26/2026	7/9/2026	133
1968631	COMCAST - CT	Ready To Attach	4/15/2026	8/26/2026	133
1986297	COMCAST - CT	Ready To Attach	4/15/2026	8/26/2026	133
1228583	CHARTER COMMUNICATIONS	Attachment Overdue	2/9/2022	6/21/2022	132
1361925	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/30/2022	4/11/2023	132
1939850	COMCAST - CT	Ready To Attach	4/9/2026	8/19/2026	132
1966511	COMCAST - CT	Ready To Attach	4/9/2026	8/19/2026	132
1260611	COMCAST - CT	Inspection	3/17/2022	7/26/2022	131
1331280	COMCAST - CT	Inspection	9/22/2022	1/31/2023	131
1403262	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/22/2023	7/31/2023	131
1880054	COX COMMUNICATIONS	Inspection	6/25/2025	11/3/2025	131
1961115	COMCAST - CT	Ready To Attach	4/15/2026	8/24/2026	131
1965722	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	5/7/2026		131
1969072	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	5/7/2026		131
1986166	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	5/7/2026		131
2005257	NetSpeed LLC	Survey Overdue	5/7/2026		131
2005468	NetSpeed LLC	Survey Overdue	5/7/2026		131
2005593	NetSpeed LLC	Survey Overdue	5/7/2026		131
2013226	NetSpeed LLC	Survey Overdue	5/7/2026		131
2013228	NetSpeed LLC	Survey Overdue	5/7/2026		131
2015580	NetSpeed LLC	Survey Overdue	5/7/2026		131
2015608	NetSpeed LLC	Survey Overdue	5/7/2026		131
2017218	NetSpeed LLC	Survey Overdue	5/7/2026		131
2017849	NetSpeed LLC	Survey Overdue	5/7/2026		131
1987237	COX COMMUNICATIONS	Inspection	3/9/2026	7/17/2026	130

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1966505	COMCAST - CT	Ready To Attach	4/2/2026	8/10/2026	130
1312610	COMCAST - CT	Inspection	8/2/2022	12/9/2022	129
1428012	COMCAST - CT	Attachment Overdue	6/5/2023	10/12/2023	129
1619559	COMCAST - CT	Attachment Overdue	1/2/2024	5/10/2024	129
1678279	NetSpeed LLC	Attachment Overdue	4/29/2024	9/5/2024	129
1939219	COMCAST - CT	Ready To Attach	3/10/2026	7/17/2026	129
1223323	CHARTER COMMUNICATIONS	Attachment Overdue	1/25/2022	6/2/2022	128
1275474	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/11/2022	9/16/2022	128
1434011	COX COMMUNICATIONS	Inspection	5/22/2023	9/27/2023	128
1620556	COMCAST - CT	Attachment Overdue	1/2/2024	5/9/2024	128
1933594	NetSpeed LLC	Attachment Overdue	10/22/2025	2/27/2026	128
1966164	COMCAST - CT	Attachment Overdue	3/9/2026	7/15/2026	128
1322422	COMCAST - CT	Attachment Overdue	9/8/2022	1/13/2023	127
1401009	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/22/2023	7/27/2023	127
1626965	CHARTER COMMUNICATIONS	Attachment Overdue	1/4/2024	5/10/2024	127
1764988	COX COMMUNICATIONS	Inspection	11/13/2024	3/20/2025	127
1788709	COMCAST - CT	Inspection	2/19/2025	6/26/2025	127
1244432	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	2/15/2022	6/21/2022	126
1799127	NetSpeed LLC	Attachment Overdue	2/5/2025	6/11/2025	126
1940016	COMCAST - CT	Ready To Attach	4/9/2026	8/13/2026	126
1976216	COMCAST - CT	Ready To Attach	4/15/2026	8/19/2026	126
1322434	COMCAST - CT	Inspection	9/8/2022	1/11/2023	125
1375041	COMCAST - CT	Attachment Overdue	2/1/2023	6/6/2023	125
1373377	COMCAST - CT	Inspection	2/1/2023	6/6/2023	125
1460014	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/27/2023	10/30/2023	125
1849147	COX COMMUNICATIONS	Inspection	4/23/2025	8/26/2025	125
1940703	COMCAST - CT	Attachment Overdue	2/5/2026	6/10/2026	125
2001035	NetSpeed LLC	Survey Overdue	5/13/2026		125
2001055	NetSpeed LLC	Survey Overdue	5/13/2026		125
2005202	NetSpeed LLC	Survey Overdue	5/13/2026		125
2005964	NetSpeed LLC	Survey Overdue	5/13/2026		125
1187274	COMCAST - CT	Inspection	1/6/2022	5/10/2022	124
1267170	COMCAST - CT	Inspection	4/21/2022	8/23/2022	124
1353116	CHARTER COMMUNICATIONS	Attachment Overdue	11/10/2022	3/14/2023	124
1999771	COMCAST - CT	Awaiting MR Payment	5/14/2026		124
2002560	COMCAST - CT	Awaiting MR Payment	5/14/2026		124
1958658	COMCAST - CT	Survey Overdue	5/14/2026		124
1958706	COMCAST - CT	Survey Overdue	5/14/2026		124
1999140	COMCAST - CT	Survey Overdue	5/14/2026		124
1999154	COMCAST - CT	Survey Overdue	5/14/2026		124
1999169	COMCAST - CT	Survey Overdue	5/14/2026		124
1999202	COMCAST - CT	Survey Overdue	5/14/2026		124
1999220	COMCAST - CT	Survey Overdue	5/14/2026		124
1999248	COMCAST - CT	Survey Overdue	5/14/2026		124
1999255	COMCAST - CT	Survey Overdue	5/14/2026		124
1999298	COMCAST - CT	Survey Overdue	5/14/2026		124
1999767	COMCAST - CT	Survey Overdue	5/14/2026		124
1999782	COMCAST - CT	Survey Overdue	5/14/2026		124
2002439	COMCAST - CT	Survey Overdue	5/14/2026		124
2002443	COMCAST - CT	Survey Overdue	5/14/2026		124
1480866	COX COMMUNICATIONS	Inspection	8/14/2023	12/15/2023	123
1925625	NetSpeed LLC	Attachment Overdue	9/29/2025	1/30/2026	123
2014148	TELEPORT COMMUNICATIONS AMERICA, LLC	Awaiting MR Payment	5/15/2026		123
2010247	TELEPORT COMMUNICATIONS AMERICA, LLC	Review	5/15/2026		123
2013265	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	5/15/2026		123
2013575	NetSpeed LLC	Survey Overdue	5/15/2026		123
1274211	CHARTER COMMUNICATIONS	Attachment Overdue	5/9/2022	9/8/2022	122
1602893	COX COMMUNICATIONS	Inspection	10/31/2023	3/1/2024	122
1923386	NetSpeed LLC	Attachment Overdue	9/29/2025	1/29/2026	122
1619165	NetSpeed LLC	Attachment Overdue	12/5/2023	4/4/2024	121
1680828	COMCAST - CT	Attachment Overdue	5/15/2024	9/13/2024	121
1824925	COMCAST - CT	Attachment Overdue	4/29/2025	8/28/2025	121
1375805	CHARTER COMMUNICATIONS	Attachment Overdue	1/26/2023	5/26/2023	120
1557064	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/5/2023	2/2/2024	120
1601790	COMCAST - CT	Attachment Overdue	11/2/2023	3/1/2024	120
1911292	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/4/2025	1/2/2026	120
1985800	COMCAST - CT	Ready To Attach	4/15/2026	8/13/2026	120
2000011	COMCAST - CT	Awaiting MR Payment	5/18/2026		120
1995074	COMCAST - CT	Make-Ready	5/18/2026		120
2019743	NetSpeed LLC	Make-Ready	5/18/2026		120
1935615	CHARTER COMMUNICATIONS	Review	5/18/2026		120
1945960	CHARTER COMMUNICATIONS	Review Overdue	5/18/2026		120
1986261	COMCAST - CT	Survey Overdue	5/18/2026		120
1994693	COMCAST - CT	Survey Overdue	5/18/2026		120
1995883	COMCAST - CT	Survey Overdue	5/18/2026		120
1996422	COMCAST - CT	Survey Overdue	5/18/2026		120
1997019	COMCAST - CT	Survey Overdue	5/18/2026		120
1997614	COMCAST - CT	Survey Overdue	5/18/2026		120
1999136	COMCAST - CT	Survey Overdue	5/18/2026		120
1999853	COMCAST - CT	Survey Overdue	5/18/2026		120
1999892	COMCAST - CT	Survey Overdue	5/18/2026		120
1999946	COMCAST - CT	Survey Overdue	5/18/2026		120
1999951	COMCAST - CT	Survey Overdue	5/18/2026		120
1999989	COMCAST - CT	Survey Overdue	5/18/2026		120
2002482	COMCAST - CT	Survey Overdue	5/18/2026		120
2002571	COMCAST - CT	Survey Overdue	5/18/2026		120
2013421	CROWN CASTLE	Survey Overdue	5/18/2026		120
2013423	CROWN CASTLE	Survey Overdue	5/18/2026		120
2013426	CROWN CASTLE	Survey Overdue	5/18/2026		120
2013427	CROWN CASTLE	Survey Overdue	5/18/2026		120

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
2013428	CROWN CASTLE	Survey Overdue	5/18/2026		120
2013429	CROWN CASTLE	Survey Overdue	5/18/2026		120
2013430	CROWN CASTLE	Survey Overdue	5/18/2026		120
2018966	NetSpeed LLC	Survey Overdue	5/18/2026		120
2019722	NetSpeed LLC	Survey Overdue	5/18/2026		120
1369414	CHARTER COMMUNICATIONS	Attachment Overdue	1/5/2023	5/4/2023	119
1639826	COMCAST - CT	Attachment Overdue	1/31/2024	5/29/2024	119
1939102	COMCAST - CT	Attachment Overdue	3/10/2026	7/7/2026	119
2005502	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Ready To Attach	4/23/2026	8/20/2026	119
2013225	NetSpeed LLC	Survey Overdue	5/19/2026		119
1407672	CHARTER COMMUNICATIONS	Attachment Overdue	4/25/2023	8/21/2023	118
1632836	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	2/1/2024	5/29/2024	118
1680785	COX COMMUNICATIONS	Inspection	5/8/2024	9/3/2024	118
1968284	COMCAST - CT	Attachment Overdue	2/19/2026	6/17/2026	118
1968607	COMCAST - CT	Attachment Overdue	2/19/2026	6/17/2026	118
1977341	COMCAST - CT	Attachment Overdue	2/19/2026	6/17/2026	118
1395215	Breezeline - CT	Attachment Overdue	3/22/2023	7/17/2023	117
1424470	COMCAST - CT	Inspection	5/22/2023	9/15/2023	116
1596890	COMCAST - CT	Attachment Overdue	11/16/2023	3/11/2024	116
1664346	COMCAST - CT	Attachment Overdue	4/29/2024	8/23/2024	116
1613227	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/14/2023	3/8/2024	115
1547799	CHARTER COMMUNICATIONS	Attachment Overdue	9/18/2023	1/10/2024	114
1749792	COMCAST - CT	Attachment Overdue	11/6/2024	2/28/2025	114
1774995	COMCAST - CT	Attachment Overdue	1/6/2025	4/30/2025	114
1966119	COMCAST - CT	Attachment Overdue	3/10/2026	7/2/2026	114
1242875	VERIZON WIRELESS	Attachment Overdue	3/7/2022	6/28/2022	113
1386034	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	2/15/2023	6/8/2023	113
1391074	CHARTER COMMUNICATIONS	Attachment Overdue	3/6/2023	6/27/2023	113
1630941	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	1/4/2024	4/26/2024	113
1633829	CHARTER COMMUNICATIONS	Attachment Overdue	1/18/2024	5/10/2024	113
1639989	COMCAST - CT	Attachment Overdue	2/19/2024	6/11/2024	113
1756164	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	10/30/2024	2/20/2025	113
1927631	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	9/29/2025	1/20/2026	113
1958886	COMCAST - CT	Attachment Overdue	2/24/2026	6/17/2026	113
1966138	COMCAST - CT	Attachment Overdue	3/9/2026	6/30/2026	113
1292005	COMCAST - CT	Attachment Overdue	6/22/2022	10/12/2022	112
1636996	COMCAST - CT	Attachment Overdue	2/7/2024	5/29/2024	112
1749791	COMCAST - CT	Attachment Overdue	11/6/2024	2/26/2025	112
1959250	COMCAST - CT	Attachment Overdue	2/25/2026	6/17/2026	112
1972151	COMCAST - CT	Ready To Attach	4/9/2026	7/30/2026	112
2016710	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	5/26/2026		112
2017201	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017230	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017236	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017260	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017882	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017884	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017889	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017895	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017906	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017909	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017931	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017936	CROWN CASTLE	Survey Overdue	5/26/2026		112
2017945	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018125	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018126	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018127	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018128	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018291	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018292	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018293	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018294	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018295	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018298	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018299	CROWN CASTLE	Survey Overdue	5/26/2026		112
2018300	CROWN CASTLE	Survey Overdue	5/26/2026		112
2021671	NetSpeed LLC	Survey Overdue	5/26/2026		112
2021672	NetSpeed LLC	Survey Overdue	5/26/2026		112
1323530	COMCAST - CT	Inspection	9/22/2022	1/11/2023	111
1345168	NetSpeed LLC	Attachment Overdue	12/8/2022	3/29/2023	111
1357902	NetSpeed LLC	Attachment Overdue	12/8/2022	3/29/2023	111
1749784	COMCAST - CT	Attachment Overdue	10/22/2024	2/10/2025	111
1319065	CHARTER COMMUNICATIONS	Attachment Overdue	8/31/2022	12/19/2022	110
1600953	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/8/2023	2/26/2024	110
1889129	COMCAST - CT	Attachment Overdue	10/9/2025	1/27/2026	110
1928442	COMCAST - CT	Attachment Overdue	11/12/2025	3/2/2026	110
1995509	COX COMMUNICATIONS	Inspection	5/7/2026	8/25/2026	110
1437908	COMCAST - CT	Attachment Overdue	7/6/2023	10/23/2023	109
1999839	COMCAST - CT	Ready To Attach	5/18/2026	9/4/2026	109
1999891	COMCAST - CT	Ready To Attach	5/18/2026	9/4/2026	109
1616789	CHARTER COMMUNICATIONS	Attachment Overdue	12/5/2023	3/22/2024	108
1639447	COMCAST - CT	Attachment Overdue	2/19/2024	6/6/2024	108
1947125	COMCAST - CT	Attachment Overdue	2/17/2026	6/5/2026	108
1557334	COMCAST - CT	Inspection	10/5/2023	1/19/2024	106
1538456	TOWN OF VERNON	Attachment Overdue	10/19/2023	2/2/2024	106
1702454	COMCAST - CT	Attachment Overdue	7/10/2024	10/24/2024	106
1953123	COX COMMUNICATIONS	Inspection	12/4/2025	3/20/2026	106
1999385	COMCAST - CT	Ready To Attach	5/14/2026	8/28/2026	106
2017121	COX COMMUNICATIONS	Inspection	5/18/2026	9/1/2026	106
1264892	VERIZON WIRELESS	Attachment Overdue	3/17/2022	6/30/2022	105

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1304297	CHARTER COMMUNICATIONS	Attachment Overdue	8/2/2022	11/15/2022	105
1407041	CHARTER COMMUNICATIONS	Attachment Overdue	4/25/2023	8/8/2023	105
1424063	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/25/2023	8/8/2023	105
1669085	Town of South Windsor, CT	Attachment Overdue	4/15/2024	7/29/2024	105
1677291	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	4/23/2024	8/6/2024	105
1938069	NetSpeed LLC	Attachment Overdue	11/6/2025	2/19/2026	105
1192098	COMCAST - CT	Inspection	2/24/2022	6/8/2022	104
1377050	CHARTER COMMUNICATIONS	Attachment Overdue	1/26/2023	5/10/2023	104
1669222	COX COMMUNICATIONS	Inspection	4/2/2024	7/15/2024	104
1993988	COMCAST - CT	Make-Ready	6/3/2026		104
2007502	COMCAST - CT	Review	6/3/2026		104
2007757	COMCAST - CT	Review	6/3/2026		104
1964300	COMCAST - CT	Survey Overdue	6/3/2026		104
1964751	COMCAST - CT	Survey Overdue	6/3/2026		104
1964755	COMCAST - CT	Survey Overdue	6/3/2026		104
1988912	COMCAST - CT	Survey Overdue	6/3/2026		104
1989439	COMCAST - CT	Survey Overdue	6/3/2026		104
1989501	COMCAST - CT	Survey Overdue	6/3/2026		104
1990273	COMCAST - CT	Survey Overdue	6/3/2026		104
1990274	COMCAST - CT	Survey Overdue	6/3/2026		104
1993998	COMCAST - CT	Survey Overdue	6/3/2026		104
1994024	COMCAST - CT	Survey Overdue	6/3/2026		104
1994118	COMCAST - CT	Survey Overdue	6/3/2026		104
1999146	COMCAST - CT	Survey Overdue	6/3/2026		104
2006618	COMCAST - CT	Survey Overdue	6/3/2026		104
2006628	COMCAST - CT	Survey Overdue	6/3/2026		104
2006634	COMCAST - CT	Survey Overdue	6/3/2026		104
2006638	COMCAST - CT	Survey Overdue	6/3/2026		104
2006916	COMCAST - CT	Survey Overdue	6/3/2026		104
2006927	COMCAST - CT	Survey Overdue	6/3/2026		104
2006946	COMCAST - CT	Survey Overdue	6/3/2026		104
2007029	COMCAST - CT	Survey Overdue	6/3/2026		104
2007077	COMCAST - CT	Survey Overdue	6/3/2026		104
2007078	COMCAST - CT	Survey Overdue	6/3/2026		104
2007486	COMCAST - CT	Survey Overdue	6/3/2026		104
2007487	COMCAST - CT	Survey Overdue	6/3/2026		104
2007744	COMCAST - CT	Survey Overdue	6/3/2026		104
2007845	COMCAST - CT	Survey Overdue	6/3/2026		104
2007847	COMCAST - CT	Survey Overdue	6/3/2026		104
2019538	CHARTER COMMUNICATIONS	Survey Overdue	6/3/2026		104
2024418	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	6/3/2026		104
2024535	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	6/3/2026		104
2025306	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	6/3/2026		104
2025383	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	6/3/2026		104
2025891	NetSpeed LLC	Survey Overdue	6/3/2026		104
2026779	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	6/3/2026		104
2026892	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	6/3/2026		104
1233425	CHARTER COMMUNICATIONS	Attachment Overdue	2/9/2022	5/23/2022	103
1293000	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/15/2022	9/26/2022	103
1640396	COX COMMUNICATIONS	Inspection	1/31/2024	5/13/2024	103
1665337	COMCAST - CT	Attachment Overdue	4/11/2024	7/23/2024	103
1907329	COMCAST - CT	Attachment Overdue	10/9/2025	1/20/2026	103
1959673	COMCAST - CT	Survey Overdue	6/4/2026		103
1964756	COMCAST - CT	Survey Overdue	6/4/2026		103
2012615	COMCAST - CT	Survey Overdue	6/4/2026		103
1238681	CHARTER COMMUNICATIONS	Attachment Overdue	2/10/2022	5/23/2022	102
1269381	COMCAST - CT	Inspection	4/21/2022	8/1/2022	102
1136815	COMCAST - CT	Attachment Overdue	9/8/2022	12/19/2022	102
1561088	COMCAST - CT	Attachment Overdue	11/16/2023	2/26/2024	102
1279666	COX COMMUNICATIONS	Inspection	5/9/2022	8/18/2022	101
1372581	CHARTER COMMUNICATIONS	Attachment Overdue	1/19/2023	4/30/2023	101
1653402	COX COMMUNICATIONS	Inspection	2/27/2024	6/7/2024	101
1651522	COMCAST - CT	Attachment Overdue	3/4/2024	6/13/2024	101
1997608	COMCAST - CT	Ready To Attach	5/18/2026	8/27/2026	101
1437657	CHARTER COMMUNICATIONS	Attachment Overdue	6/5/2023	9/13/2023	100
1675868	COMCAST - CT	Inspection	5/15/2024	8/23/2024	100
1695721	COMCAST - CT	Inspection	6/5/2024	9/13/2024	100
1992042	NetSpeed LLC	Attachment Overdue	3/11/2026	6/19/2026	100
1484868	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	1/8/2024	4/16/2024	99
1633453	COMCAST - CT	Attachment Overdue	1/31/2024	5/9/2024	99
1923454	CHARTER COMMUNICATIONS	Attachment Overdue	12/11/2025	3/20/2026	99
1955455	COMCAST - CT	Attachment Overdue	2/5/2026	5/15/2026	99
2006838	CITY OF HARTFORD - CT	Make-Ready	6/8/2026		99
2006663	Town of East Hartford	Survey Overdue	6/8/2026		99
2006679	Town of East Hartford	Survey Overdue	6/8/2026		99
2017914	CROWN CASTLE	Survey Overdue	6/8/2026		99
2028700	NetSpeed LLC	Survey Overdue	6/8/2026		99
2028726	NetSpeed LLC	Survey Overdue	6/8/2026		99
2028746	NetSpeed LLC	Survey Overdue	6/8/2026		99
1376569	CHARTER COMMUNICATIONS	Attachment Overdue	2/15/2023	5/24/2023	98
1713702	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/10/2024	10/16/2024	98
1996407	COMCAST - CT	Ready To Attach	5/18/2026	8/24/2026	98
1999887	COMCAST - CT	Ready To Attach	5/18/2026	8/24/2026	98
1966515	COMCAST - CT	Ready To Attach	6/3/2026	9/9/2026	98
1318370	CHARTER COMMUNICATIONS	Attachment Overdue	8/31/2022	12/6/2022	97
1394429	COX COMMUNICATIONS	Inspection	3/1/2023	6/6/2023	97
1394541	COMCAST - CT	Attachment Overdue	3/8/2023	6/13/2023	97
1482911	COMCAST - CT	Inspection	10/5/2023	1/10/2024	97
1959225	COMCAST - CT	Attachment Overdue	2/25/2026	6/2/2026	97
1959687	COMCAST - CT	Attachment Overdue	2/25/2026	6/2/2026	97

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1999150	COMCAST - CT	Ready To Attach	5/14/2026	8/19/2026	97
1999234	COMCAST - CT	Ready To Attach	5/14/2026	8/19/2026	97
1999290	COMCAST - CT	Ready To Attach	5/14/2026	8/19/2026	97
1999306	COMCAST - CT	Ready To Attach	5/14/2026	8/19/2026	97
1238193	New Cingular Wireless PCS	Attachment Overdue	2/10/2022	5/17/2022	96
1282454	COMCAST - CT	Inspection	5/18/2022	8/22/2022	96
1282493	COMCAST - CT	Inspection	5/18/2022	8/22/2022	96
1394539	COMCAST - CT	Attachment Overdue	3/9/2023	6/13/2023	96
1424044	CHARTER COMMUNICATIONS	Attachment Overdue	5/3/2023	8/7/2023	96
1538444	TOWN OF VERNON	Attachment Overdue	10/19/2023	1/23/2024	96
2002446	COMCAST - CT	Ready To Attach	5/14/2026	8/18/2026	96
1428046	COMCAST - CT	Attachment Overdue	6/5/2023	9/8/2023	95
1999172	COMCAST - CT	Ready To Attach	5/14/2026	8/17/2026	95
1269620	COMCAST - CT	Inspection	4/25/2022	7/28/2022	94
1283880	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	5/16/2022	8/18/2022	94
1478602	CHARTER COMMUNICATIONS	Attachment Overdue	8/22/2023	11/24/2023	94
1529435	CHARTER COMMUNICATIONS	Attachment Overdue	9/12/2023	12/15/2023	94
1257677	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/8/2022	6/9/2022	93
1555859	COMCAST - CT	Attachment Overdue	11/1/2023	2/2/2024	93
1612634	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/14/2023	2/15/2024	93
1645314	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	2/7/2024	5/10/2024	93
1758217	COMCAST - CT	Attachment Overdue	10/30/2024	1/31/2025	93
1756557	COX COMMUNICATIONS	Inspection	10/30/2024	1/31/2025	93
2002469	COMCAST - CT	Ready To Attach	5/18/2026	8/19/2026	93
2002479	COMCAST - CT	Ready To Attach	5/18/2026	8/19/2026	93
1276822	COMCAST - CT	Inspection	5/9/2022	8/9/2022	92
1332370	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	9/14/2022	12/15/2022	92
1694837	COMCAST - CT	Attachment Overdue	6/5/2024	9/5/2024	92
1708592	COMCAST - CT	Inspection	7/24/2024	10/24/2024	92
1999157	COMCAST - CT	Ready To Attach	5/14/2026	8/14/2026	92
1999857	COMCAST - CT	Ready To Attach	5/18/2026	8/18/2026	92
1999970	COMCAST - CT	Ready To Attach	5/18/2026	8/18/2026	92
1999991	COMCAST - CT	Ready To Attach	5/18/2026	8/18/2026	92
2000003	COMCAST - CT	Ready To Attach	5/18/2026	8/18/2026	92
1947634	COMCAST - CT	Survey Overdue	6/15/2026		92
1947637	COMCAST - CT	Survey Overdue	6/15/2026		92
1947642	COMCAST - CT	Survey Overdue	6/15/2026		92
1947645	COMCAST - CT	Survey Overdue	6/15/2026		92
2009162	COMCAST - CT	Survey Overdue	6/15/2026		92
2009163	COMCAST - CT	Survey Overdue	6/15/2026		92
2009523	COMCAST - CT	Survey Overdue	6/15/2026		92
2009543	COMCAST - CT	Survey Overdue	6/15/2026		92
2009554	COMCAST - CT	Survey Overdue	6/15/2026		92
2016384	New Cingular Wireless PCS	Survey Overdue	6/15/2026		92
2024700	COMCAST - CT	Survey Overdue	6/15/2026		92
1248243	COMCAST - CT	Inspection	3/8/2022	6/7/2022	91
1279476	CHARTER COMMUNICATIONS	Attachment Overdue	5/9/2022	8/8/2022	91
1292006	COMCAST - CT	Attachment Overdue	6/22/2022	9/21/2022	91
1437896	COMCAST - CT	Inspection	7/6/2023	10/5/2023	91
1690868	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	5/15/2024	8/14/2024	91
1827022	COMCAST - CT	Attachment Overdue	4/29/2025	7/29/2025	91
1999135	COMCAST - CT	Ready To Attach	5/14/2026	8/13/2026	91
1999764	COMCAST - CT	Ready To Attach	5/14/2026	8/13/2026	91
1999770	COMCAST - CT	Ready To Attach	5/14/2026	8/13/2026	91
1999852	COMCAST - CT	Ready To Attach	5/14/2026	8/13/2026	91
1152865	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	2/24/2022	5/25/2022	90
1264423	COX COMMUNICATIONS	Inspection	3/8/2022	6/6/2022	90
1287327	COMCAST - CT	Attachment Overdue	6/2/2022	8/31/2022	90
1307604	CHARTER COMMUNICATIONS	Attachment Overdue	8/2/2022	10/31/2022	90
1430696	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	5/10/2023	8/8/2023	90
1867554	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/4/2025	9/2/2025	90
1847474	COMCAST - CT	Attachment Overdue	7/17/2025	10/15/2025	90
1958659	COMCAST - CT	Ready To Attach	5/14/2026	8/12/2026	90
1958700	COMCAST - CT	Ready To Attach	5/14/2026	8/12/2026	90
1958701	COMCAST - CT	Ready To Attach	5/14/2026	8/12/2026	90
1999765	COMCAST - CT	Ready To Attach	5/14/2026	8/12/2026	90
1999773	COMCAST - CT	Ready To Attach	5/14/2026	8/12/2026	90
2017020	COMCAST - CT	Survey Overdue	6/17/2026		90
2017714	COMCAST - CT	Survey Overdue	6/17/2026		90
2017887	COMCAST - CT	Survey Overdue	6/17/2026		90
2022541	COMCAST - CT	Survey Overdue	6/17/2026		90
2034290	NetSpeed LLC	Survey Overdue	6/17/2026		90
2035167	NetSpeed LLC	Survey Overdue	6/17/2026		90
2035698	NetSpeed LLC	Survey Overdue	6/17/2026		90
2032002	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	6/18/2026		89
1239192	COMCAST - CT	Inspection	2/17/2022	5/16/2022	88
1242798	COMCAST - CT	Inspection	2/17/2022	5/16/2022	88
1428058	COMCAST - CT	Attachment Overdue	6/5/2023	9/1/2023	88
1617079	NetSpeed LLC	Attachment Overdue	11/20/2023	2/15/2024	87
1263258	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/8/2022	6/2/2022	86
1392136	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/1/2023	5/26/2023	86
1454130	CHARTER COMMUNICATIONS	Attachment Overdue	6/21/2023	9/15/2023	86
1653629	COMCAST - CT	Attachment Overdue	3/13/2024	6/7/2024	86
1703247	COMCAST - CT	Attachment Overdue	6/19/2024	9/13/2024	86
1770596	COMCAST - CT	Inspection	1/13/2025	4/9/2025	86
1770597	COMCAST - CT	Inspection	1/13/2025	4/9/2025	86
1354684	COMCAST - CT	Inspection	11/17/2022	2/10/2023	85
1559249	COMCAST - CT	Inspection	10/26/2023	1/19/2024	85
1875102	COMCAST - CT	Attachment Overdue	8/20/2025	11/13/2025	85
1285616	COMCAST - CT	Attachment Overdue	5/24/2022	8/16/2022	84

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1323522	COMCAST - CT	Inspection	9/22/2022	12/15/2022	84
1351362	COMCAST - CT	Inspection	11/17/2022	2/9/2023	84
1354707	COMCAST - CT	Inspection	11/17/2022	2/9/2023	84
1428089	COMCAST - CT	Attachment Overdue	6/5/2023	8/28/2023	84
1480341	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/14/2023	11/6/2023	84
1873016	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	6/11/2025	9/3/2025	84
1910267	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	8/27/2025	11/19/2025	84
2018439	COMCAST - CT	Ready To Attach	6/17/2026	9/9/2026	84
1312202	COX COMMUNICATIONS	Inspection	7/26/2022	10/17/2022	83
1362292	COMCAST - CT	Inspection	12/8/2022	3/1/2023	83
1293094	TELEPORT COMMUNICATIONS AMERICA, LLC	Attachment Overdue	3/15/2023	6/6/2023	83
1408837	NetSpeed LLC	Attachment Overdue	4/18/2023	7/10/2023	83
2027240	CHARTER COMMUNICATIONS	Survey Overdue	6/24/2026		83
2028771	CITY OF HARTFORD - CT	Survey Overdue	6/24/2026		83
2036503	NetSpeed LLC	Survey Overdue	6/24/2026		83
2037717	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	6/24/2026		83
2039495	NetSpeed LLC	Survey Overdue	6/24/2026		83
2039521	NetSpeed LLC	Survey Overdue	6/24/2026		83
1480202	COX COMMUNICATIONS	Inspection	8/9/2023	10/30/2023	82
1667528	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	3/28/2024	6/18/2024	82
1693469	CHARTER COMMUNICATIONS	Attachment Overdue	6/5/2024	8/26/2024	82
1947656	COMCAST - CT	Survey Overdue	6/25/2026		82
1947712	COMCAST - CT	Survey Overdue	6/25/2026		82
1989710	COMCAST - CT	Survey Overdue	6/25/2026		82
1989711	COMCAST - CT	Survey Overdue	6/25/2026		82
1989828	COMCAST - CT	Survey Overdue	6/25/2026		82
1989849	COMCAST - CT	Survey Overdue	6/25/2026		82
1994430	COMCAST - CT	Survey Overdue	6/25/2026		82
1994484	COMCAST - CT	Survey Overdue	6/25/2026		82
1994594	COMCAST - CT	Survey Overdue	6/25/2026		82
1994639	COMCAST - CT	Survey Overdue	6/25/2026		82
2001077	COMCAST - CT	Survey Overdue	6/25/2026		82
2001080	COMCAST - CT	Survey Overdue	6/25/2026		82
2001082	COMCAST - CT	Survey Overdue	6/25/2026		82
2001083	COMCAST - CT	Survey Overdue	6/25/2026		82
2001084	COMCAST - CT	Survey Overdue	6/25/2026		82
2001085	COMCAST - CT	Survey Overdue	6/25/2026		82
2001087	COMCAST - CT	Survey Overdue	6/25/2026		82
2001092	COMCAST - CT	Survey Overdue	6/25/2026		82
2001093	COMCAST - CT	Survey Overdue	6/25/2026		82
2002921	COMCAST - CT	Survey Overdue	6/25/2026		82
2002923	COMCAST - CT	Survey Overdue	6/25/2026		82
2002927	COMCAST - CT	Survey Overdue	6/25/2026		82
2002929	COMCAST - CT	Survey Overdue	6/25/2026		82
2002940	COMCAST - CT	Survey Overdue	6/25/2026		82
2002952	COMCAST - CT	Survey Overdue	6/25/2026		82
2002954	COMCAST - CT	Survey Overdue	6/25/2026		82
2002988	COMCAST - CT	Survey Overdue	6/25/2026		82
2002991	COMCAST - CT	Survey Overdue	6/25/2026		82
2002997	COMCAST - CT	Survey Overdue	6/25/2026		82
2003032	COMCAST - CT	Survey Overdue	6/25/2026		82
2003121	COMCAST - CT	Survey Overdue	6/25/2026		82
2005443	COMCAST - CT	Survey Overdue	6/25/2026		82
2005446	COMCAST - CT	Survey Overdue	6/25/2026		82
2005460	COMCAST - CT	Survey Overdue	6/25/2026		82
2005500	COMCAST - CT	Survey Overdue	6/25/2026		82
2005602	COMCAST - CT	Survey Overdue	6/25/2026		82
2005691	COMCAST - CT	Survey Overdue	6/25/2026		82
2006122	COMCAST - CT	Survey Overdue	6/25/2026		82
2006130	COMCAST - CT	Survey Overdue	6/25/2026		82
2006131	COMCAST - CT	Survey Overdue	6/25/2026		82
2006196	COMCAST - CT	Survey Overdue	6/25/2026		82
2006202	COMCAST - CT	Survey Overdue	6/25/2026		82
2006207	COMCAST - CT	Survey Overdue	6/25/2026		82
2006212	COMCAST - CT	Survey Overdue	6/25/2026		82
2006216	COMCAST - CT	Survey Overdue	6/25/2026		82
2009151	COMCAST - CT	Survey Overdue	6/25/2026		82
2009155	COMCAST - CT	Survey Overdue	6/25/2026		82
2009214	COMCAST - CT	Survey Overdue	6/25/2026		82
2009219	COMCAST - CT	Survey Overdue	6/25/2026		82
2009224	COMCAST - CT	Survey Overdue	6/25/2026		82
2009233	COMCAST - CT	Survey Overdue	6/25/2026		82
2009538	COMCAST - CT	Survey Overdue	6/25/2026		82
2009548	COMCAST - CT	Survey Overdue	6/25/2026		82
2031414	COMCAST - CT	Survey Overdue	6/25/2026		82
1351328	COMCAST - CT	Inspection	11/17/2022	2/6/2023	81
1740741	COMCAST - CT	Attachment Overdue	9/23/2024	12/13/2024	81
1277992	CHARTER COMMUNICATIONS	Attachment Overdue	5/9/2022	7/28/2022	80
1279471	CHARTER COMMUNICATIONS	Attachment Overdue	5/9/2022	7/28/2022	80
1318811	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/31/2022	11/18/2022	79
1468621	CHARTER COMMUNICATIONS	Attachment Overdue	8/1/2023	10/19/2023	79
1641385	COX COMMUNICATIONS	Inspection	2/7/2024	4/26/2024	79
1657791	COMCAST - CT	Attachment Overdue	3/13/2024	5/31/2024	79
1309596	COX COMMUNICATIONS	Inspection	7/20/2022	10/6/2022	78
1398274	COMCAST - CT	Inspection	3/22/2023	6/8/2023	78
1657207	CHARTER COMMUNICATIONS	Attachment Overdue	3/11/2024	5/28/2024	78
1855219	COMCAST - CT	Attachment Overdue	5/21/2025	8/7/2025	78
1279454	CHARTER COMMUNICATIONS	Attachment Overdue	5/9/2022	7/25/2022	77
1293799	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	6/15/2022	8/31/2022	77
1822861	NetSpeed LLC	Attachment Overdue	3/12/2025	5/28/2025	77

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1787240	CHARTER COMMUNICATIONS	Attachment Overdue	4/22/2025	7/8/2025	77
1862540	COMCAST - CT	Attachment Overdue	8/22/2025	11/7/2025	77
1939937	COMCAST - CT	Attachment Overdue	2/5/2026	4/23/2026	77
2014513	NetSpeed LLC	Survey Overdue	6/30/2026		77
2019543	NetSpeed LLC	Survey Overdue	6/30/2026		77
2037941	NetSpeed LLC	Survey Overdue	6/30/2026		77
1266269	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/17/2022	6/1/2022	76
1267880	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/17/2022	6/1/2022	76
1323531	COMCAST - CT	Inspection	9/22/2022	12/7/2022	76
1388976	COMCAST - CT	Attachment Overdue	3/15/2023	5/30/2023	76
1403580	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/22/2023	6/6/2023	76
1582445	CHARTER COMMUNICATIONS	Attachment Overdue	10/26/2023	1/10/2024	76
1841339	COMCAST - CT	Attachment Overdue	5/14/2025	7/29/2025	76
1928443	COMCAST - CT	Attachment Overdue	11/12/2025	1/27/2026	76
2024477	NetSpeed LLC	Awaiting MR Payment	7/1/2026		76
1957607	COMCAST - CT	Survey Overdue	7/1/2026		76
2003092	COMCAST - CT	Survey Overdue	7/1/2026		76
2003118	COMCAST - CT	Survey Overdue	7/1/2026		76
2003165	COMCAST - CT	Survey Overdue	7/1/2026		76
2010645	COMCAST - CT	Survey Overdue	7/1/2026		76
2010654	COMCAST - CT	Survey Overdue	7/1/2026		76
2010658	COMCAST - CT	Survey Overdue	7/1/2026		76
2010942	COMCAST - CT	Survey Overdue	7/1/2026		76
2010944	COMCAST - CT	Survey Overdue	7/1/2026		76
2010947	COMCAST - CT	Survey Overdue	7/1/2026		76
2010955	COMCAST - CT	Survey Overdue	7/1/2026		76
2011060	COMCAST - CT	Survey Overdue	7/1/2026		76
2011576	COMCAST - CT	Survey Overdue	7/1/2026		76
2011577	COMCAST - CT	Survey Overdue	7/1/2026		76
2011636	COMCAST - CT	Survey Overdue	7/1/2026		76
2011663	COMCAST - CT	Survey Overdue	7/1/2026		76
2011677	COMCAST - CT	Survey Overdue	7/1/2026		76
2011702	COMCAST - CT	Survey Overdue	7/1/2026		76
2011725	COMCAST - CT	Survey Overdue	7/1/2026		76
2011737	COMCAST - CT	Survey Overdue	7/1/2026		76
2011747	COMCAST - CT	Survey Overdue	7/1/2026		76
2011751	COMCAST - CT	Survey Overdue	7/1/2026		76
2011758	COMCAST - CT	Survey Overdue	7/1/2026		76
2011764	COMCAST - CT	Survey Overdue	7/1/2026		76
2011774	COMCAST - CT	Survey Overdue	7/1/2026		76
2011780	COMCAST - CT	Survey Overdue	7/1/2026		76
2011858	COMCAST - CT	Survey Overdue	7/1/2026		76
2012205	COMCAST - CT	Survey Overdue	7/1/2026		76
2012220	COMCAST - CT	Survey Overdue	7/1/2026		76
2012223	COMCAST - CT	Survey Overdue	7/1/2026		76
2012246	COMCAST - CT	Survey Overdue	7/1/2026		76
2012276	COMCAST - CT	Survey Overdue	7/1/2026		76
2012281	COMCAST - CT	Survey Overdue	7/1/2026		76
2012456	COMCAST - CT	Survey Overdue	7/1/2026		76
2023828	NetSpeed LLC	Survey Overdue	7/1/2026		76
2024467	NetSpeed LLC	Survey Overdue	7/1/2026		76
2024485	NetSpeed LLC	Survey Overdue	7/1/2026		76
2037747	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	7/1/2026		76
1403513	COX COMMUNICATIONS	Inspection	3/23/2023	6/6/2023	75
1554481	Breezeline - CT	Attachment Overdue	10/25/2023	1/8/2024	75
1554482	Breezeline - CT	Attachment Overdue	10/25/2023	1/8/2024	75
1898846	CHARTER COMMUNICATIONS	Attachment Overdue	9/10/2025	11/24/2025	75
1957622	COMCAST - CT	Survey Overdue	7/2/2026		75
2003028	COMCAST - CT	Survey Overdue	7/2/2026		75
2003071	COMCAST - CT	Survey Overdue	7/2/2026		75
2003099	COMCAST - CT	Survey Overdue	7/2/2026		75
2003201	COMCAST - CT	Survey Overdue	7/2/2026		75
2006174	COMCAST - CT	Survey Overdue	7/2/2026		75
2006184	COMCAST - CT	Survey Overdue	7/2/2026		75
2009681	COMCAST - CT	Survey Overdue	7/2/2026		75
2009783	COMCAST - CT	Survey Overdue	7/2/2026		75
2009792	COMCAST - CT	Survey Overdue	7/2/2026		75
2010086	COMCAST - CT	Survey Overdue	7/2/2026		75
2010449	COMCAST - CT	Survey Overdue	7/2/2026		75
2010450	COMCAST - CT	Survey Overdue	7/2/2026		75
2010452	COMCAST - CT	Survey Overdue	7/2/2026		75
2010453	COMCAST - CT	Survey Overdue	7/2/2026		75
2010463	COMCAST - CT	Survey Overdue	7/2/2026		75
2012506	COMCAST - CT	Survey Overdue	7/2/2026		75
2012511	COMCAST - CT	Survey Overdue	7/2/2026		75
2014020	COMCAST - CT	Survey Overdue	7/2/2026		75
2015481	COMCAST - CT	Survey Overdue	7/2/2026		75
2015485	COMCAST - CT	Survey Overdue	7/2/2026		75
2016352	COMCAST - CT	Survey Overdue	7/2/2026		75
2022623	COMCAST - CT	Survey Overdue	7/2/2026		75
2022696	COMCAST - CT	Survey Overdue	7/2/2026		75
2024286	COMCAST - CT	Survey Overdue	7/2/2026		75
2024319	COMCAST - CT	Survey Overdue	7/2/2026		75
2024346	COMCAST - CT	Survey Overdue	7/2/2026		75
2024351	COMCAST - CT	Survey Overdue	7/2/2026		75
2024405	COMCAST - CT	Survey Overdue	7/2/2026		75
2024406	COMCAST - CT	Survey Overdue	7/2/2026		75
2024408	COMCAST - CT	Survey Overdue	7/2/2026		75
2025055	COMCAST - CT	Survey Overdue	7/2/2026		75
2025072	COMCAST - CT	Survey Overdue	7/2/2026		75

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
2026614	COMCAST - CT	Survey Overdue	7/2/2026		75
2026796	COMCAST - CT	Survey Overdue	7/2/2026		75
2034899	COMCAST - CT	Survey Overdue	7/2/2026		75
2041324	NetSpeed LLC	Survey Overdue	7/2/2026		75
1365081	COX COMMUNICATIONS	Inspection	12/15/2022	2/27/2023	74
1869666	COMCAST - CT	Attachment Overdue	8/22/2025	11/4/2025	74
1940809	COMCAST - CT	Attachment Overdue	2/5/2026	4/20/2026	74
1280362	COMCAST - CT	Inspection	5/16/2022	7/28/2022	73
1526547	CHARTER COMMUNICATIONS	Attachment Overdue	9/12/2023	11/24/2023	73
1341220	COMCAST - CT	Inspection	10/31/2022	1/11/2023	72
1424645	CHARTER COMMUNICATIONS	Attachment Overdue	5/3/2023	7/14/2023	72
1423999	COMCAST - CT	Inspection	5/15/2023	7/26/2023	72
1727229	COX COMMUNICATIONS	Inspection	9/25/2024	12/6/2024	72
1939538	COMCAST - CT	Attachment Overdue	3/10/2026	5/21/2026	72
1302853	COMCAST - CT	Inspection	8/2/2022	10/12/2022	71
1351336	COMCAST - CT	Inspection	11/17/2022	1/27/2023	71
1393218	COMCAST - CT	Inspection	3/15/2023	5/25/2023	71
1432355	NetSpeed LLC	Attachment Overdue	5/17/2023	7/27/2023	71
1482368	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/17/2023	10/27/2023	71
1559362	COMCAST - CT	Attachment Overdue	10/5/2023	12/15/2023	71
1595945	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	12/27/2023	3/7/2024	71
1658754	COMCAST - CT	Attachment Overdue	3/21/2024	5/31/2024	71
1670726	CHARTER COMMUNICATIONS	Attachment Overdue	4/15/2024	6/25/2024	71
1832213	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Attachment Overdue	4/2/2025	6/12/2025	71
1292562	COMCAST - CT	Attachment Overdue	6/22/2022	8/31/2022	70
1343345	COMCAST - CT	Inspection	11/2/2022	1/11/2023	70
1424347	COMCAST - CT	Attachment Overdue	10/5/2023	12/14/2023	70
1631753	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/8/2024	3/18/2024	70
1659607	COX COMMUNICATIONS	Inspection	3/7/2024	5/16/2024	70
1959089	COMCAST - CT	Survey Overdue	7/7/2026		70
1963439	COMCAST - CT	Survey Overdue	7/7/2026		70
2010948	COMCAST - CT	Survey Overdue	7/7/2026		70
2044643	NetSpeed LLC	Survey Overdue	7/7/2026		70
2045958	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	7/7/2026		70
2045967	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	7/7/2026		70
2046483	NetSpeed LLC	Survey Overdue	7/7/2026		70
1308322	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	9/8/2022	11/16/2022	69
1331236	COMCAST - CT	Inspection	9/22/2022	11/30/2022	69
1798884	CHARTER COMMUNICATIONS	Attachment Overdue	6/27/2025	9/4/2025	69
1980290	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	2/25/2026	5/5/2026	69
1947649	COMCAST - CT	Survey Overdue	7/8/2026		69
1957531	COMCAST - CT	Survey Overdue	7/8/2026		69
1963423	COMCAST - CT	Survey Overdue	7/8/2026		69
1994692	COMCAST - CT	Survey Overdue	7/8/2026		69
2009644	COMCAST - CT	Survey Overdue	7/8/2026		69
2010543	COMCAST - CT	Survey Overdue	7/8/2026		69
2043166	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/8/2026		69
2043167	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/8/2026		69
1318975	COMCAST - CT	Inspection	9/8/2022	11/15/2022	68
1349713	CHARTER COMMUNICATIONS	Attachment Overdue	11/10/2022	1/17/2023	68
1686055	TELEPORT COMMUNICATIONS AMERICA, LLC	Inspection	5/15/2024	7/22/2024	68
1842293	COMCAST - CT	Attachment Overdue	7/17/2025	9/23/2025	68
1982111	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	2/25/2026	5/4/2026	68
1433328	CHARTER COMMUNICATIONS	Attachment Overdue	5/22/2023	7/27/2023	66
1484515	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	11/14/2023	1/19/2024	66
1959163	COMCAST - CT	Attachment Overdue	2/24/2026	5/1/2026	66
1313771	COMCAST - CT	Inspection	8/2/2022	10/6/2022	65
1474653	COX COMMUNICATIONS	Inspection	8/1/2023	10/5/2023	65
1725996	NetSpeed LLC	Attachment Overdue	8/21/2024	10/25/2024	65
1308377	COMCAST - CT	Attachment Overdue	8/2/2022	10/5/2022	64
1423343	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	5/22/2023	7/25/2023	64
1562836	NetSpeed LLC	Attachment Overdue	10/5/2023	12/8/2023	64
1966482	COMCAST - CT	Attachment Overdue	4/2/2026	6/5/2026	64
1285049	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/20/2022	9/21/2022	63
1264290	COMCAST - CT	Inspection	9/14/2022	11/16/2022	63
1428017	COMCAST - CT	Attachment Overdue	6/5/2023	8/7/2023	63
1429286	COMCAST - CT	Inspection	6/14/2023	8/16/2023	63
1451959	COMCAST - CT	Inspection	7/6/2023	9/7/2023	63
1655681	CHARTER COMMUNICATIONS	Attachment Overdue	3/11/2024	5/13/2024	63
2037114	CROWN CASTLE	Survey Overdue	7/14/2026		63
2046497	NetSpeed LLC	Survey Overdue	7/14/2026		63
2046616	NetSpeed LLC	Survey Overdue	7/14/2026		63
2046658	NetSpeed LLC	Survey Overdue	7/14/2026		63
2047265	NetSpeed LLC	Survey Overdue	7/14/2026		63
1284457	COMCAST - CT	Inspection	5/18/2022	7/19/2022	62
1381125	COMCAST - CT	Inspection	3/1/2023	5/2/2023	62
1346790	Breezeline - CT	Attachment Overdue	3/23/2023	5/24/2023	62
1464441	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	7/11/2023	9/11/2023	62
1601603	COMCAST - CT	Attachment Overdue	11/2/2023	1/3/2024	62
1822267	COMCAST - CT	Inspection	4/29/2025	6/30/2025	62
1894088	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	7/30/2025	9/30/2025	62
1945382	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	11/19/2025	1/20/2026	62
1962163	COMCAST - CT	Attachment Overdue	2/24/2026	4/27/2026	62
2044517	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/15/2026		62
2044518	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/15/2026		62
1322379	CHARTER COMMUNICATIONS	Attachment Overdue	8/31/2022	10/31/2022	61
1720061	COX COMMUNICATIONS	Inspection	7/24/2024	9/23/2024	61
1900372	CHARTER COMMUNICATIONS	Attachment Overdue	10/29/2025	12/29/2025	61
1962293	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/8/2026	3/10/2026	61
1267182	COMCAST - CT	Inspection	4/21/2022	6/20/2022	60

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1315185	COMCAST - CT	Inspection	8/23/2022	10/21/2022	59
1403548	COMCAST - CT	Inspection	4/10/2023	6/8/2023	59
1671003	CHARTER COMMUNICATIONS	Attachment Overdue	4/15/2024	6/13/2024	59
1968586	COMCAST - CT	Attachment Overdue	2/24/2026	4/24/2026	59
1276819	COMCAST - CT	Inspection	4/25/2022	6/22/2022	58
1285737	CHARTER COMMUNICATIONS	Attachment Overdue	5/31/2022	7/28/2022	58
1315239	COMCAST - CT	Inspection	8/23/2022	10/20/2022	58
1321869	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/23/2022	10/20/2022	58
1398173	CHARTER COMMUNICATIONS	Attachment Overdue	3/22/2023	5/19/2023	58
1702469	COX COMMUNICATIONS	Inspection	6/11/2024	8/8/2024	58
1305547	CHARTER COMMUNICATIONS	Attachment Overdue	8/2/2022	9/28/2022	57
1313989	COMCAST - CT	Inspection	8/23/2022	10/19/2022	57
1395760	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	3/9/2023	5/5/2023	57
1559339	CHARTER COMMUNICATIONS	Attachment Overdue	10/10/2023	12/6/2023	57
1538449	TOWN OF VERNON	Attachment Overdue	10/19/2023	12/15/2023	57
1596421	COMCAST - CT	Inspection	10/26/2023	12/22/2023	57
1959155	COMCAST - CT	Attachment Overdue	2/25/2026	4/23/2026	57
1274129	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/6/2022	6/1/2022	56
1274576	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	4/6/2022	6/1/2022	56
1316405	CABLEVISION OF LITCHFIELD, INC	Inspection	9/14/2022	11/9/2022	56
1300767	COMCAST - CT	Inspection	7/20/2022	9/13/2022	55
1315620	COMCAST - CT	Inspection	8/23/2022	10/17/2022	55
1770241	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	12/4/2024	1/28/2025	55
1936916	COMCAST - CT	Attachment Overdue	12/9/2025	2/2/2026	55
1226554	Breezeline - CT	Attachment Overdue	3/30/2022	5/23/2022	54
1322387	CHARTER COMMUNICATIONS	Attachment Overdue	8/31/2022	10/24/2022	54
1323534	COMCAST - CT	Inspection	9/22/2022	11/15/2022	54
1786825	COMCAST - CT	Inspection	2/19/2025	4/14/2025	54
2043208	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/23/2026		54
2044202	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/23/2026		54
2049694	New Cingular Wireless PCS	Survey Overdue	7/23/2026		54
2049699	New Cingular Wireless PCS	Survey Overdue	7/23/2026		54
2049708	New Cingular Wireless PCS	Survey Overdue	7/23/2026		54
1267175	COMCAST - CT	Inspection	3/31/2022	5/23/2022	53
1278613	COMCAST - CT	Inspection	5/9/2022	7/1/2022	53
1323529	COMCAST - CT	Inspection	9/22/2022	11/14/2022	53
1581182	COMCAST - CT	Attachment Overdue	10/26/2023	12/18/2023	53
1291017	COMCAST - CT	Inspection	6/27/2022	8/18/2022	52
1297135	COX COMMUNICATIONS	Inspection	6/27/2022	8/18/2022	52
1300690	COX COMMUNICATIONS	Inspection	6/27/2022	8/18/2022	52
1392913	CHARTER COMMUNICATIONS	Attachment Overdue	3/9/2023	4/30/2023	52
1547784	CHARTER COMMUNICATIONS	Attachment Overdue	9/18/2023	11/9/2023	52
1670754	CHARTER COMMUNICATIONS	Attachment Overdue	4/22/2024	6/13/2024	52
1765411	COMCAST - CT	Attachment Overdue	1/13/2025	3/6/2025	52
1936881	COMCAST - CT	Attachment Overdue	12/9/2025	1/30/2026	52
1286593	COMCAST - CT	Inspection	5/31/2022	7/21/2022	51
1309707	COMCAST - CT	Inspection	8/2/2022	9/22/2022	51
1348263	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	10/25/2022	12/15/2022	51
1703854	COMCAST - CT	Attachment Overdue	7/24/2024	9/13/2024	51
1891724	CHARTER COMMUNICATIONS	Inspection	10/29/2025	12/19/2025	51
1919697	CHARTER COMMUNICATIONS	Attachment Overdue	12/9/2025	1/29/2026	51
1937663	COMCAST - CT	Attachment Overdue	12/9/2025	1/29/2026	51
1962185	CHARTER COMMUNICATIONS	Inspection	1/14/2026	3/6/2026	51
1967241	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	1/14/2026	3/6/2026	51
1961739	CHARTER COMMUNICATIONS	Inspection	2/4/2026	3/27/2026	51
1343354	COMCAST - CT	Inspection	11/2/2022	12/22/2022	50
1367802	CHARTER COMMUNICATIONS	Attachment Overdue	12/28/2022	2/16/2023	50
1403569	COMCAST - CT	Attachment Overdue	4/10/2023	5/30/2023	50
1406525	CHARTER COMMUNICATIONS	Attachment Overdue	4/10/2023	5/30/2023	50
1886909	NetSpeed LLC	Attachment Overdue	7/14/2025	9/2/2025	50
1968263	COMCAST - CT	Survey Overdue	7/27/2026		50
2037220	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/27/2026		50
2037283	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/27/2026		50
2038578	COMCAST - CT	Survey Overdue	7/27/2026		50
2038627	COMCAST - CT	Survey Overdue	7/27/2026		50
2040300	VERIZON WIRELESS	Survey Overdue	7/27/2026		50
2040713	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Survey Overdue	7/27/2026		50
2048069	NetSpeed LLC	Survey Overdue	7/27/2026		50
2049408	NetSpeed LLC	Survey Overdue	7/27/2026		50
2049409	NetSpeed LLC	Survey Overdue	7/27/2026		50
2051314	NetSpeed LLC	Survey Overdue	7/27/2026		50
2051425	NetSpeed LLC	Survey Overdue	7/27/2026		50
2051474	NetSpeed LLC	Survey Overdue	7/27/2026		50
2051501	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	7/27/2026		50
2051951	NetSpeed LLC	Survey Overdue	7/27/2026		50
2051976	NetSpeed LLC	Survey Overdue	7/27/2026		50
2052443	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey Overdue	7/27/2026		50
1269382	COMCAST - CT	Inspection	4/21/2022	6/9/2022	49
1289766	CHARTER COMMUNICATIONS	Attachment Overdue	7/12/2022	8/30/2022	49
1350742	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	10/19/2022	12/7/2022	49
1393212	COMCAST - CT	Inspection	3/15/2023	5/3/2023	49
1402120	Breezeline - CT	Attachment Overdue	4/5/2023	5/24/2023	49
1458766	CHARTER COMMUNICATIONS	Attachment Overdue	7/20/2023	9/7/2023	49
1460018	CHARTER COMMUNICATIONS	Attachment Overdue	7/20/2023	9/7/2023	49
1563519	COMCAST - CT	Attachment Overdue	10/26/2023	12/14/2023	49
1937390	COMCAST - CT	Attachment Overdue	12/9/2025	1/27/2026	49
1958884	COMCAST - CT	Attachment Overdue	2/24/2026	4/14/2026	49
1958983	COMCAST - CT	Attachment Overdue	2/24/2026	4/14/2026	49
1945443	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Attachment Overdue	3/9/2026	4/27/2026	49
1295132	COX COMMUNICATIONS	Inspection	6/22/2022	8/9/2022	48

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1325257	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	9/8/2022	10/26/2022	48
1331251	COMCAST - CT	Inspection	9/22/2022	11/9/2022	48
1353121	CHARTER COMMUNICATIONS	Attachment Overdue	11/10/2022	12/28/2022	48
1395005	COMCAST - CT	Attachment Overdue	3/15/2023	5/2/2023	48
1407826	COMCAST - CT	Inspection	4/19/2023	6/6/2023	48
1429279	COMCAST - CT	Inspection	6/14/2023	8/1/2023	48
1429533	COMCAST - CT	Inspection	6/14/2023	8/1/2023	48
1433104	COMCAST - CT	Inspection	6/14/2023	8/1/2023	48
1458764	COX COMMUNICATIONS	Inspection	6/22/2023	8/9/2023	48
1828218	COX COMMUNICATIONS	Inspection	3/18/2025	5/5/2025	48
1936854	COMCAST - CT	Attachment Overdue	12/9/2025	1/26/2026	48
1936906	COMCAST - CT	Attachment Overdue	12/9/2025	1/26/2026	48
1331228	COMCAST - CT	Inspection	9/22/2022	11/8/2022	47
1369675	COMCAST - CT	Inspection	1/5/2023	2/21/2023	47
1373374	COMCAST - CT	Inspection	2/1/2023	3/20/2023	47
1394386	COMCAST - CT	Attachment Overdue	3/16/2023	5/2/2023	47
1429283	COMCAST - CT	Inspection	6/14/2023	7/31/2023	47
1713705	COX COMMUNICATIONS	Inspection	7/10/2024	8/26/2024	47
1866855	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	7/9/2025	8/25/2025	47
1280370	COMCAST - CT	Inspection	5/16/2022	7/1/2022	46
1404084	COMCAST - CT	Inspection	4/10/2023	5/26/2023	46
1466785	NetSpeed LLC	Attachment Overdue	7/31/2023	9/14/2023	45
1472477	COX COMMUNICATIONS	Inspection	7/31/2023	9/14/2023	45
1278782	COMCAST - CT	Inspection	5/9/2022	6/22/2022	44
1284466	COMCAST - CT	Inspection	5/18/2022	7/1/2022	44
1296497	CHARTER COMMUNICATIONS	Attachment Overdue	7/20/2022	9/2/2022	44
1375042	COMCAST - CT	Inspection	2/1/2023	3/17/2023	44
1407685	CHARTER COMMUNICATIONS	Attachment Overdue	4/25/2023	6/8/2023	44
1436941	CHARTER COMMUNICATIONS	Attachment Overdue	6/5/2023	7/19/2023	44
1712958	COX COMMUNICATIONS	Inspection	7/10/2024	8/23/2024	44
1279008	NetSpeed LLC	Attachment Overdue	6/15/2022	7/28/2022	43
1318972	COMCAST - CT	Inspection	9/8/2022	10/21/2022	43
1362355	COMCAST - CT	Inspection	12/8/2022	1/20/2023	43
1335072	COMCAST - CT	Inspection	1/5/2023	2/17/2023	43
1432349	NetSpeed LLC	Attachment Overdue	5/17/2023	6/29/2023	43
1432351	NetSpeed LLC	Attachment Overdue	5/17/2023	6/29/2023	43
1461105	COMCAST - CT	Inspection	7/17/2023	8/29/2023	43
1974397	NetSpeed LLC	Attachment Overdue	2/5/2026	3/20/2026	43
1356461	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/10/2022	12/22/2022	42
1301821	Breezeline - CT	Attachment Overdue	3/22/2023	5/3/2023	42
1301825	Breezeline - CT	Attachment Overdue	3/22/2023	5/3/2023	42
1407836	COMCAST - CT	Inspection	4/25/2023	6/6/2023	42
1979204	NetSpeed LLC	Attachment Overdue	2/26/2026	4/9/2026	42
1320315	COMCAST - CT	Inspection	9/8/2022	10/19/2022	41
1331742	CHARTER COMMUNICATIONS	Attachment Overdue	9/29/2022	11/9/2022	41
1332771	CHARTER COMMUNICATIONS	Attachment Overdue	9/29/2022	11/9/2022	41
1347688	CHARTER COMMUNICATIONS	Attachment Overdue	10/19/2022	11/29/2022	41
1387194	COMCAST - CT	Inspection	3/1/2023	4/11/2023	41
1407808	COMCAST - CT	Inspection	4/19/2023	5/30/2023	41
1469012	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	7/19/2023	8/29/2023	41
1775453	COX COMMUNICATIONS	Inspection	1/2/2025	2/12/2025	41
1331740	CHARTER COMMUNICATIONS	Attachment Overdue	9/29/2022	11/8/2022	40
1339133	COX COMMUNICATIONS	Inspection	9/29/2022	11/8/2022	40
1362353	COMCAST - CT	Inspection	12/8/2022	1/17/2023	40
1621059	CHARTER COMMUNICATIONS	Attachment Overdue	1/4/2024	2/13/2024	40
1947365	COMCAST - CT	Attachment Overdue	2/26/2026	4/7/2026	40
1947382	COMCAST - CT	Attachment Overdue	2/26/2026	4/7/2026	40
1277283	CHARTER COMMUNICATIONS	Attachment Overdue	5/9/2022	6/17/2022	39
1548261	CHARTER COMMUNICATIONS	Attachment Overdue	9/18/2023	10/26/2023	38
1355168	COMCAST - CT	Inspection	12/7/2022	1/13/2023	37
1355169	COMCAST - CT	Inspection	12/7/2022	1/13/2023	37
1406573	COMCAST - CT	Inspection	4/19/2023	5/26/2023	37
1289808	CHARTER COMMUNICATIONS	Attachment Overdue	7/12/2022	8/17/2022	36
1330702	Breezeline - CT	Attachment Overdue	9/14/2022	10/20/2022	36
1376554	CHARTER COMMUNICATIONS	Attachment Overdue	1/26/2023	3/3/2023	36
1458399	COMCAST - CT	Inspection	7/17/2023	8/22/2023	36
1334713	CHARTER COMMUNICATIONS	Attachment Overdue	9/29/2022	11/3/2022	35
1347173	MCIMETRO ACCESS TRANSMISSION SYSTEMS	Inspection	11/17/2022	12/22/2022	35
1371150	CHARTER COMMUNICATIONS	Attachment Overdue	1/12/2023	2/16/2023	35
1407906	CHARTER COMMUNICATIONS	Attachment Overdue	4/25/2023	5/30/2023	35
2049992	CHARTER COMMUNICATIONS	Survey	8/11/2026		35
2053021	CROWN CASTLE	Survey	8/11/2026		35
2053029	CROWN CASTLE	Survey	8/11/2026		35
2054166	COX COMMUNICATIONS	Survey	8/11/2026		35
2054258	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey	8/11/2026		35
2055259	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey	8/11/2026		35
2058814	NetSpeed LLC	Survey	8/11/2026		35
2059195	NetSpeed LLC	Survey	8/11/2026		35
2061002	NetSpeed LLC	Survey	8/11/2026		35
1334575	COMCAST - CT	Inspection	10/6/2022	11/9/2022	34
1362301	COMCAST - CT	Inspection	12/8/2022	1/11/2023	34
1362338	COMCAST - CT	Inspection	12/8/2022	1/11/2023	34
1367829	COX COMMUNICATIONS	Inspection	12/21/2022	1/24/2023	34
1376522	CHARTER COMMUNICATIONS	Attachment Overdue	1/26/2023	3/1/2023	34
1600103	CHARTER COMMUNICATIONS	Attachment Overdue	11/7/2023	12/11/2023	34
1934688	COMCAST - CT	Attachment Overdue	11/12/2025	12/16/2025	34
2056323	CROWN CASTLE	Survey	8/12/2026		34
2056324	CROWN CASTLE	Survey	8/12/2026		34
2056327	CROWN CASTLE	Survey	8/12/2026		34
1362336	COMCAST - CT	Inspection	12/8/2022	1/10/2023	33

Conversation#	ApplicantCompany	ConversationCurrentStatus	ApplicationFeeReceived	LicenseReleased	Days Open
1365189	CHARTER COMMUNICATIONS	Attachment Overdue	12/21/2022	1/23/2023	33
1675832	COMCAST - CT	Attachment Overdue	5/15/2024	6/17/2024	33
1332583	COMCAST - CT	Inspection	9/22/2022	10/24/2022	32
1365113	COMCAST - CT	Inspection	1/5/2023	2/6/2023	32
1373332	CHARTER COMMUNICATIONS	Attachment Overdue	1/26/2023	2/27/2023	32
1376585	CHARTER COMMUNICATIONS	Attachment Overdue	1/26/2023	2/27/2023	32
1971014	COMCAST - CT	Attachment Overdue	2/19/2026	3/23/2026	32
1286125	COMCAST - CT	Inspection	5/31/2022	7/1/2022	31
1373367	COMCAST - CT	Inspection	2/1/2023	3/3/2023	30
1617077	COMCAST - CT	Inspection	12/6/2023	1/5/2024	30
1701423	CHARTER COMMUNICATIONS	Attachment Overdue	5/29/2024	6/28/2024	30
1928284	COMCAST - CT	Attachment Overdue	11/12/2025	12/12/2025	30
1324901	COMCAST - CT	Inspection	9/22/2022	10/21/2022	29
1977820	COMCAST - CT	Attachment Overdue	2/19/2026	3/20/2026	29
1360890	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	11/30/2022	12/28/2022	28
1361234	COX COMMUNICATIONS	Inspection	11/30/2022	12/28/2022	28
1429590	COMCAST - CT	Attachment Overdue	5/31/2023	6/28/2023	28
2041365	VERIZON WIRELESS	Survey	8/18/2026		28
2062708	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey	8/18/2026		28
2062740	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey	8/18/2026		28
2066333	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey	8/18/2026		28
2067002	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey	8/18/2026		28
1338510	CHARTER COMMUNICATIONS	Attachment Overdue	10/13/2022	11/9/2022	27
1457414	COMCAST - CT	Inspection	6/30/2023	7/27/2023	27
1479161	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Inspection	8/9/2023	9/5/2023	27
1483650	COMCAST - CT	Inspection	8/16/2023	9/12/2023	27
1928285	COMCAST - CT	Attachment Overdue	11/19/2025	12/16/2025	27
1970974	COMCAST - CT	Attachment Overdue	2/19/2026	3/18/2026	27
2064972	CROWN CASTLE	Survey	8/19/2026		27
2064973	CROWN CASTLE	Survey	8/19/2026		27
2068772	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey	8/19/2026		27
1363863	COX COMMUNICATIONS	Inspection	12/15/2022	1/10/2023	26
1356822	CHARTER COMMUNICATIONS	Attachment Overdue	11/17/2022	12/12/2022	25
1847529	COMCAST - CT	Attachment Overdue	7/17/2025	8/11/2025	25
1400917	COMCAST - CT	Attachment Overdue	4/10/2023	5/2/2023	22
1404091	COMCAST - CT	Inspection	4/10/2023	5/2/2023	22
1339148	COX COMMUNICATIONS	Inspection	9/29/2022	10/20/2022	21
1334561	COMCAST - CT	Inspection	10/6/2022	10/27/2022	21
1346817	CHARTER COMMUNICATIONS	Attachment Overdue	10/19/2022	11/9/2022	21
1383420	CHARTER COMMUNICATIONS	Attachment Overdue	2/23/2023	3/16/2023	21
1405837	COMCAST - CT	Inspection	4/19/2023	5/10/2023	21
1615771	COMCAST - CT	Attachment Overdue	11/27/2023	12/18/2023	21
2067381	NetSpeed LLC	Survey	8/25/2026		21
2067025	CROWN CASTLE	Survey	8/26/2026		20
2067029	CROWN CASTLE	Survey	8/26/2026		20
2067041	CROWN CASTLE	Survey	8/26/2026		20
2067049	CROWN CASTLE	Survey	8/26/2026		20
1937069	COMCAST - CT	Attachment Overdue	12/10/2025	12/29/2025	19
1383418	CHARTER COMMUNICATIONS	Attachment Overdue	2/23/2023	3/13/2023	18
1382808	COX COMMUNICATIONS	Inspection	2/23/2023	3/13/2023	18
1455732	COX COMMUNICATIONS	Inspection	6/12/2023	6/28/2023	16
1268002	COMCAST - CT	Inspection	4/21/2022	5/5/2022	14
2074382	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey	9/1/2026		14
2067578	NetSpeed LLC	Survey	9/3/2026		12
2069210	NetSpeed LLC	Survey	9/3/2026		12
2069833	NetSpeed LLC	Survey	9/3/2026		12
2069990	NetSpeed LLC	Survey	9/3/2026		12
2071871	NetSpeed LLC	Survey	9/3/2026		12
2074471	NetSpeed LLC	Survey	9/3/2026		12
1940691	COMCAST - CT	Survey	9/8/2026		7
2054569	COMCAST - CT	Survey	9/8/2026		7
2054570	COMCAST - CT	Survey	9/8/2026		7
2054590	COMCAST - CT	Survey	9/8/2026		7
2049491	COMCAST - CT	Survey	9/9/2026		6
2054563	COMCAST - CT	Survey	9/9/2026		6
2077142	FIBER TECHNOLOGIES NETWORKS, L.L.C.	Survey	9/9/2026		6