Facilities Work Order Request

SUBMITTED BY	DATE
[redacted]	6/9/2022

PAF NO.	WORK ORDER NO.
22748	F2211059

WORK ORDER TITLE
BCW Annex - [redacted] Berlin Ct.

LOCATION *(STREET ADDRESS / TOWN)*
[redacted] Berlin Ct.

LOCATION OF ASSET WITHIN FACILITIES *(I.E., STOREROOM, GARAGE, 1ST FLOOR OFFICE, ETC.)*
Warehouse Storeroom

COMPANY

- [x] 11–CL&P Distribution (F13)
- [ ] 1T–CL&P Transmission (F14)
- [ ] 61–NUSCO (H79)
- [ ] 2Y–NSTAR Gas (H23)
- [ ] 21–NSTAR Electric (F48)
- [ ] 07–Properties Inc. (H01)
- [ ] 06–PSNH Distribution (F46)
- [ ] 6T–PSNH Transmission (F49)
- [ ] 41–WMECO Distribution (F45)
- [ ] 4T–WMECO Transmission (F44)
- [ ] 46–Rocky River Realty (N65)
- [ ] 71–Yankee Gas (F47)
- [ ] GM–Gas Mass (M01)
- [ ] Other _____

EXPECTED IN-SERVICE DATE	PROJECT PENDING
08/01/2022	[ ] Yes [x] No

JUSTIFICATION / DESCRIPTION
Requested by Material Logistics for additional Warehousing Storage . Project costs include design, fencing, loading ramp, IT Connectivity and general office refresh.

ESTIMATED COSTS

Outside Services	$	405,470.00
Contingency	$	5,000.00
Eversource Labor	$	20,000.00
Removal Costs	$	20,000.00
Eversource Labor Loaders	$	12,620.00
Outside Services Loaders	$	17,416.00
Total	$	480,506.00

ENVIRONMENTAL SCREENING TOOL REQUIRED?	[ ] YES [x] NO	NERC COMPLIANCE RELATED? NOTIFY MANAGER - RELIABILITY COMPLIANCE	[ ] YES [x] NO

CATEGORY
(check only one box)

- [ ] Emergent Work
- [ ] Equipment, Paving & Life Cycle Replacement
- [x] Employee & Business-Driven Request
- [ ] Major Renovation
- [ ] Accessibility & Safety
- [ ] COVID
- [ ] Vehicles
- [ ] Real Estate

APPROVAL SIGNATURE (APS 5)

MANAGER–FACILITIES OPERATIONS ($250,000)	DATE
DIRECTOR–REAL ESTATE & PROPERTY MANAGEMENT ($500,000)	DATE
[redacted]	6-13-22

PROJECT 8 OVER $500,000 REQUIRE A PAF

8448 REV 1 1/20