FACILITIES WORK ORDER REQUEST

SUBMITTED BY: [redacted]	**DATE:** 7/2/2024
PAF NO: 24772	**WORK ORDER NO:** F2411045 (Rev 1)

WORK ORDER TITLE:
Stamford - Chiller Automated Glycol Feed System - VAV Replacement

LOCATION (STREET NUMBER/TOWN):
[redacted] Stamford

LOCATION OF ASSETS (IE, STOREROOM, GARAGE, FLOOR, OFFICE):
First Floor and Basement

COMPANY:

☑ 11-CL&P Distribution(F13)	☐ 07-Properties Inc. (H01)	☐ 46-Rocky River Realty (N65)
☐ 1T-CL&P Transmission (F14)	☐ 06-PSNH Distribution (F46)	☐ 71-Yankee Gas (F47)
☐ 61-Nusco (H79)	☐ 6T-PSNH Transmission (F49)	☐ GM-Gas MASS (M01)
☐ 2Y-NSTAR Gas (H23)	☐ 41-WMECO Distribution(F45)	
☐ 21-NSTAR Electric (F48)	☐ 41-WMECO Transmission (F44)	

EXPECTED IN-SERVICE DATE: 6/7/2024	**PROJECT PENDING:** ☐ Yes ☑ No (Is this on the Capital pending sheet?)

JUSTIFICATION / DESCRIPTION:
Installation of gylcol automatic feeder system, installation of VAV, replace six (6) tridicators, install expansion tank and air separator. Included but limited to is ALC istallation to monitor/control, mechanical piping and electrical

ESTIMATED COSTS: ☑ Funding ☐ Partial Funding

Outside Services	$186,833.77
Contingency	$0.00
Eversource Labor	$2,500.00
Removal Costs	$9,500.00
ES Labor Loaders	$1,803.00
Service Loaders	$4,806.00
Total	$205,442.77

CM FIRM NAME: OCS	**CM CONTRACT AMOUNT:** $184,322.87
ENVIRONMENTAL SCREENING TOOL REQUIRED? ☐ Yes ☑ No	**NERC COMPLIANCE RELATED? NOTIFY MANAGER- RELIABILITY COMPLIANCE** ☐ Yes ☑ No

CATEGORY:
(CHECK ONLY ONE BOX)

☐ Emergent Work	☐ Accessibility & Safety
☑ Building Life Cycle Replacements	☐ Vehicles
☐ Business-Driven Request	☐ Clean Energy Bldg
☐ Major Renovation> $1m	

APPROVAL SIGNATURE (APS S)

MANAGER-FACILITIES ($250,000) [redacted]	**DATE:** 7/2/2024
DIRECTOR-REAL ESTATE & PROPERTY MANAGEMENT ($500,000)	**DATE:**