EVERSOURCE

Operations Project Authorization Form

Approved on September 14, 2023 EPAC

Link to Meeting Minutes

Project Title: 2024 CT Distribution S/S Capital Tool Annual	**Project Number: GXTD24**
Date Prepared: 07/16/2023	**Company: Eversource CT**
Organization: Electric System Operations	**Class(es) of Plant: Other**
Project Initiator: [redacted]	**Project Category: Annual - General**
Managing Organization: Other	**Schedule ID#: N/A**
Project Manager: [redacted]	**Project Type: Annual**
Project Sponsor: [redacted]	**Capital Investment part of original Op Plan: Yes**
Estimated in service date: Various	**Emergency Related Request? No**
Eng./Constr. Resources Budgeted? Yes	**Facility Type (check all that apply):** ☐ **PTF** ☐ **non-PTF** ☒ **Distribution** ☒ **N/A (General Plant)**
Total Capital Request: $3,000,000	**Authorization Type: Full Funding**

[1] Executive Summary

An approval of $3.0M in full funding is requested to support the purchase of capital tools used by Field Workers to perform their daily jobs throughout the year. Tool purchases must meet the capitalization threshold requirement of $500 per unit cost. Exceptions to this $500 threshold include items which are purchased “in bulk” as defined in APS-08 Capital vs. Expense Policy.

This is an annual program request. Unlike a specific project request an annual program request establishes a blanket program authorization under which separate, unique, qualifying capital purchases can be made, using a child work order to track each separate purchase. The parent project number, **GXTD24**, establishes the annual program under which qualifying purchases can be made at the workorder level.

Capital work orders initiated against this blanket annual project **must include total costs less than or equal to $300K**. Any work order that exceeds this amount will require a separate Project Authorization Form (PAF) and Delegation of Authority (DOA) approval. Please refer to the Capital Project Approval Process Job Aid JA-AM-2001-A.

[2] Project Costs Summary

Note: Dollar values are in thousands

Line item Category	Prior Authorized	Actuals to Date	2024	2025	2026	2027	2028	2029	Total
1. ROW / Easements / Land Acquisition	$	$	$	$	$	$	$	$	$
2. Environmental Approvals / Permits	$	$	$	$	$	$	$	$	$
3. Outreach	$	$	$	$	$	$	$	$	$
4. Siting Approvals / Permits	$	$	$	$	$	$	$	$	$
5. Engineering / Design	$	$	$	$	$	$	$	$	$
6. Materials (Eversource purchased)	$	$	$3,000	$	$	$	$	$	$3,000
7. Construction (incl matl's by contractors)	$	$	$	$	$	$	$	$	$
8. Testing / Commissioning	$	$	$	$	$	$	$	$	$
9. Project Mgmt Team	$	$	$	$	$	$	$	$	$
10. Removals	$	$	$	$	$	$	$	$	$
11. Other	$	$	$	$	$	$	$	$	$
12. Risks	$	$	$	$	$	$	$	$	$
SUBTOTAL DIRECTS W/ RISKS	**$**	**$**	**$3,000**	**$**	**$**	**$**	**$**	**$**	**$3,000**
13. Indirects/Overhead	$	$	$	$	$	$	$	$	$
14. AFUDC	$	$	$	$	$	$	$	$	$
PROJECT TOTAL – BASELINE BUDGET	**$**	**$**	**$3,000**	**$**	**$**	**$**	**$**	**$**	**$3,000**
15. Contingency	$	$	$	$	$	$	$	$	$
TOTAL CAPITAL REQUEST	**$**	**$**	**$3,000**	**$**	**$**	**$**	**$**	**$**	**$3,000**
16. Reimbursables/Customer Contribution	$	$	$	$	$	$	$	$	$
PROJECT TOTAL (LESS REIMBURSABLES)	**$**	**$**	**$3,000**	**$**	**$**	**$**	**$**	**$**	**$3,000**
O&M	$	$	$	$	$	$	$	$	$
TOTAL REQUEST	**$**	**$**	**$3,000**	**$**	**$**	**$**	**$**	**$**	**$3,000**

[8] References

References
1. APS-08 Capital vs. Expense Policy
2. Capital Project Approval Process Job Aid JA-AM-2001-A
3.
4.
5.

[9] Attachments (One-Line Diagrams, Images, etc.)

Attachment	Included in Submittal?
A. Cost Estimate	*N/A*
B. P6 Schedule	*N/A*
C. Constructability Review	*N/A*
D. System and Station One-Lines	*N/A*