

PowerPlan ----- PRPNPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Budgets Tables CR MyPPlan Help Calc Print Win
Drill to W... Initiate Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version Working (inactive)
Funding Project CTMTR22
Revision 2
Rev
Approval Type FP Operation Services
Amount $11,105,000.00
Send for Approval
Refresh
Status Approved
Sent By [redacted]
Date Sent 3/30/2022
Date Appr 7/13/2022
Approver
Required
Date Approved
Authority Limit
Project Manager - - - - 3/30/2022 $0
Plant Accounting - - - 3/30/2022 $0
Manager - Operation S 3/30/2022 $100,000
Director - Operation Se 3/30/2022 $250,000
Vice President - Opera 4/1/2022 $1,000,000
Executive VP - COO - 7/13/2022 $12,500,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Justifications
Alerts
Selected Filters
Reset
Work Order: FP Number (1)
CTMTR22
Asset Location
Funding Project ML: General Plant - Connecticut
Close Window
Ready
62°F Mostly clear
Search
3:39 AM 5/6/2026