

PowerPlan ----- PRPNPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Budgets Tables CR MyPPlan Help Calc Print Win
Drill to W... Initiate Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version Working (inactive)
Funding Project CDCDANNL
Revision 6
Rev
Approval Type 2022 DOA Policy Update
Amount $35,999,999.00
Send for Approval
Refresh
Status Approved
Sent By [redacted]
Date Sent 3/12/2025
Date Appr 4/1/2025
Required Date Approved Authority Limit
Investment Planning 3/12/2025 $0
Plant Accounting 3/12/2025 $0
Manager 3/12/2025 $100,000
Director 3/14/2025 $500,000
Vice President 3/27/2025 $2,000,000
SVP/President 3/27/2025 $7,000,000
3/27/2025 $7,000,000
EVP 3/28/2025 $15,000,000
CFO 4/1/2025 $40,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Justifications Alerts
Selected Filters
Reset
Work Order: FP Number (2)
CDCDANNL
CDCDANNL26
Asset Location
Funding Project ML: Distribution Line - Connecticut
Funding Project ML: Distribution Line - Connecticut
Close Window
Ready
Search
2:47 AM
5/4/2026