

PowerPlan ----- PRPNPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Budgets Tables CR MyPPlan Help Calc Print Win
Drill to W... Initiate Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version Working (inactive)
Funding Project CDEMANNL
Revision 3
Rev
Approval Type 2022 DOA Policy Update
Amount $45,000,000.00
Send for Approval
Refresh
Status Approved
Sent By [redacted]
Date Sent 12/12/2022
Date Appr 2/27/2023
Approver
Required
Date Approved
Authority Limit
Investment Planning 12/12/2022 $0
Plant Accounting 12/12/2022 $0
Manager 12/12/2022 $100,000
Director 12/13/2022 $500,000
Vice President 12/19/2022 $2,000,000
SVP/President 12/19/2022 $7,000,000
1/12/2023 $7,000,000
EVP 1/13/2023 $15,000,000
CFO 1/20/2023 $20,000,000
CEO 1/24/2023 $25,000,000
SubBoard 2/27/2023 $25,000,001
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Justifications
Alerts
Selected Filters
Reset
Work Order: FP Number (2)
CDEMAN26
CDEMANNL
Asset Location
Funding Project ML: Distribution Line - Connecticut
Close Window
Ready
Search
4:26 AM
5/4/2026