Date Filed: October 06, 2026

Witness: Leanne M. Landry and Jeffrey D. Turano
Request from: Office of Consumer Counsel

Question:

Refer to Exhibit CLP-ADDITIONS-4 reports projects and programs whose actual cost exceeds the pre-construction estimate by more than 25 percent, a number of which carry no entry in the Project Notes / Variance Explanations column. Identify each such project, and for each provide the variance explanation and the supplemental authorization, or state the policy provision under which no supplemental authorization was required.

Response:

Please refer to OCC-794, Attachment 1, for Projects listed on CLP-ADDITIONS-4 with actual costs exceeding the pre-construction estimate by more than 25% along with the variance explanation or policy provision reference.

The Company will supplement this response for annual program projects with variances greater than 25%.