
Funding Project Information
New Approval Type
Budget Version
No Assigned Versions
Funding Project
Revision
CD02353
Approval Type
2022 04A Policy Update
Amount
$575,000.00
Status
Approved
Sent By
Date Sent
5/12/2025
Date Appr
5/27/2025
Approvers
Requested
Date Approved
Authority Limit
Investment Planning
Plant Accounting
Manager
Director
Vice President
5/15/2025
5/16/2025
5/20/2025
5/23/2025
5/27/2025
$0
$0
$100,000
$500,000
$2,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Load FP from file
FP Description
Selected Filters
Reset
Work Order: FP Number (1)
CD02353
Asset Location
Budget
Department
Work Order Group
Business Segment
CD02353
2AD - B Hill Cheshire
Electric
Total for Selected Entries:
($221,526.85)
Show Selected
Close Window
Opening File...
Type here to search
69°F Partly cloudy
9:51 AM
3/23/2026