
PowerPlan ----- PRPNPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Tables CR MyPPlan Help Calc Print Win
Drill to W... Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version No Assigned Versions
Funding Project CD02524 Revision 2
Approval Type 2022 04A Policy Update Amount 880,200.00
Status Approved Appr By Date Sent 2/5/2025 Date Appr 2/16/2025
Approvers Required Date Approved Authority Limit
Investment Planning 2/6/2025 $0
Plant Accounting 2/6/2025 $0
Manager 2/6/2025 $100,000
Director 2/7/2025 $500,000
Vice President 2/10/2025 $2,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Type
Prop Tax Dist
Class Code
Misc
Justifications
Alerts
Selected Filters
Reset
Load FP from file
FP Description
Work Order: FP Number (1)
CD02524
Asset Location
Budget
Department
Work Order Group
Business Segmen
CD02524
335 - Big L Cheshire
Electric
Total for Selected Entries: $873,048.22
Show Selected
Close Window
Opening File...
Type here to search
77°F Mostly sunny
12:37 PM
3/23/2026