
PowerPlan ----- PRPMPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Tables CR MyPPlan Help Calc Print Win
Drill to W... Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version No Assigned Versions
Funding Project CD02430 Revision 2
Approval Type 2022 04A Policy Update Amount $882,60.00
Status Approved Sent By [redacted] Date Sent 11/21/2024 Date Appr 12/2/2024
Approvers [redacted]
Investment Planning - Requested 11/21/2024 $0
Plant Accounting --- Requested 11/22/2024 $0
Manager ---------- Requested 11/25/2024 $100,000
Director ---------- Requested 11/25/2024 $500,000
Vice President ----- Requested 12/2/2024 $2,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Send for Approval
Refresh
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Type
Prop Tax Dist
Class Code
Misc
Justifications
Alerts
Selected Filters
Reset
Load FP from Nb
FP Description
Work Order: FP Number (1)
CD02430
Asset Location
Budget
Department
Work Order Group
Business Segmen
CD02430
335 - Big L Cheshire
Electric
Total for Selected Entries: $242,306.12
Show Selected
Close Window
Opening File...
Type here to search
75°F Mostly cloudy
11:44 AM