Connecticut Light & Power
A Northeast Utilities Company

Specific Project Proposal - Project #: CS00079

Sys Resil - [redacted]

Work Classification

Category: [redacted]
Type: SRCA
Type Desc: [redacted]
Work Type: Other Work

Ownership / Management

AWC:
Statewide: Yes
Owner: [redacted]
Manager:

Project Information

Status: Prelim Design Approved
SPS #:
AIS Score:
Associated Projects: CS00077
Assignment ID:
Patrol Find ID:

Budget Summary - Preferred Option

[redacted]

2016

ID	Title	Status	Rev #	Contingency	Expenditure Amount	Net Estimate
1	[redacted]	Prelim	0	0 %	$3,000,000	$3,000,000
				2016 Total:	**$3,000,000**	**$3,000,000**
				Total Project:	**$3,000,000**	**$3,000,000**

Specific Project Proposal - Project #: CS00079

Sys Resil - [redacted]

Project Option Summary

ID	Description	Segments	Preliminary Estimate	Construction Estimate	Variance	IEEE $/CMS	All (w/Storm)	Prfrd
O1	[redacted]	[redacted]	$3,000,000	$0	100 %	$0.00	$0.00	☑

Segments

ID	Title	Preliminary Estimate	Construction Estimate	Variance	IEEE $/CMS	All (w/Storm)
1	[redacted]	$3,000,000			$0.00	$0.00

Specific Project Proposal - Project #: CS00079

Sys Resil - [redacted]

Background / Scope

Issue:

CL&P has a goal to have [redacted]

Project Description:

DATE - This project is for ENG approval. It will cover System Resiliency [redacted] work in 2016 that was not part of the original System Resiliency Docket. This includes the [redacted]

The estimated cost is $3.0M.

Other Considerations:

Revision / ACT Comments:

If we don't do this project, what will happen?

Environmental

Water Pollution: No Change Soil Contamination: No Change Natural Habitats: No Change

Alternatives considered based on Environmental Impact or Description of Aspects Oil Spill Risks Considered? ☐

Safety Concerns With This Project? ☐

Explain:

External Stakeholders

Customer Impact / Involvement

Cust. Impacted: Approx. Pole Count (NU):

Crit. Cust. Impacted: Approx. Pole Count (Other):

Adjoining Property Owner Consent Required: ☐ Town Hearing Required: ☐

Other Utility Pole Custodian Area: ☐ Easement Required: ☐

State Highway Permit Required: ☐

Relocation / New Service

New Srvc. Contact: Requestor Type:

Customer Type: State Highway Project #:

Request Number: Route #:

Specific Project Proposal - Project #: CS00079

Sys Resil - [redacted]

Segment CS00079-01

General Information

Segment: [redacted]
Status: Prelim Design Approved
Segment Type: OTHER
Town: [redacted]
Budget Year: 2016
Work Type: Other
Trimming Required: ☐
In Service Date: 12/31/2016
Description: [redacted]

Itemized Work List

ID	Major Grid	Minor Grid	Description of Work to be Performed
1	[redacted]	[redacted]	

Specific Project Proposal - Project #: CS00079

Sys Resil - [redacted]

Segment CS00079-01

Estimate

	Preliminary Estimate Summary
Revision Number:	0
Contingency:	0.00 %
SubTotal:	$3,000,000
Contingency Amount:	$0
Estimate:	$3,000,000
Reimbursement:	$0
Net Amount:	**$3,000,000**

Description: Circuit breaker automation

Item Description	CU	$ / Per	Qty	Amount
OTHER	14-ALL14	[redacted]		$3,000,000.00
OTHER				

Associated / Impacted Devices

Status	Type / SysID	Street / Cross St	Structure / Town	Circuit	Map	Cust	Notes