Connecticut Light & Power
A Northeast Utilities Company

Specific Project Proposal - Project #: CS00141

[redacted] - [redacted]

Work Classification

Category: [redacted]
Type: SRSE
Type Desc: STRUCTURAL AND ELECTRICAL
Work Type: [redacted]

Ownership / Management

AWC: Newtown
Statewide: No
Owner: [redacted]
Manager: [redacted]

Project Information

Status: Prelim Design Approved
Associated Projects: CD00313
SPS #:
Assignment ID:
AIS Score:
Patrol Find ID:

Budget Summary - Preferred Option

OCRC ENG Approved 7/1/15

2016

ID	Title	Status	Rev #	Contingency	Expenditure Amount	Net Estimate
1	[redacted]	Prelim	0	0 %	$300,000	$300,000
				2016 Total:	**$300,000**	**$300,000**
				Total Project:	**$300,000**	**$300,000**

Specific Project Proposal - Project #: CS00141

[redacted] - [redacted]

Project Option Summary

ID	Description	Segments	Preliminary Estimate	Construction Estimate	Variance	IEEE $/CMS	All (w/Storm)	Prfrd
O1	OCRC ENG Approved 7/1/15	[redacted]	$300,000	$0	100 %	$0.00	$0.00	☑

Segments

ID	Title	Preliminary Estimate	Construction Estimate	Variance	IEEE $/CMS	All (w/Storm)
1	[redacted]	$300,000			$0.00	$0.00

Specific Project Proposal - Project #: CS00141 [redacted]

Background / Scope

Issue:

[redacted]

Project Description:

6/24/15 - This project is being presented for ENG approval. [redacted] The estimated cost is $300k and the ISD is 8/31/16 to align with the ISD of CD00313, which is 9/30/16.

Other Considerations:

Revision / ACT Comments:

If we don't do this project, what will happen?

Environmental

Water Pollution: No Change Soil Contamination: No Change Natural Habitats: No Change

Alternatives considered based on Environmental Impact or Description of Aspects Oil Spill Risks Considered? ☑

Safety Concerns With This Project? ☐

Explain:

External Stakeholders

Customer Impact / Involvement

Cust. Impacted:
Crit. Cust. Impacted:
Adjoining Property Owner Consent Required: ☐
Other Utility Pole Custodian Area: ☐
State Highway Permit Required: ☐

Approx. Pole Count (NU):
Approx. Pole Count (Other):
Town Hearing Required: ☐
Easement Required: ☐

Relocation / New Service

New Srvc. Contact:
Customer Type:
Request Number:

Requestor Type:
State Highway Project #:
Route #:

Specific Project Proposal - Project #: CS00141
[redacted] - [redacted]

Segment CS00141-01

General Information

Segment: [redacted]
Status: Prelim Design Approved
Segment Type: ELECTRICAL HARDENING
Town: [redacted]
Budget Year: 2016
Work Type: Other
Trimming Required: ☐
In Service Date: 08/31/2016
Description: [redacted]

Itemized Work List

ID	Major Grid	Minor Grid	Description of Work to be Performed
1	[redacted]	[redacted]	[redacted]

Segment CS00141-01

Estimate

Preliminary Estimate Summary

Revision Number:	0
Contingency:	0.00 %
SubTotal:	$300,000
Contingency Amount:	$0
Estimate:	$300,000
Reimbursement:	$0
Net Amount:	**$300,000**
Description:	[redacted]

Item Description	CU	$ / Per	Qty	Amount
OTHER	15-ALL14	[redacted]		$300,000.00
OTHER				

Associated / Impacted Devices

Status	Street / Cross St	Structure / Town		Cust	Notes
Existing	[redacted]	[redacted]	[redacted]	[redacted]	

Reliability Projection

Title:

Outage Start Date: 01/01/2007 Outage End Date: 06/22/2015 Years History: 8.48

[redacted]