
Proposal: [redacted] Network Elimination seg 13 - IBM Notes
File Edit View Create Actions Section Tools Window Help
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: [redacted] Network Elimi...
Proposal: [redacted] Network Elimi...
Close
ENG Estimate:
103225-Need Statement.snp
Existing [redacted] Configuration_Rev2.vsd
Submersible_Radial Feed_14S4 Elimination_Main_Valley_Summation_Rev4.vsd
Note: ENG for Segment 14 was $244K but Partial Piece extracted was $133K
memo - 4/1/2013 - The newest approved ENG amount to spend in 2013 is now $1,505,000. We can leave 2014 with $0. Thanks, Brian Martel
March 2013 Inception to date actuals were $2,109,000 capital dollars. ($2,109 + $1,505 = tot proj spend $3,614)
Zone Manager Approval:
[redacted] 04/04/2013
Ops Manager Approval:
[redacted] 04/03/2013
OCRC Chairman Approval:
[redacted] 04/05/2013
ENG Final Estimate ($):