
Proposal: [redacted] - New Switchgear - IBM Notes
File Edit View Create Actions Section Tools Window Help
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: [redacted]
Edit Document
Close
Final ACT Approvals:
ACT Estimate:
PN103895 REVISION 2 Hartford Ins Group - New Switchgear.xls103895_project_needs_statement.pdf
Zone Manager Approval: [redacted] n 10/06/2014
Ops Manager Approval: [redacted] n 10/06/2014
Principal Engineer Review: [redacted] n 09/04/2015
OCRC Chairman Approval: [redacted] on 09/04/2015
ACT Final Estimate ($): $691,929.00
Meeting Comments: