
Proposal: [redacted] Replace Two MODs With Ckt Switchers - IBM Notes
File Edit View Create Actions Tools Window Help
Search All Mail
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: [redacted] Replace Tw...
Edit Document
Close
ENG Estimate:
circuit switch install costs.doc
201410-Need Statement.snp
Zone Manager Approval: [redacted] on 10/12/2010
Substation Asset Supervisor Approval: [redacted] on 10/07/2010
Maintenance Manager Approval: [redacted] on 11/09/2010
Principal Engineer
Principal Engineer Review: [redacted] on 11/09/2010
OCRC Chairman Approval: [redacted] on 11/10/2010
VP Approval: [redacted] on 11/10/2010
ENG Final Estimate ($): $800,000.00
Partial ACTs:
Final ACT Approvals:
ACT Estimate:
201410 ACT need statement.pdf
20141001; 20106201.pdf
BR-20141001 ACT-12-02-14XF.xlsx
201410_project_needs_statement.pdf
Zone Manager Approval: [redacted] on 01/16/2015
Substation Asset Supervisor Approval: [redacted] on 01/16/2015
Maintenance Manager Approval: [redacted] on 12/04/2015
Principal Engineer Review:
OCRC Chairman Approval:
VP Approval:
ACT Final Estimate ($): $1,150,000.00
Meeting Comments:
Sametime Cont...
Sametime Mee...
My Widgets
Day-At-A-Glance
Chat Rooms
Log in to the following Sametime server community to view your chat rooms:
Log In
Broadcast Com...
Online
Search
4:29 AM
6/2/2026