EVERSOURCE

Operations Project Authorization Form

Project Title: [redacted]	**Project Number: CD02672**
Date Prepared: 01/12/2026	**Company:** Eversource CT
Organization: Distribution Engineering	**Project Category:** RIGHT OF WAY LINES
Project Initiator: [redacted]	**Project Type:** Specific
Initiating Organization: Distribution	**Capital Investment part of original Op Plan:** Yes
Project Manager: [redacted]	**Emergency Related Request?** No
Project Sponsor: [redacted]	**Facility Type** (check all that apply): ☒ PTF ☐ non-PTF ☒ Distribution ☐ N/A (General Plant)
Required in service date: 12/31/2027	**NWS Excludable:** ☒ Yes ☐ No
Total Capital Request: $6347.5K	**Authorization Type:** Partial Funding

1. Executive Summary

[redacted]

Project Location (s):

Division [redacted]
District: [redacted]
Town: [redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

2. Project Cost Summary

Note: Dollar values are in thousands.

Capital Costs	2027	2028	2029+	Total
Internal Labor and Construction Equipment	270.7	0.0	0.0	270.7
Outside Services	2,231.7	0.0	0.0	2,231.7
Materials	890.5	0.0	0.0	890.5
Removals	804.8	0.0	0.0	804.8
Other	18.1	0.0	0.0	18.1
Risk and Contingency	0.0	0.0	0.0	0.0
Subtotal	**4,215.7**	**0.0**	**0.0**	**4,215.7**

Indirect Capital Costs				Total
Indirects/Overheads (including benefits)	2,030.7	0.0	0.0	2,030.7
Capitalized interest or AFUDC, if any	101.0	0.0	0.0	101.0
Subtotal	**2,131.7**	**0.0**	**0.0**	**2,131.7**
Total Capital Costs (Gross)	**6,347.5**	**0.0**	**0.0**	**6,347.5**
Less Total Customer Contribution	**0.0**	**0.0**	**0.0**	**0.0**
Project Costs (Net)	**6,347.5**	**0.0**	**0.0**	**6,347.5**

Explain unique payment provisions, if applicable:

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

3. Technical Justification

Background, Project Need/Justification, and Project Scope

a. Background

[redacted]

b. Project Need

[redacted]

c. Project Scope

[redacted]

EVERSOURCE

Operations Project Authorization Form

4. Alternatives Considered

[redacted]

EVERSOURCE

Operations Project Authorization Form

Option Summary

[redacted]

5. Project Schedule

Add any additional milestones that are pertinent to the project

Milestone/Phase Name	Estimated Date
Partial Approval	March 2026
100% Detailed Engineering Completion	July 2026
Fully Funded	December 2026
Construction Start	April 2027
In Service Date	December 2027

6. Regulatory Decisions

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

7. Codes and Standards

8. Risk and Contingencies

Contingencies:

Risk Mitigation:

Risk Event	Risk Horizon	Likelihood of Occurrence	Risk Mitigation
Actual cost higher than estimated due to scope changes.	2027	Medium	Included contingency costs in the funding request. Perform detailed Field Analysis and walk down in project development to avoid potential issues.
Customer Permission / Siting Council / Municipal approvals	2027	Medium	Design to minimize customer impact. Project Preplanning and customer/community outreach.
Internal construction resources not available to perform the work.	2027	Medium	Plan internal resources to perform the work. Use competitive bidding to ensure lowest outside labor cost.
Internal engineering resources not available to perform the work.	2027	Low	Plan internal resources to perform the work. Use competitive bidding to ensure lowest outside labor cost.
Materials Shortage or long lead times	2027	Medium	Pre-order long lead time material; minimize the use of non-standard and non-stocked material.
Storm delays	2027	Low	If storm activity delays work, we may be forced to use external resources.

EVERSOURCE

Operations Project Authorization Form

System abnormal configuration	2027	Medium	Schedule work to minimize system abnormal time. Install temporary bypasses/equipment if system will be abnormal for extended periods.
Technological risks involving integration of new technology	2027	Low	Before use of new technology ensure support of standards and manufacturer. Schedule project to accommodate for extra time or ensure new technology is not on the critical path.
Wetlands / Environmentally sensitive area	2027	Medium	Use of mats and specialty equipment, only work during certain times of the year.

9. References

References
1.
2.
3.
4.
5.

10. Attachments (One Line Diagrams, Images, etc.)

Attachment	Included in Submittal?
A. Cost Estimate	YES
B. Outages	YES
C. Geographic Map	YES
D. System and Station One-Lines	YES
E. Done inspection	YES
F. Project load summary	YES
G. Initial PAF	YES

EVERSOURCE

Operations Project Authorization Form

A. Cost Estimate:

Connecticut Light & Power
A Northeast Utilities Company

Specific Project Proposal - Project #: CD02672 [redacted]

Work Classification		Ownership / Management	
Category:	Line	AWC:	[redacted]
Type:	SRRL	Statewide:	No
Type Desc:	RIGHT OF WAY LINES	Owner:	[redacted]
Work Type:		Manager:	[redacted]

Project Information

Status:	Draft	Associated Projects:	
SPS #:		Assignment ID:	
AIS Score:		Patrol Find ID:	

Budget Summary - Preferred Option

Recond 12F44 & 12F541 ROW 087 w/795TW

2027

ID	Title	Status	Rev #	Contingency	Expenditure Amount	Net Estimate
1	[redacted]	Prelim	0	24%	$6,619,974	$6,619,974
				2027 Total:	$6,619,974	$6,619,974
				Total Project:	$6,619,974	$6,619,974

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

Connecticut Light & Power
A Northeast Utilities Company

Specific Project Proposal - Project #: CD02672

[redacted]

Project Option Summary

ID	Description	Segments	Preliminary Estimate	Construction Estimate	Variance	IEEE $/CMS	All (w/Storm)	Prfrd
O1	[redacted]		$6,619,974	$0	100%	$0.00	$0.00	☑
O2			$9,544,885	$0	100%	$0.00	$0.00	☐
O3			$6,810,740	$0	100%	$0.00	$0.00	☐

Segments

ID	Title	Preliminary Estimate	Construction Estimate	Variance	IEEE $/CMS	All (w/Storm)
1	[redacted]	$6,619,974			$0.00	$0.00
2		$9,544,885			$0.00	$0.00
3		$6,810,740			$0.00	$0.00

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

Estimate

	Preliminary Estimate Summary
Revision Number:	0
Contingency:	24.00%
SubTotal:	$5,338,689
Contingency Amount:	$1,281,285
Estimate:	$6,619,974
Reimbursement:	$0
Net Amount:	**$6,619,974**
Description:	

Item Description	CU	$ / Per	Qty	Amount

[redacted]

EVERSOURCE

Operations Project Authorization Form

Design Alternative CD02672-02

Estimate

	Preliminary Estimate Summary
Revision Number:	0
Contingency:	24.00%
SubTotal:	$7,697,488
Contingency Amount:	$1,847,397
Estimate:	$9,544,885
Reimbursement:	$0
Net Amount:	**$9,544,885**
Description:	

Item Description	CU	$ / Per	Qty	Amount
[redacted]				

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

[redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

Design Alternative CD02672-03

Estimate

	Preliminary Estimate Summary
Revision Number:	0
Contingency:	24.00%
SubTotal:	$6,583,394
Contingency Amount:	$1,580,015
Estimate:	$8,163,408
Reimbursement:	$0
Net Amount:	**$8,163,408**
Description:	

Item Description	CU	$ / Per	Qty	Amount

[redacted]

EVERSOURCE

Operations Project Authorization Form



Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

Design Alternative CD02672-03

Estimate

Preliminary Estimate Summary

Revision Number:	0
Contingency:	24.00%
SubTotal:	$5,492,532
Contingency Amount:	$1,318,208
Estimate:	$6,810,740
Reimbursement:	$0
Net Amount:	**$6,810,740**
Description:	

Item Description	CU	$ / Per	Qty	Amount

[redacted]

EVERSOURCE

Operations Project Authorization Form

B. Outages [redacted]

[redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

C. Geographic Maps:

[redacted]

EVERSOURCE

Operations Project Authorization Form

[redacted]

EVERSOURCE

Operations Project Authorization Form

[redacted]

EVERSOURCE

Operations Project Authorization Form

[redacted]

EVERSOURCE

Operations Project Authorization Form

[redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

[redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

[redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

[redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

E. Drone Inspection:

[redacted]

EVERSOURCE

Operations Project Authorization Form

F. Done inspection:

[redacted]

EVERSOURCE

Operations Project Authorization Form

EVERSOURCE DRONE ENGINEERING

DRONE ENGINEERING

ERP DRONE PATROL REPORT

[redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

EVERSOURCE DRONE ENGINEERING

DRONE ENGINEERING

ERP DRONE PATROL REPORT

[redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

EVERSOURCE DRONE ENGINEERING

DRONE ENGINEERING

ERP DRONE PATROL REPORT

[redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

F. Load Summary:

[redacted]

Refer[redacted]

EVERSOURCE

Operations Project Authorization Form

G. Initial PAF:

EVERSOURCE

Operations Project Authorization Form

Project Title [redacted]	Project Number: CD02672
Date Prepared: 01/12/2026	Company: Eversource CT
Organization: Distribution Engineering	Class(es) of Plant: D Line
Project Initiator: [redacted]	Project Category: Lines - ROW
Project Manager: [redacted]	Project Type: Specific
Project Sponsor [redacted]	Capital Investment part of 5-year plan? Yes
	Emergency Related Request? No
Total Request ($): $30K	Authorization Type: Initial Funding

1. Project Need Statement

[redacted]

2. Project Objectives

[redacted]

Project Initiator: [redacted]

Engineering Approval: [redacted]

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

Eversource - Internal Use

EVERSOURCE

Operations Project Authorization Form

EVERSOURCE

Operations Project Authorization Form

Project Authorization Checklist

Project Initiator: [redacted]

Project #: CD02672

Project Title: [redacted]

Funding Type:

☒ Partial PAF ☐ Full PAF

Project Alternatives:

☐ Options considered ☐ Explanation why alternatives were not selected

☒ NWA considered ☐ Explanation why preferred option was selected

Project Requirements (Review all, and check all that apply):

NR = Not Required R=Required C = Complete

NR	R	C		NR	R	C	
☒	☐	☐	Easement	☒	☐	☐	[redacted]
☒	☐	☐	Trimming Estimate Received	☐	☒	☐	ROW trimming Estimate Received
☒	☐	☐	Environmental Review Initiated	☐	☒	☐	Review with Operations
☒	☐	☐	Permits (state roads)	☒	☐	☐	Underground permits
☒	☐	☐	P&C Settings	☐	☒	☐	Material long lead
☐	☒	☐	Synergi load flow	☐	☒	☐	Verify if Out-Of-Phase Tie Condition
☒	☐	☐	Add to Step Load Tracker (New Service or Load Transfer)	☒	☐	☐	[redacted]
☒	☐	☐	Network Contingency Plan Updated				

PAF Documents Attached:

☒ One Lines ☒ Geographical Map ☒ Load Projections ☒ Estimates

☐ Other Documents (List):

2

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.5

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

EVERSOURCE

Operations Project Authorization Form

EVERSOURCE

Operations Project Authorization Form

PAF Review Complete:

☒ Lead	Reviewed by: [redacted]	Date: 01/21/2026
☐ Manager	Reviewed by: _____	Date: _____

Refer to Distribution Capital Project Approval Process
JA-AM-2001-B, Rev.

Eversource - Internal Use