
Proposal: [redacted] UG Expansion - IBM Notes
File Edit View Create Actions Attachment Tools Window Help
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: [redacted]
Edit Document
Close
ENG Estimate:
CD00135_project_needs_statement.pdf
Zone Manager Approval: [redacted] n 08/23/2013
Ops Manager Approval: [redacted] 08/30/2013
Principal Engineer
Principal Engineer Review: [redacted] n 09/04/2013
OCRC Chairman Approval: [redacted] n 09/04/2013
ENG Final Estimate ($): $398,714.00