
Proposal: [redacted] Atlantic - IBM Notes
File Edit View Create Actions Section Tools Window Help
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: [redacted]
Atlantic
Edit Document
Close
Final ACT Approvals:
ACT Estimate:
CD00156[redacted]8(2).pdfCD00156_project_needs_statement.pdf
Zone Manager Approval: [redacted]on 10/06/2015
Ops Manager Approval: [redacted]06/03/2015
Principal Engineer Review: [redacted]on 10/06/2015
OCRC Chairman Approval: [redacted]on 10/06/2015
ACT Final Estimate ($): $622,987.00
Meeting Comments: 90%Cptl/10%Exp for ACT