
Proposal: [redacted] IBM Notes
File Edit View Create Actions Section Tools Window Help
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: [redacted]
Edit Document
Close
Final ACT Approvals:
ACT Estimate:
CD00267_project_needs_statement.pdf
Zone Manager Approval: [redacted] on 02/14/2014
Ops Manager Approval: [redacted] on 02/06/2014
Principal Engineer Review: [redacted] on 02/18/2014
OCRC Chairman Approval:
ACT Final Estimate ($): $116,060.00
Meeting Comments: 2-6-14 OCRC ACT Apprvd Construction release