
Proposal [redacted]-NSVC DB loop - IBM Notes
File Edit View Create Actions Attachment Tools Window Help
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: [redacted]
Edit Document
Close
Final ACT Approvals:
ACT Estimate:
CD00322_project_needs_statement.pdf
Zone Manager Approval: [redacted] 04/23/2014
Ops Manager Approval: [redacted] 04/23/2014
Principal Engineer Review: [redacted] 07/16/2014
OCRC Chairman Approval: [redacted] 07/16/2014
ACT Final Estimate ($): $100,000.00
Meeting Comments: OCRC Apprvd 4/23/13 contruction released