
Proposal: Lisbon [redacted] 20 MW - IBM Notes
File Edit View Create Actions Section Tools Window Help
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: Lisbo [redacted] 20 MW
Edit Document
Close
ENG Approvals:
Project Summary:
CD00450_project_needs_statement Feed to [redacted].pdf Issues for the OCRC to provide guideance for [redacted].docx picture of Tunnel and how to exit.vsd ROW and [redacted] Route along with work to do.vsd
20141125_111529_resized.jpg 20141125_111121_resized.jpg 20141125_110718_resized.jpg 20141125_110713_resized.jpg
ENG Estimate:
CD00450_project_needs_statement.pdf
Zone Manager Approval: [redacted] on 12/08/2014
Ops Manager Approval: [redacted] on 12/08/2014
Principal Engineer
Principal Engineer Review: [redacted] 12/09/2014
OCRC Chairman Approval: [redacted] on 12/09/2014
VP Approval: [redacted] n 12/16/2014
ENG Final Estimate ($): $5,743,345.00