
PowerPlan ----- PRPNPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Tables CR MyPPlan Help Calc Print Win
Drill to W... Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version 2017 Working (Inactive)
Funding Project CD08707
Revision
Approval Type
FP CLP Distribution - Revision
Amount
$680,867.00
Status
Approved
Sent By
Date Sent
1/17/2017
Date Appr
1/26/2017
Send for Approval
Refresh
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Approver
Required
Date Approved
Authority Limit
Project Manager - - - -
Plant Accounting - - -
Manager - CLAP Dist -
Director - CLAP Dist -
Vice President - CLAP
1/17/2017
1/18/2017
1/18/2017
1/20/2017
1/20/2017
$0
$0
$100,000
$250,000
$1,000,000
Record 1 of 1
Type
Prop Tax Dist
Class Code
Misc
Justifications
Alerts
Selected Filters
Reset
Load FP from file
FP Description
Work Order: FP Number (1)
CD09707
Asset Location
Budget
Department
Work Order Group
Business Segmen
CD08707
2AD - B Hl Cheshire
Electric
Total for Selected Entries:
$629,568.61
Show Selected
Close Window
Opening File...
Type here to search
Temps to rise
9:48 AM
3/10/2026