
PowerPlan ----- PRPNPRD Database
Funding Project Information
New Approval Type
Budget Version 2016 Working (Inactive)
Funding Project
CD08824
Revision
1
Approval Type
FP CLP Distribution
Amount
$425,505.92
Status
Approved
Sent By
Date Sent
10/24/2016
Date Appr
11/4/2016
Approvers
Required
Date Approved
Authority Limit
Project Manager - - - -
10/24/2016
$0
Plant Accounting - - -
10/31/2016
$0
Manager - CLAP Dist -
11/1/2016
$100,000
Director - CLAP Dist -
11/3/2016
$250,000
Vice President - CLAP
11/4/2016
$1,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Type
Prop Tax Dist
Class Code
Misc
Justifications
Alerts
Selected Filters
Reset
Load FP from No
FP Description
Work Order: FP Number (1)
CD08824
Asset Location
Budget
Department
Work Order Group
Business Segmen
CD08824
2NR - Dg L Hartford
Electric
Total for Selected Entries:
$852,025.29
Show Selected
Close Window
Opening File...
Type here to search
41°F Sunny
3:12 PM
3/16/2026