Supplement Request Form

Date Prepared: 02/21/2019	Project Title: [redacted] Drive, Southington – Install DB Loop
Company/Companies: CL+P	Project ID Number: CD00907
Organization: CT Field Operations	Plant Class/(F.P.Type): Distribution
Project Initiator: [redacted]	Project Type: Specific
Project Owner/Manager: [redacted]	Project Category: DB Cable Replacement
Project Sponsor: [redacted]	Project purpose: DB Reliability Upgrade
Current Authorized Amount: $240K	Estimated in service date(s): 08/31/2017
Supplement Request: $158K	
Total Request: $398K	

Project Authorization Supplement Justification

This request is for supplemental funding in the amount of $158K for the completion of [redacted]

Project Need Statement *(Description of Issue)*

[redacted]

Primary Reasons for Increase in Funding

This project didn't include estimate for paving and also since was an elderly nursing home a generator was needed to keep the building running while working on the project and wasn't included in the estimate.

Project Authorization Supplement Cost Summary

Supplement (dollars in thousands)

	Prior Authorized	Supplemental Request	Total	Total excl Cust Cont
Capital Additions - Direct	$ 144	$ 146	$ 290	$ 290
Less Customer Contribution	-	-	-	-
Removals new of Salvage _____%	-	-	-	-
Total Direct Spending	$ 144	$ 146	$ 290	$ 290
Capital Additions - Indirect	96	13	109	109
AFUDC	-	-	-	-
Total Capital Request	$ 240	$ 158	$ 398	$ 398
O&M	-	-	-	-
Total Request	**$ 240**	**$ 158**	**$ 398**	**$ 398**

Total Supplement Request by year view:

	Prior/2018	2019	2020	Total
Capital Additions - Direct	$ 290		$ -	$ 290
Less Customer Contribution	-	-	-	-
Removals new of Salvage _____%	-	-	-	-
Total Direct Spending	$ 290	$ -	$ -	$ 290
Capital Additions - Indirect	109		-	109
AFUDC	-	-	-	-
Total Capital Request	$ 398	$ -	$ -	$ 398
O&M	-	-	-	-
Total Request	**$ 398**	**$ -**	**$ -**	**$ 398**