budget_number	approval_number	approval_type	amount	overall_status	date_sent	date_overall_approved	approval_level	approver	date_level_approved	authority_limit	company_desc
30460	1	FP Engineering	$ 2,489,954.00	Approved	12/9/2021 15:12	12/27/2021 11:09	Project Manager	[redacted]	12/9/2021 15:30	0	NSTAR Electric
30460	1	FP Engineering	$ 2,489,954.00	Approved	12/9/2021 15:12	12/27/2021 11:09	Plant Accounting		12/9/2021 19:32	0	NSTAR Electric
30460	1	FP Engineering	$ 2,489,954.00	Approved	12/9/2021 15:12	12/27/2021 11:09	Manager - Engineering		12/10/2021 8:09	100000	NSTAR Electric
30460	1	FP Engineering	$ 2,489,954.00	Approved	12/9/2021 15:12	12/27/2021 11:09	Director - Engineering		12/24/2021 9:18	250000	NSTAR Electric
30460	1	FP Engineering	$ 2,489,954.00	Approved	12/9/2021 15:12	12/27/2021 11:09	ice President - Engineeri		12/24/2021 9:49	1000000	NSTAR Electric
30460	1	FP Engineering	$ 2,489,954.00	Approved	12/9/2021 15:12	12/27/2021 11:09	r. VP Electric Engineerin		12/27/2021 11:09	5000000	NSTAR Electric