
PowerPlan ----- PRPNPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Tables CR MyPPlan Help Calc Print Win
Drill to W... Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version Working (active)
Funding Project CD01203 Revision 2
Approval Type 2022 04A Policy Update Amount 1463,200.00
Status Approved Sent By Date Sent 7/2/2024 Date Appr 7/15/2024
Approvers Required Date Approved Authority Limit
Investment Planning - 7/3/2024 $0
Plant Accounting --- 7/3/2024 $0
Manager ---------- 7/10/2024 $100,000
Director ---------- 7/15/2024 $500,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Send for Approval
Refresh
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Type
Prop Tax Dist
Class Code
Misc
Justifications
Alerts
Selected Filters
Reset
Load FP from Nb
FP Description
Work Order: FP Number (1)
CD01203
Asset Location
Budget
Department
Work Order Group
Business Segmer
CD01203
2NR - Dg E Hartford
Electric
Total for Selected Entries: $858,029.33
Show Selected
Close Window
Opening File...
Type here to search
42°F Clear
9:03 AM
3/20/2026