

Proposal: SS Lighting Upgrades - IBM Notes
File Edit View Create Actions Section Tools Window Help
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: SS Lighting Upgrades
Edit Document
Close
Project Summary:
Presentation.pdf
CS00021-PCR1- 09-10-2014.doc
CL&P - SS Lighting Upgrades CS00021.docx
CL&P - SS Lighting Upgrades CS00021 rev1.docx
ENG Estimate:
CS00021_project_needs_statement.pdf
Budget 2014 $16K // 2015 - $677K // 2016 - 766K
Zone Manager Approval:
on 06/25/2014
Substation Asset Supervisor Approval:
on 06/25/2014
Maintenance Manager Approval:
on 06/26/2014
Principal Engineer
Principal Engineer Review:
on 06/26/2014
OCRC Chairman Approval:
on 06/26/2014
VP Approval:
on 06/26/2014
ENG Final Estimate ($):
$1,430,004.00