

Proposal: West Brookfield 14H - Replace Two Breakers - IBM Notes
File Edit View Create Actions Section Tools Window Help
Discover
Workspace
SP&AM Tracking - All Projects
Proposal: West Brookfield 14H - Repl...
Edit Document
Close
Project Summary:
[redacted] - Replace Two Breaker
ENG Estimate:
CS00035_project_needs_statement.pdf
[redacted] - Replace Two Breakers CS000035.doc
2/20/15 - split into two work orders with separate ISDs: CS00035 - PCR 1 - 022015.doc
2/23/15 - PA rev.1 [redacted] Replace Two Breakers CS00035Rev1.doc
7/29/15 - create phase 2 with 12/31/16 ISD: CS00035 - PCR 2 - 072915.doc
Zone Manager Approval:
[redacted] 06/04/2014
Substation Asset Supervisor Approval:
[redacted] on 06/03/2014
Maintenance Manager Approval:
[redacted] on 06/03/2014
Principal Engineer
Principal Engineer Review:
[redacted] on 06/05/2014
OCRC Chairman Approval:
[redacted] on 06/10/2014
ENG Final Estimate ($):
$437,184.00