

PowerPlan ----- PRPNPRD Database
Funding Project Information
New Approval Type
Budget Version 2016 Working (Inactive)
Funding Project
DNLTWIDC
Revision
2
Approval Type
FP Telecommunication
Amount
$700,000.02
Status
Approved
Sent By
Date Sent
8/3/2016
Date Appr
2/9/2017
Approvers
Requested
Date Approved
Authority Limit
Project Manager - - - -
10/12/2016
$0
Plant Accounting - - -
10/12/2016
$0
Manager - Telecommun
10/13/2016
$100,000
Director - Telecommun
1/24/2017
$250,000
Sr. VP Electric Engine
2/9/2017
$5,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Type
Prop Tax Dist
Class Code
Misc
Justifications
Alerts
Selected Filters
Reset
Load FP from file
FP Description
Work Order: FP Number (1)
DNLTWIDC
Asset Location
Budget
Department
Work Order Group
Business Segmen
Funding Project NE: General Plant - Connecticut
DNLTWIDC
Electric
Total for Selected Entries:
$412,258.34
Show Selected
Close Window
Opening File...
Type here to search
34°F Mostly cloudy
5:49 AM
3/24/2026