

PowerPlan ----- PRPNPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Tables CR MyPPlan Help Calc Print Win
Drill to W... Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version No Assigned Versions
Funding Project Revision
CD08801 4
Approval Type Amount
FP CLP Distribution $520,000.00
Status Sent By Date Sent Date Appr
Approved 6/21/2019 6/21/2019
Assessors Required Date Approved Authority Limit
Project Manager - - - - 6/22/2019 $0
Plant Accounting - - - - 6/24/2019 $0
Manager - CLAP Dist - 6/24/2019 $100,000
Director - CLAP Dist - 6/20/2019 $250,000
Vice President - CLAP 6/25/2019 $1,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Type Prop Tax Dist Class Code Misc Justifications Alerts
Selected Filters
Reset
Load FP from No
FP Description
Work Order FP Number (1)
CD99801
Asset Location Budget Department Work Order Group Business Segmen
CD08801 2AD - B Hl Cheshire Electric
Total for Selected Entries: $552,548.59
Show Selected
Close Window
Opening File...
Type here to search
42°F Clear
7:17 PM
3/18/2026