

PowerPlan ----- PRPNPRD Database
Funding Project Information
New Approval Type
Budget Version Working (inactive)
Funding Project
Revision
Approval Type
Amount
FP CLP Distribution
$440,101.00
Status
Approved
Date Sent
Date Appr
6/20/2018
7/9/2018
Approvers
Required
Date Approved
Authority Limit
Project Manager - - - -
Plant Accounting - - - -
Manager - CLSP Dist
Director - CLSP Dist -
Vice President - CLSP
6/20/2018
6/22/2018
6/22/2018
6/29/2018
7/9/2018
$0
$0
$100,000
$250,000
$1,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Authorizations
Review
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Load FP from file
FP Description
Selected Filters
Reset
Asset Location
Budget
Department
Work Order Group
Business Segmen
CD01002
2NB - Big L Hartford
Electric
Total for Selected Entries:
$965,121.89
Show Selected
Close Window
Opening File...
Type here to search
53°F Clear
9:28 PM
3/15/2026