Shared Services Project Authorization Form

Project Title: CL&P-D Material Logistics General Plant 2025 Line of Business (LOB)	**Project Number:** ML2501
Date Prepared: 10/21/2024	**Company:** CL&P Electric Distribution 11 Choose an item. Choose an item.
Organization: Supply Chain	**Class(es) of Plant:** General Plant
Project Initiator: [redacted]	**Authorization Type:** Full Funding
Project Manager: [redacted]	**Project Type:** Annual/LOB
Project Sponsor: [redacted]	
Estimated in service date: 12/31/2025	**Capital Investment part of original Operating Plan:** Yes
Total Capital Request: $3,067,000.00	**O&M Expenses part of request:** No
Estimated Life of Asset (check one)**:** ☐ 5yrs ☐ 10yrs ☐ 15yrs ☐ Other:_____	**Emergency Related Request?** No

Executive Summary

This authorization is a line-of-business authorization to provide for Material Logistics capital projects for the year 2025. Each year, capital dollars are allocated to the Material Logistics organization to replace, improve, or upgrade Warehouse equipment, shelving,and handling equipment. The projects covered by this authorization are generally related to safety issues and Warehouse functionality. Projects can also be related to Operational needs and requests or to maintain basic office working standards.

Project Costs Summary

See APS3 and APS8 requirements and consult with Plant Accounting for capital/O&M determination. Use published loaders for benefits, materials, and invoices, maintained by the Director, Budget and Internal Reporting.
Note: Dollar values are in whole numbers

Appendix 3
Shared Services Project Authorization Form

Capital Costs	Year 2025	Year 2026	Year 2-__+	Total
Direct Capital Costs				
Internal Labor	$ 153,350			$ 153,350
Outside Services	$ 2,760,300			$ 2,760,300
Vehicles	$ -			$ -
Removals	$ -			$ -
Risk and Contingency				$ -
Other	$ 52,991			$ 52,991
Subtotal	$ 2,966,641	$ -	$ -	$ 2,966,641
Indirect Capital Costs				
Indirect/Overheads (including benefits)	$ 61,680			$ 61,680
Capitalized interest or AFUDC, if any	$ 38,679			$ 38,679
Subtotal	$ 100,359	$ -	$ -	$ 100,359
Total Customer Contribution				$ -
Total Capital Project Costs	**$ 3,067,000**	**$ -**	**$ -**	**$ 3,067,000**

Costs by Entity	CL&P Dist 11			Total
Direct Capital	$ 2,966,641			$ 2,966,641
Indirect Capital	$ 100,359			$ 100,359
Removal net of salvage	$ -			$ -
Total Capital Project Costs by Entity	**$ 3,067,000**	**$ -**	**$ -**	**$ 3,067,000**

O&M Costs	Year 2025	Year 20__	Year 20__	Year 20__
Labor				
Outside Services				
Materials				
Training				
Other				
Total O&M Related Costs	**$ -**	**$ -**	**$ -**	**$ -**

Software as a Service (SaaS):

SAAS*	Year 20__	Year 20__	Year 20__	Year 20__
Capital				
O&M				
Total				

**Identify any vendor software costs in this table and indicate whether or not they are included in the Project Costs Summary above. Identify capital vs. O&M costs based on parameters found in the vendor SaaS calculation document in the appendices. Ensure any future software O&M costs are also disclosed within the Future Costs section below.*

Alternatives Considered:

Were alternative solutions considered/applicable?

Alternatives were considered (please describe below)

Alternatives and risks, including not replacing equipment, are addressed as part of the prioritization process. Alternatives are evaluated and generally the least cost solution is implemented taking into account the lifecycle cost of operating and maintaining the respective warehouses. The Eversource Procurement Policy will be followed for all projects. Some projects may require more spending than anticipated. However, overall Material Logistics spending (under this and other Material Logistics authorizations) will be maintained at the same level by achieving cost savings and otherwise under spending on other projects.

Regulatory Requirements:

If yes, provide a detailed explanation in the appendix section

No

Future Costs:

Future Costs	Year 20__	Year 20__	Year 20__	Year 20__
Capital				
O&M				
Other				
Total Future Costs				

Future O&M represents:

What functional area(s) will these future costs be funded in (include manager and CCC)?

Future Financial Benefits:

If yes, provide a detailed explanation in the appendix section

No - project is not undertaken for financial benefits

Project Justification:

Project Need Statement *(Description of Issue)*

The equipment and vehicles are generally related to safety issues, life cycle replacement, and business needs.

Project Scope

Projects are identified by Material Logistics and other organizations and tracked on a master worksheet. During the budgeting process for 2025, Material Logistics justified and was approved for a specific level of funding. The list of budgeted projects is attached to this authorization. As discussed below, the Material Logistics Department may substitute other similar projects for the budgeted projects as priorities change throughout the year. Material Logistics will manage the expenditure to the total authorized amount. At year end, Material Logistics will provide a summary of projects completed under this authorization along with actual costs. The Capital Plan worksheet list is reviewed monthly to add higher priority work that may arise and drop lower priority work as needed.

Any projects to be done that will exceed $500,000 will have a Project Authorization Document written and approved.

Project Objectives

Each year, capital dollars are allocated to the Material Logistics organization to replace, improve, or upgrade Warehouse functionality.

Quantitative and qualitative project benefits, including assumptions used to estimate benefits and customer impacts; describe the changes in performance to the business process or technology performance metrics that can be expected because of this project.

To improve warehouse functionality.

Assessment of solutions utilized by and applicability to other Eversource Companies

Line of business work is based upon the forecast of emergent needs.

Safety assessments

Prior to work commencing, safety will be reviewed by all applicable parties.

Project Schedule:

Milestone/Phase Name	Estimated Date
Various Projects Under $500,000	01/01/2025-12/31/2025

Milestone/Phase Name	Estimated Date

Risks and Risk Mitigation Plans

List top risks and mitigation plans associated with this project (from Table in the Appendix). Include any contingency related to each risk.
(Permitting/siting; environmental; outage constraints; customer/community outreach; material delivery; constructability challenges; excavation; etc.)

Environmental and safety plans will be developed through the environmental screening tool and job briefings. Any IT impacted projects will be processed through Change Management.

Appendices

Reference appendices items in the appropriate section of the PAF and list items in the same order as referenced in the PAF.

- ***Future Financial Benefits:***

If the project has future financial benefits, please use the following table to provide the yearly amounts.

Financial Benefits	Year 20__	Year 20__	Year 20__	Year 20__
O&M reductions				
Other (i.e: return on investment, revenues)				
Total Financial Benefits				

Describe the estimated future financial benefits noted above:

What functional area(s) will these benefits be reflected in?_____
A representative from the respective functional area is required to be included as a project approver.

Analysis of Vendor Software Payments for Cloud-Based Software Applications Hosting Fees ONLY

This document ONLY needs to be utilized if Eversource Energy is entering into a Cloud-Based Application and the Application has Hosting Fees which are also referred to as; Hosted Solution, Cloud Fees, Cloud Solution, Enterprise Agreement (EA), Enterprise License Agreement (ELA), Licensing Fee, RTU's (Rights to Use), Maintenance Agreement, Support & Service Agreement.

Project Name:

Complete the following analysis of vendor software payments for cloud-based software applications for the *hosting fees only* (as defined above):

- Accounting should be determined by Plant Accounting Services during PAF development.
- Attach documentation or information from IT supporting the nature of software payments.
- Also see APS 3 for capitalization policy for software costs.

NOTE: A pro rata portion **of the hosting fees** incurred during the development phase (described below) may be capitalized up to the point when the product goes **in-service**.

Development phase: In accordance with APS 3, SaaS/Cloud projects that do not meet the two capitalization criteria as outlined in APS 3 may have internal and external direct costs during the development phase (**prior to in service date**) that may be capitalized. External direct costs may include the pro-rata portion of an up-front software usage fee applicable to use of the software to develop the project before it is in service. Indicate below pro rata portion of development phase hosting fees requested to be capitalized:

Development phase: # months (provide support) (A) _____

÷ Total hosting contract period: # months (B) _____

= Pro rata portion that may be capitalized (A) ÷ (B) _____%

Total hosting fees over contract period $_____

Development phase amount requested to be capitalized (% x Total fees above) $_____
For costs after development phase, complete PAF break-out of capital/expense.

Appendix 3
Shared Services Project Authorization Form