
PowerPlan ----- PRPNPRD Database
Funding Project Information
New Approval Type
Budget Version 2015 Working (Inactive)
Funding Project
Revision
Approval Type
FP CLP Distribution
Amount
$295,864.00
Status
Approved
Sent By
Date Sent
4/20/2022
Date Appr
5/23/2022
Request
Date Approved
Authority Limit
Project Manager - - - -
Plant Accounting - - -
Manager - CLAP Dist -
Director - CLAP Dist -
Vice President - CLAP
4/25/2022
4/25/2022
5/16/2022
5/17/2022
6/23/2022
$0
$0
$100,000
$250,000
$1,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Load FP from file
FP Description
Selected Filters
Reset
Work Order FP Number (1)
Asset Location
Budget
Department
Work Order Group
Business Segment
Funding Project NE - Distribution Line - Connecticut
Electric
Total for Selected Entries:
$257,089.91
Show Selected
Close Window
Opening File...
Type here to search
47°F Sunny
8:47 AM
3/14/2026