
PowerPlan ----- PRPNPRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Tables CR MyPPlan Help Calc Print Win
Drill to W... Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version Working (inactive)
Funding Project Revision
ARUG2M20 1
Approval Type Amount
Project Initiative Steering Cmte $581,833.00
Status Sent By Date Sent Date Appr
Approved [redacted] 1/18/2022 1/26/2022
Approver Required Date Approved Authority Limit
Director [redacted] 1/20/2022 $500,000
Vice President 1/20/2022 $2,000,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Authorizations
Review
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Type Prop Tax Dist Class Code Misc Justifications Alerts
Selected Filters
Reset
Load FP from file
FP Description
Work Order FP Number (1)
ARUG2M20
Asset Location Budget Department Work Order Group Business Segment
Funding Project ML: Distribution Line - Connecticut ARUG2M20 335 - Up L Cheshire Electric
Total for Selected Entries: $357,784.65
Show Selected
Close Window
Opening File...
Type here to search
Temps to jump
1:42 AM
3/16/2026