
PowerPlan ----- PRPNFRD Database
File Edit Subsystem Batch Admin Preferences Window Activity Help
Projects Tables CR MyPPlan Help Calc Print Win
Drill to W... Docs Charges Commitm Dashbrd MyPPlan Reports Print Win Quit Help
Funding Project Information
New Approval Type
Budget Version No Assigned Versions
Funding Project ARUG3H20 Revision 2
Approval Type Project Initiative Steering Cmte
Amount $335,865.00
Status Approved
Date Sent 1/19/2022
Date Appr 1/26/2022
Approvers
Director
Required
Date Approved 1/25/2022
Authority Limit $500,000
Details
Accounts
Departments
Contacts
Tasks
Class Codes
Justification
Tax Status
Authorizations
Overheads
User Comment
Review
Related FPs
Audits
Estimates
Delete FP
Cancel FP
Suspend FP
Update
Print
Cancel
Record 1 of 1
Type
Prop Tax Dist
Class Code
Misc
Justifications
Alerts
Selected Filters
Reset
Load FP from No
FP Description
Work Order: FP Number (1)
ARUG3H20
Asset Location
Budget
Department
Work Order Group
Business Segmen
Funding Project NE : Distribution Line - Connecticut
ARUG3H20
2NR - Dg E Hartford
Electric
Total for Selected Entries: $335,858.93
Show Selected
Close Window
Opening File...
Type here to search
62°F Cloudy
7:06 AM
3/16/2026