CONNECTICUT
GREEN BANK

July 28, 2026

Via Electronic Filing

Mr. Jeffrey R. Gaudiosi, Esquire
Executive Secretary
Public Utilities Regulatory Authority
10 Franklin Square
New Britain, CT 06051

Re: Docket No. 25-08-05, Annual Energy Storage Solutions Program Review – Year 5
Compliance with Order No. 9 of the Final Decision in Docket No. 25-08-05

Docket No. 26-08-05, Annual Energy Storage Solutions Program Review – Year 6
Compliance with Order No. 9 of the Final Decision in Docket No. 25-08-05

Dear Mr. Gaudiosi:

The Connecticut Green Bank ("Green Bank") respectfully submits to the Public Utilities Regulatory Authority ("PURA" or the "Authority") their compliance with Order No. 9 of the Final Decision issued in Docket No. 25-08-05 on December 17, 2025 (the "Final Decision").

Specifically, Order No. 9 of the 2025 Decision states:

> *Reference Decision, Dec. 21, 2022, Docket No. 22-08-05, Order No. 15, p. 41: No later than August 1, 2024, and annually thereafter until the ESS Program stops accepting new enrollments, CGB shall file all project cancellation data for the Authority's review in the relevant ESS annual review docket. The cancellation data must show which tranche the canceled projects were selected for, as well as the reasons behind the project cancellations, if known by the Program Administrators.*

The Green Bank hereby submits Docket No. 25-08-05 Order 9 Cancellations **Attachment 1** hereto in compliance with Order No. 9 of the Final Decision. **Attachment 1** contains the requested cancellation data for projects that have been cancelled out of the Energy Storage Solutions program. This data includes all the requested Tranche information along with any known cancellation reason. **Table 1** below summarizes the reasons for Commercial and Industrial (C&I) cancellations and **Table 2** summarizes the reasons for residential cancellations.

Table 1: Summary of ESS C&I Cancellation Reasons

Cancellation Categories	Number of Projects	Total System Energy Capacity (MWh)	Total System Power (MW)
Additional work required	3	5.6580	2.059
Customer is not proceeding with storage	13	46.9640	16.412
Customer is proceeding with another vendor	1	1.1160	0.500
Financial availability	1	4.8160	2.408
IX feasibility	9	45.8600	20.230
No longer financially viable	15	70.5190	26.780
Grand Total	**42**	**174.9330**	**68.389**

Table 2: Summary of ESS Residential Cancellation Reasons

Cancellation Categories	Number of Projects	Total System Energy Capacity (MWh)	Total System Power (MW)
Additional work required	4	0.0800	0.026
Customer is not proceeding with storage	12	0.2677	0.130
Customer is not proceeding with the program	5	0.0924	0.045
Customer is proceeding with another vendor	1	0.0200	0.008
Duplicate	2	0.0572	0.030
Equipment not eligible	3	0.0740	0.030
Incentive amount / availability	1	0.0180	0.009
IX feasibility	2	0.0650	0.045
Not indicated	5	0.0972	0.050
Resubmitted by same contractor	2	0.0352	0.019
Signed with another contractor in ESS	3	0.0507	0.030
Grand Total	**40**	**0.8574**	**0.422**

In total there has been a total of 82 cancellations overall in the Program, and these cancellations are based on the criteria that the projects received a Reservation of Funds ("ROF") letter or Reservation of Capacity ("ROC") letter and were subsequently cancelled by the customer or contractor. Of the 82 cancellations, 40 are residential projects and 42 are Commercial and Industrial ("C&I").

The largest cancellation category is "Customer is not proceeding with storage," accounting for 25 of the 82 total cancellations. The next largest categories are "No longer financially viable" with 15 cancellations and "IX feasibility" with 11 cancellations. Seven cancellations require additional work, which can also relate to interconnection findings. Five cancellations are due to the customer not proceeding with the program, and five were not indicated. Three cancellations are due to equipment not being eligible in the Program, five are due to customers signing with another

contractor or vendor in ESS meaning they have another application in the Program, two are duplicates which are sometimes mistakenly submitted by contractors, two were resubmitted by the same contractor, one relates to financial availability, and one relates to incentive amount or availability.

The Green Bank notes that there are derelict applications that are in a status called "Withdrawn" status. **Table 3** below contains a summary of projects in Cancelled, Withdrawn, and Unenrolled status which will be discussed further below.

Table 3: Summary of ESS Residential Cancellation Reasons

Project Status	C&I	Residential	(blank)	Grand Total
Cancelled	42	40	0	82
Unenrolled	0	9	0	9
Withdrawn	45	392	243	680
Grand Total	**87**	**441**	**243**	**771**

Projects in Withdrawn status are typically projects that were never officially submitted by the contractor and/or approved and/or received an ROF letter. The Green Bank does not consider these "cancelled" in the context of this inquiry, though they are categorized by the Green Bank as being in this status for the following reasons: the applications are contractor test applications, old applications created but not submitted prior to incentive step changes, or applications abandoned by the contractor and a new application was opened. The Green Bank created the Withdrawn status, to categorize such projects separately from legitimate cancellations and included them in **Attachment 1**. There are 771 Withdrawn applications in part because there was a residential step change as well as an incentive structure change last year.

Another status that was included in **Attachment 1** is called, "Unenrolled". Unenrolled projects went through the completion stages of the Program and then cancelled their participation in the Program. There are 9 Unenrolled projects, and some unenrolled reasons relate to changing equipment, equipment issues, or being unenrolled by the DERMS.

The Green Bank hereby certifies service of this filing upon all parties and interveners of record in this proceeding.

Respectfully submitted,

CONNECTICUT GREEN BANK

By: *Sergio Carrillo*

Sergio Carrillo
Managing Director, Incentive Programs
Connecticut Green Bank
Phone: (860) 258-7826
Sergio.Carrillo@ctgreenbank.com

cc: Service List
Attachment