EVERSOURCE

107 Selden Street, Berlin, CT 06037
P.O. Box 270, Hartford, CT 06141-0270

Jennifer E. Galiette
Senior Counsel

(860) 665-2598
jennifer.galiette@eversource.com

July 31, 2026

Mr. Jeffrey R. Gaudiosi, Esq.
Executive Secretary
Public Utilities Regulatory Authority
10 Franklin Square
New Britain, CT 06051

RE: Docket No. 26-08-05 – Annual Energy Storage Solutions Program Review – Year 6 Compliance with Order No. 15 of Docket No. 25-08-05 (Interconnection Report)

Dear Mr. Gaudiosi:

The Connecticut Light and Power Company d/b/a Eversource Energy ("Eversource") hereby submits an Energy Storage Solutions ("ESS") C&I Interconnection Status Report to the Public Utilities Regulatory Authority ("PURA") in compliance with Order No. 15 of the Authority's final decision dated December 4, 2024 in Docket No. 24-08-05.

Specifically, Order No. 15 states:

> *No later than August 1, 2024, and annually thereafter, each EDC shall file as compliance Reference Decision, Nov. 29, 2023, Docket No. 23-08-05, Order No. 26, p. 62: No later than August 1, 2024, and annually thereafter, until the ESS program stops accepting new enrollments, each EDC shall file as compliance an ESS Interconnection Report, as detailed in Section IV.D., in the applicable annual review proceeding (i.e., in 2024, Docket No. 24-08-05). The Report shall consist of a summary of the state of interconnection for all commercial ESS projects and shall include, at a minimum: (1) the interconnection status of each commercial ESS project; (2) the expected EDC interconnection approval due date for each commercial project per EDC interconnection guidelines, as applicable; (3) the date all required interconnection materials were submitted to the utility for each commercial ESS project; (4) the number of days from when all required interconnection materials were submitted to the utility for each commercial ESS project up to the completion of the interconnection process; (5) the attrition rate for all commercial ESS projects, based on the withdrawal of a project's interconnection application; (6) a list of the most common reasons for ESS interconnection delays; and (7) EDC-proposed solutions for each of the most common reasons delaying ESS interconnections.*

Pursuant to Order No. 15, Eversource's ESS Interconnection Report is included as Attachment 1 hereto. Attachment A shows the interconnection status of each commercial ESS project.

EVERSOURCE

Attachment B shows the number of days from when all required interconnection materials were submitted to the utility for each commercial ESS project up to the completion of the interconnection process.

If you have any questions concerning this filing, please do not hesitate to contact Jennifer Runyon, Energy Efficiency Consultant, Eversource Energy, jennifer.runyon@eversource.com.

Sincerely,
Jennifer E. Galiette
Jennifer E. Galiette
Senior Counsel
On Behalf of CL&P dba Eversource Energy